



Date: **May 19, 2026**
Project: **Tuluksak Bulk Fuel Upgrades Project**
Solicitation No.: **ITB 26078**
Addendum No.: **5**

TO ALL PLAN HOLDERS:

The following changes, additions, clarifications, and/or deletions are hereby made part of the ITB Documents for the above noted project, as if fully contained therein. All other terms, conditions, and specifications of the original Invitation to Bid remain unchanged.

Bidders must acknowledge receipt of this Addendum by email prior to the bid due date and time.

The ITB Package is hereby clarified, changed or modified by the following:

CONTRACT PROVISIONS AND SPECIFICATIONS

The ITB Due date is hereby changed to **May 26, 2026, at 2:00** PM AKST.

The telephonic bid opening will be conducted by calling 1-469-810-0642 and entering Conference I.D. 366 083 693# when prompted.

QUESTIONS AND ANSWERS:

- 1. Question:** Due to large amount of imported materials and the limited amount of materials that can be transported per load to Tuluksak, our suppliers and shippers cannot guarantee delivery of all materials to site until late August, 2027. We would like to request the Period of Performance be extended by 365 days.

Answer: Bid Completion date is extended to July 15, 2028, to allow for shipment and arrival of all materials. Grant expiration date is August 1, 2028.

END OF ADDENDUM #05