



**Date:** April 13, 2022

**Project:** Port Heiden Electrical Distribution  
System Upgrade Project Phases  
1&2

**Solicitation No.:** 22044

**Addendum No. Two**

TO ALL PLANHOLDERS:

The enclosed addendum amends the documents for the above referenced Project.

Sincerely,

*Selwin C. Ray*

Selwin C. Ray  
Contracting Officer

<b>ADDENDUM TO CONTRACT DOCUMENTS</b>		<b>No. of Pages</b> 2
<b>Addendum No. TWO</b>	<b>Date Addendum Issued:</b> April 13, 2022	
<b>Issuing Office</b> Selwin Ray Alaska Energy Authority 813 W Northern Lights Blvd Anchorage, AK 99503 Phone: (907) 771-3035 Fax: (907) 771-3044	<b>Previous Addenda Issued</b> Addendum #1: 04/05/2022	
<b>Project:</b> Port Heiden Electrical Distribution System Upgrade Project Phases 1&2 <b>Solicitation No.:</b> 22044	<b>Date and Hour Bids Due:</b> April 21, 2022 at 2:00p.m., prevailing Anchorage time.	

**NOTICE TO BIDDERS:**

**Bidders must acknowledge receipt of this addendum prior to the hour and date set for the bid due date by one of the following methods:**

- (a) By acknowledging receipt of this addendum on the proposal form submitted.
- (b) By email or telefacsimile which includes a reference to the project and addendum number.

The bid documents require acknowledgment individually of all addenda to the drawings and/or specifications. This is a mandatory requirement and any bid received without acknowledgment of receipt of addenda may be classified as not being a responsive bid. If, by virtue of this addendum it is desired to modify a bid already submitted, such modification may be made by email or telefacsimile provided such an email or telefacsimile makes reference to this addendum and is received prior to the opening hour and date specified above.

\*\*\*\*\*

The Bid documents for the above project are amended as follows (All other terms and conditions remain unchanged):

**QUESTIONS AND ANSWERS**

**Item#1:** 1. Due to the excessive lead times on transformers for the Port Heiden Project, we are requesting an extension for the completion date to be extended to August 15, 2024

**Answer #1:** Yes, the project completion has been revised to the following dates:

- Substantial Completion: August 15, 2024
- Final Completion: September 12, 2024

**END OF ADDENDUM**