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 ALASKA ENERGY AUTHORITY 
 

INVITATION TO BID 
for Construction Contract 

 

Date June 3, 2025 
 

Kwethluk M&I 2025 Improvements,  Project No. 25068 
 

Location of Project: Kwethluk, Alaska 
Contract Officer: Selwin Ray 
Issuing Office: Alaska Energy Authority (Authority) 

State Funded [ ]  Federal Aid [ x ] 
 
Description of Work: This Denali Commission and State appropriation funded contract is for the 
demolition of existing equipment; installation of a new owner furnished engine-generator, charge air 
cooler, and transformer in an existing power plant; and modifications to existing mechanical and 
electrical systems in the community of Kwethluk, Alaska as described herein and shown in the Drawings.  
The Contractor shall furnish all labor, materials, supervision, equipment, tools, transportation, quality 
control, and supplies required to complete the work. 

 
The Engineer’s Estimate is between $250,000 and $300,000 
 
All portions of the work shall be substantially completed by dates indicated in Section 01 11 13 - 
Summary of Work. 
  

Bidders are invited to submit single bid, for furnishing all labor, equipment, and materials and for 
performing all work for the project described above.   
Bids will be opened publicly on July 16, 2025 at 2:00 PM local time.  The bid opening will be conducted 
telephonically. Potential bidders may attend telephonically by calling  1-888-585-9008 and when prompted 
enter conference room number 554-684-036. 

SUBMISSION OF BIDS 
ALL BIDS INCLUDING ANY AMENDMENTS OR WITHDRAWALS MUST BE RECEIVED PRIOR TO BID OPENING.  BIDS 
SHALL BE SUBMITTED ON THE FORMS FURNISHED AND MUST BE MARKED AS FOLLOWS: 
 

Bid for Project: 
Kwethluk M&I 2025 Improvements  
Project No. 25068 

ATTN: Selwin Ray, Contract Officer 
Alaska Energy Authority 
813 West Northern Lights Blvd. 
Anchorage, AK  99503 
 

Mailed Bids, amendments or withdrawals transmitted must be received at the above specified address no later than 4 hours prior 
to the scheduled time of bid opening.  Hand-delivered bids, amendments or withdrawals must be received in the Bid Drop Box 
in front of the Alaska Energy Authority, prior to the scheduled time of bid opening.  Emailed bid amendments or withdrawals 
must be received in the email inbox prior to the scheduled time of bid opening, addressed to: 
Selwin Ray, Email: AEAProcurement@akenergyauthority.org 
 
 

 
A bid guaranty is required with each bid in the amount of 5% of the amount bid.  (Alternate bid items as well as supplemental 
bid items appearing on the bid schedule shall be included as part of the total amount bid when determining the amount of bid 
guaranty required for the project.) 
 
 
 

The Authority hereby notifies all bidders that it will affirmatively insure that in any contract entered into pursuant to this 
Invitation, Disadvantaged Business Enterprises (DBEs) will be afforded full opportunity to submit bids and will not be 
discriminated against on the grounds of race, color, national origin, or sex in consideration for an award. 
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NOTICE TO BIDDERS 

 
Bidders are hereby notified that data to assist in preparing bids is available as follows: 
 
See attached Special Notice to Bidders for this project. 

 
 

Electronic Plans and Specifications may be ordered, for the price of $0.00 from: 
 
Alaska Energy Authority 
813 West Northern Lights Blvd. 
Anchorage, AK   99503 
 
Phone: (907) 771-3035 
 
 

All questions relating to design features, constructability, quantities, or other technical aspects of the project should be directed to 
the following.  Bidders requesting assistance in viewing the project must make arrangements at least 48 hours in advance with:  
 
Dawn Molina, Project Manager        Phone:  (907) 771-3904  Email: dmmolina@akenergyauthority.org  
 

3 

All questions relating to bidding procedures should be directed to: 
 
Selwin Ray 
Contract Officer 
813 West Northern Lights Blvd. 
Anchorage, AK   99503 
Phone:  (907) 771-3035 (907) 771-3055  Email: AEAProcurement@akenergyauthority.org  

 
 
 
 
 

The Bid Calendar, Planholder lists, and Bid Results information are available on the Internet at: 
http://www.akenergyauthority.org/ under Procurement Opportunities.   
 
Reminder: 3 AAC 109.220 requires all Bidders to have a valid Alaska Business License and an Alaska Contractor’s 
Certificate of Registration prior to award.   
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ALASKA ENERGY AUTHORITY 

INFORMATION TO BIDDERS 
 

The Authority is concerned over the manner in which bids are submitted.  Bidders are requested 
to study and follow the bid assembly instructions as to the method and form for submitting bids so 
there will be no reason to reject a bid. 

EXAMINATION OF CONTRACT REQUIREMENTS 

Bidders are expected to examine carefully the plans, specifications and all other documents 
incorporated in the contract to determine the requirements thereof before preparing bids. 

Any explanation desired by bidders regarding the meaning or interpretation of drawings and 
specifications must be requested in writing and with sufficient time allowed for a reply to reach them 
before the submission of their bids.  Oral explanations or instructions given before the award of the 
contract will not be binding.  Any interpretation made will be in the form of an addendum to the 
specifications or drawings and will be furnished to all bidders and its receipt by the bidder shall be 
acknowledged. 

CONDITIONS AT SITE OF WORK 

Bidders are expected to visit the site to ascertain pertinent local conditions such as the location, 
accessibility and character of the site, labor conditions, the character and extent of the existing work 
within or adjacent thereto, and any other work being performed thereon. 

PREPARATION OF BIDS 

(a) Bids shall be submitted on the forms furnished, and must be manually signed in ink.  The 
person signing the proposal must initial any erasures or changes made to the bid. 

(b) The bid schedule will provide for quotation of a price or prices for one or more pay items which 
may include unit price or lump sum items and alternative, optional or supplemental price 
schedules or a combination thereof which will result in a total bid amount for the proposed 
construction. 

Where required on the bid form, bidders must quote on all items and THEY ARE WARNED 
that failure to do so will disqualify them.  When quotations on all items are not required, 
bidders should insert the words "no bid" in the space provided for any item not requiring a 
quotation and for which no quotation is made. 

(c) The bidder shall specify the price or prices bid in figures.  On unit price contracts the bidder 
shall also show the products of the respective unit prices and quantities written in figures in 
the column provided for the purpose and the total amount of the proposal obtained by adding 
the amounts of the several items.  All the figures shall be in ink or typed.   

(d) Neither conditional nor alternative bids will be considered unless called for. 

(e) Unless specifically called for, telegraphic or telefacsimile bids will not be considered. 

(f) Bid Schedule form should be enclosed in a separate sealed envelope and enclosed with all other 
bidding forms required at the opening. 
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BID SECURITY 

All bids shall be accompanied by a bid security in the form of an acceptable Bid Bond (Form 25D-
14), or a certified check, cashier's check or money order made payable to the Alaska Energy Authority.  
The amount of the bid security is specified on the Invitation To Bid. 

Bid Bonds must be accompanied by a legible Power of Attorney. 

If the bidder fails to furnish an acceptable bid security with the bid, the bid shall be rejected as 
non-responsive.  Telegraphic notification of execution of Bid Bond does not meet the requirements of 
bid security accompanying the bid.  An individual surety will not be accepted as a bid security. 

The Authority will hold the bid securities of the two lowest bidders until the Contract has been 
executed, after which they will be returned.  All other bid securities will be returned as soon as 
practicable. 

BIDDERS QUALIFICATIONS 

Before a bid is considered for award, the bidder may be requested by the Authority to submit a 
statement of facts, in detail, as to his previous experience in performing comparable work, his business 
and technical organization, financial resources, and plant available to be used in performing the 
contemplated work. 

SUBMISSION OF BIDS 

Bids must be submitted as directed on the Invitation To Bid.  Do not include in the envelope any 
bids for other work. 

ADDENDA REQUIREMENTS 

The bid documents provide for acknowledgement individually of all addenda to the drawings 
and/or specifications on the signature page of the Proposal.  All addenda shall be acknowledged on 
the Proposal or by telegram prior to the scheduled time of bid opening.  If the bidder received no 
addenda, the word "None" should be shown as specified. 

Every effort will be made by the Authority to insure that Contractors receive all addenda when 
issued. Addenda will be issued to the individual or company to whom bidding documents were issued. 
Addenda may be issued by any reasonable method such as hand delivery, mail, telefacsimile, 
telegraph, courier, and in special circumstances by phone.  Addenda will be issued to the address, 
telefacsimile number or phone number as stated on the planholder's list unless picked up in person or 
included with the bid documents.  It is the bidder's responsibility to insure that he has received all 
addenda affecting the Invitation To Bid.  No claim or protest will be allowed based on the bidder's 
allegation that he did not receive all of the addenda for an Invitation To Bid. 

All questions must be received 72 hours before the bid opening. Questions submitted after the 
deadline may be rejected by the Authority.    

WITHDRAWAL OR REVISION OF BIDS 

A bidder may withdraw or revise a bid after it has been deposited with the Authority, provided that 
the request for such withdrawal or revision is received by the designated office, in writing, by telegram, 
or by telefacsimile, before the time set for opening of bids. 

Emailed or telefacsimile modifications shall include both the modification of the unit bid price and 
the total modification of each item modified, but shall not reveal the amount of the total original or 
revised bids. Form 25D-16 shall be used to submit such modifications. 
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RECEIPT AND OPENING OF BIDS 

(a) The Authority must receive all bids, including any amendment or withdrawal prior to the 
scheduled time of bid opening.  Any bid, amendment, or withdrawal that has not actually been 
received by the Authority prior to the time of the scheduled bid opening will not be considered. 

(b) No responsibility will be attached to any officer or employee of the Authority for the premature 
opening of, or failure to open, a bid improperly addressed or identified. 

(c) The Authority reserves the right to waive any technicality in bids received when such waiver 
is in the interest of the State. 

BIDDERS PRESENT 

At the time fixed for bid opening, bids will be publicly opened and read for the information of 
bidders and others properly interested, who may be present either in person or by representative.  The 
amount of the bid and the name of the bidder shall be compiled and distributed as soon as possible 
after bid opening.  Bids are not open for public inspection until after the Notice of Intent to Award is 
issued. 

BIDDERS INTERESTED IN MORE THAN ONE BID 

If more than one bid is offered by any one party, by or in the name of his or their clerk or partner, 
all such bids will be rejected.  A party who has quoted prices to a bidder is not thereby disqualified 
from quoting prices to other bidders or from submitting a bid directly for the work. 

REJECTION OF BIDS 

The Authority reserves the right to reject any and all bids when such rejection is in the best interest 
of the State; to reject the bid of a bidder who has previously failed to perform properly, or complete 
on time, contracts of a similar nature; to reject the bid of a bidder who is not, in the opinion of the 
Contracting Officer, in a position to perform the contract; and to reject a bid as non-responsive where 
the bidder fails to furnish the required documents, fails to complete required documents in the manner 
directed, or makes unauthorized alterations to the bid documents. 

AWARD OF CONTRACT 

(a) The letter of award, if the contract is to be awarded, will be issued to the lowest responsible 
and responsive bidder as soon as practical and usually within 40 calendar days after opening 
of proposals. 

(b) The successful bidder will be notified of the Authority's intent to award the contract and 
requested to execute certain documents, including the contract form and bonds. 

(c) The contract will be awarded to the successful bidder following receipt by the Authority of all 
required documents, properly executed, within the time specified in the intent to award.  Failure 
to enter into a contract within the specified time shall be grounds for forfeiture of the bid 
security and consideration of the second low bidder for award.  



 
Supplementary 00 10 10-1 Issued: December 1987 
Info. to Bidders (Revised 12/88, 11/92) 

ALASKA ENERGY AUTHORITY 

SUPPLEMENTARY INFORMATION TO BIDDERS 

This document modifies or adds to the provisions of Alaska Energy Authority’s form 25D-3, 
INFORMATION TO BIDDERS. 

Following subject area "REJECTION OF BIDS", add the following subject area: 

"CONSIDERATION OF PROPOSALS 

After the Proposals are opened and read, they will be compared on the basis identified on the 
bid schedule and the apparent low Bidder announced.  The apparent low Bidder shall, within 5 
working days following identification as the apparent low Bidder, submit a list of all firms with 
which the prime CONTRACTOR intends to execute subcontracts for the performance of the 
Contract.  The list shall include the name, business address, Alaska business license number, 
and contractor's registration number of each proposed Subcontractor. 

Upon confirmation of the contents of the proposal the low Bidder will be identified by the 
AUTHORITY in writing.  If the low Bidder differs from the apparent low Bidder then the 
requirements for Subcontractor listing, as noted above, shall become effective upon the low 
Bidder at the time of identification. 

If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion 
of Work and the value of that Work is in excess of one-half of one percent of the total bid, the 
Bidder agrees that it shall be considered to have agreed to perform that portion of Work without 
the use of a Subcontractor and to have represented that the Bidder is qualified to perform the 
Work. 

A Bidder who attempts to circumvent the requirements of this section by listing as a 
Subcontractor another contractor who, in turn, sublets the majority of the Work required under 
the Contract, violates this section. 

If a Contract is awarded to a Bidder who violates this section, the Bidder agrees that the 
Contracting Officer may: 

 (1) cancel the Contract without any damages accruing to the State; or 

(2) after notice and a hearing, assess a penalty on the Bidder in an amount that 
does not exceed 10 percent of the value of the Subcontract at issue. 

  



 
Supplementary 00 10 10-2 Issued: December 1987 
Info. to Bidders (Revised 12/88, 11/92) 

A Bidder may replace a listed Subcontractor who: 

(1) fails to comply with AS 08.18; 

(2) files for bankruptcy or becomes insolvent; 

(3) fails to execute a contract with the Bidder involving performance of the Work for which 
the Subcontractor was listed and the Bidder acted in good faith; 

(4) fails to obtain bonding; 

(5) fails to obtain insurance acceptable to the State; 

(6) fails to perform the Contract with the Bidder involving Work for which the 
Subcontractor was listed; 

(7) must be substituted in order for the prime CONTRACTOR to satisfy required State and 
Federal affirmative action requirements; 

(8) refuses to agree or abide with the bidder's labor agreement; or 

(9) is determined by the Contracting Officer to be nonresponsive." 

Modify subject area "AWARD OF CONTRACT" as follows: 

Subparagraph (a) substitute the word "generally" for the phrase "as soon as practical and" 

Subparagraph (b) delete and substitute the following: 

"All Bidders will be notified of the AUTHORITY's intent to Award the Contract and 
the successful Bidder will be requested to execute certain documents, including the 
Contract form and bonds." 



Special Notice to Bidders 
 

1. There will not be a pre-bid meeting.  If bidders have any questions they will need 
to submit them via email to AEAProcurement@akenergyauthority.org in 
accordance with 00 20 00 Invitation to Bid.  
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 ALASKA ENERGY AUTHORITY 
 
 

REQUIRED DOCUMENTS 
 

 
 
 

 
REQUIRED FOR BID.  Bids will not be considered if the following documents are not completely filled out and submitted at the 
time of bidding: 
 
1. Bid Form (Form 25D-9) 

2. Bid Schedule 

3 Bid Security 

4. Any bid revisions must be submitted by the bidder prior to bid opening on the following form: 

Bid Modification (Form 25D-16) 

5. Debarment Certification (See Federal Assurances 00 90 00) 

6. Lobbying Certification (See Federal Assurances 00 90 00) 

7. Build America Buy America Certification (See Federal Assurances 00 90 00) 

  

 

 
 
 
REQUIRED AFTER NOTICE OF APPARENT LOW BIDDER.  The apparent low bidder is required to complete and submit 
the following document within 5 working days after receipt of written notification: 
 
1. Subcontractor List (Form 25D-5) 
 
 
REQUIRED FOR AWARD.  In order to be awarded the contract, the successful bidder must completely fill out and submit the 
following documents within the time specified in the intent to award letter: 
 
1. Construction Contract (Form 25D-10A) 

2. Payment Bond (Form 25D-12) 

3. Performance Bond (Form 25D-13) 

4. Contractor's Questionnaire (Form 25D-8) 

5. Certificate of Insurance (from carrier) 
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 ALASKA ENERGY AUTHORITY 
 
 

FEDERAL EEO BID CONDITIONS 
 

 
STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT 

SPECIFICATIONS (EXECUTIVE ORDER 11246). FOR ALL NON-EXEMPT FEDERAL AND FEDERALLY-
ASSISTED CONSTRUCTION CONTRACTS TO BE AWARDED IN THE STATE OF ALASKA 

 

1. Definitions. As used in these specifications: 
 

a. “Covered area” means the geographical area described in the solicitation from which this contract resulted; 
 

b. “Director” means Director, Office of Federal Contract Compliance Programs (OFCCP), United States 
Department of Labor (DOL), or any persons to whom the Director delegates authority; 

  

c. “Employer” identification number” means the Federal Social Security number used on the Employer’s 
Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

 

d. “Minority” includes:  
 

(1) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin); 
 
(2) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other Spanish culture 

or origin, regardless of race); 
 
(3) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast 

Asia, the Indian Subcontinent, or the Pacific Islands); and 
 
(4) American Indian or Alaska Native (all persons having origins in any of the original peoples of North 

America and maintaining identifiable tribal affiliations through membership and participation or community 
identification). 

 

2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work involving any 
construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions of these 
specifications and the Notice which contains the applicable goals for minority and female participation and which 
is set forth in the solicitations from which this contract resulted. 

 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the DOL in the 
covered area, either individually or through an association, its affirmative action obligations on all work in the Plan 
area (including goals and timetables) shall be in accordance with that Plan for those trades that have unions 
participating in the Plan. Contractors must be able to demonstrate their participation in and compliance with the 
provisions of any such Hometown Plan. Each Contractor or subcontractor participating in an approved Plan is 
individually required to comply with its obligations under the EEO clause, and to make good faith effort to achieve 
each goal under the Plan in each trade in which it has employees. The overall good faith performance by other 
Contractors or subcontractors toward a goal in an approved Plan does not excuse any covered Contractor’s or 
subcontractor’s failure to make good faith efforts to achieve the Plan goals and timetables. 

 

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7(a) through 7(p) 
of these specifications. The goals set forth in the solicitation from which this contract resulted are expressed as 
percentages of the total hours of employment and training of minority and female utilization the Contractor should 
reasonably be able to achieve in each construction trade in which it has employees in the covered area. The 
Contractor is expected to make substantially uniform progress toward its goals in each craft during the period 
specified. 
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 Covered construction contractors performing construction work in geographical areas where they do not have a 
federal or federally-assisted construction contract shall apply the minority and female goals established for the 
geographical area where the work is being performed. Goals are published periodically in the Federal Register in 
notice form, and such notices may be obtained from any OFCCP office or from federal procurement contracting 
officers. 

 

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the Contractor 
has a collective bargaining agreement, to refer either minorities or women shall excuse the Contractor’s obligations 
under these specifications, Executive Order 11246, or the regulations promulgated pursuant thereto. 

 

6. In order for the non-working training hours of apprentices and trainees to be counted in meeting the goals, such 
apprentices and trainees must be employed by the Contractor during the training period of an approved training 
program and the Contractor must have made a commitment to employ the apprentices and trainees at the completion 
of their training, subject to the availability of employment opportunities. 

 

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The evaluation of 
the Contractor’s compliance with these specifications shall be based upon its effort to achieve maximum results 
from its actions. The Contractor shall document these efforts fully, and shall implement affirmative action steps at 
least as extensive as the following: 

 

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and in 
all facilities at which the Contractor’s employees are assigned to work. The Contractor, where possible, will 
assign two or more women to each construction project. The Contractor shall specifically ensure that all 
foremen, superintendents, and other on-site supervisory personnel are aware of and carry out the Contractor’s 
obligations to maintain such a working environment, with specific attention to minority or female individuals 
working at such sites or in such facilities. 

 

b. Establish and maintain a current list of minority and female recruitment sources, provide written notification to 
minority and female recruitment sources and to community organizations when the Contractor or its unions have 
employment opportunities available, and maintain a record of the organizations’ responses. 

 

c. Maintain a current file of the names, addresses and telephone numbers of each minority and female off-the-
street applicant and minority or female referral from a union, a recruitment source or community organization 
and of what action was taken with respect to each such individual. If such individual was sent to the union hiring 
hall for referral and was not referred back to the Contractor by the union or, if referred, not employed by the 
Contractor, this shall be documented in the file with the reason therefor, along with whatever additional actions 
the Contractor may have taken.  

 

d. Provide immediate written notification to the Director when the union or unions with which the Contractor has 
a collective bargaining agreement has not referred to the Contractor a minority person or woman sent by the 
Contractor, or when the Contractor has other information that the union referral process has impeded the 
Contractor’s efforts to meet its obligations. 

 

e. Develop on-the-job training opportunities and/or participate in training programs for the area which expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant 
to the Contractor’s employment needs, especially those programs funded or approved by the DOL. The 
Contractor shall provide notice of these programs to the sources compiled under 7(b) above. 

 

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and training programs and 
requesting their cooperation in assisting the Contractor in meeting its EEO obligations; by including it in any 
policy manual and collective bargaining agreement; by publicizing it in the company newspaper, annual report, 
etc.; by specific review of the policy with all management personnel and with all minority and female employees 
at least once a year; and by posting the company EEO policy on bulletin boards accessible to all employees at 
each location where construction work is performed. 
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g. Review, at least annually, the company’s EEO policy and affirmative action obligations under these 
specifications with all employees having any responsibility for hiring, assignment, layoff, termination or other 
employment decisions including specific review of these items with on-site supervisory personnel such as 
Superintendent, general foreman, etc., prior to the initiation of construction work at any job site. A written record 
shall be made and maintained identifying the time and place of these meetings, persons attending, subject matter 
discussed, and dispositions of the subject matter. 

 

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the news media, 
specifically including minority and female news media, and providing written notification to and discussing the 
Contractor’s EEO policy with other Contractors and Subcontractors with whom the Contractor does or 
anticipates doing business. 

 

i. Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to schools 
with minority and female students and to minority and female recruitment and training organizations serving 
the Contractor’s recruitment area and employment needs. Not later than one month prior to the date for the 
acceptance of applications for apprenticeship or other training by any recruitment source, the Contractor shall 
send written notification to organizations such as the above, describing the openings, screening procedures, and 
tests to be used in the selection process. 

 

j. Encourage present minority and female employees to recruit other minority persons and women and, where 
reasonable, provide after school, summer and vacation employment to minority and female youth both on the 
site and in other areas of a Contractor’s workforce. 

 

k. Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR Part  
60-3. 

 

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 
promotional opportunities and encourage these employees to seek or to prepare for, through appropriate training, 
etc., such opportunities. 

 

m. Ensure that seniority practices, job classifications, work assignments and other personnel practices do not have 
a discriminatory effect by continually monitoring all personnel and employment related activities to ensure that 
the EEO policy and the Contractor’s obligations under these specifications are being carried out. 

 

n. Ensure that all facilities and company activities are nonsegregated except that separate or single-used toilet, 
necessary changing facilities and necessary sleeping facilities shall be provided to assure privacy between the 
sexes. 

 

o. Document and maintain a record of all solicitations of offers for subcontractors from minority and female 
construction contractors and suppliers, including circulations of solicitations to minority and female contractor 
associations and other business associations. 

 

p. Conduct a review, at least annually, of all supervisors’ adherence to and performance under the Contractor’s 
EEO policies and affirmative action obligations. 

 

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of their 
affirmative action obligations 7(a) through 7(p). The efforts of a contractor association, joint contractor-union, 
contractor-community, or other similar group of which the Contractor is a member and participant, may be asserted 
as fulfilling any or more of its obligations under 7(a) through 7(p) of these specifications provided that the Contractor 
actively participates in the group, makes every effort to assure that the group has a positive impact on the 
employment of minorities and women in the industry, ensures that the concrete benefits of the program are reflected 
in the Contractor’s minority and female work force participation, makes a good faith effort to meet its individual 
goals and timetables, and can provide access to documentation which demonstrates the effectiveness of actions taken 
on behalf of the Contractor. The obligation to comply, however, is the Contractor’s and failure of such a group to 
fulfill an obligation shall not be a defense for the Contractor’s noncompliance. 
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9. A single goal for minorities and a separate goal for women have been established. The Contractor, however, is 
required to provide equal employment opportunity and to take affirmative action for all minority groups, both male 
and female, and all women, both minority and non-minority. Consequently, the Contractor may be in violation of 
the Executive Order if a particular group is employed in a substantially disparate manner (for example, even though 
the Contractor has achieved its goals for women generally, the Contractor may be in violation of the Executive Order 
if a specific minority group of women is underutilized.) 

 

10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate against any 
person because of race, color, religion, sex, or national origin. 

 

11. The Contractor shall not enter into any subcontract with any person or firm debarred from government contracts 
pursuant to Executive Order 11246. 

 

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of the Equal 
Opportunity Clause, including suspension, termination and cancellation of existing subcontracts as may be imposed 
or ordered pursuant to Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any 
Contractor who fails to carry out such sanctions and penalties shall be in violation of these specifications and 
Executive Order 11246, as amended. 

 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific affirmative action 
steps, at least as extensive as those standards prescribed in paragraph 7 of these specifications, so as to achieve 
maximum results from its efforts to ensure equal employment opportunities. If the Contractor fails to comply with 
the requirements of the Executive Order, the implementing regulations or these specifications, the Director shall 
proceed in accordance with 41 CFR 60-4.8. 

 

14. The Contractor shall designate a responsible official to monitor all employment related activity to ensure that the 
company EEO policy is being carried out, to submit reports relating to the provisions hereof as may be required by 
the Government and to keep records. Records shall at least include for each employee the name, address, telephone 
numbers, construction trade, union affiliation if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic apprentice, trainees, helper, or laborer), dates of changes in status, hours 
worked per week in the indicated trade, rate of pay, and locations at which the work was performed. Records shall 
be maintained in an easily understandable and retrievable form; however, to the degree that the existing records 
satisfy this requirement, Contractors shall not be required to maintain separate records. 

 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws that establish different 
standards of compliance or upon the application of requirements for the hiring of local or other area residents (e.g., 
those under the Public Works Employment Act of 1977 and the Community Development Block Grant Programs). 

 

16. The Bidder’s attention is called to the “Equal Opportunity Clause” and the “Standard Federal Equal Employment 
Opportunity Construction Contract Specifications” set forth herein. 

 

17. The Contractor shall provide written notification to the Department, for all subcontracts documents as follows: the 
name, address and telephone number of subcontractors and their employer identification number; the estimated 
dollar amount of the subcontracts; estimated starting and completion dates of the subcontracts; and the geographical 
area in which the contract is to be performed. 

 

 This written notification shall be required for all construction subcontracts in excess of $10,000 at any tier for 
construction work under the contract resulting from this project’s solicitation. 

 

18. As used in the Bid Notice, and in the contract resulting from this project’s solicitation, the “covered area” is the 
State of Alaska. 
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 ALASKA ENERGY AUTHORITY 

PROPOSAL 
of 

 
NAME  ______________________________________________________________________________________  
 
ADDRESS  ______________________________________________________________________________________  
 
  ______________________________________________________________________________________  
 
 
To the CONTRACTING OFFICER, ALASKA ENERGY AUTHORITY: 
 
 In compliance with your Invitation To Bid dated July 2, 2025, the Undersigned proposes to furnish 
and deliver all the materials and do all the work and labor required in the construction of Project: 

Project Name 

Kwethluk M&I 2025 Improvements 
Project No. 25068 

 Located at Kwethluk, Alaska, according to the plans and specifications and for the amount and 
prices named herein as indicated on the Bid Schedule consisting of 2 sheet(s), which is made a part of 
this Bid. 
 
 The Undersigned declares that he has carefully examined the contract requirements and that he has 
made a personal examination of the site of the work; that he understands that the quantities, where such 
are specified in the Bid Schedule or on the plans for this project, are approximate only and subject to increase 
or decrease, and that he is willing to perform increased or decreased quantities of work at unit prices bid 
under the conditions set forth in the Contract Documents. 
 
 The Undersigned hereby agrees to execute the said contract and bonds within fifteen calendar days, 
or such further time as may be allowed in writing by the Contracting Officer, after receiving notification of 
the acceptance of this proposal, and it is hereby mutually understood and agreed that in case the 
Undersigned does not, the accompanying bid guarantee shall be forfeited to the Alaska Energy Authority, as 
liquidated damages, and the said Contracting officer may proceed to award the contract to others. 
 
The Undersigned agrees to commence the work within 10 calendar days of the effective date of Notice to 
Proceed and to Substantially Complete the work by the date indicated in Section 01 11 13 - Summary 
of Work unless extended in writing by the Contracting Officer.  
 
 The Undersigned proposes to furnish Payment Bond in the amount of 100% (of the contract) and 
Performance Bond in the amount of 100% (of the contract), as surety conditioned for the full, complete and 
faithful performance of this contract. 
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The Undersigned acknowledges receipt of the following addenda to the drawings and/or specifications  
(give number and date of each). 
 
 
 Addendum  Date  Addendum  Date  Addendum  Date 
 Number     Issued  Number     Issued  Number     Issued 
         
         
         
         

 
 
 
 
 

NON-COLLUSION AFFIDAVIT 
 

The Undersigned declares, under penalty of perjury under the laws of the United States, that neither he nor 
the firm, association, or corporation of which he is a member, has, either directly or indirectly, entered into 
any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive 
bidding in connection with this bid. 
 
 
 
 
 
The Undersigned has read the foregoing proposal and hereby agrees to the conditions stated therein by 
affixing his signature below: 
 
 
 
 
 
 
   ___________________________________  
         Signature 
 
 ___________________________________________________________________________________________________  

Name and Title of Person Signing 
 
 
 
 __________________________________________  
Telephone Number 
 
 
 __________________________________________  
Fax Number 
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BID SCHEDULE 
 
Kwethluk M&I 2025 Improvements 
Project No. 25068 
 
Bidders Please Note: Before preparing this bid schedule, read carefully, "Information to Bidders", and 
the following: 
 
The Bidder shall insert a fixed price in figures opposite each pay item that appears on the bid schedule to 
furnish all labor, material, equipment, supervision and provide all work for each item listed.  No price is 
to be entered or tendered for any item not appearing in the bid schedule. In case of error in the extension 
of prices in the bid, the unit prices will govern. 
 
Contract award shall be made based on the Total Base Bid. AEA reserves the right to award none or any 
number of alternates in any order in the best interest of the State.   
 
Bidders are required to bid on all bid items. Conditioned or qualified bids will be considered 
non-responsive. 
 
 Bid 
Item 

 Description  Lump Sum Price 

 1  Base Bid  $ 

 2  Additive Alternate #1  $ 

 3  Additive Alternate #2   $ 

 4  Additive Alternate #3   $ 

 5  Additive Alternate #4  $ 

 
See Specification Section 01 11 13 Summary of Work and Drawings for detailed descriptions of each bid 
item. 
 
2. Acknowledge all addenda 

Addendum 
No 

Date Issued Addendum 
No 

Date Issued Addendum 
No 

Date Issued 

      
      
      
      

 
3. BIDDER’S NOTICE: By signature on this form, the Bidder certifies that: 
a. The price(s) submitted are independent and without collusion.  
b. The Bidder will comply with the laws of the State of Alaska; 
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c. The Bidder will comply with applicable portions of the Federal Civil Rights Act of 1964; 
d. The Bidder will comply with the Equal Employment Opportunity Act and the regulations issued 
there under by the State and Federal Government; and 
e.  The Bidder has reviewed all terms and conditions in this Invitation to Bid. 
 
If any Bidder fails to comply with any of these requirements, the Authority may reject its bid, terminate 
the contract, or consider the Vendor in default. 
 

Company Submitting Bid 

 

Telephone Number 

Address 

 

Fax Number 

Authorized Signature 

 

E-mail Address 

Print Name 

 

Alaska Business License number:  

 

______________________ EXPRES DATE:___________________ 

 Alaska Contractor’s Registration # 

 

______________________ EXPRES DATE:___________________ 

 
 
 
End of Bid Schedule.  
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 ALASKA ENERGY AUTHORITY 
 
 

BID BOND 
For   

Kwethluk M&I 2025 Improvements 
Project No. 25068 

 
 DATE BOND EXECUTED:   
 
PRINCIPAL (Legal name and business address):  TYPE OF ORGANIZATION: 

 
 
 
 
 
 

 

[   ] Individual [   ]  Partnership 
[   ] Joint Venture [   ]  Corporation 
 
STATE OF INCORPORATION: 
 

SURETY(IES) (Name and business address): 
A.   
 
 
 
 
 

B.   C.   

PENAL SUM OF BOND: 
 
 

DATE OF BID: 
 

 

We, the PRINCIPAL and SURETY above named, are held and firmly bound to the State (State of Alaska), in the penal sum of 
the amount stated above, for the payment of which sum will be made, we bind ourselves and our legal representatives and 
successors, jointly and severally, by this instrument.   
 

THE CONDITION OF THE FOREGOING OBLIGATION is that the Principal has submitted the accompanying bid in writing, 
date as shown above, on the above-referenced Project in accordance with contract documents filed in the office of the Contracting 
Officer, and under the Invitation To Bid therefore, and is required to furnish a bond in the amount stated above. 
 

If the Principal's bid is accepted and he is offered the proposed contract for award, and if the Principal fails to enter into the 
contract, then the obligation to the State created by this bond shall be in full force and effect. 
 

If the Principal enters into the contract, then the foregoing obligation is null and void. 
PRINCIPAL 

Signature(s) 
 
 

1.  
 

2.  
 

3. 
 
 

Name(s)  
& Title(s) 
(Typed) 

1.  2.  3.  

 
 
 
 

 
 

 
 

See Instructions on Reverse 
 
 

 
 
 

Corporate 
Seal 

 

 

CORPORATE SURETY(IES) 
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Surety A Name of Corporation  
 

State of Incorporation  Liability Limit 
$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
 

Corporate 

Name(s)  
& Titles 
(Typed) 

1.  2.  
 

Seal 

Surety B Name of Corporation  
 

State of Incorporation  Liability Limit 
$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
 

Corporate 

Name(s)  
& Titles 
(Typed) 

1.  2.  
 

Seal 

Surety C Name of Corporation  
 

State of Incorporation  Liability Limit 
$  

Signature(s) 
 
 

1.  
 

2. 
 
 

 
 

Corporate 

Name(s)  
& Titles 
(Typed) 

1.  2.  
 

Seal 

 

INSTRUCTIONS 
 

1. This form shall be used whenever a bid bond is submitted. 
 

2. Insert the full legal name and business address of the Principal in the space designated.  If the Principal is a partnership 
or joint venture, the names of all principal parties must be included (e.g., "Smith Construction, Inc. and Jones Contracting, 
Inc. DBA Smith/Jones Builders, a joint venture").  If the Principal is a corporation, the name of the state in which 
incorporated shall be inserted in the space provided. 

 

3. Insert the full legal name and business address of the Surety in the space designated. The Surety on the bond may be any 
corporation or partnership authorized to do business in Alaska as an insurer under AS 21.09. Individual sureties will not 
be accepted. 

 

4. The penal amount of the bond may be shown either as an amount (in words and figures) or as a percent of the contract 
bid price (a not-to-exceed amount may be included).  

 

5. The scheduled bid opening date shall be entered in the space marked Date of Bid. 
 

6. The bond shall be executed by authorized representatives of the Principal and Surety.  Corporations executing the bond 
shall also affix their corporate seal. 

 

7. Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that 
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved. 

 

8. The states of incorporation and the limits of liability of each surety shall be indicated in the spaces provided. 
 

9. The date that bond is executed must not be later than the bid opening date. 
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 ALASKA ENERGY AUTHORITY 
 
 

BID MODIFICATION 
Kwethluk M&I 2025 Improvements 

Project No. 25068 
 

 

Modification Number:  ___________________ 
 

Note: All revisions shall be made to the unadjusted bid amount(s). 
Changes to the adjusted bid amounts will be computed by the Authority. 

PAY ITEM NO. PAY ITEM DESCRIPTION 
REVISION TO 

UNIT BID PRICE +/- 
REVISION TO 

BID AMOUNT +/- 
    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 

TOTAL REVISION:  $__________________________________________________________________ 
 

 

Name of Bidding Firm 
 
 

Responsible Party Signature                                                      Date 

 
This form may be duplicated if additional pages are needed. 



 

Form 25D-5  (10/12)                                                                            00 43 00 Page 1 of 2 

 ALASKA ENERGY AUTHORITY 
 
 

SUBCONTRACTOR LIST 
 

Kwethluk M&I 2025 Improvements 
Project No. 25068 

 
The apparent low bidder shall complete this form and submit it so as to be received by the Contracting Officer prior to the close 
of business on the fifth working day after receipt of written notice from the Authority. 
 

Failure to submit this form with all required information by the due date will result in the bidder being declared nonresponsive 
and may result in the forfeiture of the Bid Security. 
 

Scope of work must be clearly defined.  If an item of work is to be performed by more than one firm, indicate the portion or 
percent of work to be done by each. 
 

Check as applicable: [   ] All Work on the above-referenced project will be accomplished without subcontracts 
greater than ½ of 1% of the contract amount. 

 Or 
 [   ] Subcontractor List is as follows: 

 
LIST FIRST TIER SUBCONTRACTORS ONLY 

FIRM NAME, 
ADDRESS, 
PHONE NO. 

AK BUSINESS LICENSE NO., 
CONTRACTOR'S 

REGISTRATION NO. 

SCOPE OF WORK TO 
BE PERFORMED 

   

   

   

   

CONTINUE SUBCONTRACTOR INFORMATION ON REVERSE 

For projects with federal-aid funding, I hereby certify Alaska Business Licenses and Contractor’s Registrations 
will be valid for all subcontractors prior to award of the subcontract. For projects without federal-aid funding 
(State funding only), I hereby certify the listed Alaska Business Licenses and Contractor’s Registrations were 
valid at the time bids were opened for this project.  

   

Signature of Authorized Company Representative 
 

 
 
 
 

Title 
 

Company Name  
 

 
 

Company Address (Street or PO Box, City, State, Zip) 
 
(       ) 

Date  Phone Number 
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FIRM NAME, 
ADDRESS, 
PHONE NO. 

AK BUSINESS LICENSE NO., 
CONTRACTOR'S 

REGISTRATION NO. 

SCOPE OF WORK TO 
BE PERFORMED 
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 ALASKA ENERGY AUTHORITY 
 

CONSTRUCTION CONTRACT 
Kwethluk M&I 2025 Improvements 

Project No. 25068 
 

This CONTRACT, between the ALASKA ENERGY AUTHORITY, herein called the Authority, acting by and 
through its Contracting Officer, and 
 

 
 
Company Name 
 
 
Company Address (Street or PO Box, City, State, Zip) 

 
 
a/an  [   ] Individual        [   ] Partnership       [   ] Joint Venture        [   ] Sole Proprietorship        [   ] Corporation 
incorporated under the laws of the State of ______________________________,  its successors and assigns, herein 
called the Contractor, is effective the date of the signature of the Contracting Officer on this document. 
 
 
WITNESSETH:  That the Contractor, for and in consideration of the payment or payments herein specified and 
agreed to by the Department, hereby covenants and agrees to furnish and deliver all the materials and to do and 
perform all the work and labor required in the construction of the above-referenced project at the prices bid by the 
Contractor for the respective estimated quantities aggregating approximately the sum of 
____________________________________________________________________________________________ 
Dollars ($_________________________), and such other items as are mentioned in the original Bid, which Bid and 
prices named, together with the Contract Documents are made a part of this Contract and accepted as such. 
 
It is distinctly understood and agreed that no claim for additional work or materials, done or furnished by the 
Contractor and not specifically herein provided for, will be allowed by the Authority, nor shall the Contractor do any 
work or furnish any material not covered by this Contract, unless such work is ordered in writing by the Authority.  
In no event shall the Authority be liable for any materials furnished or used, or for any work or labor done, unless 
the materials, work, or labor are required by the Contract or on written order furnished by the Authority.  Any such 
work or materials which may be done or furnished by the Contractor without written order first being given shall be 
at the Contractor's own risk, cost, and expense and the Contractor hereby covenants and agrees to make no claim for 
compensation for work or materials done or furnished without such written order.  
 
The Contractor further covenants and agrees that all materials shall be furnished and delivered and all labor shall be 
done and performed, in every respect, to the satisfaction of the Authority, on or before, 
 

Substantially Completed by: Date indicated in Section 01 11 13 - Summary of Work 
Final Completion:                 Date indicated in Section 01 11 13 - Summary of Work 
 
 It is expressly understood and agreed that in case of the failure on the part of the Contractor, for any reason, except 
with the written consent of the Authority, to complete the furnishing and delivery of materials and the 
doing and performance of the work before the aforesaid date, the Authority shall have the right to deduct 
from any money due or which may become due the Contractor, or if no money shall be due, the Authority shall 
have the right to recover Two Hundred Fifty Dollars ($250.00) per day for each calendar day elapsing between the 
time stipulated for the completion and the actual date of completion up to a maximum of $5,000 (20 days) in 
accordance with the terms hereof; such deduction to be made, or sum to be recovered, not as a penalty but as 
liquidated damages.   



 

Form 25D-10A  (8/01)  00 51 00  Page 2 of 2 

 
The bonds given by the Contractor in the sum of $____________________ Payment Bond, and 
$_____________________ Performance Bond, to secure the proper compliance with the terms and provisions 
of this Contract, are submitted herewith and made a part hereof.  

 
 
IN WITNESS WHEREOF, the parties hereto have executed this Contract and hereby agree to its terms and 
conditions.  
 
 
 
 
 

CONTRACTOR 
 
 
 
 

Company Name 

Signature of Authorized Company Representative 
 

Typed Name and Title 
 
 
Date  

 
 

(Corporate Seal) 
 
 
 
 
 
 
 

 

 
 
 

ALASKA ENERGY AUTHORITY 
 
 
 

 
Signature of Contracting Officer 
 
 

Typed Name 
 

Date  
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 ALASKA ENERGY AUTHORITY 
 
 

PERFORMANCE BOND 
Bond No. ______________________ 

For   
Kwethluk M&I 2025 Improvements 

Project No. 25068 
 

KNOW ALL WHO SHALL SEE THESE PRESENTS: 
 

That  

of   as Principal, 

and  

of   as Surety, 

firmly bound and held unto the State of Alaska in the penal sum of 
  Dollars 

($                                                 ) good and lawful money of the United States of America for the payment whereof, 
 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, firmly by these presents. 

WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the _________ of ______________ 
A.D., 20_____, for construction of the above-named project, said work to be done according to the terms of said contract. 

 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall well and truly perform and 
complete all obligations and work under said contract and if the Principal shall reimburse upon demand of the Alaska Energy Authority 
any sums paid him which exceed the final payment determined to be due upon completion of the project, then these presents shall 
become null and void; otherwise they shall remain in full force and effect. 
 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at ____________________________________________,  
__________________ this ___________ day of _______________________ A.D., 20_____. 
 

 
Principal: 
 
Address: 
 
By: 
 
Contact Name: 
 

Phone:  (        ) 
 

Surety: 
 
Address: 
 
By: 
 
Contact Name: 
 

Phone:  (        ) 
 

 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 
 
_____________________________________________________________________________________ 

 
 

 
_______________________________ 

Alaska Energy Authority Authorized Representative  Date 
 

 
See Instructions on Reverse 
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INSTRUCTIONS 
 

 
1. This form shall be used whenever a performance bond is required. There shall be no deviation from this form 

without approval from the Contracting Officer. 
 
2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be typed 

on the face of the form. Where more than a single surety is involved, a separate form shall be executed for each 
surety. 

 
3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in 

words and in figures. 
 
4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. Such 

forms are available upon request from the Contracting Officer. 
 
5. The bond shall be signed by authorized persons. Where such person is signing in a representative capacity (e.g., an 

attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of authority must be furnished. 
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 ALASKA ENERGY AUTHORITY 
 
 

PAYMENT BOND 
Bond No. ______________________ 

For 
Kwethluk M&I 2025 Improvements 

Project No. 25068 
 

NOW ALL WHO SHALL SEE THESE PRESENTS: 
That  

of    as Principal, 

and  

of    as Surety, 

firmly bound and held unto the State of Alaska in the penal sum of 
 Dollars 

($                                               ) good and lawful money of the United States of America for the payment whereof, 
 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, firmly by these presents. 

WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the _________ of ______________ 
A.D., 20_____, for construction of the above-referenced project, said work to be done according to the terms of said contract. 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall comply with all requirements 
of law and pay, as they become due, all just claims for labor performed and materials and supplies furnished upon or for the work 
under said contract, whether said labor be performed and said materials and supplies be furnished under the original contract, any 
subcontract, or any and all duly authorized modifications thereto, then these presents shall become null and void; otherwise they shall 
remain in full force and effect. 
 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at _____________________________________________,  
__________________ this ___________ day of _______________________ A.D., 20_____. 

 
Principal: 
 
Address: 
 
By: 
 
Contact Name: 
 

Phone:  (        ) 
 
Surety: 
 
Address: 
 
By: 
 
Contact Name: 
 

Phone:  (        ) 
 

 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 
 
_____________________________________________________________________________________ 

 
 

 
_______________________________ 

Alaska Energy Authority Authorized Representative  Date 

See Instructions on Reverse 
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INSTRUCTIONS 
 

1. This form, for the protection of persons supplying labor and material, shall be used whenever a payment bond is 
required. There shall be no deviation from this form without approval from the Contracting Officer. 

 
2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be typed 

on the face of the form. Where more than a single surety is involved, a separate form shall be executed for each surety. 
 
3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in words 

and in figures. 
 
4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. Such 

forms are available upon request from the Contracting Officer. 
 
5. The bond shall be signed by authorized persons. Where such persons are signing in a representative capacity (e.g., an 

attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved, 
evidence of authority must be furnished. 
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 ALASKA ENERGY AUTHORITY 
 
 

CONTRACTOR’S QUESTIONNAIRE 
 

Kwethluk M&I 2025 Improvements 
Project No. 25068 

 
A. FINANCIAL 

 

1. Have you ever failed to complete a contract due to insufficient resources? 
[   ] No     [   ] Yes If YES, explain: 

  

  

  

  

  
 

2. Describe any arrangements you have made to finance this work:  ________________________________________ 
 

 
 

 
B. EQUIPMENT 

 

1. Describe below the equipment you have available and intend to use for this project. 
 

ITEM QUAN. MAKE MODEL SIZE/ 
CAPACITY 

PRESENT 
MARKET VALUE 
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2. What percent of the total value of this contract do you intend to subcontract?   ________ % 
 
 
3. Do you propose to purchase any equipment for use on this project? 

[   ] No [   ] Yes If YES, describe type, quantity, and approximate cost: 
 
 
 
 
 
 
4. Do you propose to rent any equipment for this work?  

[   ] No [   ]  Yes If YES, describe type and quantity: 
 
 
 
 
 
 
5. Is your bid based on firm offers for all materials necessary for this project?  

[   ] Yes [   ] No If NO, please explain:  
 
 
 
 
 

 
C. EXPERIENCE 
 

1. Have you had previous construction contracts or subcontracts with the Authority? 
 

 [   ] Yes [   ] No 
 
 Describe the most recent or current contract, its completion date, and scope of work: 

 
 
 
 
 
 
 

2. List, as an attachment to this questionnaire, other construction projects you have completed, the dates of completion, 
scope of work, and total contract amount for each project completed in the past 12 months. 

 
 
 I hereby certify that the above statements are true and complete. 
 

 
 

  
 

Name of Contractor 
 
 
 

 
 
 
 

Name and Title of Person Signing 
 
 
 
 

Signature 
 

 
 

Date 
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ALASKA ENERGY AUTHORITY 
SECTION 00 70 00 

GENERAL CONDITIONS 
 

ARTICLE 1  DEFINITIONS 
 
ARTICLE  2  AUTHORIZATION AND LIMITATIONS 

2.1 Authorities and Limitations 
2.2 Evaluations by Contracting Officer 
2.3 Means and Methods 
2.4 Visits to Site 

 
ARTICLE  3  CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 

3.1 Incomplete Contract Documents 
3.2 Copies of Contract Documents 
3.3 Scope of Work 
3.4 Intent of Contract Documents 
3.5 Discrepancy in Contract Documents 
3.6 Clarifications and Interpretations 
3.7 Reuse of Documents 

 
ARTICLE  4  LANDS AND PHYSICAL CONDITIONS 

4.1 Availability of Lands 
4.2 Visit to Site 
4.3 Explorations and Reports 
4.4 Utilities 
4.5 Damaged Utilities 
4.6 Utilities Not Shown or Indicated 
4.7 Survey Control 

 
ARTICLE  5  BONDS AND INSURANCE, AND INDEMNIFICATION 

5.1 Delivery of Bonds 
5.2 Bonds 
5.3 Replacement of Bond and Surety 
5.4 Insurance Requirements 
5.5 Indemnification 

 
ARTICLE  6  CONTRACTOR'S RESPONSIBILITIES 

6.1  Supervision of Work 
6.2  Superintendence by CONTRACTOR 
6.3  Character of Workers 
6.4  CONTRACTOR to Furnish 
6.5  Materials and Equipment 
6.6 Anticipated Schedules 
6.7  Finalizing Schedules 
6.8  Adjusting Schedules 
6.9  Substitutes or "Or-Equal" Items   
6.10  Substitute Means and Methods 
6.11  Evaluation of Substitution 
6.12  Dividing the Work 
6.13  Subcontractors 
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6.14  Use of Premises 
6.15  Structural Loading 
6.16  Record Documents 
6.17  Safety and Protection 
6.18  Safety Representative 
6.19  Emergencies 
6.20  Shop Drawings and Samples 
6.21  Shop Drawing and Sample Review 
6.22  Maintenance during Construction 
6.23  Continuing the Work 
6.24  Consent to Assignment 
6.25  Use of Explosives 
6.26  CONTRACTOR's Records 
6.27   Load Restrictions 

 
ARTICLE  7  LAWS AND REGULATIONS 

7.1  Laws to be observed 
7.2  Permits, Licenses, and Taxes 
7.3  Patented Devices, Materials and Processes 
7.4  Compliance of Specifications and Drawings 
7.5  Accident Prevention 
7.6  Sanitary Provisions 
7.7  Business Registration 
7.8  Professional Registration and Certification 
7.9  Local Building Codes 
7.10  Air Quality Control 
7.11  Archaeological or Paleontological Discoveries 
7.12  Applicable Alaska Preferences 
7.13  Preferential Employment 
7.14  Wages and Hours of Labor 
7.15  Overtime Work Hours and Compensation 
7.16  Covenants against Contingent Fees 
7.17  Officials Not to Benefit 
7.18  Personal Liability of Public Officials 

 
ARTICLE  8  OTHER WORK 

8.1  Related Work at Site 
8.2  Access, Cutting, and Patching 
8.3  Defective Work by Others 
8.4  Coordination 

 
ARTICLE  9  CHANGES 

9.1  AUTHORITY's Right to Change 
9.2 Authorization of Changes within the General Scope 
9.3  Directive 
9.4  Change Order 
9.5  Shop Drawing Variations 
9.6  Changes outside the General Scope; Supplemental Agreement 
9.7  Unauthorized Work 
9.8  Notification of Surety 
9.9  Differing Site Conditions 
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9.10 Interim Work Authorization 
 

 
ARTICLE  10 CONTRACT PRICE; COMPUTATION AND CHANGE 
 10.1  Contract Price 

10.2 Claims for Price Change 
10.3  Change Order Price Determination 
10.4  Cost of the Work 
10.5  Excluded Costs 
10.6  CONTRACTOR's Fee 
10.7  Cost Breakdown 
10.8  Cash Allowances 
10.9  Unit Price Work 
10.10  Determinations for Unit Prices 

 
ARTICLE  11 CONTRACT TIME, COMPUTATION AND CHANGE 

11.1  Commencement of Contract Time; Notice to Proceed 
11.2  Starting the Work 
11.3  Computation of Contract Time 
11.4  Time Change 
11.5  Extension Due to Delays 
11.6  Essence of Contract 
11.7  Reasonable Completion Time 
11.8  Delay Damages 

 
ARTICLE  12  QUALITY ASSURANCE 

12.1 Warranty and Guaranty 
12.2 Access to Work 
12.3 Tests and Inspections 
12.4 Uncovering Work 
12.5  AUTHORITY May Stop the Work 
12.6  Correction or Removal of Defective Work 
12.7  One Year Correction Period 
12.8  Acceptance of Defective Work 
12.9  AUTHORITY may Correct Defective Work 

 
ARTICLE  13 PAYMENTS TO CONTRACTOR AND COMPLETION 

13.1  Schedule of Values 
13.2  Preliminary Payments 
13.3  Application for Progress Payment 
13.4  Review of Applications for Progress Payments 
13.5  Stored Materials and Equipment 
13.6  CONTRACTOR's Warranty of Title 
13.7  Withholding of Payments  
13.8 Retainage  
13.9 Request for Release of funds  
13.10 Substantial Completion  
13.11 Access Following Substantial Completion 
13.12  Final Inspection 
13.13  Final Completion and Application for Payment 
13.14  Final Payment 
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13.15  Final Acceptance 
13.16  CONTRACTOR's Continuing Obligation 
13.17  Waiver of Claims by CONTRACTOR 
13.18  No Waiver of Legal Rights 
 

ARTICLE  14 SUSPENSION OF WORK AND TERMINATION 
14.1  AUTHORITY May Suspend Work 
14.2  Default of Contract 
14.3  Rights or Remedies 
14.4  Convenience Termination 

 
ARTICLE  15 CLAIMS AND DISPUTES 

15.1 Notification 
15.2  Presenting Claim 
15.3  C1aim Validity, Additional Information & Authority’s Action 
15.4  Contracting Officer's Decision  
15.5 Appeals on a Contract Claim 
15.6   Construction Contract Claim Appeal 
15.7 Fraud and Misrepresentation in Making a Claim 

 
 
 
 

 
 

. 
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ARTICLE 1 - DEFINITIONS 
 
Wherever used in the Contract Documents the following terms, or pronouns in place of them, are used, 
the intent and meaning, unless a different intent or meaning is clearly indicated, shall be interpreted as 
set forth below.  
 
The titles and headings of the articles, sections, and subsections herein are intended for convenience of 

reference. 
 
Terms not defined below shall have their ordinary accepted meanings within the context which they 
are used.   Words which have a well-known technical or trade meaning when used to describe work, 
materials or equipment shall be interpreted in accordance with such meaning.  Words defined in Article 
1 are to be interpreted as defined. 
 
Addenda - All clarifications, corrections, or changes issued graphically or in writing by the 
AUTHORITY after the Advertisement but prior to the opening of Proposals. 
 
Advertisement - The public announcement, as required by law, inviting bids for Work to be performed 
or materials to be furnished. 
 
Application for Payment - The form provided by the AUTHORITY which is to be used by the 
CONTRACTOR in requesting progress or final payments and which is to include such supporting 
documentation as is required by the Contract Documents. 
 
Approved or Approval - Means written approval by the Contracting Officer or his authorized 
representative as defined in Article 2.1.  ‘Approved’ or ‘Approval’ as used in this contract document 
shall mean that the Authority has received a document, form or submittal from the Contractor and that 
the Authority has taken “No exceptions” to the item submitted.  Unless the context clearly indicates 
otherwise, approved or approval shall not mean that the Authority approves of the methods or means, 
or that the item or form submitted meets the requirements of the contract or constitutes acceptance of 
the Contractor’s work.  Where approved or approval means acceptance, then such approval must be set 
forth in writing and signed by the contracting officer or his designee. 
 
A.S - Initials which stand for Alaska Statute. 
 
Authority - The Alaska Energy Authority (AEA). References to "Contracting Agency” means the 
AUTHORITY.  The AUTHORITY is acting as an agent for Owner. 
 
Award - The acceptance, by the AUTHORITY, of the successful bid. 
 
Bid Bond - A type of Proposal Guaranty. 
 
Bidder - Any individual, firm, corporation or any acceptable combination thereof, or joint venture 
submitting a bid for the advertised Work. 
 
Calendar Day - Every day shown on the calendar, beginning and ending at midnight. 
 
Change Order - A written order by the AUTHORITY directing changes to the Contract Documents, 
within their general scope. 
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Consultant - The person, firm, or corporation retained directly by the AUTHORITY to prepare 
Contract Documents, perform construction administration services, or other Project related services.  
References to Authority’s Consultants shall include Engineer. 
 
Contingent Sum Work Item - When the bid schedule contains a Contingent Sum Work Item, the 
Work covered shall be performed only upon the written Directive of the Project Manager.  Payment 
shall be made as provided in the Directive.  
 
Contract - The written agreement between the AUTHORITY and the CONTRACTOR setting forth 
the obligations of the parties and covering the Work to be performed, all as required by the Contract 
Documents. 
 
Contract Documents - The Contract form, Addenda, the bidding requirements and CONTRACTOR's 
bid (including all appropriate bid tender forms), the bonds, the Conditions of the Contract and all other 
Contract requirements, the Specifications, and the Drawings furnished by the AUTHORITY to the 
CONTRACTOR, together with all Change Orders and documents approved by the Contracting Officer, 
for inclusion, modifications and supplements issued on or after the Effective Date of the Contract. 
 
Contracting Officer - The person authorized by the Executive Director to enter into and administer 
the Contract on behalf of the AUTHORITY; who has authority to make findings, determinations and 
decisions with respect to the Contract and, when necessary, to modify or terminate the Contract.  The 
Contracting Officer is identified on the construction Contract. 
 
Contractor - The individual, firm, corporation or any acceptable combination thereof, contracts with 
the AUTHORITY for performance of the Work. 
 
Contract Price - The total moneys payable by the AUTHORITY to the CONTRACTOR under the 
terms of the Contract Documents. 
 
CONTRACTOR’s Release – CONTRACTOR’s written notification to the AUTHORITY specifying 
final payment due and releasing the AUTHORITY of any and all claims. 
 
Contract Time - The number of Calendar Days following issuance of Notice-to-Proceed in which the 
project shall be rendered Substantially Complete, or if specified as a calendar date, the Substantial 
Completion date specified in the Contract Documents. 
 
Controlling Item - Any feature of the Work on the critical path of a network schedule. 
 
Defective - Work that is unsatisfactory, faulty or deficient, or does not conform to the Contract 
Documents. 
 
Directive - A written communication to the CONTRACTOR from the Contracting Officer interpreting 
or enforcing a Contract requirement or ordering commencement of an item of Work. 
 
Drawings - The Drawings which show the character and scope of the Work to be performed and which 
have been furnished by the AUTHORITY and are by reference made a part of the Contract Documents. 
 
Engineer -  The person, firm, or corporation retained directly by the AUTHORITY to prepare Contract 
Documents, perform construction administration services, or other Project related services. 
 
Equipment - All machinery together with the necessary supplies for upkeep and maintenance, and also 
tools and apparatus necessary for the proper construction and acceptable completion of the work. 
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Final Completion - The Project has progressed to the point that all required Work is complete.. 
 
Furnish - To procure, transport, and deliver to the project site materials, labor, or equipment, for 
installation or use on the project. 
 
General Requirements - Sections of Division l of the Specifications which contain administrative and 
procedural requirements as well as requirements for temporary facilities which apply to Specification 
Divisions 2 through l6. 
 
Holidays - In the State of Alaska, Legal Holidays occur on: 
 

l. New Years Day - January l 
2. Martin Luther King's Birthday - Third Monday in January 
3. President's Day - Third Monday in February 
4. Seward's Day - Last Monday in March 
5. Memorial Day - Last Monday in May 
6. Independence Day - July 4 
7. Labor Day - First Monday in September 
8. Alaska Day - October 18 
9. Veteran's Day - November 11 
l0. Thanksgiving Day - Fourth Thursday in November 
11. Christmas Day - December 25 
l2. Every Sunday 
l3. Every day designated by public proclamation by the President of the United States or the 

Governor of the State as a legal Holiday. 
 

If any Holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal 
Holidays. If the Holiday should fall on a Sunday, except (l2) above, Sunday and the following 
Monday are both legal Holidays.  See Title 44, Alaska Statutes. 

 
Install - Means to build into the Work, ready to be used in complete and operable condition and in 
compliance with Contract Documents. 
 
Interim Work Authorization - A written order by the Project Manager initiating changes to the 
Contract within its general scope, until a subsequent Change Order is executed. 
 
Invitation for Bids - A portion of the bidding documents soliciting bids for the Work to be performed. 
 
Materials - Any substances specified for use in the construction of the project. 
 
Notice of Intent to Award - The written notice by the AUTHORITY to all Bidders identifying the 
apparent successful Bidder and establishing the AUTHORITY's intent to execute the Contract when all 
conditions required for execution of the Contract are met. 
 
Notice to Proceed - A written notice to the CONTRACTOR to begin the Work and establishing the 
date on which the Contract Time begins. 
 
Onsite Project Representative - The Engineer's authorized representative assigned to make detailed 
observations relating to contract performance. 
 
Owner – Means Grantee for whom the ALASKA ENERGY AUTHORITY is acting as an agent of. 
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Payment Bond - The security furnished by the CONTRACTOR and his Surety to guarantee payment 
of the debts covered by the bond. 
 
Performance Bond - The security furnished by the CONTRACTOR and his Surety to guarantee 
performance and completion of the Work in accordance with the Contract. 
 
Pre-construction Conference - A meeting between the CONTRACTOR, Project Manager and the 
Engineer, and other parties affected by the construction, to discuss the project before the 
CONTRACTOR begins work. 
 
Project Manager - The authorized representative of the Contracting Officer who is responsible for 
administration of the Contract. 
 
Procurement Manager/Officer - The person authorized by the Contracting Officer to administer the 
Contract on behalf of the AUTHORITY; who has authority to make findings, determinations and 
decisions with respect to the Contract and, when necessary present such to the Contracting Officer, to 
modify or terminate the Contract. 
 
Project - The total construction, of which the Work performed under the Contract Documents, is the 
whole or a part, where such total construction may be performed by more than one CONTRACTOR. 
 
Proposal - The offer of a Bidder, on the prescribed forms, to perform the Work at the prices quoted. 
 
Proposal Guaranty - The security furnished with a Proposal to guarantee that the bidder will enter 
into a Contract if his Proposal is accepted by the AUTHORITY. 
 
Quality Assurance (QA) - Where referred to in the technical specifications (Divisions 2 through 16), 
Quality Assurance refers to measures to be provided by the CONTRACTOR as specified. 

 
Quality Control (QC) - Tests and inspections by the CONTRACTOR to insure the acceptability of 
materials incorporated into the work. QC test reports are used as a basis upon which to determine 
whether the Work conforms to the requirements of the Contract Documents and to determine its 
acceptability for payment.   
 
Regulatory Requirements - Laws, rules, regulations, ordinances, codes and/or orders. 
 
Schedule of Values - Document submitted by the CONTRACTOR and reviewed by the Contracting 
Officer, which shall serve as the basis for computing payment and for establishing the value of separate 
items of Work which comprise the Contract Price. 
 
Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are specifically 
prepared by or for the CONTRACTOR to illustrate some portion of the Work and all illustrations, 
brochures, standard schedules, performance charts, instructions, diagrams and other information 
prepared by a Supplier and submitted by the CONTRACTOR to illustrate material, equipment, 
fabrication, or erection for some portion of the Work.  Where used in the Contract Documents, “Shop 
Drawings” shall also mean “Submittals”. 
 
Specifications - Those portions of the Contract Documents consisting of written technical descriptions 
of materials, equipment, construction systems, standards and workmanship as applied to the Work and 
certain administrative and procedural details applicable thereto. 
 
Subcontractor - An individual, firm, or corporation to whom the CONTRACTOR or any other 
Subcontractor sublets part of the Contract. 
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Substantial Completion - Although not fully completed, the Work (or a specified part thereof) has 
progressed to the point where it is sufficiently complete, in accordance with the Contract Documents, 
so that the Work (or specified part) can be utilized for the purposes for which it is intended.  The terms 
"Substantially Complete" and "Substantially Completed" as applied to any Work refer to Substantial 
Completion thereof. 
 
Supplemental Agreement - A written agreement between the CONTRACTOR and the AUTHORITY 
covering work that is not within the general scope of the Contract. 
 
Supplementary Conditions - The part of the Contract Documents which amends or supplements these 
General Conditions. 
 
Supplier - A manufacturer, fabricator, distributor, material man, or vendor of materials or equipment. 
 
Surety - The corporation, partnership, or individual, other than the CONTRACTOR, executing a bond 
furnished by the CONTRACTOR. 
 
Unit Price Work - Work to be paid for on the basis of unit prices. 
 
Utility - The privately, publicly or cooperatively owned lines, facilities and systems for producing, 
transmitting or distributing communications, power, electricity, light, heat, gas, oil, crude products, 
water, steam, waste, storm water not connected with highway or street drainage, and other similar 
commodities, including publicly owned fire and police signal systems, street lighting systems, and 
railroads which directly or indirectly serve the public or any part thereof. The term "utility" shall also 
mean the utility company, inclusive of any wholly owned or controlled subsidiary.” 
 
Work - Work is the act of, and the result of, performing services, furnishing labor, furnishing and 
incorporating materials and equipment into the Project and performing other duties and obligations, all 
as required by the Contract Documents.  Such Work, however incremental, will culminate in the entire 
completed Project, or the various separately identifiable parts thereof. 
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ARTICLE 2 – AUTHORIZATION AND LIMITATIONS 
 
2.1 Authorities and Limitations 
 
2.1.1 The Contracting Officer alone shall have the power to bind the AUTHORITY and to exercise 

the rights, responsibilities, authorities and functions vested in the Contracting Officer by the 
Contract Documents. The Contracting Officer shall have the right to designate in writing 
authorized representatives to act for him.  Wherever any provision of the Contract Documents 
specifies an individual or organization, whether governmental or private, to perform any act on 
behalf of or in the interest of the AUTHORITY that individual or organization shall be deemed 
to be the Contracting Officer’s authorized representative under this Contract but only to the 
extent so specified. 

 
2.1.2  The CONTRACTOR shall perform the Work in accordance with any written order (including 

but not limited to instruction, direction, interpretation or determination) issued by an authorized 
representative in accordance with the authorized representative's authority to act for the 
Contracting Officer. The CONTRACTOR assumes all the risk and consequences of performing 
the Work in accordance with any order (including but not limited to instruction, direction, 
interpretation or determination) of anyone not authorized to issue such order, and of any order 
not in writing. 

 
2.1.3 The performance or nonperformance of the Contracting Officer or his authorized 

representative, shall not give rise to any contractual obligation or duty to the CONTRACTOR, 
any Subcontractor, any Supplier, or any other organization performing any of the Work or any 
Surety representing them. 

 
2.2 Evaluations by Contracting Officer: 
 
2.2.1 The Contracting Officer or his authorized representative will decide all questions which may 

arise as to: 
 

a. Quality and acceptability of materials furnished; 
 

b. Quality and acceptability of Work performed; 
 

c. Compliance with the schedule of progress; 
 

d. Interpretation of Contract Documents; 
 

e. Acceptable fulfillment of the Contract on the part of the CONTRACTOR. 
 
2.2.2 In order to avoid cumbersome terms and confusing repetition of expressions in the Contract 

Documents the terms "as ordered", "as directed", "as required", "as approved" or terms of like 
effect or import are used, or the adjectives "reasonable", "suitable", "acceptable", "proper" or 
"satisfactory" or adjectives of like effect or import are used it shall be understood as if the 
expression were followed by the words "the Contracting Officer". 

 
When such terms are used to describe a requirement, direction, review or judgment of the 
Contracting Officer as to the Work, it is intended that such requirement, direction, review or 
judgment will be solely to evaluate the Work for compliance with the Contract Documents 
(unless there is a specific statement indicating otherwise). 
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2.2.3 The use of any such term or adjective shall not be effective to assign to the AUTHORITY any 
duty of authority to supervise or direct the furnishing or performance of the Work or any duty 
or authority to undertake responsibility contrary to the provisions of paragraphs 2.3 or 2.4. 

 
2.3 Means & Methods: 
 

The means, methods, techniques, sequences or procedures of construction, or safety precautions 
and the program incident thereto, and the failure to perform or furnish the Work in accordance with 
the Contract Documents are the sole responsibility of the CONTRACTOR. 
 

 
2.4 Visits to Site/Place of Business: 
 The Contracting Officer will make visits to the site and approved remote storage sites at intervals 

appropriate to the various stages of construction to observe the progress and quality of the executed 
Work and to determine, in general, if the Work is proceeding in accordance with the Contract 
Documents. The Contracting Officer may, at reasonable times, inspect that part of the plant or place 
of business of the CONTRACTOR or Subcontractor that is related to the performance of the 
Contract.  Such observations or the lack of such observations shall in no way relieve the 
CONTRACTOR from his duty to perform the Work in accordance with the Contract Documents. 
 

 
ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 
 
3.1 Incomplete Contract Documents: 
 

The submission of a bid by the Bidder is considered a representation that the Bidder examined the 
Contract Documents to make certain that all sheets and pages were provided and that the Bidder is 
satisfied as to the conditions to be encountered in performing the Work.  The AUTHORITY 
expressly denies any responsibility or liability for a bid submitted on the basis of an incomplete set 
of Contract Documents. 

 
3.2 Copies of Contract Documents: 
 

The AUTHORITY shall furnish to the CONTRACTOR up to six copies of the Contract 
Documents. Additional copies will be furnished, upon request, at the cost of reproduction. 

 
3.3 Scope of Work: 
 

The Contract Documents comprise the entire Contract between the AUTHORITY and the 
CONTRACTOR concerning the Work. The Contract Documents are complementary; what is 
called for by one is as binding as if called for by all.  The Contract Documents will be construed in 
accordance with the Regulatory Requirements of the place of the Project. 

 
It is specifically agreed between the parties executing this Contract that it is not intended by any of 
the provisions of the Contract to create in the public or any member thereof a third party benefit, 
or to authorize anyone not a party to this Contract to maintain a suit pursuant to the terms or 
provisions of the Contract. 

 
3.4 Intent of Contract Documents: 
 
3.4.1 It is the intent of the Contract Documents to describe a functionally complete Project to be 

constructed in accordance with the Contract Documents. Any Work, materials or equipment 
that may reasonably be inferred from the Contract Documents as being required to produce the 



 
AEA 00 70 00 12/2011 00 70 00-12 

intended result will be supplied, without any adjustment in Contract Price or Contract Time, 
whether or not specifically called for. 

 
3.4.2 Reference to standard specifications, manuals or codes of any technical society, organization 

or association, or to the Regulatory Requirements of any governmental authority, whether such 
reference be specific or by implication, shall mean the edition stated in the Contract Documents 
or if not stated the latest standard specification, manual, code or Regulatory Requirements in 
effect at the time of Advertisement for the Project (or, on the Effective Date of the Contract if 
there was no Advertisement). However, no provision of any referenced standard specification, 
manual or code (whether or not specifically incorporated by reference in the Contract 
Documents) shall be effective to change the duties and responsibilities of the AUTHORITY 
and the CONTRACTOR, or any of their consultants, agents or employees from those set forth 
in the Contract Documents, nor shall it be effective to assign to the AUTHORITY or any of 
the AUTHORITY's Consultants, agents or employees, any duty or authority to supervise or 
direct the furnishing or performance of the Work or any duty or authority to undertake 
responsibility contrary to the provisions of paragraphs 2.3. 

 
3.5 Discrepancy in Contract Documents: 
 
3.5.1 Before undertaking the Work, the CONTRACTOR shall carefully study and compare the 

Contract Documents and check and verify pertinent figures, and dimensions shown thereon 
and all applicable field measurements.  Work in the area by the CONTRACTOR shall imply 
verification of figures, dimensions and field measurements. If, during the above study or during 
the performance of the Work, the CONTRACTOR finds a conflict, error, discrepancy or 
omission in the Contract Documents, or a discrepancy between the Contract Documents and 
any standard specification, manual, code, or Regulatory Requirement which affects the Work, 
the CONTRACTOR shall promptly report such discrepancy in writing to the Contracting 
Officer. The CONTRACTOR shall obtain a written interpretation or clarification from the 
Contracting Officer before proceeding with any Work affected thereby.  Any adjustment made 
by the CONTRACTOR without this determination shall be at his own risk and expense.  
However, the CONTRACTOR shall not be liable to the AUTHORITY for failure to report any 
conflict, error or discrepancy in the Contract Documents unless the CONTRACTOR had actual 
knowledge thereof or should reasonably have known thereof. 

 
3.5.2 Discrepancy - Order of Precedence: 
 

When conflicts errors or discrepancies within the Contract Documents exist, the order of 
precedence from most governing to least governing will be as follows: 

 
Contents of Addenda  
Supplementary Conditions  
General Conditions 
General Requirements 
Technical Specifications 
Drawings   
Recorded dimensions will govern over scaled dimensions  
Large scale details over small scale details  
Schedules over plans  
Architectural drawings over structural drawings Structural drawings over mechanical and 
electrical drawings 
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3.6 Clarifications and Interpretations: 
 

The Contracting Officer will issue with reasonable promptness such written clarifications or 
interpretations of the requirements of the Contract Documents as the Contracting Officer may 
determine necessary, which shall be consistent with or reasonably inferable from the overall intent 
of the Contract Documents. 

 
3.7 Reuse of Documents: 
 

Neither the CONTRACTOR nor any Subcontractor, or Supplier or other person or organization 
performing or furnishing any of the Work under a direct or indirect contract with the AUTHORITY 
shall have or acquire any title to or ownership rights in any of the Contract Documents (or copies 
thereof) prepared by or for the AUTHORITY and they shall not reuse any of the Contract 
Documents on extensions of the Project or any other project without written consent of the 
Contracting Officer. 

 
Contract Documents prepared by the CONTRACTOR in connection with the Work shall become 
the property of the AUTHORITY. 

 
ARTICLE 4 - LANDS AND PHYSICAL CONDITIONS 
 
4.l Availability of Lands: 
 

The AUTHORITY shall furnish as indicated in the Contract Documents, the lands upon which the 
Work is to be performed, rights-of-way and easements for access thereto, and such other lands 
which are designated for use of the CONTRACTOR in connection with the Work.  Easements for 
permanent structures or permanent changes in existing facilities will be obtained and paid for by 
the AUTHORITY, unless otherwise provided in the Contract Documents. The CONTRACTOR 
shall provide for all additional lands and access thereto that may be required for temporary 
construction facilities or storage of materials and equipment.  The CONTRACTOR shall provide 
all waste and disposal areas, including disposal areas for hazardous or contaminated materials, at 
no additional cost to the AUTHORITY. 

 
4.2 Visit to Site: 
 

The submission of a bid by the CONTRACTOR is considered a representation that the 
CONTRACTOR has visited and carefully examined the site and is satisfied as to the conditions to 
be encountered in performing the Work and as to the requirements of the Contract Documents. 

 
4.3 Explorations and Reports: 
 

Reference is made to the Supplementary Conditions for identification of those reports of 
explorations and tests of subsurface conditions at the site that have been utilized by the 
AUTHORITY in preparation of the Contract Documents. The CONTRACTOR may for his 
purposes rely upon the accuracy of the factual data contained in such reports, but not upon 
interpretations or opinions drawn from such factual data contained therein or for the completeness 
or sufficiency thereof. Except as indicated in the immediately preceding sentence and in paragraphs 
4.4 and 9.9, CONTRACTOR shall have full responsibility with respect to surface and subsurface 
conditions at the site. 
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4.4 Utilities: 
 
4.4.1 The horizontal and vertical locations of known underground utilities as shown or indicated by 

the Contract Documents are approximate and are based on information and data furnished to 
the AUTHORITY by the owners of such underground utilities. 

 
4.4.2 The CONTRACTOR shall have full responsibility for: 
 

a. Reviewing and checking all information and data concerning utilities. 
 

b. Locating all underground utilities shown or indicated in the Contract Documents which are 
affected by the Work. 

 
c. Coordination of the Work with the owners of all utilities during construction. 

 
d. Safety and protection of all utilities as provided in paragraph 6.17. 

 
e. Repair of any damage to utilities resulting from the Work in accordance with 4.4.4 and 4.5. 

 
4.4.3 If Work is to be performed by any utility owner, the CONTRACTOR shall cooperate with such 

owners to facilitate the Work. 
 
4.4.4 In the event of interruption to any utility service as a result of accidental breakage or as result 

of being exposed or unsupported, the CONTRACTOR shall promptly notify the utility owner 
and the Project Manager. If service is interrupted, repair work shall be continuous until the 
service is restored.  No Work shall be undertaken around fire hydrants until provisions for 
continued service has been approved by the local fire authority. 

 
4.5 Damaged Utilities: 
 

When utilities are damaged by the CONTRACTOR, the utility owner shall have the choice of 
repairing the utility or having the CONTRACTOR repair the utility. In the following circumstances, 
the CONTRACTOR shall reimburse the utility owner for repair costs or provide at no cost to the 
utility owner or the AUTHORITY, all materials, equipment and labor necessary to complete repair 
of the damage: 

 
a. When the utility is shown or indicated in the Contract Documents. 

 
b. When the utility has been located by the utility owner. 

 
c. When no locate was requested by the CONTRACTOR for utilities shown or indicated in 

the Contract Documents. 
 

d. All visible utilities. 
 

e. When the CONTRACTOR could have, otherwise, reasonably been expected to be aware 
of such utility. 

 
4.6 Utilities Not Shown or Indicated: 
 

If, while directly performing the Work, an underground utility is uncovered or revealed at the site 
which was not shown or indicated in the Contract Documents and which the CONTRACTOR could 
not reasonably have been expected to be aware of, the CONTRACTOR shall, promptly after 
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becoming aware thereof and before performing any Work affected thereby (except in an emergency 
as permitted by paragraph 6.19) identify the owner of such underground utility and give written 
notice thereof to that owner and to the Project Manager. The Project Manager will promptly review 
the underground utility to determine the extent to which the Contract Documents and the Work 
should be modified to reflect the impacts of the discovered utility. The Contract Documents will 
be amended or supplemented in accordance with paragraph 9.2 and to the extent necessary through 
the issuance of a change document by the Contracting Officer. During such time, the 
CONTRACTOR shall be responsible for the safety and protection of such underground utility as 
provided in paragraph 6.l7.  The CONTRACTOR may be allowed an increase in the Contract Price 
or an extension of the Contract Time, or both, to the extent that they are directly attributable to the 
existence of any underground utility that was not shown or indicated in the Contract Documents 
and which the CONTRACTOR could not reasonably have been expected to be aware of. 

 
4.7 Survey Control: 
 

The AUTHORITY will identify sufficient horizontal and vertical control data to enable the 
CONTRACTOR to survey and layout the Work. All survey work shall be performed under the 
direct supervision of a registered land surveyor when required by paragraph 7.8.  Copies of all 
survey notes shall be provided to the AUTHORITY at an interval determined by the Project 
Manager.  The Project Manager may request submission on a weekly or longer period at his 
discretion.  Any variations between the Contract Documents and actual field conditions shall be 
identified in the survey notes. Survey notes are to be in a format acceptable to the AUTHORITY. 

 
ARTICLE 5 - BONDS, INSURANCE, AND INDEMNIFICATION 
5.1 Delivery of Bonds: 

When the CONTRACTOR delivers the executed Contract to the Contracting Officer, the 
CONTRACTOR shall also deliver to the Contracting Officer such bonds as the 
CONTRACTOR may be required to furnish in accordance with paragraph 5.2. 

5.2 Bonds: 

5.2.1 The CONTRACTOR shall furnish Performance and Payment Bonds, each in an amount as 
shown on the Contract as security for the faithful performance and payment of all 
CONTRACTOR’s obligations under the Contract Documents. These bonds shall remain in 
effect for one year after the date of Final Acceptance and until all obligations under this 
Contract, except special guarantees as per 12.7, have been met. All bonds shall be furnished on 
forms provided by the AUTHORITY (or copies thereof) and shall be executed by such Sureties 
as are authorized to do business in the State of Alaska. The Contracting Officer may at his 
option copy the Surety with notice of any potential default or liability. 

5.3 Replacement of Bond and Surety: 

  If the Surety on any bond furnished in connection with this Contract is declared bankrupt or 
becomes insolvent or its right to do business is terminated in any state where any part of the 
Project is located or it ceases to meet the requirements of paragraph 5.2, or otherwise becomes 
unacceptable to the AUTHORITY, or if any such Surety fails to furnish reports as to his 
financial condition as requested by the AUTHORITY, the CONTRACTOR shall within five 
days thereafter substitute another bond and Surety, both of which must be acceptable to 
AUTHORITY. 
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  An individual Surety may be replaced by a corporate Surety during the course of the Contract 
period. If the Surety desires to dispose of the collateral posted, the AUTHORITY may, at its 
option, accept substitute collateral. 

5.4 Insurance Requirements: 

5.4.1 The CONTRACTOR shall provide evidence of insurance with a carrier or carriers satisfactory 
to the AUTHORITY covering injury to persons and/or property suffered by the Alaska Energy 
Authority or a third party, as a result of operations which arise both out of and during the course 
of this Contract by the CONTRACTOR or by any Subcontractor. This coverage will also 
provide protection against injuries to all employees of the CONTRACTOR and the employees 
of any Subcontractor engaged in Work under this Contract.  

5.4.2 The CONTRACTOR shall maintain in force at all times during the performance of Work under 
this agreement the following policies and minimum limits of liability. Where specific limits 
and coverages are shown, it is understood that they shall be the minimum acceptable. The 
requirements of this paragraph shall not limit the CONTRACTOR’s responsibility to 
indemnify under paragraph 5.5. Additional insurance requirements specific to this Contract are 
contained in the Supplementary Conditions, when applicable. 

a. Workers' Compensation Insurance: The Contractor shall provide and maintain, for all 
employees of the Contractor engaged in work under this contract, Workers' 
Compensation Insurance as required by AS 23.30.045. The Contractor shall be 
responsible for Workers' Compensation Insurance for any subcontractor who provides 
services under this contract, to include: 

 
1. Waiver of subrogation against the Authority and Employer's Liability Protection 

in the amount of $500,000 each accident/$500,000 each disease. 
 
2. If the Contractor directly utilizes labor outside of the State of Alaska in the 

prosecution of the work, “Other States” endorsement shall be required as a 
condition of the contract. 

 
3. Whenever the work involves activity on or about navigable waters, the Workers' 

Compensation policy shall contain a United States Longshoreman’s and Harbor 
Worker’s Act endorsement, and when appropriate, a Maritime Employer’s Liability 
(Jones Act) endorsement with a minimum limit of $1,000,000. 

b. Commercial General Liability Insurance: on an occurrence policy form covering all 
operations by or on behalf of the CONTRACTOR with combined single limits not less 
than: 

1. If the CONTRACTOR carries a Comprehensive General Liability policy, the 
limits of liability shall not be less than a Combined Single Limit for bodily injury, 
property damage and Personal Injury Liability of: 

 $1,000,000 each occurrence 
 $2,000,000 aggregate 

 
2. If the CONTRATOR carries a Commercial General Liability policy, the limits of 

liability shall not be less than: 
 

 $1,000,000 each occurrence (Combined Single Limit for bodily injury and 
property damage) 
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  $1,000,000 for Personal Injury Liability 
 

  $2,000,000 aggregate for Products-Completed Operations 
 
 $2,000,000 general aggregate 

The Authority and the Owner shall be named as “Additional Insured” under all liability 
coverages listed above.  

c. Automobile Liability Insurance: covering all vehicles used by the Contractor in the 
performance of services under this agreement with combined single limits not less 
than: 

$1,000,000 each occurrence 

d. Builder’s Risk Insurance: Coverage shall be on an “All Risk” completed value basis 
including “quake and flood” and protect the interests of the AUTHORITY, the 
CONTRACTOR and Subcontractors at all tiers. Coverage shall include all materials, 
supplies and equipment that are intended for specific installation in the Project while 
such materials, supplies and equipment are located at the Project site, in transit from 
port of arrival to job site, or while temporarily located away from the Project site. 

  In addition to providing the above coverages the CONTRACTOR shall require that all 
indemnities obtained from any SUBCONTRACTORS be extended to include the 
Authority and Owner as an additional named indemnitees. CONTRACTOR shall 
further require that the Authority and the Owner be named as additional insured on all 
liability insurance policies maintained by all SUBCONTRACTORS under their 
contracts with CONTRACTOR, and that an appropriate waiver of subrogation in favor 
of the Authority be obtained with respect to all other insurance policies. 

e. Other Coverages: As specified in the Supplementary Conditions, if required. 

5.4.3 a. In addition to providing the above coverages the Contractor shall, in any contract or 
agreement with subcontractors performing work, require that all indemnities and 
waivers of subrogation it obtains, and that any stipulation to be named as an 
additional insured it obtains, also be extended to waive rights of subrogation against 
the AUTHORITY and the Owner and to add the ALASKA ENERGY AUTHORITY 
and the Owner as additional named indemnitees and as additional insured. 

 
b. Evidence of insurance shall be furnished to the AUTHORITY prior to the award of the 

contract. Such evidence, executed by the carrier's representative and issued to the 
AUTHORITY, shall consist of a certificate of insurance or the policy declaration page 
with required endorsements attached thereto which denote the type, amount, class of 
operations covered, effective (and retroactive) dates, and dates of expiration. 
Acceptance by the AUTHORITY of deficient evidence does not constitute a waiver of 
contract requirements.  

 
c. When a certificate of insurance is furnished, it shall contain the following statement: 

''This is to certify that the policies described herein comply with all aspects of the 
insurance requirements of (Project Name and Number)." 

5.5 Indemnification: 

The CONTRACTOR shall indemnify, save harmless, and defend the AUTHORITY, the 
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OWNER its agents and its employees from any and all claims, actions, or liabilities for injuries 
or damages sustained by any person or property arising directly or indirectly from the 
CONTRACTOR or SUBCONTRACTOR’s performance of WORK under this Contract; 
however, this provision has no effect if, but only if, the sole proximate cause of the injury or 
damage is the AUTHORITY’s negligence.  

 
ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES 
 
6.l Supervision of Work: 
 

The CONTRACTOR shall supervise and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. All Work under this Contract shall be performed 
in a skillful and workmanlike manner. The CONTRACTOR shall be solely responsible for the 
means, methods, techniques, sequences and procedures of construction. 

 
6.2 Superintendence by CONTRACTOR: 
 

The CONTRACTOR shall keep on the Work at all times during its progress a competent resident 
superintendent. The Project Manager shall be advised in writing of the superintendent's name, local 
address, and telephone number. This written advice is to be kept current until Final Acceptance by 
the AUTHORITY. The superintendent will be the CONTRACTOR's representative at the site and 
shall have full authority to act and sign documents on behalf of the CONTRACTOR. 

 
All communications given to the superintendent shall be as binding as if given to the 
CONTRACTOR. The CONTRACTOR shall cooperate with the Project Manager in every way 
possible. 

 
6.3 Character of Workers: 
 

The CONTRACTOR shall provide a sufficient number of competent, suitably qualified personnel 
to survey and lay out the Work and perform construction as required by the Contract Documents.  
The CONTRACTOR shall at all times maintain good discipline and order at the site.  The Project 
Manager may, in writing, require the CONTRACTOR to remove from the Work any employee the 
Project Manager deems incompetent, careless, or otherwise detrimental to the progress of the Work, 
but the Project Manager shall have no duty to exercise this right. 

 
6.4  CONTRACTOR to Furnish: 
 

Unless otherwise specified in the General Requirements, the CONTRACTOR shall furnish and 
assume full responsibility for all materials, equipment and machinery, tools, appliances, fuel, 
power, light, heat, telephone, water, sanitary facilities, temporary facilities and all other facilities 
and incidentals necessary for the furnishing, performance testing, start-up and completion of the 
Work. 

 
6.5 Materials and Equipment: 
 

All materials and equipment shall be of specified quality and new, except as otherwise provided in 
the Contract Documents. If required by the Project Manager, the CONTRACTOR shall furnish 
satisfactory evidence (including reports of required tests) as to the kind and quality of materials and 
equipment. All materials and equipment shall be applied, installed, connected, erected, used, 
cleaned, and conditioned in accordance with the instructions of the applicable Supplier except as 
otherwise provided in the Contract Documents; but no provision of any such instructions will be 
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effective to assign to the AUTHORITY or any of the AUTHORITY's consultants, agents or 
employees, any duty or authority to supervise or direct the furnishing or performance of the Work 
or any duty or authority to undertake responsibility contrary to the provisions of paragraph 2.3. 

 
6.6 Anticipated Schedules: 
 
6.6.1 Prior to submitting the CONTRACTOR’s first Application for Payment the CONTRACTOR 

shall submit to the Project Manager for review an anticipated progress schedule indicating the 
starting and completion dates of the various stages of the Work. 

 
6.6.2 Prior to submitting the CONTRACTOR’s first Application for Payment, the CONTRACTOR 

shall submit to the Project Manager for review: 
 

Anticipated schedule of Shop Drawing submissions; and 
 

Anticipated Schedule of Values for all of the Work which will include quantities and prices of items 
aggregating the Contract Price and will subdivide the Work into component parts in sufficient detail 
to serve as the basis for progress payments during construction.  Such prices will include an 
appropriate amount of overhead and profit applicable to each item of Work which will be confirmed 
in writing by the CONTRACTOR at the time of submission. 

 
6.7 Finalizing Schedules: 
 

Prior to processing the first Application for Payment the Project Manager and the CONTRACTOR 
will finalize schedules required by paragraph 6.6. The finalized progress schedule will be 
acceptable to the AUTHORITY as providing information related to the orderly progression of the 
Work to completion within the Contract Time; but such acceptance will neither impose on the 
AUTHORITY nor relieve the CONTRACTOR from full responsibility for the progress or 
scheduling of the Work. If accepted, the finalized schedule of Shop Drawing and other required 
submissions will be acknowledgment by the AUTHORITY as providing a workable arrangement 
for processing the submissions. If accepted, the finalized Schedule of Values will be 
acknowledgment by the AUTHORITY as an approximation of anticipated value of Work 
accomplished over the anticipated Contract Time.  Receipt and acceptance of a schedule submitted 
by the CONTRACTOR shall not be construed to assign responsibility for performance or 
contingencies to the AUTHORITY or relieve the CONTRACTOR of his responsibility to adjust 
his forces, equipment, and work schedules as may be necessary to insure completion of the Work 
within prescribed Contract Time. Should the prosecution of the Work be discontinued for any 
reason, the CONTRACTOR shall notify the Project Manager at least 24 hours in advance of 
resuming operations. 

 
6.8 Adjusting Schedules: 
 

Upon substantial changes to the schedule or upon request the CONTRACTOR shall submit to the 
Project Manager for acceptance (to the extent indicated in paragraph 6.7 and the General 
Requirements) adjustments in the schedules to reflect the actual present and anticipated progress 
of the Work. 

 
6.9 Substitutes or "Or-Equal" Items: 
 
6.9.1 Whenever materials or equipment are specified or described in the Contract Documents by 

using the name of a proprietary item or the name of a particular Supplier the naming of the item 
is intended to establish the type, function and quality required. Unless the name is followed by 
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words indicating that  substitution is limited or not permitted, materials or equipment of other 
Suppliers may be accepted by the Project Manager only if sufficient information is submitted 
by the CONTRACTOR which clearly demonstrates to the Project Manager that the material or 
equipment proposed is equivalent or equal in all aspects to that named. The procedure for 
review by the Project Manager will include the following as supplemented in the General 
Requirements. 

 
6.9.2 Requests for review of substitute items of material and equipment will not be accepted by the 

Project Manager from anyone other than the CONTRACTOR. 
 
6.9.3 If the CONTRACTOR wishes to furnish or use a substitute item of material or equipment, the 

CONTRACTOR shall make written application to the Project Manager for Approval thereof, 
certifying that the proposed substitute will perform adequately the functions and achieve the 
results called for by the general design, be similar and of equal substance to that specified and 
be suited to the same use as the specified. The application will state that the evaluation and 
Approval of the proposed substitute will not delay the CONTRACTOR's timely achievement 
of Substantial or Final  Completion, whether or not acceptance of the substitute for use in the 
Work will require a change in any of the Contract Documents (or in the provisions of any other 
direct contract with the AUTHORITY for Work on the Project) to adapt the design to the 
proposed substitute and whether or not incorporation or use of the substitute in connection with 
the Work is subject to payment of any license fee or royalty. 

 
6.9.4 All variations of the proposed substitute from that specified will be identified in the application 

and available maintenance, repair and replacement service will be indicated. The application 
will also contain an itemized estimate of all costs that will result directly or indirectly from 
acceptance of such substitute, including costs of redesign and claims of other contractors 
affected by the resulting change, all of which shall be considered by the AUTHORITY in 
evaluating the proposed substitute.  The AUTHORITY may require the CONTRACTOR to 
furnish at the CONTRACTOR's expense additional data about the proposed substitute. The 
Project Manager may reject any substitution request which the Project Manager determines is 
not in the best interest of the OWNER. 

 
6.9.5    Substitutions shall be permitted during or after the bid period as allowed and in accordance 

with Document 00 02 00 - Invitation for Bids, Document 00 70 00 – General Conditions, and 
Document  01 60 00 – Materials and Equipment. 

 
6.10 Substitute Means and Methods: 
 

If a specific means, method, technique, sequence or procedure of construction is indicated in or 
required by the Contract Documents, the CONTRACTOR may furnish or utilize a substitute means, 
method, sequence, technique or procedure of construction acceptable to the Project Manager, if the 
CONTRACTOR submits sufficient information to allow the Project Manager to determine that the 
substitute proposed is equivalent to that indicated or required by the Contract Documents. The 
procedure for review by the Project Manager will be similar to that provided in paragraph 6.9 as 
applied by the Project Manager and as may be supplemented in the General Requirements. 

 
6.11 Evaluation of Substitution: 
 

The Project Manager will be allowed a reasonable time within which to evaluate each proposed 
substitute.  The Project Manager will be the sole judge of acceptability, and no substitute will be 
ordered, installed or utilized without the Contracting Officer's prior written Approval which will 
be evidenced by either a Change Order or a Shop Drawing Approved in accordance with Sections 
6.20 and 6.21. The Contracting Officer may require the CONTRACTOR to furnish at the 
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CONTRACTOR's expense a special performance guarantee or other Surety with respect to any 
substitute. 

 
6.12 Dividing the Work: 
 

The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control the CONTRACTOR in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

 
6.13 Subcontractors: 
 

The CONTRACTOR may utilize the services of appropriately licensed Subcontractors on those 
parts of the Work which, under normal contracting practices, are performed by Subcontractors, 
in accordance with the following conditions: 

 
6.13.1 The CONTRACTOR shall not award any Work to any Subcontractor without prior written 

Approval of the Contracting Officer.  This Approval will not be given until the 
CONTRACTOR submits to the Contracting Officer a written statement concerning the 
proposed award to the Subcontractor which shall contain required Equal Employment 
Opportunity documents, evidence of insurance whose limits are acceptable to the 
CONTRACTOR, and an executed copy of the subcontract. All subcontracts shall contain 
provisions for prompt payment, release of retainage, and interest on late payment amounts and 
retainage as specified in AS 36.90.210.  Contracts between subcontractors, regardless of tier, 
must also contain these provisions. 

 
6.13.2 The CONTRACTOR shall be fully responsible to the AUTHORITY for all acts and omissions 

of the Subcontractors, Suppliers and other persons and organizations performing or furnishing 
any of the Work under a direct or indirect contract with CONTRACTOR just as 
CONTRACTOR is responsible for CONTRACTOR's own acts and omissions. 

 
6.13.3 All Work performed for CONTRACTOR by a Subcontractor will be pursuant to an appropriate 

written agreement between CONTRACTOR and the Subcontractor which specifically binds 
the Subcontractor to the applicable terms and conditions of the Contract Documents for the 
benefit of the AUTHORITY and contains waiver provisions as required by paragraph 13.17 
and termination provisions as required by Article 14. 

 
6.13.4 Nothing in the Contract Documents shall create any contractual relationship between the 

AUTHORITY and any such Subcontractor, Supplier or other person or organization, nor shall 
it create any obligation on the part of the AUTHORITY to pay or to see to the payment of any 
moneys due any such Subcontractor, Supplier or other person or organization except as may 
otherwise be required by Regulatory Requirements. The AUTHORITY will not undertake to 
settle any differences between or among the CONTRACTOR, Subcontractors, or Suppliers. 

 
6.13.5 The CONTRACTOR and Subcontractors shall coordinate their work and cooperate with other 

trades so to facilitate general progress of Work. Each trade shall afford other trades every 
reasonable opportunity for installation of their work and storage of materials. If cooperative 
work of one trade must be altered due to lack of proper supervision or failure to make proper 
provisions in time by another trade, such conditions shall be remedied by the CONTRACTOR 
with no change in Contract Price or Contract Time. 
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6.13.6 The CONTRACTOR shall include on his own payrolls any person or persons working on this 
Contract who are not covered by written subcontract, and shall ensure that all Subcontractors 
include on their payrolls all persons performing Work under the direction of the Subcontractor. 

 
6.14 Use of Premises: 
 

The CONTRACTOR shall confine construction equipment, the storage of materials and equipment 
and the operations of workers to the Project limits and approved remote storage sites and lands and 
areas identified in and permitted by Regulatory Requirements, rights-of-way, permits and 
easements, and shall not unreasonably encumber the premises with construction equipment or other 
materials or equipment. The CONTRACTOR shall assume full responsibility for any damage to 
any such land or area, or to the owner or occupant thereof or of any land or areas contiguous thereto, 
resulting from the performance of the Work. Should any claim be made against the AUTHORITY 
by any such owner or occupant because of the performance of the Work, the CONTRACTOR shall 
hold the AUTHORITY harmless. 

 
6.15 Structural Loading: 
 

The CONTRACTOR shall not load nor permit any part of any structure to be loaded in any manner 
that will endanger the structure, nor shall the CONTRACTOR subject any part of the Work or 
adjacent property to stresses or pressures that will endanger it. 

 
6.16 Record Documents: 
 

The CONTRACTOR shall maintain in a safe place at the site one record copy of all Drawings, 
Specifications, Addenda, Directives, Change Orders, Supplemental Agreements, and written 
interpretations and clarifications (issued pursuant to paragraph 3.6) in good order and annotated to 
show all changes made during construction. These record documents together with all Approved 
samples and a counterpart of all Approved Shop Drawings will be available to the Project Manager 
for reference and copying. Upon completion of the Work, the annotated record documents, samples 
and Shop Drawings will be delivered to the Project Manager.  Record documents shall accurately 
record variations in the Work which vary from requirements shown or indicated in the Contract 
Documents. 

 
6.17 Safety and Protection: 
 

The CONTRACTOR alone shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the Work. The CONTRACTOR shall take all 
necessary precautions for the safety of, and shall provide the necessary protection to prevent 
damage, injury or loss to: 

 
6.17.l  All employees on the Work and other persons and organizations who may be affected thereby;  
 
6.17.2 All the Work and materials and equipment to be incorporated therein, whether in storage on or 

off the site; and 
 
6.17.3 Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, 

roadways, structures, and utilities not designated for removal, relocation or replacement in the 
course of construction.  

 
The CONTRACTOR shall comply with all applicable Regulatory Requirements of any public body 
having jurisdiction for the safety of persons or property or to protect them from damage, injury or 
loss; and shall erect and maintain all necessary safeguards for such safety and protection.  The 
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CONTRACTOR shall notify owners of adjacent property and utility owners when prosecution of 
the Work may affect them, and shall cooperate with them in the protection, removal, relocation and 
replacement of their property. All damage, injury or loss to any property caused, directly or 
indirectly, in whole or in part, by the CONTRACTOR, any Subcontractor, Supplier or any other 
person or organization directly or indirectly employed by any of them to perform or furnish any of 
the Work or anyone for whose acts any of them may be liable, shall be remedied by the 
CONTRACTOR with no change in Contract Price or Contract Time except as stated in 4.6, except 
damage or loss attributable to unforeseeable causes beyond the control of and without the fault or 
negligence of the CONTRACTOR, including but not restricted to acts of God, of the public enemy 
or governmental authorities. The CONTRACTOR's duties and responsibilities for the safety and 
protection of the Work shall continue until Final Acceptance (except as otherwise expressly 
provided in connection with Substantial Completion). 

 
6.18 Safety Representative: 
 

The CONTRACTOR shall designate a responsible safety representative at the site. This person 
shall be the CONTRACTOR's superintendent unless otherwise designated in writing by the 
CONTRACTOR to the Project Manager. 

 
6.19 Emergencies: 
 

In emergencies affecting the safety or protection of persons or the Work or property at the site or 
adjacent thereto, the CONTRACTOR, without special instruction or authorization from the 
AUTHORITY, is obligated to act to prevent threatened damage, injury or loss. The 
CONTRACTOR shall give the Project Manager prompt written notice if the CONTRACTOR 
believes that any significant changes in the Work or variations from the Contract Documents have 
been caused thereby.  If the AUTHORITY determines that a change in the Contract Documents is 
required because of the action taken in response to an emergency, a change will be authorized by 
one of the methods indicated in Paragraph 9.2, as determined appropriate by the Project Manager. 

 
6.20 Shop Drawings and Samples:  
 
6.20.l  After checking and verifying all field measurements and after complying with applicable 

procedures specified in the General Requirements, the CONTRACTOR shall submit to the 
Project Manager for review and Approval in accordance with the accepted schedule of Shop 
Drawing submissions the required number of all Shop Drawings, which will bear a stamp or 
specific written indication that the CONTRACTOR has satisfied CONTRACTOR's 
responsibilities under the Contract Documents with respect to the review of the submission.  
All submissions will be identified as the Project Manager may require. The data shown on the 
Shop Drawings will be complete with respect to quantities, dimensions, specified performance 
and design criteria, materials and similar data to enable the Project Manager to review the 
information as required. 

 
6.20.2 The CONTRACTOR shall also submit to the Project Manager for review and Approval with 

such promptness as to cause no delay in Work, all samples required by the Contract Documents. 
All samples will have been checked by and accompanied by a specific written indication that 
the CONTRACTOR has satisfied CONTRACTOR's responsibilities under the Contract 
Documents with respect to the review of the submission and will be identified clearly as to 
material, Supplier, pertinent data such as catalog numbers and the use for which intended. 

 
6.20.3 Before submission of each Shop Drawing or sample the CONTRACTOR shall have determined 

and verified all quantities, dimensions, specified performance criteria, installation 
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requirements, materials, catalog numbers and similar data with respect thereto and reviewed or 
coordinated each Shop Drawing or sample with other Shop Drawings and samples and with 
the requirements of the Work and the Contract Documents. 

 
6.20.4 At the time of each submission the CONTRACTOR shall give the Project Manager specific 

written notice of each variation that the Shop Drawings or samples may have from the 
requirements of the Contract Documents, and, in addition, shall cause a specific notation to be 
made on each Shop Drawing submitted to the Project Manager for review and Approval of 
each such variation. All variations of the proposed Shop Drawing from that specified will be 
identified in the submission and available maintenance, repair and replacement service will be 
indicated. The submittal will also contain an itemized estimate of all costs that will result 
directly or indirectly from acceptance of such variation, including costs of redesign and claims 
of other Contractors affected by the resulting change, all of which shall be considered by the 
AUTHORITY in evaluating the proposed variation. If the variation may result in a change of 
Contract Time or Price, or Contract responsibility, and is not minor in nature; the 
CONTRACTOR must submit a written request for Change Order with the variation to notify 
the AUTHORITY of his intent. The AUTHORITY may require the CONTRACTOR to furnish 
at the CONTRACTOR's expense additional data about the proposed variation. The Project 
Manager may reject any variation request which the Project Manager determines is not in the 
best interest of the AUTHORITY. 

 
6.21 Shop Drawing and Sample Review: 
 
6.21.1 The Project Manager will review with reasonable promptness Shop Drawings and samples, but 

the Project Manager's review will be only for conformance with the design concept of the 
Project and for compliance with the information given in the Contract Documents and shall not 
extend to means, methods, techniques, sequences or procedures of construction (except where 
a specific means, method, technique, sequence or procedure of construction is indicated in or 
required by the Contract Documents) or to safety precautions or programs incident thereto.  
The review of a separate item as such will not indicate acceptance of the assembly in which the 
item functions. The CONTRACTOR shall make corrections required by the Project Manager 
and shall return the required number of corrected copies of Shop Drawings and submit as 
required new samples for review.  The CONTRACTOR shall direct specific attention in writing 
to revisions other than the corrections called for by the Project Manager on previous submittals. 

 
6.21.2 The Project Manager's review of Shop Drawings or samples shall not relieve CONTRACTOR 

from responsibility for any variation from the requirements of the Contract Documents unless 
the CONTRACTOR has in writing advised the Project Manager of each such variation at the 
time of submission as required by paragraph 6.20.4. The Contracting Officer if he so 
determines, may give written Approval of each such variation by Change Order, except that, if 
the variation is minor and no Change Order has been requested a specific written notation 
thereof incorporated in or accompanying the Shop Drawing or sample review comments shall 
suffice as a modification.  Approval by the Contracting Officer will not relieve the 
CONTRACTOR from responsibility for errors or omissions in the Shop Drawings or from 
responsibility for having complied with the provisions of paragraph 6.20.3. 

 
6.21.3 The AUTHORITY shall be responsible for all AUTHORITY review costs resulting from the 

initial submission and the resubmittal. The CONTRACTOR shall, at the discretion of the 
AUTHORITY, pay all review costs incurred by the AUTHORITY as a result of any additional 
re-submittals. 
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6.21.4 Where a Shop Drawing or sample is required by the Specifications, any related Work 
performed prior to the Project Manager's review and Approval of the pertinent submission will 
be the sole expense and responsibility of the CONTRACTOR. 

 
6.22 Maintenance During Construction: 
 

The CONTRACTOR shall maintain the Work during construction and until Substantial 
Completion, at which time the responsibility for maintenance shall be established in accordance 
with paragraph 13.10. 

 
6.23 Continuing the Work: 
 

The CONTRACTOR shall carry on the Work and adhere to the progress schedule during all 
disputes or disagreements with the AUTHORITY. No Work shall be delayed or postponed pending 
resolution of any disputes, disagreements, or claims except as the CONTRACTOR and the 
Contracting Officer may otherwise agree in writing. 
 

6.24 Consent to Assignment: 
 

The CONTRACTOR shall obtain the prior written consent of the Contracting Officer to any 
proposed assignment of any interest in, or part of this Contract. The consent to any assignment or 
transfer shall not operate to relieve the CONTRACTOR or his Sureties of any of his or its 
obligations under this Contract or the Performance Bonds.  Nothing herein contained shall be 
construed to hinder, prevent, or affect an assignment of monies due, or to become due hereunder, 
made for the benefit of the CONTRACTOR's creditors pursuant to law. 

 
6.25 Use of Explosives: 
 
6.25.1  When the use of explosives is necessary for the prosecution of the Work, the CONTRACTOR 

shall exercise the utmost care not to endanger life or property, including new Work and shall 
follow all Regulatory Requirements applicable to the use of explosives. The CONTRACTOR 
shall be responsible for all damage resulting from the use of explosives. 

 
6.25.2 All explosives shall be stored in a secure manner in compliance with all Regulatory 

Requirements, and all such storage places shall be clearly marked. Where no Regulatory 
Requirements apply, safe storage shall be provided not closer than 1,000 feet from any 
building, camping area, or place of human occupancy. 

 
6.25.3 The CONTRACTOR shall notify each public utility owner having structures in proximity to 

the site of his intention to use explosives. Such notice shall be given sufficiently in advance to 
enable utility owners to take such steps as they may deem necessary to protect their property 
from injury. However, the CONTRACTOR shall be responsible for all damage resulting from 
the use of the explosives, whether or not, utility owners act to protect their property. 

 
6.26 CONTRACTOR's Records: 
 
6.26.l  Records of the CONTRACTOR and Subcontractors relating to personnel, payrolls, invoices of 

materials, and any and all other data relevant to the performance of this Contract, must be kept 
on a generally recognized accounting system. Such records must be available during normal 
work hours to the Contracting Officer for purposes of investigation to ascertain compliance 
with Regulatory Requirements and provisions of the Contract Documents. 
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6.26.2 Payroll records must contain the name and address of each employee, his correct classification, 
rate of pay, daily and weekly number of hours of work, deductions made, and actual wages 
paid. The CONTRACTOR and Subcontractors shall make employment records available for 
inspection by the Contracting Officer and representatives of the U.S. and/or State Department 
of Labor and will permit such representatives to interview employees during working hours on 
the Project. 

 
6.26.3 Records of all communications between the AUTHORITY and the CONTRACTOR and other 

parties, where such communications affected performance of this Contract, must be kept by the 
CONTRACTOR and maintained for a period of three years from Final Acceptance.  The 
AUTHORITY or its assigned representative may perform an audit of these records during 
normal work hours after written notice to the CONTRACTOR. 

 
6.27   Load Restrictions 

 
The CONTRACTOR shall comply with all load restrictions as set forth in the "Administrative 
Permit Manual", and Title 17, Chapter 25, of the Alaska Administrative Code in the hauling of 
materials on public roads, beyond the limits of the project, and on all public roads within the 
project limits that are scheduled to remain in use upon completion of the project. 
 
Overload permits may, at the discretion of the State, be issued for travel beyond the project 
limits for purposes of mobilization and/or demobilization.  Issuance of such a permit will not 
relieve the CONTRACTOR of liability for damage which may result from the moving of 
equipment. 
 
The operation of equipment of such weight or so loaded as to cause damage to any type of 
construction will not be permitted.  No overloads will be permitted on the base course or 
surface course under construction.  No loads will be permitted on a concrete pavement, base 
or structure before the expiration of the curing period.  The CONTRACTOR shall be 
responsible for all damage done by his equipment. 
 

ARTICLE 7 - LAWS AND REGULATIONS 
 
7.l Laws to be Observed 
 

The CONTRACTOR shall keep fully informed of all federal and state Regulatory Requirements 
and all orders and decrees of bodies or tribunals having any jurisdiction or authority, which in any 
manner affect those engaged or employed on the Work, or which in any way affect the conduct of 
the Work. The CONTRACTOR shall at all times observe and comply with all such Regulatory 
Requirements, orders and decrees; and shall protect and indemnify the AUTHORITY and its 
representatives against claim or liability arising from or based on the violation of any such 
Regulatory Requirement, order, or decree whether by the CONTRACTOR, Subcontractor, or any 
employee of either.  Except where otherwise expressly required by applicable Regulatory 
Requirements, the AUTHORITY shall not be responsible for monitoring CONTRACTOR's 
compliance with any Regulatory Requirements. 

 
7.2 Permits, Licenses, and Taxes 
 
7.2.1 The CONTRACTOR shall procure all permits and licenses, pay all charges, fees and taxes, and 

give all notices necessary and incidental to the due and lawful prosecution of the Work. As a 
condition of performance of this Contract, the CONTRACTOR shall pay all federal, state and 
local taxes incurred by the CONTRACTOR, in the performance of this Contract. Proof of 
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payment of these taxes is a condition precedent to final payment by the AUTHORITY under 
this Contract. 

 
7.2.2 The CONTRACTOR's certification that taxes have been paid (as contained in the Release of 

Contract) will be verified with the Department of Revenue and Department of Labor, prior to 
final payment. 

 
7.2.3 If any federal, state or local tax is imposed, charged, or repealed after the date of bid opening 

and is made applicable to and paid by the CONTRACTOR on the articles or supplies herein 
contracted for, then the Contract shall be increased or decreased accordingly by a Change 
Order. 

 
7.3 Patented Devices, Materials and Processes 
 

If the CONTRACTOR employs any design, device, material, or process covered by letters of 
patent, trademark or copyright, the CONTRACTOR shall provide for such use by suitable legal 
agreement with the patentee or owner. The CONTRACTOR and the Surety shall indemnify and 
save harmless the AUTHORITY, any affected third party, or political subdivision from any and all 
claims for infringement by reason of the use of any such patented design, device, material or 
process, or any trademark or copyright, and shall indemnify the AUTHORITY for any costs, 
expenses, and damages which it may be obliged to pay by reason of any infringement, at any time 
during the prosecution or after the completion of the Work. 

 
7.4 Compliance of Specifications and Drawings: 
 

If the CONTRACTOR observes that the Specifications and Drawings supplied by the 
AUTHORITY are at variance with any Regulatory Requirements, CONTRACTOR shall give the 
Project Manager prompt written notice thereof, and any necessary changes will be authorized by 
one of the methods indicated in paragraph 9.2. as determined appropriate by the Project Manager.  
If the CONTRACTOR performs any Work knowing or having reason to know that it is contrary to 
such Regulatory Requirements, and without such notice to the Project Manager, the 
CONTRACTOR shall bear all costs arising there from; however, it shall not be the 
CONTRACTOR’s primary responsibility to make certain that the Specifications and Drawings 
supplied by the AUTHORITY are in accordance with such Regulatory Requirements. 

 
7.5 Accident Prevention: 
 

The CONTRACTOR shall comply with AS l8.60.075 and all pertinent provisions of the 
Construction Code Occupational Safety and Health Standards issued by the Alaska Department of 
Labor. 

 
7.6 Sanitary Provisions: 
 

The CONTRACTOR shall provide and maintain in a neat and sanitary condition such 
accommodations for the use of his employees and AUTHORITY representatives as may be 
necessary to comply with the requirements of the State and local Boards of Health, or of other 
bodies or tribunals having jurisdiction. 

 
7.7 Business Registration: 
 

Comply with AS 08.18.011, as follows:  "it is unlawful for a person to submit a bid or work as a 
contractor until he has been issued a certificate of registration by the Department of Commerce.  A 
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partnership or joint venture shall be considered registered if one of the general partners or ventures 
whose name appears in the name under which the partnership or venture does business is 
registered." 
 

7.8 Professional Registration and Certification: 
 

All craft trades, architects, engineers and land surveyors, electrical administrators, and explosive 
handlers employed under the Contract shall specifically comply with applicable provisions of AS 
08.18, 08.48, 08.40, and 08.52.  Provide copies of individual licenses within seven days following 
a request from the Contracting Officer. 

 
7.9 Local Building Codes: 
 

The CONTRACTOR shall comply with AS 35.l0.025 which requires construction in accordance 
with applicable local building codes to include the obtaining of required permits. 

 
7.10  Air Quality Control: 
 

The CONTRACTOR shall comply with all applicable provisions of AS 46.03.04 as pertains to Air 
Pollution Control. 

 
7.11 Archaeological or Paleontological Discoveries: 
 

When the CONTRACTOR's operation encounters prehistoric artifacts, burials, remains of dwelling 
sites, or paleontological remains, such as shell heaps, land or sea mammal bones or tusks, the 
CONTRACTOR shall cease operations immediately and notify the Project Manager.  No artifacts 
or specimens shall be further disturbed or removed from the ground and no further operations shall 
be performed at the site until so directed.  Should the Contracting Officer order suspension of the 
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order 
the CONTRACTOR to perform extra Work, such shall be covered by an appropriate Contract 
change document. 

 
7.12 Applicable Alaska Preferences:  Not Applicable. 
 
7.13 Preferential Employment:  Not Applicable. 
 
7.14 Wages and Hours of Labor: 
 
7.14.1 One certified copy of all payrolls shall be submitted weekly to the State Department of Labor 

and, upon request, to the Contracting Officer to assure to assure compliance with AS 36.05.040, 
Filing Schedule of Employees Wages Paid and Other Information.  The CONTRACTOR shall 
be responsible for the submission of certified copies of payrolls of all Subcontractors.  The 
certification shall affirm that the payrolls are current and complete, that the wage rates 
contained therein are not less than the applicable rates referenced in these Contract Documents, 
and that the classification set forth for each laborer or mechanic conforms to the Work 
performed.  The CONTRACTOR and his Subcontractors shall attend all hearings and 
conferences and produce such books, papers, and documents all as requested by the Department 
of Labor.  Should federal funds be involved, the appropriate federal agency shall also receive 
a copy of the CONTRACTOR's certified payrolls.  Regardless of project funding source, copies 
of all certified payrolls supplied to the State Department of Labor by the CONTRACTOR shall 
be supplied also to the Project Manager upon request, including submittals made by, or on 
behalf of, subcontractors. 
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7.14.2 The following labor provisions shall also apply to this Contract: 
 

a. The CONTRACTOR and his Subcontractors shall pay all employees unconditionally and not 
less than once a week; 

 
b. wages may not be less than those stated under AS 36.05.010, regardless of the contractual 

relationship between the CONTRACTOR or Subcontractors and laborers, mechanics, or field 
surveyors; 

 
c. the scale of wages to be paid shall be posted by the CONTRACTOR in a prominent and easily 

accessible place at the site of the Work; 
 

d. the AUTHORITY shall withhold so much of the accrued payments as is necessary to pay to 
laborers, mechanics, or field surveyors employed by the CONTRACTOR or Subcontractors 
the difference between 

 
1. the rates of wages required by the Contract to be paid laborers, mechanics, or field 

surveyors on the Work, and 
 

2. the rates of wages in fact received by laborers, mechanics or field surveyors. 
 

7.14.3 Within three calendar days of award of a construction contract, the CONTRACTOR shall file 
a “Notice of Work” with the Department of Labor and shall pay all related fees.  The 
Contracting Officer will not issue Notice to Proceed to the CONTRACTOR until such notice 
and fees have been paid to the Department of Labor.  Failure of the CONTRACTOR to file the 
Notice of Work and pay fees within this timeframe shall not constitute grounds for an extension 
of contract time or adjustment of contract price. 

 
7.l5 Overtime Work Hours and Compensation: 
 

Pursuant to 40 U.S.C. 327-330 and AS 23.10.060 -.110, the CONTRACTOR shall not require nor 
permit any laborer or mechanic in any workweek in which he is employed on any Work under this 
Contract to work in excess of eight hours in any Calendar Day or in excess of forty hours in such 
workweek on Work subject to the provisions of the Contract Work Hours and Safety Standards Act 
unless such laborer or mechanic receives compensation at a rate not less than one and one half 
times his basic rate of pay for all such hours worked in excess of eight hours in any Calendar Day 
or in excess of forty hours in such workweek whichever is the greater number of overtime hours.  
In the event of any violation of this provision, the CONTRACTOR shall be liable to any affected 
employee for any amounts due and penalties and to the AUTHORITY for liquidated damages.  
Such liquidated damages shall be computed with respect to each individual laborer or mechanic 
employed in violation of this provision in the sum of $l0.00 for each Calendar Day on which such 
employee was required or permitted to be employed on such Work in excess of eight hours or in 
excess of the standard workweek of forty hours without payment of the overtime wages required 
by this paragraph. 
 

7.16  Covenant Against Contingent Fees: 

The CONTRACTOR warrants that no person or selling agent has been employed or retained to 
solicit or secure this Contract upon an agreement or understanding for a commission, percentage, 
brokerage, or contingent fee, excepting bona fide employees or bona fide established commercial 
or selling agencies maintained by the CONTRACTOR for the purpose of securing business.  For 
breach or violation of this warrant, the AUTHORITY shall have the right to annul this Contract 
without liability or, in its discretion, to deduct price of consideration from the Contract or otherwise 
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recover the full amount of such commission, percentage, brokerage, or contingent fee. 

 
7.17  Officials Not to Benefit: 

No member of or delegate to the U.S. Congress, the Alaska State Legislature or other state official 
shall be admitted to any share or part of this Contract, nor to any benefit that may arise there from.  
However, this provision shall not be construed to extend to this Contract if made with a corporation 
for its general benefit. 

7.18  Personal Liability of Public Officials: 

In carrying out any of the provisions thereof, or in exercising any power or authority granted to the 
Contracting Officer by the Contract, there will be no liability upon the Contracting Officer nor upon 
AUTHORITY employees authorized as his representatives, either personally or as officials of the 
AUTHORITY, it being always understood that in such matters they act as agents and 
representatives of the AUTHORITY. 

 
ARTICLE 8 - OTHER WORK 
 
8.l Related Work at Site: 
 
8.1.1 The AUTHORITY reserves the right at any time to contract for and perform other or additional 

work on or near the Work covered by the Contract. 
 
8.1.2 When separate contracts  are let within the limits of the  Project, the CONTRACTOR shall 

conduct his Work so as not to interfere with or hinder the work being performed by other 
contractors.  The CONTRACTOR when working on the same Project with other contractors 
shall cooperate with such other contractors.  The CONTRACTOR shall join his Work with that 
of the others in an acceptable manner and shall perform it in proper sequence to that of others. 

 
8.1.3 If the fact that other such work is to be performed is identified or shown in the Contract 

Documents the CONTRACTOR shall assume all liability, financial or otherwise, in connection 
with this Contract and indemnify and save harmless the AUTHORITY from any and all 
damages or claims that may arise because of inconvenience, delay, or loss experienced by the 
CONTRACTOR because of the presence and operations of other contractors. 

 
8.1.4 If the fact that such other work is to be performed was not identified or shown in the Contract 

Documents, written notice thereof will be given to the CONTRACTOR prior to starting any 
such other work.  If the CONTRACTOR believes that such performance will require an 
increase in Contract Price or Contract Time, the CONTRACTOR shall notify the Project 
Manager of such required increase within fifteen (15) calendar days following receipt of the 
Contracting Officer's notice.  Should the Project Manager find such increase(s) to be justified, 
a Change Order will be executed. 

 
8.2 Access, Cutting, and Patching: 
 

The CONTRACTOR shall afford each utility owner and any other contractor who is a party to such 
a direct contract with the AUTHORITY (or the AUTHORITY, if the AUTHORITY is performing 
the additional work with the AUTHORITY's employees) proper and safe access to the site and a 
reasonable opportunity for the introduction and storage of materials and equipment and the 
execution of such work, and shall properly connect and coordinate the Work with the work of 
others.  The CONTRACTOR shall do all cutting, fitting and patching of the Work that may be 
required to make its several parts come together properly and integrate with such other work, the 
CONTRACTOR shall not endanger any work of others by cutting, excavating or otherwise altering 



 

AEA 00 70 00 12/2011 00 70 00-31 rev 4/11 
 

their work and will only cut or alter such other work with the written consent of the Project 
Manager.  The duties and responsibilities of the CONTRACTOR under this paragraph are for the 
benefit of other contractors to the extent that there are comparable provisions for the benefit of the 
CONTRACTOR in said direct contracts between the AUTHORITY and other contractors. 

 
8.3 Defective Work by Others: 
 

If any part of the CONTRACTOR's Work depends for proper execution or results upon the work 
of any such other contractor, utility owner, or the AUTHORITY, the CONTRACTOR shall inspect 
and promptly report to the Project Manager in writing any delays, defects or deficiencies in such 
work that render it unavailable or unsuitable for such proper execution and results.  The 
CONTRACTOR's failure to so report will constitute an acceptance of the other work as fit and 
proper for integration with CONTRACTOR's Work except for latent or non-apparent defects and 
deficiencies in the other work. 

 
8.4 Coordination: 
 

If the AUTHORITY contracts with others for the performance of other work at the site, Project 
Manager will have authority and responsibility for coordination of the activities among the various 
prime contractors. 

 
ARTICLE 9 - CHANGES 
 
9.1 AUTHORITY's Right to Change 
 

Without invalidating the Contract and without notice to any Surety, the AUTHORITY may, at any 
time or from time to time, order additions, deletions or revisions in the Work within the general 
scope of the Contract, including but not limited to changes: 

 
9.1.1 In the Contract Documents; 
 
9.1.2 In the method or manner of performance of the Work; 
 
9.1.3 In Authority-furnished facilities, equipment, materials, services, or site; 
 
9.1.4 Directing acceleration in the performance of the Work. 
 
9.2 Authorization of Changes within the General Scope. 
 

Additions, deletions, or revisions in the Work within the general scope of the Contract as specified 
in 9.1 shall be authorized by one or more of following ways: 

 
9.2.1 Directive (pursuant to paragraph 9.3) 
 
9.2.2 A Change Order (pursuant to paragraph 9.4) 
 
9.2.3 AUTHORITY's acceptance of Shop Drawing variations from the Contract Documents as 

specifically identified by the CONTRACTOR as required by paragraph 6.20.4. 
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9.3 Directive 
 
9.3.1 The Contracting Officer shall provide written clarification or interpretation of the Contract 

Documents (pursuant to paragraph 3.6). 
 
9.3.2 The Project Manager may authorize minor variations in the Work from the requirements of the 

Contract Documents which do not involve an adjustment in the Contract Price or the Contract 
Time and are consistent with the overall intent of the Contract Documents. 

 
9.3.3 The Project Manager may order the Contractor to correct Defective Work or methods which 

are not in conformance with the Contract Documents. 
 
9.3.4 The Project Manager may direct the commencement or suspension of Work or emergency 

related Work (as provided in paragraph 6.19). 
 
9.3.5 Upon the issuance of a Directive to the CONTRACTOR by the Project Manager, the 

CONTRACTOR shall proceed with the performance of the Work as prescribed by such 
Directive. 

 
9.3.6 If the CONTRACTOR believes that the changes noted in a Directive may cause an increase in 

the Contract Price or an extension of Contract Time, the CONTRACTOR shall immediately 
provide written notice to the Project Manager depicting such increases before proceeding with 
the Directive, except in the case of an emergency. If the Project Manager finds the increase in 
Contract Price or the extension of Contract Time justified, a Change Order will be issued. If 
however, the Project Manager does not find that a Change Order is justified, the Project 
Manager may direct the CONTRACTOR to proceed with the Work. The CONTRACTOR shall 
cooperate with the Project Manager in keeping complete daily records of the cost of such Work. 
If a Change Order is ultimately determined to be justified, in the absence of agreed prices and 
unit prices, payment for such Work will be made on a "cost of the work basis" as provided in 
10.4 

 
9.4 Change Order 
 

A change in Contract Time, Contract Price, or responsibility may be made for changes within the 
scope of the Work by Change Order.  Upon receipt of an executed Change Order, the 
CONTRACTOR shall promptly proceed with the Work involved which will be performed under 
the applicable conditions of the Contract Documents except as otherwise specifically provided. 
Changes in Contract Price and Contract Time shall be made in accordance with Articles 10 and 11.  
A Change Order shall be considered executed when it is signed by the AUTHORITY. 

 
9.5 Shop Drawing Variations 
 

Variations by shop drawings shall only be eligible for consideration under 9.4 when the conditions 
affecting the price, time, or responsibility are identified by the CONTRACTOR in writing and a 
request for a Change Order is submitted as per 6.20.4. 

 
9.6 Changes Outside the General Scope; Supplemental Agreement 
 

Any change which is outside the general scope of the Contract, as determined by the Project 
Manager, must be authorized by a Supplemental Agreement signed by the appropriate 
representatives of the AUTHORITY and the CONTRACTOR. 
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9.7 Unauthorized Work: 
 

The CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension of 
the Contract Time with respect to any work performed that is not required by the Contract 
Documents as amended, modified and supplemented as provided in this Article 9, except in the 
case of an emergency as provided in paragraph 6.19 and except in the case of uncovering Work as 
provided in paragraph 12.4.2. 

 
9.8 Notification of Surety: 
 

If notice of any change affecting the general scope of the Work or the provisions of the Contract 
Documents (including, but not limited to, Contract Price or Contract Time) is required by the 
provisions of any bond to be given to a Surety, the giving of any such notice will be the 
CONTRACTOR's responsibility, and the amount of each applicable bond will be adjusted 
accordingly. 

 
9.9 Differing Site Conditions: 
 
9.9.1 The CONTRACTOR shall promptly, and before such conditions are disturbed (except in an 

emergency as permitted by paragraph 6.19), notify the Project Manager in writing of:  (1) 
subsurface or latent physical conditions at the site differing materially from those indicated in 
the Contract, and which could not have been discovered by a careful examination of the site, 
or (2) unknown physical conditions at the site, of an unusual nature, differing materially from 
those ordinarily encountered and generally recognized as inherent in work of the character 
provided for in this Contract.  The Project Manager shall promptly investigate the conditions, 
and if the Project Manager finds that such conditions do materially so differ and cause an 
increase or decrease in the CONTRACTOR's cost of, or time required for, performance of this 
Contract, an equitable adjustment shall be made and the Contract modified in writing 
accordingly. 

 
9.9.2 Any claim for additional compensation by the CONTRACTOR under this clause shall be made 

in accordance with Article 15.  In the event that the Contracting Officer and the 
CONTRACTOR are unable to reach an agreement concerning an alleged differing site 
condition, the CONTRACTOR will be required to keep an accurate and detailed record which 
will indicate the actual "cost of the work" done under the alleged differing site condition. 
Failure to keep such a record shall be a bar to any recovery by reason of such alleged differing 
site conditions. The Project Manager shall be given the opportunity to supervise and check the 
keeping of such records. 

 
9.10 Interim Work Authorization 

 
 An Interim Work Authorization may be used to establish a change within the scope of the 

Work; however, only a Change Order shall establish associated changes in Contract Time and 
Price.  Work authorized by Interim Work Authorization shall be converted to a Change Order.  
The basis of payment shall be as stated in the Interim Work Authorization, unless it states that 
the basis of payment has not been established and is to be negotiated, in which case the Cost 
of the Work shall be documented pursuant to Article 10.4, to establish a basis for negotiating 
a lump sum price for the Change Order.    
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ARTICLE l0 - CONTRACT PRICE; COMPUTATION AND CHANGE 
 
10.1 Contract Price: 
 

The Contract Price constitutes the total compensation (subject to authorized adjustments) payable 
to the CONTRACTOR for performing the Work.  All duties, responsibilities and obligations 
assigned to or undertaken by the CONTRACTOR shall be at his expense without change in the 
Contract Price.  The Contract Price may only be changed by a Change Order or Supplemental 
Agreement. 
 

 10.2 Claim for Price Change: 
 

Any claim for an increase or decrease in the Contract Price shall be submitted in accordance with 
the terms of Article l5, and shall not be allowed unless notice requirements of this Contract have 
been met. 

 
10.3 Change Order Price Determination: 
 

The value of any Work covered by a Change Order for an increase or decrease in the Contract Price 
shall be determined in one of the following ways: 

 
10.3.l Where the Work involved is covered by unit prices contained in the Contract Documents, by 

application of unit prices to the quantities of the items involved (subject to the provisions of 
subparagraphs 10.9.l through 10.9.3, inclusive). 

 
10.3.2 By mutual acceptance of a lump sum price that includes overhead and profit.   The following 

maximum rates of cost markup (to cover both overhead and profit of the CONTRACTOR) 
shall be used in the negotiation of a Lump Sum Change Order: 

a. 17% - where a cost is borne directly by prime contractor (first tier contractor). 

b. 10% - where a cost is borne by a subcontractor (lower tier contractor). 

 Where the cost is borne by a subcontractor acting as a first tier contractor, the allowable 
overhead and profit markup for lump sum change orders shall not exceed 17%.  Any lower tier 
subcontractors, including the CONTRACTOR in this case, for whom the first tier subcontractor 
performs the work, shall be allowed an overhead and profit markup that does not exceed 10%. 

 
10.3.3 When 10.3.1 and 10.3.2 are inapplicable, on the basis of the "cost of the work" (determined as 

provided in paragraphs 10.4 and 10.5) plus a CONTRACTOR's fee for overhead and profit 
(determined as provided in paragraph 10.6). 

 
10.3.4 Before a Change Order or Supplemental Agreement is approved, the CONTRACTOR shall 

submit cost or pricing data regarding the changed or extra Work.  The CONTRACTOR shall 
certify that the data submitted is, to his best knowledge and belief, accurate, complete and 
current as of a mutually determined specified date and that such data will continue to be 
accurate and complete during the performance of the changed or extra Work. 

 
l0.4 Cost of the Work: 
 

The term "cost of the work" means the sum of all costs necessarily incurred and paid by the 
CONTRACTOR in the proper performance of the Work.  Except as otherwise may be agreed to in 
writing by the AUTHORITY, such costs shall be in amount no higher than those prevailing in the 
locality of the Project, shall include only the following items and shall not include any of the costs 
itemized in subparagraph l0.5: 
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10.4.l Payroll costs for employees in the direct employ of the CONTRACTOR in the performance of 
the Work under schedules of job classifications agreed upon by the AUTHORITY and the 
CONTRACTOR.  Payroll costs for employees not employed full time on the Work shall be 
apportioned on the basis of their time spent on the Work.  Payroll costs shall include, but not 
be limited to, salaries and wages plus the cost of fringe benefits which shall include social 
security contributions, unemployment, excise and payroll taxes, workers' or workmen's 
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay 
applicable thereto.  Such employees shall include manual workers up through the level of 
foreman but shall not include general foremen, superintendents, and non-manual employees.  
The expenses of performing Work after regular working hours, on Saturday, Sunday or legal 
holidays shall be included in the above to the extent authorized by the AUTHORITY. 

 
10.4.2 Cost of all materials and equipment furnished and incorporated or consumed in the Work, 

including costs of transportation and storage thereof, and Suppliers’ field services required in 
connection therewith. All cash discounts shall accrue to the CONTRACTOR unless the 
AUTHORITY deposits funds with the CONTRACTOR with which to make payments, in 
which case the cash discounts shall accrue to the AUTHORITY.  All trade discounts, rebates 
and refunds and all returns from sale of surplus materials and equipment shall accrue to the 
AUTHORITY, and the CONTRACTOR shall make provisions so that they may be obtained. 

 
10.4.3 Payments made by the CONTRACTOR to Subcontractors for Work performed by 

Subcontractors. If required by the AUTHORITY, CONTRACTOR shall obtain competitive 
quotes from Subcontractors or Suppliers acceptable to the CONTRACTOR and shall deliver 
such quotes to the AUTHORITY who will then determine which quotes will be accepted. If a 
subcontract provides that the Subcontractor is to be paid on the basis of "cost of the work" plus 
a fee, the Subcontractor' "cost of the work" shall be determined in the same manner as the 
CONTRACTOR's "cost of work" as described in paragraphs 10.4 through 10.5; and the 
Subcontractor's fee shall be established as provided for under subparagraph 10.6.2 clause b. All 
subcontracts shall be subject to the other provisions of the Contract Documents insofar as 
applicable. 

 
10.4.4 Costs of special consultants (including but not limited to engineers, architects, testing 

laboratories, and surveyors) employed for services necessary for the completion of the Work. 
 
10.4.5 Supplemental costs including the following: 
 

a. The proportion of necessary transportation, travel and subsistence expenses of the 
CONTRACTOR's employees incurred in discharge of duties connected with the Work. 

 
b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 

machinery, appliances, office and temporary facilities at the site and hand tools not owned by 
the workers, which are consumed in the performance of the Work, and cost less market value 
of such items used but not consumed which remain the property of the CONTRACTOR. 

 
c. Rentals of all construction equipment and machinery and the parts thereof whether rented from 

the CONTRACTOR or others in accordance with rental agreements Approved by the 
AUTHORITY and the costs of transportation, loading, unloading, installation, dismantling and 
removal thereof - all in accordance with terms of said rental agreements.  The rental of any 
such equipment, machinery or parts shall cease when the use thereof is no longer necessary for 
the Work. 

  
For any machinery or special equipment (other than small tools) which has been authorized by 
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the Project Manager, the CONTRACTOR shall receive the rental rates in the current edition 
and appropriate volume of the "Rental Rate Blue Book for Construction Equipment", published 
by Dataquest, Inc., 1290 Ridder Park Drive, San Jose, CA  95131.  Hourly rental rates shall be 
determined as follows: 

 
The established hourly rental rate shall be equal to the adjusted monthly rate for the basic 
equipment plus the adjusted monthly rate for applicable attachments, both divided by 176, and 
multiplied by the area adjustment factor, plus the estimated hourly operating cost. 

 
The adjusted monthly rate is that resulting from application of the rate adjustment formula in 
order to eliminate replacement cost allowances in machine depreciation and contingency cost 
allowances. 

 
Attachments shall not be included unless required for the time and materials work. 

 
For equipment not listed in The Blue Book, the CONTRACTOR shall receive a rental rate as 
agreed upon before such work is begun.  If agreement cannot be reached, the AUTHORITY 
reserves the right to establish a rate based on similar equipment in the Blue Book or prevailing 
commercial rates in the area. 

 
These rates shall apply for equipment used during the CONTRACTOR's regular shift of 10 
hours per day.  Where the equipment is used more than 10 hours per day, either on the 
CONTRACTOR's normal work or on time and materials, and either on single or multiple shifts, 
an overtime rate, computed as follows, shall apply: 
 
The hourly overtime rate shall be equal to the adjusted monthly rate for the basic equipment 
plus the adjusted monthly rate for applicable attachments, both divided by 352, and multiplied 
by the area adjustment factor, plus the estimated hourly operating cost. 

 
Equipment which must be rented or leased specifically for work required under this section 
shall be authorized in writing by the Project Manager.  The CONTRACTOR shall be paid 
invoice price plus 15%. 

 
When it is necessary to obtain equipment from sources beyond the project limits exclusively 
for time and materials, work, the actual cost of transferring the equipment to the site of the 
work and return will be allowed as an additional item of expense.  Where the move is made by 
common carrier, the move-in allowance will be limited to the amount of the freight bill or 
invoice.  If the CONTRACTOR hauls the equipment with his own forces, the allowance will 
be limited to the rental rate for the hauling unit plus operator wages.  In the event that the 
equipment is transferred under its own power, the moving allowance will be limited to one-
half of the normal hourly rental rate plus operator's wages.  In the event that the move-out is to 
a different location, payment will in no instance exceed the amount of the move-in.  Move-in 
allowance shall not be made for equipment brought to the project for time and materials work 
which is subsequently retained on the project and utilized for completion of contract items, 
camp maintenance, or related work. 

 
Equipment ordered to be on a stand-by basis shall be paid for at the stand-by rental rate for the 
number of hours in the CONTRACTOR’S normal work shift, but not to exceed 8 hours per 
day.  The stand-by rental rate shall be computed as follows: 

 
The hourly stand-by rate shall be equal to the adjusted monthly rate for the basic equipment 
plus the adjusted monthly rate for applicable attachments, both divided by 352, all multiplied 
by the area adjustment factor. 
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Time will be recorded to the nearest one-quarter hour for purposes of computing compensation 
to the CONTRACTOR for equipment utilized under these rates. 
 
The equipment rates as determined above shall be full compensation, including overhead and 
profit, for providing the required equipment and no additional compensation will be made for 
other costs such as, but not limited to, fuels, lubricants, replacement parts or maintenance costs.  
Cost of repairs, both major and minor, as well as charges for mechanic's time utilized in 
servicing equipment to ready it for use prior to moving to the project and similar charges will 
not be allowed. 

 
d. Sales, consumer, use or similar taxes related to the Work, and for which the CONTRACTOR 

is liable, imposed by Regulatory Requirements. 
 

e. Deposits lost for causes other than negligence of the CONTRACTOR, any Subcontractor or 
anyone directly or indirectly employed by any of them or for whose acts any of them may be 
liable, and royalty payments and fees for permits and licenses. 

 
f. Losses and damages (and related expenses), not compensated by insurance or otherwise, to the 

Work or otherwise sustained by the CONTRACTOR in connection with the performance and 
furnishing of the Work provided they have resulted from causes other than the negligence of 
the CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed by any of 
them or for whose acts any of them may be liable.  Such losses shall include settlements made 
with the written consent and Approval of the AUTHORITY.  No such losses, damages and 
expenses shall be included in the "cost of the work" for the purpose of determining the 
CONTRACTOR's fee.  If, however, any such loss or damage requires reconstruction and the 
CONTRACTOR is placed in charge thereof, the CONTRACTOR shall be paid for services a 
fee proportionate to that stated in paragraphs 10.6.2.a and 10.6.2.b. 

 
g. The cost of utilities, fuel and sanitary facilities at the site. 

 
h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the site, 

expressage and similar petty cash items in connection with the Work. 
 

I. Cost of premiums for additional bonds and insurance required because of changes in the Work 
and premiums for property insurance coverage within the limits of the deductible amounts 
established by the AUTHORITY in accordance with Article 5. 

 
10.5 Excluded Costs: 
 

The term "cost of the work" shall not include any of the following: 
 
10.5.1 Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of 

partnership and sole proprietorships), general managers, engineers, architects, estimators, 
attorneys, auditors, accountants, purchasing agency, expeditors, timekeepers, clerks and other 
personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's principal 
or a branch office for general administration of the Work and not specifically included in the 
agreed upon schedule of job classifications referred to in paragraph l0.4.l or specifically 
covered by paragraph l0.4.4  all of which are to be considered administrative costs covered by 
the CONTRACTOR's fee. 

 
10.5.2 Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's 

office at the site. 
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10.5.3 Any part of CONTRACTOR's capital expenses including interest on CONTRACTOR's capital 

employed for the Work and charges against CONTRACTOR for delinquent payments. 
 
10.5.4 Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required 

by the Contract Documents to purchase and maintain the same (except for the cost of premiums 
covered by subparagraph l0.4.5.i above). 

 
10.5.5 Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable, including but 
not limited to, the correction of Defective Work, disposal of materials or equipment wrongly 
supplied and making good any damage to property. 

 
10.5.6 Other overhead or general expense costs of any kind and the costs of any item not specifically 

and expressly included in paragraph l0.4. 
 
10.6 CONTRACTOR's Fee: 
 

The CONTRACTOR's fee allowed to CONTRACTOR for overhead and profit shall be determined 
as follows. 

 
10.6.l A mutually acceptable fixed fee; or if none can be agreed upon. 
 
10.6.2 A fee based on the following percentages of the various portions of the "cost of the work": 
 

a. For costs incurred under paragraphs 10.4.l and 10.4.2, the CONTRACTOR's fee shall be 
twenty percent; 

 
b. For costs incurred under paragraph 10.4.3, the CONTRACTOR's fee shall be ten percent; and 

if a subcontract is on the basis of "cost of the work" plus a fee, the maximum allowable to 
CONTRACTOR on account of overhead and profit of all Subcontractors and multiple tiers 
thereof shall be fifteen percent; 

 
c. No fee shall be payable on the basis of costs itemized under paragraphs l0.4.4, 10.4.5 and 10.5; 

 
d. The amount of credit to be allowed by the CONTRACTOR to the AUTHORITY for any such 

change which results in a net decrease in cost will be the amount of the actual net decrease plus 
a deduction in CONTRACTOR's fee by an amount equal to ten percent of the net decrease; and 

 
e. When both additions and credits are involved in any one change, the adjustment in 

CONTRACTOR's fee shall be computed on the basis of the net change in accordance with 
paragraphs 10.6.2.a through 10.6.2.d, inclusive. 

 
10.7 Cost Breakdown: 
 

Whenever the cost of any Work is to be determined pursuant to paragraphs 10.4 and 10.5, the 
CONTRACTOR will submit in a form acceptable to the AUTHORITY an itemized cost breakdown 
together with supporting data. 

 
10.8 Cash Allowances: 
 

It is understood that CONTRACTOR has included in the Contract Price all allowances so named 
in the Contract Documents and shall cause the Work so covered to be done by such Subcontractors 
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or Suppliers and for such sums within the limit of the allowances as may be acceptable to the 
Contracting Officer.  CONTRACTOR agrees that: 

 
10.8.l The allowances include the cost to CONTRACTOR (less any applicable trade discounts) of 

materials and equipment required by the allowances to be delivered at the site, and all 
applicable taxes; and 

 
10.8.2 CONTRACTOR's cost for unloading and handling on the site, labor, installation costs, 

overhead, profit and other expenses contemplated for the allowances have been included in the 
Contract Price and not in the allowances.  No demand for additional payment on account of 
any thereof will be valid. 

 
Prior to final payment, an appropriate Change Order will be issued to reflect actual amounts due 
the CONTRACTOR on account of Work covered by allowances, and the Contract Price shall be 
correspondingly adjusted. 

 
10.9 Unit Price Work: 
 
10.9.l Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 

initially the Contract Price will be deemed to include for all Unit Price Work an amount equal 
to the sum of the established unit prices for each separately identified item of Unit Price Work 
times the estimated quantity of each item as indicated in the Contract.  The estimated quantities 
of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison 
of bids and determining an initial Contract Price.  Determinations of the actual quantities and 
classifications of Unit Price Work performed by the CONTRACTOR will be made by the 
AUTHORITY in accordance with paragraph 10.10. 

 
10.9.2 Each unit price will be deemed to include an amount considered by the CONTRACTOR to be 

adequate to cover the CONTRACTOR's overhead and profit for each separately identified item.  
If the "Basis of Payment" clause in the Contract Documents relating to any unit price in the bid 
schedule requires that the said unit price cover and be considered compensation for certain 
work or material essential to the item, this same work or material will not also be measured or 
paid for under any other pay item which may appear elsewhere in the Contract Documents. 

 
10.9.3 Payment to the CONTRACTOR shall be made only for the actual quantities of Work performed 

and accepted or materials furnished, in conformance with the Contract Documents.  When the 
accepted quantities of Work or materials vary from the quantities stated in the bid schedule, or 
change documents, the CONTRACTOR shall accept as payment in full, payment at the stated 
unit prices for the accepted quantities of Work and materials furnished, completed and 
accepted; except as provided below: 

 
a. When the quantity of Work to be done or material to be furnished under any item, for which 

the total cost of the item exceeds 10% of the total Contract Price, is increased by more than 25 
percent of the quantity stated in the bid schedule, or change documents, either party to the 
Contract, upon demand, shall be entitled to an equitable unit price adjustment on that portion 
of the Work above 125 percent of the quantity stated in the bid schedule. 

 
b. When the quantity of Work to be done or material to be furnished under any major item, for 

which the total cost of the item exceeds 10% of the total Contract Price, is decreased by more 
than 25 percent of the quantity stated in the bid schedule, or change documents either party to 
the Contract, upon demand, shall be entitled to an equitable price adjustment for the quantity 
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of Work performed or material furnished, limited to a total payment of not more than 75 percent 
of the amount originally bid for the item. 

 
10.10 Determinations for Unit Prices: 
 

The Project Manager will determine the actual quantities and classifications of Unit Price Work 
performed by the CONTRACTOR.  The Project Manager will review with the CONTRACTOR 
preliminary determinations on such matters before finalizing the costs and quantities on the 
Schedule of Values.  The Project Manager's acknowledgment thereof will be final and binding on 
the CONTRACTOR, unless, within 10 days after the date of any such decisions, the 
CONTRACTOR delivers to the Project Manager written notice of intention to appeal from such a 
decision. 
 

ARTICLE 11 - CONTRACT TIME; COMPUTATION AND CHANGE 
 
11.1 Commencement of Contract Time; Notice to Proceed: 
 

The Contract Time will commence to run on the day indicated in the Notice to Proceed. 
 
11.2 Starting the Work: 
 

No Work on Contract items shall be performed before the effective date of the Notice to Proceed.  
The CONTRACTOR shall notify the Project Manager at least 24 hours in advance of the time 
actual construction operations will begin.  The CONTRACTOR may request a limited Notice to 
Proceed after Award has been made, to permit him to order long lead materials which could cause 
delays in Project completion.  However, granting is within the sole discretion of the Contracting 
Officer, and refusal or failure to grant a limited Notice to Proceed shall not be a basis for claiming 
for delay, extension of time, or alteration of price. 

 
11.3 Computation of Contract Time: 
 
11.3.1 When the Contract Time is specified on a Calendar Day basis, all Work under the Contract 

shall be completed within the number of Calendar Days specified.  The count of Contract Time 
begins on the day following receipt of the Notice to Proceed by the CONTRACTOR, if no 
starting day is stipulated therein. 

 
 Calendar Days shall continue to be counted against Contract Time until and including the date 

of Substantial Completion of the Work. 
 
11.3.2 When the Contract completion time is specified as a fixed calendar date, it shall be the date of 

Final Completion. 
 
11.3.3 The Contract Time shall be as stated is 00800, Supplementary Conditions. 
 
11.4 Time Change: 
 

The Contract Time may only be changed by a Change Order or Supplemental Agreement. 
 
11.5 Extension Due to Delays: 
 

The right of the CONTRACTOR to proceed shall not be terminated nor the CONTRACTOR 
charged with liquidated or actual damages because of delays to the completion of the Work due to 
unforeseeable causes beyond the control and without the fault or negligence of the 
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CONTRACTOR, including, but not restricted to the following:  acts of God or of the public enemy, 
acts of the AUTHORITY in its contractual capacity, acts of another contractor in the performance 
of a contract with the AUTHORITY, floods, fires, epidemics, quarantine restrictions, strikes, 
freight embargoes, unusually severe weather and delays of Subcontractors or Suppliers due to such 
causes. Any delay in receipt of materials on the site, caused by other than one of the specifically 
mentioned occurrences above, does not of itself justify a time extension, provided that the 
CONTRACTOR shall within twenty four (24) hours from the beginning of any such delay (unless 
the Contracting Officer shall grant a further period of the time prior to the date of final settlement 
of the Contract), notify the Project Manager in writing of the cause of delay.  The Contracting 
Officer shall ascertain the facts and the extent of the delay and extend the time for completing the 
Work when the findings of fact justify such an extension. 

 
11.6 Essence of Contract: 
 

All time limits stated in the Contract Documents are of the essence of the Contract. 
 
11.7 Reasonable Completion Time: 
 

It is expressly understood and agreed by and between the CONTRACTOR and the AUTHORITY 
that the date of beginning and the time for Substantial Completion of the Work described herein 
are reasonable times for the completion of the Work. 

 
11.8 Delay Damages: 
 

Whether or not the CONTRACTOR's right to proceed with the Work is terminated, he and his 
Sureties shall be liable for damages resulting from his refusal or failure to complete the Work within 
the specified time. 

 
Liquidated and actual damages for delay shall be paid by the CONTRACTOR or his Surety to the 
AUTHORITY in the amount as specified in the Supplementary Conditions for each Calendar Day 
the completion of the Work or any part thereof is delayed beyond the time required by the Contract, 
or any extension thereof.  If a listing of incidents resulting from a delay and expected to give rise 
to actual or liquidated damages is not established by the Contract Documents, then the 
CONTRACTOR and his Surety shall be liable to the AUTHORITY for any actual damages 
occasioned by such delay.  The CONTRACTOR acknowledges that the liquidated damages 
established herein are not a penalty but rather constitute an estimate of damages that the 
AUTHORITY will sustain by reason of delayed completion.  These liquidated and actual damages 
are intended as compensation for losses anticipated arising, and including those items enumerated 
in the Supplementary Conditions. 

 
These damages will continue to run both before and after termination in the event of default 
termination.  These liquidated damages do not cover excess costs of completion or AUTHORITY 
costs, fees, and charges related to reprocurement.  If a default termination occurs, the 
CONTRACTOR or his Surety shall pay in addition to these damages, all excess costs and expenses 
related to completion as provided by Article 14.2.5. 
 
For each calendar day that the work remains incomplete after the expiration of the Contract Time, 
liquidated damages in the amount as stated in 00800, Supplemental Conditions shall be assessed to 
the CONTRACTOR. If no money is due the CONTRACTOR, the AUTHORITY shall have the 
right to recover said sum from the CONTRACTOR, the surety or both. The amount of these 
deductions is to reimburse the AUTHORITY for estimated liquidated damages incurred as a result 
of the CONTRACTOR's failure to complete the work within the time specified.  As liquidated 
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damages, such deductions are not to be considered as penalties. 
 

Permitting the CONTRACTOR to continue and finish the work or any part of it after the time fixed 
for its completion, or after the date to which the time for completion may have been extended, will 
in no way operate as a waiver on the part of the AUTHORITY of any of its rights under the 
Contract. 
 

ARTICLE l2 - QUALITY ASSURANCE 
 
12.1 Warranty and Guaranty: 
 

The CONTRACTOR warrants and guarantees to the AUTHORITY that all Work will be in 
accordance with the Contract Documents and will not be Defective.  Prompt notice of all defects 
shall be given to the CONTRACTOR.  All Defective Work, whether or not in place, may be 
rejected, corrected or accepted as provided for in this article. 

 
12.2 Access to Work: 
 

The AUTHORITY and the AUTHORITY's consultants, testing agencies and governmental 
agencies with jurisdiction interests will have access to the Work at reasonable times for their 
observation, inspecting and testing.  The CONTRACTOR shall provide proper and safe conditions 
for such access. 

 
12.3 Tests and Inspections: 
 
12.3.l The CONTRACTOR shall give the Project Manager timely notice of readiness of the Work for 

all required inspections, tests or Approvals. 
 
12.3.2 If Regulatory Requirements of any public body having jurisdiction require any Work (or part 

thereof) to specifically be inspected, tested or approved, the CONTRACTOR shall assume full 
responsibility therefore, pay all costs in connection therewith and furnish the Project Manager 
the required certificates of inspection, testing or approval.  The CONTRACTOR shall also be 
responsible for and shall pay all costs in connection with any inspection or testing required in 
connection with AUTHORITY's acceptance of a Supplier of materials or equipment proposed 
to be incorporated in the Work, or of materials or equipment submitted for Approval prior to 
the CONTRACTOR's purchase thereof for incorporation in the Work.  The cost of all 
inspections, tests and approvals in addition to the above which are required by the Contract 
Documents shall be paid by the CONTRACTOR.  The AUTHORITY may perform additional 
tests and inspections which it deems necessary to insure quality control.  All such failed tests 
or inspections shall be at the CONTRACTOR's expense. 

 
12.3.4 If any Work (including the work of others) that is to be inspected, tested or Approved is covered 

without written concurrence of the Project Manager, it must, if requested by the Project 
Manager, be uncovered for observation.  Such uncovering shall be at the CONTRACTOR's 
expense unless the CONTRACTOR has given the Project Manager timely notice of 
CONTRACTOR's intention to cover the same and the Project Manager has not acted with 
reasonable promptness in response to such notice. 

 
12.3.5 Neither observations nor inspections, tests or Approvals by the AUTHORITY or others shall 

relieve the CONTRACTOR from the CONTRACTOR's obligations to perform the Work in 
accordance with the Contract Documents. 
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12.4 Uncovering Work: 
 
12.4.l If any Work is covered contrary to the written request of the Project Manager, it must, if 

requested by the Project Manager, be uncovered for the Project Manager's observation and 
replaced at the CONTRACTOR's expense. 

 
12.4.2 If the Project Manager considers it necessary or advisable that covered Work be observed 

inspected or tested, the CONTRACTOR, at the Project Manager's request, shall uncover, 
expose or otherwise make available for observation, inspection or testing as the Project 
Manager may require, that portion of the Work in question, furnishing all necessary labor, 
material and equipment. If it is found that such Work is Defective, the CONTRACTOR shall 
bear all direct, indirect and consequential costs of such uncovering, exposure, observation, 
inspection and testing and of satisfactory reconstruction, (including but not limited to fees and 
charges of engineers, architects, attorneys and other professionals) and the AUTHORITY shall 
be entitled to an appropriate decrease in the Contract Price.  If, however, such Work is not 
found to be Defective, the CONTRACTOR shall be allowed an increase in the Contract Price 
or an extension of the Contract Time, or both, directly attributable to such uncovering, 
exposure, observation, inspection, testing and reconstruction. 

 
12.5 AUTHORITY May Stop the Work: 
 

If the Work is Defective, or the CONTRACTOR fails to supply suitable materials or equipment, or 
fails to furnish or perform the Work in such a way that the completed Work will conform to the 
Contract Documents, the Contracting Officer may order the CONTRACTOR to stop the Work, or 
any portion thereof, until the cause for such order has been eliminated; however, this right of the 
Contracting Officer to stop the Work shall not give rise to any duty on the part of the Contracting 
Officer to exercise this right for the benefit of the CONTRACTOR or any other party. 

 
12.6 Correction or Removal of Defective Work: 
 

If required by the Project Manager, the CONTRACTOR shall promptly, as directed, either correct 
all Defective Work, whether or not fabricated, installed or completed, or, if the Work has been 
rejected by the Project Manager, remove it from the site and replace it with Work which conforms 
to the requirements of the Contract Documents. The CONTRACTOR shall bear all direct, indirect 
and consequential costs of such correction or removal (including but not limited to fees and charges 
of engineers, architects, attorneys and other professionals) made necessary thereby. 

 
12.7 One Year Correction Period: 
 

If within one year after the date of Substantial Completion of the relevant portion of the Work or 
such longer period of time as may be prescribed by Regulatory Requirements or by the terms of 
any applicable special guarantee required by the Contract Documents or by any specific provision 
of the Contract Documents, any Work is found to be Defective, the CONTRACTOR shall 
promptly, without cost to the AUTHORITY and in accordance with the Project Manager's written 
instructions, either correct such Defective Work, or, if it has been rejected by the Project Manager, 
remove it from the site and replace it with conforming Work.  If the CONTRACTOR does not 
promptly comply with the terms of such instructions, or in an emergency where delay would cause 
serious risk of loss or damage, the AUTHORITY may have the Defective Work corrected or the 
rejected Work removed and replaced, and all direct, indirect and consequential costs of such 
removal and replacement (including but not limited to fees and charges of engineers, architects, 
attorneys and other professionals) will be paid by the CONTRACTOR.  In special circumstances 
where a particular item of equipment is placed in continuous service for the benefit of the 
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AUTHORITY before Substantial Completion of all the Work, the correction period for that item 
may begin on an earlier date if so provided in the Specifications or by Change Order.  Provisions 
of this paragraph are not intended to shorten the statute of limitations for bringing an action. 

 
12.8 Acceptance of Defective Work: 
 

Instead of requiring correction or removal and replacement of Defective Work, the Project Manager 
may accept Defective Work, the CONTRACTOR shall bear all direct, indirect and consequential 
costs attributable to the Project Manager's evaluation of and determination to accept such Defective 
Work (costs to include but not be limited to fees and charges of engineers, architects, attorneys and 
other professionals).  If any such acceptance occurs prior to final payment, a Change Order will be 
issued incorporating the necessary revisions in the Contract Documents with respect to the Work; 
and the AUTHORITY shall be entitled to an appropriate decrease in the Contract Price.  If the 
AUTHORITY has already made final payment to the CONTRACTOR, an appropriate amount shall 
be paid by the CONTRACTOR or his Surety to the AUTHORITY. 

 
12.9 AUTHORITY May Correct Defective Work: 
 

If the CONTRACTOR fails within a reasonable time after written notice from the Project Manager 
to proceed to correct Defective Work or to remove and replace rejected Work as required by the 
Project Manager in accordance with paragraph 12.6, or if the CONTRACTOR fails to perform the 
Work in accordance with the Contract Documents, or if the CONTRACTOR fails to comply with 
any other provision of the Contract Documents, the AUTHORITY may, after 7 days' written notice 
to the CONTRACTOR, correct and remedy any such deficiency.  In exercising the rights and 
remedies under this paragraph the AUTHORITY shall proceed expeditiously. To the extent 
necessary to complete corrective and remedial action, the Project Manager may exclude the 
CONTRACTOR from all or part of the site, take possession of all or part of the Work, and suspend 
the CONTRACTOR's services related thereto, take possession of the CONTRACTOR's tools, 
appliances, construction equipment and machinery at the site and incorporate in the Work all 
materials and equipment stored at the site or approved remote storage sites or for which the 
AUTHORITY has paid the CONTRACTOR but which are stored elsewhere.  The CONTRACTOR 
shall allow the Project Manager and his authorized representatives such access to the site as may 
be necessary to enable the Project Manager to exercise the rights and remedies under this paragraph. 
All direct, indirect and consequential costs of the AUTHORITY in exercising such rights and 
remedies will be charged against the CONTRACTOR, and a Change Order will be issued 
incorporating the necessary revisions in the Contract Documents with respect to the Work; and the 
AUTHORITY shall be entitled to an appropriate decrease in the Contract Price.  Such direct, 
indirect and consequential costs will include but not be limited to fees and charges of engineers, 
architects, attorneys and other professionals, all court and arbitration costs and all costs of repair 
and replacement of work of others destroyed or damaged by correction, removal or replacement of 
the CONTRACTOR's Defective Work.  The CONTRACTOR shall not be allowed an extension of 
time because of any delay in performance of the work attributable to the exercise, by the Project 
Manager, of the AUTHORITY's rights and remedies hereunder.  

 
ARTICLE 13 - PAYMENTS TO CONTRACTOR AND COMPLETION 
 
13.1 Schedule of Values: 
 

The Schedule of Values established as provided in paragraph 6.6 will serve as the basis for progress 
payments and will be incorporated into a form of Application for Payment acceptable to the Project 
Manager.  Progress payments on account of Unit Price Work will be based on the number of units 
completed. 
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13.2 Preliminary Payments: 
 

Upon approval of the Schedule of Values the CONTRACTOR may be paid for direct costs 
substantiated by paid invoices and other prerequisite documents required by the General 
Requirements.  Direct costs shall include the cost of bonds, insurance, approved materials stored 
on the site or at approved remote storage sites, deposits required by a Supplier prior to fabricating 
materials, and other approved direct mobilization costs substantiated as indicated above.  These 
payments shall be included as a part of the total Contract Price as stated in the Contract. 

 
13.3 Application for Progress Payment: 
 

The CONTRACTOR shall submit to the Project Manager for review an Application for Payment 
filled out and signed by the CONTRACTOR covering the Work completed as of the date of the 
Application for Payment and accompanied by such supporting documentation as is required by the 
Contract Documents.  Progress payments will be made as the Work progresses on a monthly basis.  

 
13.4 Review of Applications for Progress Payment: 
 

Project Manager will either indicate in writing a recommendation of payment or return the 
Application for Payment to the CONTRACTOR indicating in writing the Project Manager's reasons 
for refusing to recommend payment.  In the latter case, the CONTRACTOR may make the 
necessary corrections and resubmit the Application for Payment. 

 
13.5 Stored Materials and Equipment: 
 

If payment is requested on the basis of materials and equipment not incorporated in the Work but 
delivered and suitably stored at the site or at another location agreed to in writing, the Application 
for Payment shall also be accompanied by a bill of sale, paid invoice or other documentation 
warranting that the AUTHORITY has received the materials and equipment free and clear of all 
charges, security interests and encumbrances and evidence that the materials and equipment are 
covered by appropriate property insurance and other arrangements to protect the AUTHORITY's 
interest therein, all of which will be satisfactory to the Project Manager.  No payment will be made 
for perishable materials that could be rendered useless because of long storage periods.  No progress 
payment will be made for living plant materials until planted. 

 
13.6 CONTRACTOR's Warranty of Title: 
 

The CONTRACTOR warrants and guarantees that title to all Work, materials and equipment 
covered by any Application for Payment, whether incorporated in the Project or not, will pass to 
the AUTHORITY no later than the time of payment free and clear of any claims, liens, security 
interests and further obligations. 

 
13.7 Withholding of Payments: 
 

The AUTHORITY may withhold or refuse payment for any of the reasons listed below provided it 
gives written notice of its intent to withhold and of the basis for withholding: 

 
13.7.l The Work is Defective, or completed Work has been damaged requiring correction or 

replacement, or has been installed without Approval of Shop Drawings, or by an unapproved 
Subcontractor, or for unsuitable storage of materials and equipment. 

 
13.7.2 The Contract Price has been reduced by Change Order, 
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13.7.3 The AUTHORITY has been required to correct Defective Work or complete Work in 

accordance with paragraph l2.9. 
 
13.7.4 The AUTHORITY's actual knowledge of the occurrence of any of the events enumerated in 

paragraphs l4.2.l.a through l4.2.1.k inclusive. 
 
13.7.5 Claims have been made against the AUTHORITY or against the funds held by the 

AUTHORITY on account of the CONTRACTOR's actions or inactions in performing this 
Contract, or there are other items entitling the AUTHORITY to a set off. 

 
13.7.6 Subsequently discovered evidence or the results of subsequent inspections or test, nullify any 

previous payments for reasons stated in subparagraphs 13.7.l through 13.7.5. 
 
13.7.7 The CONTRACTOR has failed to fulfill or is in violation of any of his obligations under any 

provision of this Contract. 
 
13.8 Retainage: 
 

At any time the AUTHORITY finds that satisfactory progress is not being made it may in addition 
to the amounts withheld under 13.7 retain a maximum amount equal to l0% of the total amount 
earned on all subsequent progress payments.  This retainage may be released at such time as the 
Project Manager finds that satisfactory progress is being made. 

 
13.9 Request for Release of Funds: 
 

If the CONTRACTOR believes the basis for withholding is invalid or no longer exists, immediate 
written notice of the facts and Contract provisions on which the CONTRACTOR relies, shall be 
given to the AUTHORITY, together with a request for release of funds and adequate documentary 
evidence proving that the problem has been cured.  In the case of withholding which has occurred 
at the request of the Department of Labor, the CONTRACTOR shall provide a letter from the 
Department of Labor stating that withholding is no longer requested.  Following such a submittal 
by the CONTRACTOR, the AUTHORITY shall have a reasonable time to investigate and verify 
the facts and seek additional assurances before determining whether release of withheld payments 
is justified. 

 
13.10 Substantial Completion: 
 

When the CONTRACTOR considers the Work ready for its intended use the CONTRACTOR shall 
notify the Project Manager in writing that the Work or a portion of Work which has been 
specifically identified in the Contract Documents is substantially complete (except for items 
specifically listed by the CONTRACTOR as incomplete) and request that the AUTHORITY issue 
a certificate of Substantial Completion.  Within a reasonable time thereafter, the Project Manager, 
the CONTRACTOR and Engineer(s) shall make an inspection of the Work to determine the status 
of completion.  If the Project Manager does not consider the Work substantially complete, the 
Project Manager will notify the CONTRACTOR in writing giving the reasons therefore.  If the 
Project Manager considers the Work substantially complete, the Project Manager will within 
fourteen days execute and deliver to the CONTRACTOR a certificate of Substantial Completion 
with tentative list of items to be completed or corrected.  At the time of delivery of the certificate 
of Substantial Completion the Project Manager will deliver to the CONTRACTOR a written 
division of responsibilities pending Final Completion with respect to security, operation, safety, 
maintenance, heat, utilities, insurance and warranties which shall be consistent with the terms of 
the Contract Documents. 
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The AUTHORITY shall be responsible for all AUTHORITY costs resulting from the initial 
inspection and the first re-inspection, the CONTRACTOR shall pay all costs incurred by the 
AUTHORITY resulting from re-inspections, thereafter. 

 
13.11 Access Following Substantial Completion: 
 

The AUTHORITY shall have the right to exclude the CONTRACTOR from the Work after the 
date of Substantial Completion, but the AUTHORITY shall allow CONTRACTOR reasonable 
access to complete or correct items on the tentative list. 

 
13.12 Final Inspection: 
 

Upon written notice from the CONTRACTOR that the entire Work or an agreed portion thereof is 
complete, the Project Manager will make a final inspection with the CONTRACTOR and 
Engineer(s) and will notify the CONTRACTOR in writing of all particulars in which this inspection 
reveals that the Work is incomplete or Defective.  The CONTRACTOR shall immediately take 
such measures as are necessary to remedy such deficiencies.  The CONTRACTOR shall pay for 
all costs incurred by the AUTHORITY resulting from re-inspections. 

 
13.13 Final Completion and Application for Payment: 
 

After the CONTRACTOR has completed all such corrections to the satisfaction of the Project 
Manager and delivered schedules, guarantees, bonds, certificates of payment to all laborers, 
Subcontractors and Suppliers,  and other documents - all as required by the Contract Documents; 
and after the Project Manager has indicated in writing that the Work has met the requirements for 
Final Completion, and subject to the provisions of paragraph 13.18, the CONTRACTOR may make 
application for final payment following the procedure for progress payments.  The final Application 
for Payment shall be accompanied by all remaining certificates, warranties, guarantees, releases, 
affidavits, and other documentation required by the Contract Documents. 

 
13.14 Final Payment: 
 
13.14.1 If on the basis of the Project Manager's observation of the Work during construction and final 

inspection, and the Project Manager's review of the final Application for Payment and 
accompanying documentation - all as required by the Contract Documents; and the Project 
Manager is satisfied that the Work has been completed and the CONTRACTOR's other 
obligations under the Contract Documents have been fulfilled, the AUTHORITY will process 
final Application for Payment.  Otherwise, the Project Manager will return the Application for 
Payment to the CONTRACTOR, indicating in writing the reasons for refusing to process final 
payment, in which case the CONTRACTOR shall make the necessary corrections and resubmit 
the final Application for Payment. 

 
13.14.2 If, through no fault of the CONTRACTOR, Final Completion of the Work is significantly 

delayed, the Project Manager shall, upon receipt of the CONTRACTOR's final Application for 
Payment, and without terminating the Contract, make payment of the balance due for that 
portion of the Work fully completed and accepted.  If the remaining balance to be held by the 
AUTHORITY for Work not fully completed or corrected is less than the retainage provided 
for in paragraph 13.9, and if bonds have been furnished as required in paragraph 5.l, the written 
consent of the Surety to the payment of the balance due for that portion of the Work fully 
completed and accepted shall be submitted by the CONTRACTOR to the AUTHORITY with 
the application for such payment.  Such payment shall be made under the terms and conditions 
governing final payment, except that it shall not constitute a waiver of claims. 
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13.15 Final Acceptance: 
 

Following certification of payment of payroll and revenue taxes, and final payment to the 
CONTRACTOR, the AUTHORITY will issue a letter of Final Acceptance, releasing the 
CONTRACTOR from further obligations under the Contract, except as provided in paragraph 
13.17. 
 
When it is anticipated that restarting, testing, adjusting, or balancing of systems will be required 
following Final Acceptance and said requirements are noted in Section(s) 01 77 00, such Work 
shall constitute a continuing obligation under the Contract. 

 
13.l6 CONTRACTOR's Continuing Obligation: 
 

The CONTRACTOR's obligation to perform and complete the Work and pay all laborers, 
Subcontractors, and material men in accordance with the Contract Documents shall be absolute.  
Neither any progress or final payment by the AUTHORITY, nor the issuance of a certificate of 
Substantial Completion, nor any use or occupancy of the Work or any part thereof by the 
AUTHORITY or Owner, nor any act of acceptance by the AUTHORITY nor any failure to do so, 
nor any review and Approval of a Shop Drawing or sample submission, nor any correction of 
Defective Work by the AUTHORITY will constitute an acceptance of Work not in accordance with 
the Contract Documents or a release of the CONTRACTOR's obligation to perform the Work in 
accordance with the Contract Documents. 

 
13.l7 Waiver of Claims by CONTRACTOR: 
 

The making and acceptance of final payment will constitute a waiver of all claims by the 
CONTRACTOR against the AUTHORITY other than those previously made in writing and still 
unsettled. 

 
13.18 No Waiver of Legal Rights: 
 

The AUTHORITY shall not be precluded or be estopped by any payment, measurement, estimate, 
or certificate made either before or after the completion and acceptance of the Work and payment 
therefore, from showing the true amount and character of the Work performed and materials 
furnished by the CONTRACTOR, nor from showing that any payment, measurement, estimate or 
certificate is untrue or is incorrectly made, or that the Work or materials are Defective.  The 
AUTHORITY shall not be precluded or estopped, notwithstanding any such measurement, 
estimate, or certificate and payment in accordance therewith, from recovering from the 
CONTRACTOR or his Sureties, or both, such damages as it may sustain by reason of his failure to 
comply with requirements of the Contract Documents.  Neither the acceptance by the 
AUTHORITY, or any representative of the AUTHORITY, nor any payment for or acceptance of 
the whole or any part of the Work, nor any extension of the Contract Time, nor any possession 
taken by the AUTHORITY, shall operate as a waiver of any portion of the Contract or of any power 
herein reserved, or of any right to damages.  A waiver by the AUTHORITY of any breach of the 
Contract shall not be held to be a waiver of any other subsequent breach. 
 

ARTICLE l4 - SUSPENSION OF WORK, DEFAULT AND TERMINATION 
 
14.l AUTHORITY May Suspend Work: 
 
14.1.1 The AUTHORITY may, at any time, suspend the Work or any portion thereof by notice in 

writing to the CONTRACTOR.  If the Work is suspended without cause the CONTRACTOR 
shall be allowed an increase in the Contract Price or an extension of the Contract Time, or both, 
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directly attributable to any suspension if the CONTRACTOR makes an Approved claim 
therefore as provided in Article 15.  However, no adjustment shall be made under this clause 
for any suspension, delay, or interruption to the extent that suspension is due to the fault or 
negligence of the CONTRACTOR, or that suspension is necessary for Contract compliance, or 
that performance would have been so suspended, delayed, or interrupted by any other cause, 
including the fault or negligence of the CONTRACTOR. 

 
14.1.2 In case of suspension of Work, the CONTRACTOR shall be responsible for preventing damage 

to or loss of any of the Work already performed and of all materials whether stored on or off 
the site or Approved remote storage sites. 

 
14.2 Default of Contract: 
 

14.2.1 The Contracting Officer may give the contractor and his surety a written Notice to Cure 
Default if the contractor: 

a. fails to begin work in the time specified, 

b. fails to use sufficient resources to assure prompt completion of the work, 

c. performs the work unsuitably or neglect or refuse to remove and replace rejected 
materials or work, 

d. stops work, 

e. fails to resume stopped work after receiving notice to do so, 

f. becomes insolvent (except that if you declare bankruptcy, termination will be 
under Title 11 US Code 362 and/or 365.  Your bankruptcy does not relieve the 
surety of any obligations to assume the Contract and complete the work in a timely 
manner. 

g. Allows any final judgment to stand against him unsatisfied for period of 60 days, 
or 

h. Makes an assignment for the benefit of creditors without the consent of the 
Contracting Officer, or 

i. Disregards Regulatory Requirements of any public body having jurisdiction, or  

j. Otherwise violates in any substantial way any provisions of the Contract 
Documents, or 

k. fails to comply with Contract minimum wage payments or civil rights 
requirements, or 

l. are party to fraud, deception, misrepresentation , or 

m. for any cause whatsoever, fails to carry on the Work in an acceptable manner. 

14.2.2 The Notice to Cure Default will detail the conditions determined to be in default, the 
time within which to cure the default and may, in the Contracting Officer’s discretion, 
specify the actions necessary to cure the default.  Failure to cure the delay, neglect or 
default within the time specified in the Contracting Officer’s written notice to cure 
authorizes the Authority to terminate the contract.  The Contracting Officer may allow 
more time to cure than originally stated in the Notice to Cure Default if he deems it to 
be in the best interests of the Authority.  The Authority will provide you and your 
surety with a written Notice of Default Termination that details the default and the 
failure to cure it. 
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14.2.3 If the CONTRACTOR or Surety, within the time specified in the above notice of 
default, shall not proceed in accordance therewith, then the AUTHORITY may, upon 
written notification from the Contracting Officer of the fact of such delay, neglect or 
default and the CONTRACTOR's failure to comply with such notice, have full power 
and authority without violating the Contract, to take the prosecution of the Work out 
of the hands of the CONTRACTOR.  The AUTHORITY may terminate the services 
of the CONTRACTOR, exclude the CONTRACTOR from the site and take possession 
of the Work and of all the CONTRACTOR's tools, appliances, construction equipment 
and machinery at the site and use the same to the full extent they could be used by the 
CONTRACTOR (without liability to the CONTRACTOR for trespass or conversion), 
incorporate in the Work all materials and equipment stored at the site or for which the 
AUTHORITY has paid the CONTRACTOR but which are stored elsewhere, and finish 
the Work as the AUTHORITY may deem expedient.  The AUTHORITY may enter 
into an agreement for the completion of said Contract according to the terms and 
provisions thereof, or use such other methods that in the opinion of the Contracting 
Officer are required for the completion of said Contract in an acceptable manner. 

14.2.4 The Contracting Officer may, by written notice to the CONTRACTOR and his Surety 
or his representative, transfer the employment of the Work from the CONTRACTOR 
to the Surety, or if the CONTRACTOR abandons the Work undertaken under the 
Contract, the Contracting Officer may, at his option with written notice to the Surety 
and without any written notice to the CONTRACTOR, transfer the employment for 
said Work directly to the Surety.  The Surety shall submit its plan for completion of 
the Work, including any contracts or agreements with third parties for such completion, 
to the AUTHORITY for Approval prior to beginning completion of the Work.  
Approval of such contracts shall be in accordance with all applicable requirements and 
procedures for Approval of subcontracts as stated in the Contract Documents. 

14.2.5 After the notice of termination is issued, the Authority may take over the work and 
complete it by contract or otherwise and may take possession of and use materials, 
appliances, equipment or plant on the work site necessary for completing the work. 

14.2.6 Rather than taking over the work itself, the Authority may transfer the obligation to 
perform the work from the contractor to your surety. The surety must submit its plan 
for completion of the work, including any contracts or agreements with third parties 
for completion, to the Authority for approval prior to beginning work. The surety must 
follow the Contract requirements for approval of subcontracts, except that the 
limitation on percent of work subcontracted will not apply. 

14.2.7 On receipt of the transfer notice, the surety must take possession of all materials, tools, 
and appliances at the work site, employ an appropriate work force, and complete the 
Contract work, as specified. The Contract specifications and requirements shall remain 
in effect. However the Authority will make subsequent Contract payments directly to 
the Surety for work performed under the terms of the Contract. CONTRACTOR 
forfeits any right to claim for the same work or any part thereof. CONTRACTOR is 
not entitled to receive any further balance of the amount to be paid under the Contract. 

14.2.8 Upon receipt of the notice terminating the services of the CONTRACTOR, the Surety 
shall enter upon the premises and take possession of all materials, tools, and appliances 
thereon for the purpose of completing the Work included under the Contract and 
employ by contract or otherwise any person or persons to finish the Work and provide 
the materials therefore, without termination of the continuing full force and effect of 
this Contract.  In case of such transfer of employment to the Surety, the Surety shall be 
paid in its own name on estimates covering Work subsequently performed under the 
terms of the Contract and according to the terms thereof without any right of the 
CONTRACTOR to make any claim for the same or any part thereof. 
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14.2.9  If the Contract is terminated for default, the CONTRACTOR and the Surety shall be 
jointly and severally liable for damages for delay as provided by paragraph 11.8, and 
for the excess cost of completion, and all costs and expenses incurred by the 
AUTHORITY in completing the Work or arranging for completion of the Work, 
including but not limited to costs of assessing the Work to be done, costs associated 
with advertising, soliciting or negotiating for bids or proposals for completion, and 
other reprocurement costs.  Following termination the CONTRACTOR shall not be 
entitled to receive any further balance of the amount to be paid under the Contract until 
the Work is fully finished and accepted, at which time if the unpaid balance exceeds 
the amount due the AUTHORITY and any amounts due to persons for whose benefit 
the AUTHORITY has withheld funds, such excess shall be paid by the AUTHORITY 
to the CONTRACTOR.  If the damages, costs, and expenses due the AUTHORITY 
exceed the unpaid balance, the CONTRACTOR and his Surety shall pay the difference. 

14.2.10 If, after notice of termination of the CONTRACTOR's right to proceed under the 
provisions of this clause, it is determined for any reason that the CONTRACTOR was 
not in default under the provisions of this clause, or that the delay was excusable under 
the provisions of this clause, or that termination was wrongful, the rights and 
obligations of the parties shall be determined in accordance with the clause providing 
for convenience termination. 

 
14.3 Rights or Remedies: 
 

Where the CONTRACTOR's services have been so terminated by the AUTHORITY, the 
termination will not affect any rights or remedies of the AUTHORITY against the 
CONTRACTOR then existing or which may thereafter accrue.  Any retention or payment of 
moneys due the CONTRACTOR by the AUTHORITY will not release the CONTRACTOR 
from liability. 

 
14.4 Convenience Termination: 
 

14.4.1 The performance of the Work may be terminated by the AUTHORITY in accordance 
with this section in whole or in part, whenever, for any reason the Contracting Officer 
shall determine that such termination is in the best interest of the OWNER.  Any such 
termination shall be effected by delivery to the CONTRACTOR of a Notice of 
Termination, specifying termination is for the convenience of the AUTHORITY the 
extent to which performance of Work is terminated, and the date upon which such 
termination becomes effective. 

14.4.2 Immediately upon receipt of a Notice of Termination and except as otherwise directed 
by the Contracting Officer, the CONTRACTOR shall: 

a. Stop Work on the date and to the extent specified in the Notice of Termination; 

b. Place no further orders or subcontracts for materials, services, or facilities except 
as may be necessary for completion of such portion of the Work as is not 
terminated; 

c. Terminate all orders and subcontracts to the extent that they relate to the 
performance of Work terminated by the Notice of Termination; 

d. With the written Approval of the Contracting Officer, to the extent he may require, 
settle all outstanding liabilities and all claims arising out of such termination of 
orders and subcontracts, the cost of which would be reimbursable, in whole, or in 
part, in accordance with the provisions of the Contract; 
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e. Submit to the Contracting Officer a list, certified as to quantity and quality, of any 
or all items of termination inventory exclusive of items the disposition of which 
had been directed or authorized by the Contracting Officer; 

f. Transfer to the Contracting Officer the completed or partially completed record 
drawings, Shop Drawings, information, and other property which, if the Contract 
had been completed, would be required to be furnished to the AUTHORITY; 

g. Take such action as may be necessary, or as the Contracting Officer may direct, 
for the protection and preservation of the property related to the Contract which is 
in the possession of the CONTRACTOR and in which the AUTHORITY has or 
may acquire any interest. 

 The CONTRACTOR shall proceed immediately with the performance of the above 
obligations. 

14.4.3 When the AUTHORITY orders termination of the Work effective on a certain date, all 
Work in place as of that date will be paid for in accordance with Article 13 of the 
Contract.  Materials required for completion and on hand but not incorporated in the 
Work will be paid for at invoice cost plus 15 % with materials becoming the property 
of the AUTHORITY - or the CONTRACTOR may retain title to the materials and be 
paid an agreed upon lump sum.  Materials on order shall be cancelled, and the 
AUTHORITY shall pay reasonable factory cancellation charges with the option of 
taking delivery of the materials in lieu of payment of cancellation charges.  The 
CONTRACTOR shall be paid 10% of the cost, freight not included, of materials 
cancelled, and direct expenses only for CONTRACTOR chartered freight transport 
which cannot be cancelled without charges, to the extent that the CONTRACTOR can 
establish them.  The extra costs due to cancellation of bonds and insurance and that 
part of job start-up and phase-out costs not amortized by the amount of Work 
accomplished shall be paid by the AUTHORITY. Charges for loss of profit or 
consequential damages shall not be recoverable except as provided above. 

a. The following costs are not payable under a termination settlement agreement or 
Contracting Officer’s determination of the termination claim: 

1. Loss of anticipated profits or consequential or compensatory damages 

2. Unabsorbed home office overhead (also termed “General & Administrative 
Expense”) related to ongoing business operations 

3. Bidding and project investigative costs 

4. Direct costs of repairing equipment to render it operable for use on the 
terminated work 

14.4.4 The termination claim shall be submitted promptly, but in no event later than 90 days 
from the effective date of termination, unless extensions in writing are granted by the 
Contracting Officer upon written request of the CONTRACTOR made within the 90 
day period.  Upon failure of the CONTRACTOR to submit his termination claim 
within the time allowed, the Contracting Officer may determine, on the basis of 
information available to him, the amount, if any, due to the CONTRACTOR by reason 
of the termination and shall thereupon pay to the CONTRACTOR the amount so 
determined. 

14.4.5 The CONTRACTOR and the Contracting Officer may agree upon whole or any part 
of the amount or amounts to be paid to the CONTRACTOR by reason of the total or 
partial termination of Work pursuant to this section.  The Contract shall be amended 
accordingly, and the CONTRACTOR shall be paid the agreed amount. 
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14.4.6 In the event of the failure of the CONTRACTOR and the Contracting Officer to agree 
in whole or in part, as provided heretofore, as to the amounts with respect to costs to 
be paid to the CONTRACTOR in connection with the termination of the Work the 
Contracting Officer shall determine, on the basis of information available to him, the 
amount, if any, due to the CONTRACTOR by reason of the termination and shall pay 
to the CONTRACTOR the amount determined as follows: 

a. All costs and expenses reimbursable in accordance with the Contract not 
previously paid to the CONTRACTOR for the performance of the Work prior to 
the effective date of the Notice of Termination; 

b. So far as not included under "a" above, the cost of settling and paying claims 
arising out of the termination of the Work under subcontracts or orders which are 
properly chargeable to the terminated portions of the Contract; 

c. So far as practicable, claims by the contractor for idled or stand-by equipment shall 
be made as follows: Equipment claims will be reimbursed as follows: 

1. Contractor-owned equipment usage, based on the contractor’s ownership and 
operating costs for each piece of equipment as determined from the 
contractor’s accounting records. Under no circumstance, may the contractor 
base equipment claims on published rental rates. 

2. Idle or stand-by time for Contractor-owned equipment, based on your internal 
ownership and depreciation costs. Idle or stand-by equipment time is limited 
to the actual period of time equipment is idle or on stand-by as a direct result 
of the termination, not to exceed 30 days. Operating expenses will not be 
included for payment of idle or stand-by equipment time. 

3. Rented equipment, based on reasonable, actual rental costs. Equipment leased 
under “capital leases” as defined in Financial Accounting Standard No. 13 will 
be considered Contractor-owned equipment. Equipment leased from an 
affiliate, division, subsidiary or other organization under common control with 
you will be considered Contractor-owned equipment, unless the lessor has an 
established record of leasing to unaffiliated lessees at competitive rates 
consistent with the rates you have agreed to pay and no more than forty percent 
of the lessor’s leasing business, measured in dollars, is with organizations 
affiliated with the lessor. 

14.4.7 The CONTRACTOR shall have the right of appeal under the AUTHORITY's claim 
procedures, as defined in Article 15, for any determination made by the Contracting 
Officer, except if the CONTRACTOR has failed to submit his claim within the time 
provided and has failed to request extension of such time, CONTRACTOR shall have 
no such right of appeal.  In arriving at the amount due the CONTRACTOR under this 
section, there shall be deducted: 

a. All previous payments made to the CONTRACTOR for the performance of Work 
under the Contract prior to termination; 

b. Any claim for which the AUTHORITY may have against the CONTRACTOR; 

c. The agreed price for, or the proceeds of sale of, any materials, supplies, or other 
things acquired by the CONTRACTOR or sold pursuant to the provisions of this 
section and not otherwise recovered by or credited to the AUTHORITY; and, 

d. All progress payments made to the CONTRACTOR under the provisions of this 
section. 
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14.4.8 Where the Work has been terminated by the AUTHORITY said termination shall not 
affect or terminate any of the rights of the AUTHORITY against the CONTRACTOR 
or his Surety then existing or which may thereafter accrue because of such default.  
Any retention or payment of monies by the AUTHORITY due to the CONTRACTOR 
under the terms of the Contract shall not release the CONTRACTOR or his Surety 
from liability. 

14.4.9 The contractor’s termination claim may not include claims that pre dated the notice  
for termination for convenience.  Those claims shall be prosecuted by the contractor 
under Article 15. 

14.4.10 The contractor’s termination claim may not exceed the total dollar value of the contract 
as awarded plus agreed upon change orders less the amounts that have been paid for 
work completed. 

a. Unless otherwise provided for in the Contract Documents, or by applicable statute, 
the CONTRACTOR, from the effective date of termination and for a period of 
three years after final settlement under this Contract, shall preserve and make 
available to the AUTHORITY at all reasonable times at the office of the 
CONTRACTOR, all its books, records, documents, and other evidence bearing on 
the cost and expenses of the CONTRACTOR under his Contract and relating to 
the Work terminated hereunder. 

b.  Cost Principles. The Authority may use the federal cost principles at 48 CFR §§ 
31.201-1 to 31.205-52 (or succeeding cost principles for fixed price contracts) as 
guidelines in determining allowable costs under this Subsection to the extent they 
are applicable to construction contracts and consistent with the specifications of 
this Contract. The provisions of this contract control where they are more 
restrictive than, or inconsistent with, these federal cost principles.” 

 
ARTICLE l5 - CLAIMS AND DISPUTES 
 

15.1 Notification 

15.1.1 The CONTRACTOR shall notify the AUTHORITY in writing as soon as the 
CONTRACTOR becomes aware of any act or occurrence which may form the basis of 
a claim for additional compensation or an extension of Contract Time or of any dispute 
regarding a question of fact or interpretation of the Contract. The AUTHORITY has 
no obligation to investigate any fact or occurrence that might form the basis of a claim 
or to provide any additional compensation or extension of Contract Time unless the 
CONTRACTOR has notified the AUTHORITY in writing in a timely manner of all 
facts the CONTRACTOR believes form the basis for the claim. 

15.1.2 If the CONTRACTOR believes that he is entitled to an extension of Contract Time, 
then the CONTRACTOR must state the contract section on which he basis his 
extension request, provide the AUTHORITY with sufficient information to 
demonstrate that the CONTRACTOR has suffered excusable delay, and show the 
specific amount of time to which the CONTRACTOR is entitled.  The AUTHORITY 
will not grant an extension of Contract Time if the CONTRACTOR does not timely 
submit revised schedules under Section 01 32 00. 

15.1.3 If the matter is not resolved by agreement within 7 days, the CONTRACTOR shall 
submit an Intent to Claim, in writing, to the AUTHORITY within the next 14 days. 

15.1.4 If the CONTRACTOR believes additional compensation or time is warranted, then he 
must immediately begin keeping complete, accurate, and specific daily records 
concerning every detail of the potential claim including actual costs incurred. The 
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CONTRACTOR shall provide the AUTHORITY access to any such records and 
furnish the AUTHORITY copies, if requested. Equipment costs must be based on the 
CONTRACTOR’s internal rates for ownership, depreciation, and operating expenses 
and not on published rental rates.  In computing damages, or costs claimed for a change 
order, or for any other claim against the Authority for additional time, compensation 
or both, the contractor must prove actual damages based on internal costs for 
equipment, labor or efficiencies.  Total cost, modified total cost or jury verdict forms 
of presentation of damage claims are not permissible to show damages.  Labor 
inefficiencies must be shown to actually have occurred and can be proven solely based 
on job records.  Theoretical studies are not a permissible means of showing labor 
inefficiencies.  Home office overhead will not be allowed as a component of any claim 
against the Authority.  

15.1.5 If the claim or dispute is not resolved by the Project Manager, then the 
CONTRACTOR shall submit a written Claim to the Contracting Officer within 90 
days after the CONTRACTOR becomes aware of the basis of the claim or should have 
known the basis of the claim, whichever is earlier.  The Contracting Officer will issue 
written acknowledge of the receipt of the Claim. 

15.1.6 The CONTRACTOR waives any right to claim if the AUTHORITY was not notified 
properly or afforded the opportunity to inspect conditions or monitor actual costs or if 
the Claim is not filed on the date required. 

 

15.2 Presenting the Claim 

15.2.1 The Claim must include all of the following: 

a. The act, event, or condition the claim is based on 

b. The Contract provisions which apply to the claim and provide relief 

c. The item or items of Contract work affected and how they are affected 

d. The specific relief requested, including Contract Time if applicable, and the basis 
upon which it was calculated 

e. A statement certifying that the claim is made in good faith, that the supporting cost 
and pricing data are accurate and complete to the best of your knowledge and 
belief, and that the amount requested accurately reflects the Contract adjustment 
which the CONTRACTOR believes is due. 

15.3 Claim Validity, Additional Information, and AUTHORITY’s Action 

15.3.1 The Claim, in order to be valid, must not only show that the CONTRACTOR suffered 
damages or delay but that it was caused by the act, event, or condition complained of 
and that the Contract provides entitlement to relief for such act, event, or condition. 

15.3.2 The AUTHORITY can make written request to the CONTRACTOR at any time for 
additional information relative to the Claim. The CONTRACTOR shall provide the 
AUTHORITY the additional information within 30 days of receipt of such a request. 
Failure to furnish the additional information may be regarded as a waiver of the Claim. 

15.4 Contracting Officer’s Decision 

15.4.1  The CONTRACTOR will be furnished the Contracting Officer's Decision within 90 
days, unless the Contracting Officer requests additional information or gives the 
CONTRACTOR notice that the time for issuing a decision is being extended for a 
specified period. The Contracting Officer's decision is final and conclusive unless, 
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within 14 days of receipt of the decision, the CONTRACTOR delivers a Notice of 
Appeal to the Executive Director of the Authority. 

15.5 Appeals on a Contract Claim. 
 

15.5.1  An appeal from a decision of the Contracting Officer on a contract claim may be filed 
by the CONTRACTOR with the Executive Director of the Authority. The appeal 
shall be filed within 14 days after the decision is received by the CONTRACTOR. 
An appeal by the CONTRACTOR may not raise any new factual issues or theories of 
recovery that were not presented to and decided by the Contracting Officer in the 
decision under Section 15.4, except that a CONTRACTOR may increase the 
contractor's calculation of damages if the increase arises out of the same operative 
facts on which the original claim was based. The CONTRACTOR shall file a copy of 
the appeal with the Contracting Officer. 

 
a. An appeal must contain a copy of the decision being appealed and identification 

of the factual or legal errors in the decision that form the basis for the appeal. 
 
b. The Executive Director shall handle the appeal of a claim under this section 

expeditiously. 
 

15.6 Construction Contract Claim Appeals. 
 
15.6.1 The appeal from a decision of the Contracting Officer of a claim involving a 
construction contract shall be resolved by:  

 
a. binding and final arbitration under AS 09.43.010 - 09.43.180 (Uniform 

Arbitration Act) if the claim is:  
 

1. less than $250,000 and the CONTRACTOR requests arbitration of the claim; 
or 
2. $250,000 or more and both the agency and the CONTRACTOR agree to 

arbitration of the claim; or 
 

b. a hearing under the Authority’s established policy and procedures if the claim is 
not handled by arbitration under 15.6.1 of this subsection. 

 
15.7 Fraud and Misrepresentation in Making Claims 

Criminal and Civil penalties authorized under State or federal law (including, but not limited 
to, forfeiture of all claimed amounts) may be imposed on the CONTRACTOR if the 
CONTRACTOR makes or uses a misrepresentation in support of a claim or defraud or attempt 
to defraud the AUTHORITY at any stage of prosecuting a claim under this Contract.” 
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 SECTION 00 80 00 
 SUPPLEMENTARY CONDITIONS 

 

 MODIFICATIONS TO THE GENERAL CONDITIONS 00 70 00 

The following supplements modify, change, delete from, or add to Section 00 70 00 "General 
Conditions", revised December, 2011.  Where any article of the General Conditions is modified, or a 
Paragraph, Subparagraph, or Clause thereof is modified or deleted by these Supplementary 
Conditions, the unaltered provisions of that Article, Paragraph, Subparagraph, or Clause shall remain 
in effect. 

 SC-1–DEFINITIONS 

A. Add the following definitions: 

1. QUALITY ASSURANCE ACCEPTANCE TESTING – This is all sampling and testing 
performed by the CONTRACTOR to determine at what level the product or service will 
be accepted for payment.  Qualified personnel and laboratories will perform sampling 
and testing.  The AUTHORITY pays for this testing. 

2. QUALITY CONTROL PROGRAM (QC PROGRAM) – The CONTRACTOR’S, 
Subcontractor’s or Supplier’s operational techniques and activities that maintain 
control of the construction process to fulfill the Contract requirements.  This may 
include materials handling, construction procedures, calibration and maintenance of 
equipment, production process control, material sampling, testing and inspection, and 
data analysis. 

3. RESIDENT ENGINEER - The Engineer's authorized representative assigned to make 
detailed observations relating to contract performance. 

 SC-2.4–VISITS TO SITE/PLACE OF BUSINESS 

At General Conditions Article 2.4, delete the first four words of the first sentence (“The Contracting 
Officer will …”) and replace with the following words “The Contracting Officer has the right to, but is 
not obligated to…” 

 SC-4.3–EXPLORATIONS AND REPORTS 

At General Conditions Article 4.3, add the following paragraph: 

“All reports and other records (if available) are provided for informational purposes only to all 
plan holders listed with the AUTHORITY as General Contractors, and are available to other 
planholders upon request.  They are made available so Bidders have access to the same 
information available to the AUTHORITY.  The reports and other records are not intended as 
a substitute for independent investigation, interpretation, or judgment of the Bidder.  The 
AUTHORITY is not responsible for any interpretation or conclusion drawn from its records by 
the Bidder.  While referenced by or provided with the Contract Documents; the 
recommendations, engineering details, and other information contained in these reports of 
explorations shall not be construed to supersede or constitute conditions of the Contract 
Documents.” 
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SC-4.7 – SURVEY CONTROL 
 
At General Conditions Article 4.7, delete the section in its entirety 

 
SC-5.4.3 – INSURANCE REQUIREMENTS 
 
At General Condition Article 5.4.3 add the following: 
 

"d. The delivery to the AUTHORITY of a written notice in accordance with the policy 
provisions is required before cancellation of any coverage or reduction in any limits of 
liability.” 

 
SC-5.4.2a – WORKERS COMPENSATION INSURANCE 
 
At General Condition Article 5.4.2a, delete paragraph “a” in its entirety and replace with the following: 
 

"a. Workers' Compensation Insurance:  The Contractor shall provide and maintain, for all 
employees of the Contractor engaged in work under this contract, Workers' 
Compensation Insurance as required by AS 23.30.045.  The Contractor shall be 
responsible for Workers' Compensation Insurance for any subcontractor who provides 
services under this contract.  Coverage shall include: 
 
1. Waiver of subrogation against the Authority. 
 
2. Employer's Liability Protection in the amount of $500,000 each accident / $500,000 

each disease. 
 
3. If the Contractor directly utilizes labor outside of the State of Alaska in the 

prosecution of the work, “Other States” endorsement shall be required as a 
condition of the contract. 

 
4. Whenever the work involves activity on or about navigable waters, the Workers' 

Compensation policy shall contain a United States Longshoreman’s and Harbor 
Worker’s Act endorsement, and when appropriate, a Maritime Employer’s Liability 
(Jones Act) endorsement with a minimum limit of $1,000,000.” 

 
SC-5.4.2 b- COMMERCIAL GENERAL LIABILITY INSURANCE 
 
At General Conditions Article 5.4.2.b, remove and replace the last sentence with the following:  
 
 “The following parties shall be named as “Additional Insured” under all liability coverages listed 
above: 
   The Authority 
   The Denali Commission 
    
SC-5.4.2d- BUILDER’S RISK INSURANCE 
 
At General Conditions Article 5.4.2.d, delete the subsection in its entirety. 
 

SC – 6.13 – SUBCONTRACTORS 

Add new general conditions Article 6.13.7 as follows: 
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 6.13.7 The Contractor may, without penalty, replace a subcontractor who: 

 1. Fails to comply with the licensing and registration requirements as AS 08.18; 
 2. Fails to obtain or maintain a valid Alaska Business License; 
 3. Files for bankruptcy or becomes insolvent; 
 4. Fails to execute a subcontract or performance of the work for which the subcontractor was 

listed, and the Contractor has acted in good faith; 
 5. Fails to obtain bonding acceptable to the AUTHORITY; 
 6. Fails to obtain insurance acceptable to the AUTHORITY; 
 7. Fails to perform subcontract work for which the subcontractor was listed; 
 8. Must be replaced to meet the Contractor’s required state or federal affirmative action 

requirements. 
 9. Refuses to agree to abide by the Contractor’s labor agreement; or  
 10. Is determined by the AUTHORITY to be not responsible.  
 
In addition to the circumstances described above, a Contractor may in writing request permission from the 
AUTHORITY to add a new subcontractor or replace a listed subcontractor.  The AUTHORITY will approve 
the request if it determines in writing that allowing the addition or replacement is in the best interest of the 
AUTHORITY. 
 
The Contractor shall submit a written request to add a new Subcontractor or replace a listed Subcontractor 
to the Contracting Officer a minimum of five working days prior to the date the new Subcontractor is 
scheduled to be work on the construction site.  The request must state the basis for the request and include 
supporting documentation acceptable to the Contracting Officer.  
 
If a Contractor violates this article, the Contracting Officer may; 

1. Cancel the Contract after Award without any damages accruing to the AUTHORITY; or 
2. After notice and hearing, assess a penalty on the bidder in an amount not exceeding 0 percent 

of the value of the subcontract at issue.  
 
SC-7.14 – WAGES AND HOURS OF LABOR 
 
General Condition Article 7.14. 2 (Alaska Little-Davis-Bacon Wage Rates) shall not apply to work in 
Kwethluk.  This is because Kwethluk, Inc. is not a political subdivision of the State of Alaska and 
therefore this work is not subject to AS 36.05.   
 
General Condition Article 7.14.1 (Submitting Certified Payroll to the State Department of Labor) shall 
not apply to work in Kwethluk.  This is because Kwethluk, Inc. is not a political subdivision of the State 
of Alaska and therefore this work is not subject to AS 36.05.  
 
General Condition Article 7.14.3 (D.O.L. Notification of Work) shall not apply to work in Kwethluk.  This 
is because Kwethluk, Inc. is not a political subdivision of the State of Alaska and therefore this work is 
not subject to AS 36.05. 
  

SC-9.4–CHANGE ORDER 

At General Conditions Article 9.4, add the following sentence: 

”The AUTHORITY will issue Change Orders for the CONTRACTOR to sign.  A Change Order 
shall be considered executed when the AUTHORITY signs it.  The CONTRACTOR’S signature 
indicates that they accept the Change Order or acknowledge it.  Acknowledgement of a 
Change Order does not surrender the CONTRACTOR’S right to claim.” 
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 SC-11.3 – COMPUTATION OF CONTRACT TIME 

At General Conditions Article 11.3.3, delete the subsection in its entirety. 

SC – 11.5 – EXTENSION DUE TO DELAYS:  
 
At General Conditions Article 11.5, delete paragraph in its entirety and replace with the following:  
 
The right of the CONTRACTOR to proceed shall not be terminated nor the CONTRACTOR charged 
with liquidated or actual damages because of delays to the completion of the Work due to 
unforeseeable causes beyond the control and without the fault or negligence of the CONTRACTOR, 
including, but not restricted to the following: acts of God or of the public enemy, acts of the 
AUTHORITY in its contractual capacity, acts of another contractor in the performance of a contract 
with the AUTHORITY, floods, fires, epidemics, quarantine restrictions, strikes, freight embargoes, 
unusually severe weather, acts or restraints of governmental authorities affecting the project or directly 
or indirectly prohibiting or restricting the furnishing or use of materials or labor required; inability to 
secure materials, machinery, equipment or labor because of priority, allocation or other regulations of 
any governmental authorities, and delays of Subcontractors or Suppliers due to such causes. Any 
delay in receipt of materials on the site, caused by other than one of the specifically mentioned 
occurrences above, does not of itself justify a time extension, provided that the CONTRACTOR shall 
within twenty four (24) hours from the beginning of any such delay (unless the Contracting Officer shall 
grant a further period of the time prior to the date of final settlement of the Contract), notify the Project 
Manager in writing of the cause of delay. The Contracting Officer shall ascertain the facts and the 
extent of the delay and extend the time for completing the Work when the findings of fact justify such 
an extension. 

SC-11.8–DELAY DAMAGES 
 
At General Condition Article 11.8, add the following paragraphs: 
 
11.8.1 For each calendar day that the Work is not Substantially Complete after the Substantial 
Completion date has passed, the AUTHORITY shall deduct $250 from progress payments up to a 
maximum of $5,000 (20 days). 
 
11.8.2 If no money is due the CONTRACTOR, the AUTHORITY shall have the right to recover these 
sums from the CONTRACTOR, from the Surety, or from both. These are liquidated damages and 
not penalties. These charges shall reimburse the AUTHORITY for its additional administrative 
expenses incurred due to CONTRACTOR’S failure to complete the work within the time specified. 
 
11.8.3 Permitting the CONTRACTOR to continue and finish the work or any part of it after the 
Contract time has elapsed or the completion date has passed does not waive the AUTHORITY’S 
rights to collect liquidated damages under this section. 
 
 

 SC-12.1–WARRANTY AND GUARANTEE  

At General Condition Article 12.1, add the following sentence: 

“The failure of the AUTHORITY to strictly enforce the Contract in one or more instances does not 
waive its right to do so in other or future instances.” 
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 SC-12.6–CORRECTION OR REMOVAL OF DEFECTIVE WORK 

At General Condition Article 12.6, add the following paragraphs: 

“The CONTRACTOR shall establish necessary lines and grades before performing the Work.  Work 
done before necessary lines and grades are established, Work contrary to the AUTHORITY’S 
instructions, Work done beyond the limits of the Contract, or any extra Work done without authority, 
will be considered as unauthorized and shall not be paid for by the AUTHORITY, and may be ordered 
removed or replaced at no additional cost to the AUTHORITY.” 

 SC – 13.5 – STORED MATERIALS AND EQUIPMENT 

At General Conditions Article 13.5, add the following; 

“No payment will be made for an individual/unique item of material or equipment with a total 
value less than $25,000 per item or for any item of material or equipment scheduled for 
incorporation into the work in less than 60 days from its arrival on site.” 

 

 MODIFICATIONS TO THE FEDERAL ASSURANCES 00 90 00 

The following supplements modify, change, delete from, or add to Section 00 90 00 "Federal 
Assurances”.  Where any Paragraph, Subparagraph, or Clause of the Federal Assurances is modified 
or deleted by these Supplementary Conditions, the unaltered provisions of that Paragraph, 
Subparagraph, or Clause shall remain in effect. 

 SC-90.1–BREACHES AND DISPUTE RESOLUTION 

At Federal Assurances Paragraph 90.1 delete the paragraph in its entirety.  See General Conditions 
00 70 00 Article 15 for Claims and Disputes 

 SC-90.2 – TERMINATION 

At Federal Assurances Paragraph 90.2 delete the paragraph in its entirety.  See General Conditions 
00 70 00 Article 14 for Suspension of Work and Termination. 

 SC-90.4–DAVIS-BACON ACT, AS AMENDED  

At Federal Assurances Paragraph 90.4 delete the paragraph in its entirety.  This is because Denali 
Commission Federal funds being used are exempt from the Davis-Bacon Act requirements. 

 SC-90.13–DOMESTIC PREFERENCES FOR PROCUREMENTS 

The federal funding for this project is subject to the Build America, Buy America Act and therefore this 
purchase must comply with Buy America Preferences for Infrastructure Projects, 2 CFR 184. See 
Section 00 90 10 Buy America Preferences. 

 
END OF SECTION 
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ALASKA ENERGY AUTHORITY 
SECTION 00 90 00 

FEDERAL ASSURANCES 
 

Because this contract is funded with federal funds, the following contract provisions shall apply, where 

applicable, to all work performed on the contract by the contractor’s own organization and by 

subcontractors. As provided in this Section, the contractor shall insert in each subcontract all of the 

stipulations contained in these Required Contract Provisions and further require their inclusion in any 

lower tier subcontracts or purchase orders that may in turn be made. The prime contractor shall be 

responsible for compliance by any subcontractor or lower tier subcontractor with all applicable Required 

Contract Provisions. 

90.1 BREACHES AND DISPUTE RESOLUTION.  
Contracts in excess of $250,000.  Any dispute arising under this Contract which is not disposed of by 

mutual agreement shall be resolved in accordance with 2 AAC 108.915.  

90.2 TERMINATION.  
Contracts in excess of $10,000. This Contract may be terminated by either party upon 10 days written 

notice if the other party fails substantially to perform in accordance with its terms through no fault of 

the party initiating the termination (“Default Termination”).  If the Authority terminates this agreement, 

the Authority will pay the Contractor a sum equal to the percentage of Work completed that can be 

substantiated either by the Contractor to the satisfaction of the Authority, or by the Authority.  If the 

Authority becomes aware of any non‐conformance with the Work or this agreement by the Contractor, 

the Authority will promptly notify the Contractor in writing of the non‐conformance.  Should the 

Contractor’s Work remain in non‐conformance after having received written notification, the 

percentage of total compensation attributable to the non‐conforming Work may be withheld. The 

Authority may at any time suspend or terminate (“Convenience Termination”) this Agreement for its 

needs or convenience with or without cause upon written notice.  In the event of a Convenience 

Termination, the Contractor will be compensated for all authorized Work and authorized expenditures 

performed to the date of receipt of written notice of termination plus reasonable expenses.  No fee or 

other compensation will be due for any incomplete portion of the Work.  

90.3 EQUAL EMPLOYMENT OPPORTUNITY.  
Except as otherwise provided under 41 CFR Part 60, all construction contracts must include, and all 

contractors and subcontractors must comply with, the equal opportunity clause provided under 41 CFR 

60‐1.4(b), in accordance with Executive Order 11246, “Equal Employment Opportunity” (30 FR 12319, 

12935, 3 CFR Part, 1964‐1965 Comp., p. 339), as amended by Executive Order 11375, “Amending 

Executive Order 11246 Relating to Equal Employment Opportunity,” and implementing regulations at 41 

CFR part 60, “Office of Federal Contract Compliance Programs, Equal Employment Opportunity, 

Department of Labor.”  

90.4 DAVIS‐BACON ACT, AS AMENDED (40 U.S.C. 3141‐3148).  
Construction contracts in excess of $2,000 are required to comply with the Davis‐Bacon Act (40 U.S.C. 

3141‐3144, and 3146‐3148) as supplemented by Department of Labor regulations (29 CFR Part 5, “Labor 

Standards Provisions Applicable to Contracts Covering Federally Financed and Assisted Construction”). 

Contractors are required to pay wages to laborers and mechanics at a rate not less than the prevailing 

wages specified in a wage determination made by the Secretary of Labor. In addition, contractors must 
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pay wages not less than once a week. A copy of the current prevailing wage determination issued by 

the Department of Labor is included in this solicitation. Contract and subcontract awards must be 

conditioned upon the acceptance of the wage determination. All suspected or reported violations must 

be reported to the Federal awarding agency.  

90.5 COPELAND “ANTI‐KICKBACK” ACT (40 U.S.C. 3145) 
Construction contracts in excess of $2,000 are required to comply with the Copeland “Anti‐Kickback” 

Act (40 U.S.C. 3145), as supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors 

and Subcontractors on Public Building or Public Work Financed in Whole or in Part by Loans or Grants 

from the United States”). Each contractor or subrecipient is prohibited from inducing, by any means, any 

person employed in the construction, completion, or repair of public work, to give up any part of the 

compensation to which he or she is otherwise entitled. All suspected or reported violations must be 

reported to the Federal awarding agency.  

90.6 CONTRACT WORK HOURS/SAFETY STANDARDS ACT (40 U.S.C. 3701‐3708).  
Construction contracts in excess of $100,000 that involve the employment of mechanics or laborers are 

required to comply with 40 U.S.C. 3702 and 3704, as supplemented by Department of Labor regulations 

(29 CFR Part 5). Under 40 U.S.C. 3702 of the Act, each contractor is required to compute the wages of 

every mechanic and laborer on the basis of a standard work week of 40 hours. Work in excess of the 

standard work week is permissible provided that the worker is compensated at a rate of not less than 

one and a half times the basic rate of pay for all hours worked in excess of 40 hours in the work week. 

The requirements of 40 U.S.C. 3704 are applicable to construction work and provide that no laborer or 

mechanic must be required to work in surroundings or under working conditions which are unsanitary, 

hazardous or dangerous. These requirements do not apply to the purchases of supplies or materials or 

articles ordinarily available on the open market, or contracts for transportation or transmission of 

intelligence.  

90.7 RIGHTS TO INVENTIONS MADE UNDER A CONTRACT OR AGREEMENT.  
If the recipient or subrecipient wishes to enter into a contract with a small business firm or nonprofit 

organization regarding the substitution of parties, assignment or performance of experimental, 

developmental, or research work under that “funding agreement,” the recipient or subrecipient must 

comply with the requirements of 37 CFR Part 401, “Rights to Inventions Made by Nonprofit 

Organizations and Small Business Firms Under Government Grants, Contracts and Cooperative 

Agreements,” and any implementing regulations issued by the awarding agency.  

90.8 CLEAN AIR ACT (42 U.S.C. 7401‐7671Q.) AND THE FEDERAL WATER 
POLLUTION CONTROL ACT (33 U.S.C. 1251‐1387), AS AMENDED 
Contracts in excess of $150,000 are required to comply with all applicable standards, orders or 

regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401‐7671q) and the Federal Water Pollution 

Control Act as amended (33 U.S.C. 1251‐1387). Violations must be reported to the Federal awarding 

agency and the Regional Office of the Environmental Protection Agency (EPA).  

90.9 DEBARMENT AND SUSPENSION (EXECUTIVE ORDERS 12549 & 12689) 
A contract award greater than or equal to $25,000 (see 2 CFR 180.220) must not be made to parties 

listed on the government wide exclusions in the System for Award Management (SAM), in accordance 

with the OMB guidelines at 2 CFR 180 that implement Executive Orders 12549 (3 CFR part 1986 Comp., 

p. 189) and 12689 (3 CFR part 1989 Comp., p. 235), “Debarment and Suspension.” Contractors that 
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apply or bid for an award exceeding $25,000 must sign and submit the attached “Debarment” 

certification with their bid. 

90.10 BYRD ANTI‐LOBBYING AMENDMENT (31 U.S.C. 1352)  
Each contractor and subcontractor must certify that it will not and has not used Federal appropriated 

funds to pay any person or organization for influencing or attempting to influence an officer or 

employee of any agency, a member of Congress, officer or employee of Congress, or an employee of a 

member of Congress in connection with obtaining any Federal contract, grant or any other award 

covered by 31 U.S.C. 1352. Each tier must also disclose any lobbying with non‐Federal funds that takes 

place in connection with obtaining any Federal award. Disclosures shall be forwarded from tier to tier up 

to the Authority. Contractors that apply or bid for an award exceeding $100,000 must sign and submit 

the attached “Lobbying” certification with their bid. 

90.11 PROCUREMENT OF RECOVERED MATERIALS.  
A state agency or agency of a political subdivision of a state and its contractors must comply with 

section 6002 of the Solid Waste Disposal Act, as amended by the Resource Conservation and Recovery 

Act. The requirements of Section 6002 include procuring only items designated in guidelines of the 

Environmental Protection Agency (EPA) at 40 CFR part 247 that contain the highest percentage of 

recovered materials practicable, consistent with maintaining a satisfactory level of competition, where 

the purchase price of the item exceeds $10,000 or the value of the quantity acquired during the 

preceding fiscal year exceeded $10,000; procuring solid waste management services in a manner that 

maximizes energy and resource recovery; and establishing an affirmative procurement program for 

procurement of recovered materials identified in the EPA guidelines. 

90.12 PROHIBITION ON CERTAIN TELECOMMUNICATIONS AND VIDEO 
SURVEILLANCE SERVICES OR EQUIPMENT.  
Contractors and subcontractors are prohibited from entering into a contract (or extending or renewing a 

contract) to procure or obtain equipment, services, or systems that uses covered telecommunications 

equipment or services as a substantial or essential component of any system, or as critical technology as 

part of any system. As described in Public Law 115-232, section 889, covered telecommunications 

equipment is telecommunications equipment produced by Huawei Technologies Company or ZTE 

Corporation (or any subsidiary or affiliate of such entities). See § 200.216. 

90.13 DOMESTIC PREFERENCES FOR PROCUREMENTS.   
As appropriate and to the extent consistent with law, and to the greatest extent practicable, 

Contractor’s are required to provide a preference for the purchase, acquisition, or use of goods, 

products, or materials produced in the United States (including but not limited to iron, aluminum, steel, 

cement, and other manufactured products). The requirements of this section must be included in all 

contracts and purchase orders for work or products under this award.  See § 200.322.  

The federal funding for this project is subject to the Build America, Buy America Act and therefore this 

purchase must comply with Buy America Preferences for Infrastructure Projects, 2 CFR 184. See Section 

00 90 10 Buy America Preferences.   
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DEBARMENT, SUSPENSION, INELIGIBILITY & VOLUNTARY EXCLUSION – 2 CFR 200.214; 
Executive Orders 12549 and 12689 [Applicable to all federally assisted contracts which exceed $25,000] 
 
Instructions for Certification: 
 
1. The certification in this clause is a material representation of fact upon which reliance was placed 
when this transaction was entered into. If it is later determined that the prospective contractor and lower 
tier participants knowingly rendered an erroneous certification, in addition to other remedies available to 
the Federal Government, the Authority may pursue available remedies, including suspension and/or 
debarment. 
 
2. The prospective contractor and lower tier participants shall provide immediate written notice to the 
Authority if at any time the prospective contractor and lower tier participants learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 
 
3. The terms "covered transaction," “debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "persons," "lower tier covered transaction," "principal," "proposal," and voluntarily 
excluded," as used in this clause, have the meanings set out in the Definitions and Coverage sections of 
rules implementing Executive Orders 12549 and 12689. You may contact the Authority for assistance in 
obtaining a copy of those regulations. 
 
4. The prospective contractor and lower tier participants agrees by submitting this bid or proposal that, 
should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded 
from participation in this covered transaction, unless authorized in writing by the Authority. 
 
5. The prospective contractor and lower tier participants further agrees by submitting this bid or 
proposal that it will require the language of this certification be included in all subcontracts and all lower tier 
participants shall certify compliance with this requirement. 
 
6. A participant in a covered transaction may rely upon a certification of a prospective participant in a 
lower tier covered transaction that it is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless it knows that the certification is erroneous. A participant may decide the method 
and frequency by which it determines the eligibility of its principals. Each participant may, but is not required 
to, check the Non-procurement List issued by U.S. General Service Administration. 
 
7. Nothing contained in the foregoing shall be construed to require establishment of system of records 
in order to render in good faith the certification required by this clause. The knowledge and information of 
a participant is not required to exceed that which is normally possessed by a prudent person in the ordinary 
course of business dealings. 
 
8. Except for transactions authorized under Paragraph 5 of these instructions, if a participant in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to all remedies 
available to the Federal Government, the Authority may pursue available remedies including suspension 
and/or debarment. 
 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion Lower Tier 
Covered Transaction 
 
(1) The prospective contractor and lower tier participants certifies, by submission of this bid or 
proposal, that neither it nor its "principals" is presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participation in this transaction by any Federal department 
or agency. 
 
(2) When the prospective contractor and lower tier participants is unable to certify to the statements in 
this certification, such prospective participant shall attach an explanation to this proposal. 
 
The Contractor, _________________________________ certifies or affirms the truthfulness and accuracy 
of each statement of its certification and disclosure, if any. In addition, the Contractor understands and 
agrees that the provisions of 2 CFR §180 apply to this certification and disclosure, if any. 
 
Signature of Contractor’s Authorized Official: ________________________________________________ 
 
Name and Title of Contractor’s Authorized Official: ____________________________________________ 
 
Date: 
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CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING - 31 USC §1352 
[Applicable to all federally assisted contracts and to all related subcontracts which exceed $100,000] 
 
A bidder must submit to the Authority the below certification with its bid response for any federally assisted 
contract that exceeds $100,000. Bids that are not accompanied by a completed certification may be rejected 
as nonresponsive. 
 
1. The undersigned Contractor certifies, to the best of his or her knowledge and belief, that: 
 
a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, 
to any person for influencing or attempting to influence an officer or employee of any Federal agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with the awarding of any Federal contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 
 
b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 
 
2. The undersigned also agrees that he or she shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify 
and disclose accordingly. 
 
3. This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 USC 1352 (as amended by the Lobbying Disclosure Act of 1995). Any 
person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 
and not more than $100,000 for each such failure. 
 
 The Contractor, _________________________________ certifies or affirms the truthfulness and 
accuracy of each statement of its certification and disclosure, if any. In addition, the Contractor understands 
and agrees that the provisions of 31 USC 3801, et seq., apply to this certification and disclosure, if any. 
 
Signature of Contractor’s Authorized Official: ________________________________________________ 
 
Name and Title of Contractor’s Authorized Official: ____________________________________________ 
 
Date: _______________________________ 
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BUILD AMERICA, BUY AMERICA ACT PREFERENCES FOR INFRASTRUCTURE PROJECTS – 
2 CFR 184; Executive Order 14005 [Applicable to federally assisted infrastructure contracts which 
exceed $250,000] 
 
The Contractor acknowledges that it understands the goods and services under this Agreement 
are funded with federal monies subject to statutory requirements known as “Build America, Buy 
America” that requires all of the iron and steel, manufactured products, and construction materials 
used in the Project to be produced in the United States (“Build America, Buy America 
requirements”).  
 
The Contractor hereby  represents and warrants to the Authority and the Federal Awarding 
Agency:  

(a) the contractor has reviewed and understands the Build America, Buy America 
requirements,  

(b) all of the iron and steel, manufactured products, and construction materials used in the 
Project will be produced in the United States in a manner that complies with the Build America, 
Buy America requirements, unless a waiver of the requirements is approved, and  

(c) the Contractor will provide any further verified information, certification or assurance of 
compliance with this paragraph, or information necessary to support a waiver of the Build 
America, Buy America requirements, as may be requested by the Authority or the Federal 
Awarding Agency.  

 
Notwithstanding any other provision of this Agreement, any failure to comply with these 
requirements by the Contractor shall permit the Authority to recover as damages against the 
Contractor any loss, expense, or cost (including without limitation attorney’s fees) incurred by the 
Authority resulting from any such failure or any damages owed to the Federal Awarding Agency 
by the Authority. Neither this paragraph (nor any other provision of this Agreement necessary to 
give this paragraph force or effect) shall be amended or waived without prior written consent of 
the Authority. 
 
The Contractor, __________________________certifies or affirms the truthfulness and accuracy 
of each statement of its certification and disclosure, if any. In addition, the Contractor understands 
and agrees that the provisions of 2 CFR §184 apply to this certification and disclosure, if any. 
 

Signature of Contractor’s Authorized Official: ________________________________________ 
 
Name and Title of Contractor’s Authorized Official: ____________________________________ 
 
Date:     
 

End of Federal Assurances 
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ALASKA ENERGY AUTHORITY 
SECTION 00 90 10 

BUILD AMERICA, BUY AMERICA ACT  
PREFERENCES FOR INFRASTRUCTURE PROJECTS 

 

Build America, Buy America (BABAA) requirements are promulgated under 2 CFR 184. The 
Build America, Buy America Act Preference requirements described herein are paraphrased 
from 2 CFR 184. Following is a link to 2 CFR 184: 

https://www.ecfr.gov/current/title‐2/subtitle‐A/chapter‐I/part‐184 

The Office of Management and Budget issued Memo M‐24‐02, which provides additional 
guidance on the application of  Preference requirements: 

https://www.whitehouse.gov/M‐24‐02‐Buy‐America‐Implementation‐Guidance‐Update 

184.1 Build America, Buy America Act Requirement 

 All iron, steel, manufactured products, and construction materials incorporated into the Project shall 
be produced in the United States, as set forth in part I of subtitle A, Buy America Sourcing Preferences, 
of the Build America, Buy America Act (BABAA) included in the Infrastructure Investment and Jobs Act 
(Pub. L. 117‐58) at division G, title IX, subtitle A, part I, sections 70911 through 70917. 

184.2 Not Used 

184.3 Definitions 

Component means an article, material, or supply, whether manufactured or unmanufactured, that is 
incorporated directly into a manufactured product or an iron or steel product. 

Construction materials means articles, materials, or supplies that consist of only one of the below listed 
items. To the extent one of the below listed items contains other listed items in this paragraph, it is 
nonetheless a construction material. 

A. The listed items are: 

1. Non‐ferrous metals; 

2. Plastic and polymer‐based products (including polyvinylchloride, composite 
building materials, and polymers used in fiber optic cables); 

3. Glass (including optic glass); 

4. Fiber optic cable (including drop cable);  

5. Optical fiber; 

6. Lumber; 

7. Engineered wood; 

8. and Drywall. 

Iron or steel products means articles, materials, or supplies that consist wholly or predominantly of iron 
or steel or a combination of both. 
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Manufactured products means: 

A. Articles, materials, or supplies that have been: 

1. Processed into a specific form and shape; or 

2. Combined with other articles, materials, or supplies to create a product with 
different properties than the individual articles, materials, or supplies. 

B. If an  item  is classified as an  iron or steel product, a construction material, or a section 
70917(c) material under 184.4 and the definitions set forth in this section, then it is not a 
manufactured  product.  However,  an  article,  material,  or  supply  classified  as  a 
manufactured  product  under  184.4  and  paragraph  (1)  of  this  definition  may  include 
components that are construction materials, iron or steel products, or section 70917(c) 
materials 

Section 70917 (c) materials means cement and cementitious materials; aggregates such as stone, sand, 
or gravel; or aggregate binding agents or additives. 

Manufacturer means the entity that performs the final manufacturing process that produces a 
manufactured product. 

Predominantly of iron or steel or a combination of both means that the cost of the iron and steel 
content exceeds 50 percent of the total cost of all its components. The cost of iron and steel is the cost 
of the iron or steel mill products (such as bar, billet, slab, wire, plate, or sheet), castings, or forgings 
utilized in the manufacture of the product and a good faith estimate of the cost of iron or steel 
components  

Produced in the United States means: 

A.  In the case of iron or steel products, all manufacturing processes, from the initial melting 
stage through the application of coatings, occurred in the United States. 

B. In the case of manufactured products: 

1. The product was manufactured in the United States; and 

2. The cost of the components of the manufactured product that are mined, 
produced, or manufactured in the United States is greater than 55 percent of 
the total cost of all components of the manufactured product. The costs of 
components of a manufactured product are determined in accordance with 
184.5. 

C. In the case of construction materials, all manufacturing processes for the construction 
material  occurred  in  the  United  States.  See  184.6  for  more  information  on  the 
meaning of “all manufacturing processes” for specific construction materials. 

184.4 Applying the Build America, Buy America Act Preference. 

Categorization of articles, materials, and supplies. 

An article, material, or supply incorporated into an infrastructure project shall meet the Buy America 
Preference for the category in which it is classified. The classification of an article, material, or supply 
into one of the below categories shall be made based on its status at the time it is brought to the work 
site for incorporation into an infrastructure project. 

A. An article, material, or supply shall be classified into one of the following categories: 

1. Iron or steel products; 
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2. Manufactured products;  

3. Construction materials; or  

4. Section 70917(c) materials. 

184.5 Determining the cost of components for manufactured products. 

In determining whether the cost of components for manufactured products is greater than 55 percent 
of the total cost of all components, the following applies: 

A. For  components  purchased  by  the  manufacturer,  the  acquisition  cost,  including 
transportation  costs  to  the  place  of  incorporation  into  the  manufactured  product 
(whether or not such costs are paid to a domestic firm), and any applicable duty (whether 
or not a duty‐free entry certificate is issued); or 

B. For components manufactured by the manufacturer, all costs associated with the 
manufacture  of  the  component,  including  transportation  costs  as  described  in 
paragraph (a) of this section, plus allocable overhead costs, but excluding profit. Cost of 
components  does  not  include  any  costs  associated with  the  manufacture  of  the 
manufactured product. 

184.6 Construction materials 

A. The Build America, Buy America Act Preference applies to the following construction 
materials  incorporated  into  infrastructure projects. Each  construction material  is 
followed by a standard for the material to be  considered  “produced  in  the United 
States.” Except as specifically provided, only a single standard under this section should 
be applied to a single construction material. 

1. Non‐ferrous metals. All manufacturing processes, from initial smelting or melting 
through final shaping, coating, and assembly, occurred in the United States. 

2. Plastic  and  polymer‐based  products. All manufacturing  processes,  from  initial 
combination of constituent plastic or polymer‐based inputs, or, where applicable, 
constituent composite materials, until the item is in its final form, occurred in the 
United States. 

3. Glass.  All  manufacturing  processes,  from  initial  batching  and  melting  of  raw 
materials through annealing, cooling, and cutting, occurred in the United States. 

4. Fiber optic cable  (including drop cable). All manufacturing processes,  from the 
initial ribboning (if applicable), through buffering, fiber stranding and jacketing, 
occurred  in  the  United  States.  All  manufacturing  processes  also  include  the 
standards for glass and optical fiber, but not for non‐ ferrous metals, plastic and 
polymer‐based products, or any others. 

5. Optical  fiber. All manufacturing processes,  from  the  initial preform  fabrication 
stage through the completion of the draw, occurred in the United States. 

6. Lumber. All manufacturing processes, from  initial debarking through treatment 
and planing, occurred in the United States. 

7. Drywall. All manufacturing processes, from initial blending of mined or synthetic 
gypsum plaster and additives through cutting and drying of sandwiched panels, 
occurred in the United States. 
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8. Engineered   wood. All manufacturing processes from the  initial combination of 
constituent materials until the wood product is in its final form, occurred in the 
United States. 

184.7 Build America, Buy America Act Preference waivers. 

A. A  Federal  agency may waive  the  application  of  the Build  America,  Buy  America  Act 
Preference in any case in which it finds that: 

1. Applying the Build America, Buy America Act Preference would be  inconsistent 
with the public interest (a “public interest waiver”); 

2. Types of  iron, steel, manufactured products, or construction materials are not 
produced in the United States in sufficient and reasonably available quantities or 
of a satisfactory quality (a “nonavailability waiver”); or 

3. The  inclusion of  iron,  steel, manufactured products, or  construction materials 
produced in the United States will increase the cost of the overall infrastructure 
project by more than 25 percent (an “unreasonable cost waiver”).  

B. Requesting a waiver. Recipients may  request waivers  from a Federal agency  if  the 
recipient reasonably believes a waiver is justified under paragraph (a) of this section. A 
request from a recipient to waive the application of the Build America, Buy America Act 
Preference must be provided to the Federal agency in writing. Federal  agencies must 
provide waiver request submission instructions and guidance on the format, contents, 
and supporting materials required for waiver requests from recipients.  

C. Existing  waiver(s) applicable to this Project.  

The Federal Awarding Agency this project (Denali Commission) has issued the following 
General Applicability Waiver of Build America, Buy America Act Preferences: 

De Minimis Infrastructure Project Purchases, Small Grants, and Minor Components 
within Iron and Steel Products 

The De Minimis Project Purchases waiver is applicable to this Project, which states: 

5% of the total costs for iron and steel, manufactured products and construction 
materials subject to the Build America, Buy America Act preference is exempt from 
the Buy America preference requirement. 
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SECTION 01 11 13 

SUMMARY OF WORK 

PART 1 – GENERAL 

1.1 REQUIREMENTS INCLUDED 

A. Contract Method. 

B. Work by Others. 

C. Coordination. 

D. Work covered by Contract Documents. 

1.2 RELATED REQUIREMENTS: 

A. Section 00 70 00 – General Conditions. 

B. Section 00 80 00 – Supplementary Conditions. 

C. Division 1 

D. Divisions 2 through 26 

1.3 CONTRACT METHOD  

A. This Contract is lump sum as shown on the Section 00 32 00 – Bid Schedule. This 
work shall be measured and paid for in accordance with Section 00 70 00 – General 
Conditions, Article 13 – Payment to Contractors and Completion and Section 01 29 
73 - Schedule of Values. 

1.4 WORK BY OTHERS 

A. All work shall be included in this Contract except for tasks specifically indicated as 
being performed by others. 

1.5 COORDINATION 

A. Coordinate Work to assure efficient and orderly sequence of installation. 

B. Prior to procurement, verify that characteristics of interrelated equipment are 
compatible. 

C. Coordinate space requirements and installation of components.  Utilize spaces 
efficiently to maximize accessibility for other installations, maintenance, and repairs. 

1.6 LOCAL DATA AND COMMUNICATION 

A. Work under this Contract requires telephone service for progress meetings and internet 
service for testing and reporting.  Following is a summary of service. 

a. Kwethluk Telephone: Local cellular phone service is available in the community 
through GCI.  The Contractor shall make arrangements as required to have active 
service throughout the duration of work on site. 

b. Kwethluk Internet: There is internet service at the power plant.  Rural broadband 
is also available in the community through GCI. 
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1.7 WORK COVERED BY CONTRACT DOCUMENTS 

A. The intent of the Contract is to provide for the construction and completion of 
every detail of work described in the Contract Documents. The Contractor shall 
furnish all labor, materials, supervision, equipment, tools, transportation, quality 
control, and supplies required to complete the work in accordance with the Contract 
Documents. 

B. The following general requirements apply to the Base Bid and to all Additive 
Alternates. 

1. Furnish all other required equipment and materials. 

2. Mobilize all required materials, equipment, tools, supplies, etc. and all required 
personnel to the project site in Kwethluk, AK. 

3. Maintain prime power in the community with limited outages scheduled in 
advance with the local utility. 

4. Provide advance written notice to the Authority in accordance with Section 01 77 
00 - Contract Closeout Procedures to schedule substantial completion inspection.  
Prior to declaring the project substantially complete: perform all required tests of 
mechanical and electrical systems; submit test reports to the Authority; flush and 
charge all piping systems; and perform all other tasks required to prepare the 
project for commissioning. 

5. Provide access for the Authority and the Engineer to the site.  Provide on-site 
transportation, ladders, lifts, etc. for inspection and testing of the work. 

6. Correct all deficiencies noted in the Substantial Completion Inspection punchlist.  
Provide photographic documentation of corrections to the Authority. 

7. Upon substantial completion acceptance, support and assist the Authority in testing 
and commissioning as indicated.   

8. Deliver all materials and equipment taken out of service as a result of demolition 
to the local storage area designated by the utility. 

9. Upon completion remove all Contractor tools and equipment from the project site, 
thoroughly clean all work areas, remove all rubbish and debris, and dispose of 
all waste in accordance with the Contract Documents. 

C. Work under this Contract is defined under Base Bid and Additive Alternates as 
described in the paragraphs that follow. 

1.8 BASE BID DESCRIPTION OF WORK 

Provide all work on the Kwethluk M&I 2025 Improvements project except for work 
specifically indicated on the Drawings and described herein as Additive Alternates.  Work 
shall include but not be limited to: 

A. Receive Owner Furnished materials in accordance with Section 01 64 00. 

B. Remove one existing diesel engine-generator set (genset) and associated mechanical 
and electrical systems as indicated in the Drawings.  Take care to avoid damage to 
existing systems not being demolished and to equipment being salvaged. 
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C. Demolish one existing charge air cooler and other mechanical and electrical items in 
the plant as indicated in the Drawings. 

D. Install one new Owner Furnished diesel genset. Provide all ancillary equipment and 
mechanical and electrical connections as indicated in the Drawings. 

E. Install one new Owner Furnished charge air cooler. Provide all ancillary equipment 
and mechanical and electrical connections as indicated in the Drawings. 

F. Modify existing and install new mechanical and electrical systems in the plant as 
indicated in the Drawings. 

G. Modify existing fuel oil day tank filtration and controls as indicated in the Drawings. 

H. Make limited changes to the existing switchgear as indicated in the Drawings. 

I. Upon substantial completion acceptance, the Authority will functionally test and 
commission the system.  The Contractor shall support the Authority during testing.  
Support shall include but not limited to: 

1. The Authority will provide a minimum 100kW portable load bank with all required 
cables and connectors for use during testing.  The Contractor shall mobilize the 
load bank to the project site, connect it to the switchgear feeder breaker or to the 
generator power terminals, and connect it to a 120VAC control power source. 

2. Provide technicians on site who are familiar with the mechanical and electrical 
systems to assist with testing and to make corrections to any deficiencies found in 
the Work. 

J. Tasks performed by the Authority will include but not be limited to: 

1. A complete functional test of the new genset and associated controls including 
manual start/stop and safety shut downs. 

2. Functional test of all associated systems. 

3. Demonstration of system functions and operations to local power plant operators. 

K. Upon completion of commissioning clean up the jobsite, remove and dispose of all 
trash and debris, turn over all salvaged materials to the Owner as indicated in the 
Drawings, and remove all Contractor tools and equipment from the project site. 

1.9 ADDITIVE ALTERNATE #1 (GEN#1 & GEN#2 CRANKCASE VENT) 
DESCRIPTION OF WORK  

A. Demolish existing crankcase ventilation system as indicated on the Drawings. 

B. Install new crankcase ventilation system on existing Gen#1 and Gen#2 as 
indicated on the Drawings. 

1.10 ADDITIVE ALTERNATE #2 (VFD REPLACEMENT) DESCRIPTION OF WORK  

A. Demolish five existing variable frequency drives (VFD) and associated controls and 
wiring as indicated in the Drawings. 

B. Provide five new variable frequency drives (VFD) and associated controls and wiring 
as indicated in the Drawings. 
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C. Program, test, and commission all variable frequency drives. 

1.11 ADDITIVE ALTERNATE #3 (MOBILIZE WEST END STEP UP TRANSFORMER) 
DESCRIPTION OF WORK  

A. Receive the 500kVA Owner Furnished transformer in Anchorage, AK, and deliver to 
the project site in Kwethluk, AK.  See Section 01 64 00 Receipt of Owner Furnished 
Materials. 

1.12 ADDITIVE ALTERNATE #4  (REPLACE WEST END STEP UP TRANSFORMER) 
DESCRIPTION OF WORK 

A. De-energize and disconnect existing 300kVA pad mount step up transformer and 
remove from existing fiberglass ground sleeve. 

B. Disconnect and remove existing power conductors from existing underfloor 
conduit. 

C. Furnish new conductors and install in existing underfloor conduit.  Note that 
conductors salvaged from generation demolition may be utilized for a portion of 
the new feeder conductors as noted on the Drawings.  Connect new conductors to 
existing switchgear feeder breaker. 

D. Install new Owner Furnished 500kVA pad mount step up transformer on existing 
fiberglass ground sleeve.  Connect new transformer to existing primary conductors 
and connect to new secondary conductors from the switchgear. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

PROJECT SCHEDULE CRITICAL DATES 

Pre-Bid Meeting  None - See 001150a Special Notice to Bidders 

Bid Opening   See 00 02 00 Invitation to Bid 

Anchorage Owner Furn. Materials (Transformer) Available for Pickup July 31, 2025 

Kwethluk Owner Furnished Materials (All Other) Available for Pickup September 5, 2025 

Substantial Completion       November 20, 2025 

Final Completion        December 5, 2025 

Note: All completion dates apply to Base Bid and any Additive Alternates awarded. 

 

END OF SECTION 
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SECTION 01 12 19 

CONTRACTOR’S CERTIFICATION OF SUBCONTRACTS 

PART 1 – GENERAL  

1.1 SECTION INCLUDES 

A. Procedures for preparing, submitting and accepting subcontracts. 

1.2 RELATED REQUIREMENTS 

A. Section 00 10 00 – Information to Bidders. 

B. Section 00 43 00 – Subcontractor List. 

C. Section 00 70 00 – General Conditions: Subcontractor Certification and Approval. 

D. Section 00 80 00 – Supplementary Conditions:  Subcontract Provisions. 

E. Section 01 33 00 – Submittal Procedures. 

1.3 PREPARATION OF CERTIFICATION 

A. Certification Forms:  Use forms provided by the Authority. 

B. Contractor shall prepare certification form.  Where required, attach additional 
information to the certification form. 

C. Substitute certification forms will not be considered. 

1.4 SUBMITTAL OF CERTIFICATION 

A. The Contractor shall submit certification forms for all subcontractors for review and 
approval by the Authority. 

1.5 CONSIDERATION OF CERTIFICATION 

A. Following receipt of submitted subcontractor certification forms, the Authority will 
review for the following, at minimum: 

1. Completeness of forms and attachments 

2. Proper execution (signatures) of forms and attachments 

B. Incomplete or improperly executed subcontractor certification forms will be returned 
to the Contractor for revision and resubmittal. 

C. Contractor shall remove its subcontractor from the project site until its subcontractor 
certification form is submitted, reviewed, and approved. 

D. The Authority will not process payments for work performed by a non-certified 
subcontractor. 

1.6 ACKNOWLEDGMENT OF CERTIFICATION 

A. Submittals which have been examined by the Authority and are determined to be 
complete and properly executed shall be acknowledged as such by the Project 
Manager’s signature. 
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PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

END OF SECTION 
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ALASKA ENERGY AUTHORITY 

 
 

SUBCONTRACTOR  
CERTIFICATION 

 

 

Note: The Contractor shall provide this form for ALL subcontractors working on this project.  This form 
is applicable to all projects, including Small Procurement Contracts, and must be completed in full.  

PROJECT: Kwethluk M&I 2025 Improvements PROJ. #:  25057            

PRIME CONTRACTOR:   

Pursuant to the Contract Documents, we hereby stipulate the following concerning the award of Work to the 
last Subcontractor on the following list: 

1. First Tier Subcontractor:  DBE? Yes  No  

Second Tier:  DBE? Yes  No 

Third Tier:  DBE? Yes  No 

Fourth Tier:  DBE? Yes  No 

2. Date of Subcontract:   

3. Amount of Subcontract:  $   

4. Scope of Work:   

  

5. Are the following documents kept on file by both the Contractor and the Subcontractor (check the 
appropriate answer)? 

Contract Minimum Wage Schedule Yes  No  
 

6. Does the Subcontract contain provisions for prompt payment, release of retainage, and interest on 
late payment and retainage conforming to AS 36.90.210? 

 Yes  No  

7. Does the Subcontract specifically bind the Subcontractor to the applicable terms and conditions of 
the Contract Documents for the benefit of the Authority and does it contain waiver provisions and 
termination provisions as required by the Contract Documents? 

 Yes  No  

8. a.  Does the Subcontractor have adequate insurance coverages as specified in the Contract 
Documents? 

 Yes  No  

If not, does the Contractor stipulate that the insurance limits of the Subcontractor are acceptable to 
the Contractor and that he has notified his insurance carrier of the reduced insurance limits? 

 Yes  No  

b.  Does the evidence of insurance certify that the policies described thereon comply with all 
aspects of the insurance requirements for this project? 

 Yes  No  
  



BLDG-Form 05 Page 2 of 2 
H:/BUILDDOC/OFFICE/FORMS/FR05.SUB.CERT.FORM  Rev 2/12 

Subcontractor Name:   

c.  Does the evidence of insurance list the Authority as an "Additional Insured" or “Certificate 
Holder”? 

 Yes  No  

d.  Does the evidence of insurance commit to providing 30 day written notice of cancellation or 
reduction of any coverage? 

 Yes  No  

e.  Insurance Expiration dates: 
Comprehensive or Commercial General Liability:    

Automobile:  Workers’ Compensation:   

(Other):  

9. Copies of the following professional certifications, licenses, and registrations are attached (circle all 
that apply): 

 Business License (mandatory) 
Contractor License (mandatory) 
Land Surveyor's License 
Electrical Administrator's License (mandatory for electrical subs) 
Mechanical Administrator’s License (mandatory for mechanical subs) 
Engineer/Architect 
Other:   

10.  Exceptions to any of the above are explained as follows:   

  

CERTIFICATION (to be completed and signed by PRIME CONTRACTOR):  I certify all the above to be 
true and correct. 
 
Signature: _________________________________ 
 
Printed Name: ______________________________ 
 
Company: _________________________________ 
 
Date: _____________________________________ 

------------------------------------------------------------------------------------------------------------------------------------------------ 
AUTHORITY’S APPROVAL/DISAPPROVAL 

The subject subcontract is APPROVED.  Nothing in this approval should be construed as relieving the 
Prime Contractor of the responsibility for complete performance of the work or as a waiver of any right of the 
Approval to reject defective work. 
 

Signature: _______________________________________________   Date: _______________________ 
Project Manager 

The subject subcontract is NOT APPROVED for the following reasons: 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 

Signature: _______________________________________________   Date: _______________________ 
Project Manager 
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SECTION 01 26 63 

CHANGE PROCEDURES 

PART 1 – GENERAL 

1.1 RELATED REQUIREMENTS 

A. Section 00 32 00 – Bid Schedule. 

B. Section 00 51 00 – Construction Contract. 

C. Section 00 70 00 – General Conditions. 

D. Section 00 80 00 – Supplementary Conditions. 

E. Section 01 29 73 – Schedule of Values. 

F. Section 01 29 76 – Application for Payment. 

G. Section 01 32 16 – Construction Progress Schedule. 

H. Section 01 73 00 – Execution Requirements. 

1.2 SUBMITTALS 

A. Submit the name of the individual authorized to accept changes, and to be 
responsible for informing others in the Contractor's employ of changes in the 
Work. 

B. Submit with each price proposal a complete, detailed, itemized cost breakdown 
defining all impacts on Contract Price and Contract Time, in sufficient detail to 
fully explain the basis for the proposal. 

C. All change forms shall be provided by the Authority. 

1.3 CHANGE AUTHORIZATION 

A. In accordance with Section 00 70 00 – General Conditions, Article 9 Changes, the 
Authority may authorize changes to the Work.  The Authority may authorize 
changes in one of the following ways: 

1. Directive (Section 00 70 00, Article 9.3). 

2. Change Order (CO) (Section 00 70 00, Article 9.4). 

3. Acceptance of Shop Drawing variations, which have been identified by 
the Contractor. (Section 00 70 00, Article 9.5). 

4. Interim Work Authorization (IWA) (Section 00 70 00, Article 9.10). 

1.4 CHANGE PROCEDURES 

A. The Authority may initiate change to the contract by issuing to the Contractor a 
Request for Proposal (RFP) document.  The RFP may include: 

1. Change narrative. 

2. Supplementary revised drawings, specifications, additional details, or 
sketches. 
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3. Other information as deemed appropriate. 

B. The Contractor shall request a change to the contract by submitting to the 
Authority a written Change Order Request form provided by the Authority.  The 
Authority may respond by rejecting it, or with an RFP to initiate contract change.  
The Contractor’s Change Order Request shall include, at minimum: 

1. A description of the proposed change with a statement of the justification 
of the change. 

2. Statement of the effect of the change on Contract Price and Contract Time. 

3. The information required in Section 00 70 00 – General Conditions, 
Article 15 Claims and Disputes. 

C. Upon receipt of a Request for Proposal (RFP) from the Authority, the Contractor 
shall respond with a price proposal.  The Contractor shall make every effort to 
return its price proposal in response to the RFP within the time frame requested 
by the Authority, but in no event later than 14 calendar days from date the RFP is 
issued.  For work to be performed after the execution of a Change Order, the basis 
of pricing shall be estimated.  For work performed prior to the execution of a 
Change Order, the pricing shall be based upon documentation of actual incurred 
costs.  The price proposal shall include: 

1. A complete, detailed, itemized price breakdown. 

2. For the prime contractor and subcontractors, detailed documentation of 
costs for direct costs, labor, equipment, consultants, sub-contractor 
markups, overhead and profit, and other items set forth in General 
Conditions Section 00 70 00, Article 10. 

3. Other information as required by the Authority. 

D. Upon receipt of pricing response to an RFP, the Authority may execute a change 
to the contract.  The issuance of an RFP or the receipt of pricing response to an 
RFP shall not obligate the Authority to execute a change to the contract. 

1.5 DIRECTIVES 

A. The Authority may issue Directives as per Section 00 70 00 – General Conditions, 
Article 9.3. 

1.6 INTERIM WORK AUTHORIZATIONS (IWA) 

A. The Authority may issue Interim Work Authorizations in accordance with Section 
00 70 00 – General Conditions, Article 9.10. 

1.7 CHANGE ORDER 

A. Any change in Contract Time, Contract Price, or associated responsibility within 
the general scope of the Contract, shall be made by Change Order. 

B. The Contractor shall use forms furnished by the Authority for Change Orders. 
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1.8 CHANGE PRICING AND TIME ANALYSIS 

A. Unless specified elsewhere, Section 00 70 00 – General Conditions, Article 10 
shall be applied to the negotiation of all changes to the scope of the contract. 

1. Unit Price, when unit prices are contained in the Contract. 

2. Mutually acceptable Lump Sum Price, including overhead and profit. 

3. Cost of the Work. 

B. UNIT PRICE CHANGE – For unit price CHANGE PROCEDURES, prices shall 
be determined by multiplying the contractual unit price(s) by the estimated 
quantities of Work associated with changed scope.  Payment will be based on the 
actual installed quantities.  Document actual installed quantities and submit 
information requested by the Authority on a daily basis for its approval and 
certification.  Refer to Section 00 70 00 – General Conditions, Article 10 for 
additional requirements. 

C. LUMP SUM PRICE CHANGE – The Contractor and the Authority shall 
negotiate an equitable price (and time adjustment if appropriate) in good faith.  If 
negotiations do not result in a mutually acceptable lump sum price, the Authority 
may, at its discretion, direct the Contractor to perform the work under Cost of the 
Work Change Order. 

D. COST OF THE WORK CHANGE – The Contractor shall document Cost of the 
Work on forms acceptable to the Authority, and shall submit documented costs to 
the Authority daily for verification and certification. Cost of the Work pricing 
proposals shall be supported by invoices for substantiation of purchase and rental 
costs and with additional data as may be requested by Authority. 

E. Time Analysis:  NOT USED. 

F. The Authority shall have the right to audit all records in possession of the 
Contractor relating to activities covered by the Contractor’s pricing of Contract 
CHANGE ORDER PROCEDURES, including Cost of the Work pricing, as set 
forth in Section 00 70 00 – General Conditions.  If the Contractor is a joint 
venture, the right of Authority shall apply collaterally to the same extent to the 
records of joint venture sponsor, and of each individual joint venture member. 

1.9 FORM EXECUTION 

A. Contract forms issued under this section shall be effective the date the Authority’s 
authorized person signs the form. 

B. For Change Orders, Contractor signature will indicate acceptance of the terms or 
acknowledgment of order, depending on box checked.  Acknowledgment of 
Change Order does not substitute for notification requirements of Section 00 70 
00 – General Conditions, Article 15.1. 
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1.10 PAYMENT 

A. The Contractor shall promptly revise its Schedule of Values and Application for 
Payment forms to record each authorized Change Order as a separate line item.  
For Change Orders, adjust the Contract Price as shown on the Change Order. 

B. The Contractor shall promptly revise and resubmit its progress schedules to 
reflect any change in Contract Time, including adjustments for other items of 
Work affected by the change. 

C. Payment for contract changes shall be made only following the execution of 
Change Orders and the inclusion of the Change Order by reference on the 
Application for Payment form. 

D. Payment shall not be made for Work authorized via Interim Work Authorization 
until such work is formalized in a Change Order. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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  REQUEST FOR 
 INFORMATION or INTERPRETATION 
 
  
Project: Kwethluk M&I 2025 Improvements 

 
From:  
 
To: Alaska Energy Authority  
 
 
Re:  

R.F.I. Number:   
 
Date:  
 
A/E Project Number:  
 
Contract For:  
 

 
 
Specification Section: Paragraph: Drawing Reference: Detail:  
  
 
Request: 
 
 

 
Signed by: Date:  
  
 
Response: 
 
 

 

 Attachments:  
  
 
Response From:  To:  Date Rec’d:  
  
 
Signed by: Date:  
  
 
Copies:  Owner  Consultants       File 
 
 
 
 
 



  CHANGE ORDER 
REQUEST (PROPOSAL) 

 
 
Project: Kwethluk M&I 2025 Improvements  

 
From:  
 
To: Alaska Energy Authority  
 
 
Re:  

R.F.I. Number:   
 
Date:  
 
A/E Project Number:  
 
Contract For:  
 

 
 
This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to 
proposed modifications to the Contract Documents based on Proposal Request No. . 
  
  
Description of Proposed Change: 
  

 
Attached supporting information from:           Subcontractor          Supplier                                            
   
 
Reason For Change: 
 

  
 
Does Proposed Change involve a change in Contract Sum?   No  Yes [Increase]  [Decrease]          $ 
Does Proposed Change involve a change in Contract Time?   No  Yes [Increase]  [Decrease]       days. 
  
 
Attached pages:   Proposal Worksheet Summary:  

  Proposal Worksheet Detail(s):  
 
 
Signed by: Date:  
  
 
Copies:  Owner      Consultants                                                                                                                         File 
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	 	 	 	 	 	 Directive 
Project No.: 25057  Directive No.: 000 

Project Name: 
 
Kwethluk M&I 2025 Improvements  

Scope of this Directive 

 Commencement of Work 

 Suspension of Work 

 Contract Non-Conformance 

 Contract Clarification 

Contractor:    

Address:  

 

  

  

       
  

 Directive issued By:  Date:   
                                                                             Engineer or AEA Project Manager      

Receipt Acknowledged By:   Date:         
 Contractor’s Representative:        

This Directive complements, and is used in accordance with the terms and provisions of the above referenced Contract, and shall 
not serve to authorize a change in Contractual responsibility.  If the CONTRACTOR believes that any condition in this document 
may affect Contract Time, Price, or Requirement the CONTRACTOR shall immediately notify the DEPARTMENT of such 
condition.  Contract Performance is required as follows: 

DESCRIPTION  
 

 
X 
 
 
If the Contractor believes this Directive will adjust the Contract time or price the Contractor shall provide 
a Changer Order Request (COR) to the Authority, within 14 calendar days. 
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SECTION 01 29 73 

SCHEDULE OF VALUES 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Requirements for preparing and submitting the schedule of values. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Conditions. 

B. Section 01 11 13 – Summary of Work. 

C. Section 01 26 63 – Change Procedures. 

D. Section 01 29 76 – Application for Payment. 

E. Section 01 32 16 – Construction Progress Schedule. 

F. Section 01 33 00 – Submittal Procedures. 

G. Section 01 77 00 – Contract Closeout Procedures. 

1.3 FORMAT 

A. Form and content must be acceptable to the Authority. 

B. Form shall have a signature block for submission by Contractor and a signature 
block for approval by the Authority. 

C. Content shall include the following column headings. 

1. Pay Item Activity Number. 

2. Pay Item Activity Description. 

3. Pay Item Activity Dollar Value. 

4. Current Percent Complete. 

5. Current Dollar Complete. 

6. Previous Percent Complete. 

7. Previous Dollar Complete. 

8. Percent Complete this Period. 

9. Dollar Complete this Period. 

1.4 CONTENT 

A. List installed value of each activity shown on the submitted and approved 
Construction Project Schedule. 

B. For items on which payments will be requested for stored products, list sub values 
for cost of stored products with taxes paid. 
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C. Limits for specific line item values shall be as specified below and shall be included 
on all approved Schedules of Values and Applications for Payment. 

1. Mobilization and Demobilization: NOT APPLICABLE 

2. Contract Closeout Procedures:  Unless specified elsewhere, the assigned 
values for tasks specified under Contract Closeout Procedures shall be based 
upon the estimated value of each task.  The breakdown shall include separate 
amounts for the requirements of Final Completion and Final Acceptance, as 
set forth below: 

 Value for Value for 
Contract Price Final Completion Final Acceptance 

Less than $200,000 $2,000 $2,000 

$200,000 - $500,000 $5,000 $5,000 

$500,001 - $1,000,000 $10,000 $10,000 

$1,000,001 - $5,000,000 $20,000 $20,000 

Greater than $5,000,000 $30,000 $30,000 

D. The sum of values listed on the Schedule of Values shall equal total Contract Price. 

1.5 A Schedule of Values containing costs for early activities in excess of actual value (“front 
end loading”) will be rejected by the Authority until the Contractor corrects the deficiency. 
The Authority shall not be obligated to pay the Contractor until front end loading is 
eliminated and the Schedule of Values is approved. 

1.6 SUBMITTAL 

A. Submit proposed Schedule of Values with updated Construction Project Schedule 
per specification sections for Summary of Work, Construction Progress Schedule, 
and Submittals. 

B. Submit Schedule of Values with updated completion percentages sufficiently in 
advance of each Application for Payment to enable the Authority to resolve 
differences. 

1.7 SUBSTANTIATING DATA 

A. When the Authority requires substantiating information, submit data justifying line 
item amounts in question. 

B. Provide one copy of data with cover letter for each copy of the Application for 
Payment. Show application number and date, and line item by number and 
description. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 29 76 

APPLICATION FOR PAYMENT 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Procedures for preparation and submittal of Application for Payment. 

1.2 RELATED REQUIREMENTS 

A. Section 00 32 00 – Bid Schedule. 

B. Section 00 70 00 – General Conditions. 

C. Section 00 80 00 – Supplementary Conditions. 

D. Section 01 11 13 – Summary of Work. 

E. Section 01 26 63 – Change Procedures. 

F. Section 01 29 73 – Schedule of Values. 

G. Section 01 32 16 - Construction Progress Schedule 

H. Section 01 77 00 – Contract Closeout Procedures. 

1.3 FORMAT 

A. Submit Application for Payment on form approved by the Authority. 

1.4 PREPARATION OF APPLICATIONS 

A. Type required information on Application for Payment form acceptable to the 
Authority. 

B. Execute certification by original signature of authorized officer upon each copy of 
the Application for Payment. 

C. Show breakdown of costs for each item of the Work on accepted Schedule of Values 
as specified in Section 01 29 73 – Schedule of Values. 

D. List each authorized Change Order as an extension on continuation sheet, listing 
Change Order number and dollar amount as for an original item of Work. 

E. Submit Stored Materials Worksheet with every Application for Payment requesting 
payment for stored materials.  Show only direct costs of materials and freight.  
Submit documentation in accordance with Section 00 70 00 – General Conditions, 
Article 13.5 Stored Materials and Equipment, for materials shown in column titled 
“New Material This Pay Request Period.” 

1.5 SUBMITTAL PROCEDURES 

A. Submit two originals of each Application for Payment at one-month intervals, or as 
otherwise agreed upon.  Each document shall bear original signature of authorized 
executive. 
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B. Submit with Authority-approved transmittal letter bearing Authority’s project 
number. 

1.6 SUBSTANTIATING DATA 

A. When Authority requires substantiating information, submit all requested data 
justifying line item amounts in question. 

B. Provide one copy of data with cover letter for each copy of Application for Payment.  
Show Application for Payment number and date, and line item by number and 
description. 

1.7 SUBMITTALS WITH APPLICATION FOR PAYMENT 

A. Submit the following for review sufficiently in advance of Application for Payment 
to allow detailed review by Authority and resolution of differences. 

1. Schedule of Values with updated percentages of completion as required by 
Section 01 29 73 – Schedule of Values. 

B. Submit the following with each Application for Payment. 

1. Updated construction schedule as required by Section 01 32 16 - 
Construction Progress Schedule. 

2. Updated Project Record Documents as required by Section 01 78 39 – Project 
Record Documents. 

3. Letter certifying that all Project Record Documents, including as-built 
drawings and submittals are current. 

1.8 ADDITIONAL REQUIREMENTS FOR FIRST APPLICATION FOR PAYMENT 

A. The first Application for Payment will be processed after the Project Manager has 
received all of the following: 

1. Superintendent Data (Section 00 70 00 – General Conditions, Article 6.2). 

2. Progress Schedule (Section 00 70 00 – General Conditions, Paragraph 6.6.1, 
and Section 01 32 16 - Construction Progress Schedule). 

3. Schedule of Values (Section 00 70 00 – General Conditions, Paragraph 6.6.2, 
and Section 01 29 73 – Schedule of Values). 

4. Submittal Schedule (Section 00 70 00 – General Conditions, Paragraph 
6.6.2). 

5. Safety Representative Designation (Section 00 70 00 – General Conditions, 
Article 6.18). 

6. Building Permits (Section 00 70 00 – General Conditions, Article 7.2). 

7. Name of Individual Authorized to Accept Changes (Section 01 26 63 – 
Change Procedures). 

8. Contractor Quality Control Plan (Section 01 45 00 – Quality Control). 
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9. Freeze Protection Plan (Section 01 51 00 – Construction Facilities). 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 31 19 

PROJECT MEETINGS 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Requirements for various meetings during the construction project. 

1.2 RELATED REQUIREMENTS 

A. Section 01 11 13 – Summary of Work. 

B. Section 01 32 16 - Construction Progress Schedule. 

C. Section 01 33 23 – Shop Drawings, Product Data, and Samples. 

D. Section 01 45 00 – Quality Control. 

E. Section 01 73 00 – Execution Requirements. 

1.3 GENERAL REQUIREMENTS 

A. All project meetings will be conducted telephonically unless specifically arranged to 
be held in person. 

1.4 PRECONSTRUCTION CONFERENCES 

A. The Authority will administer preconstruction conference for execution of Contract 
and exchange of preliminary submittals.  Attendance by all key Contractor and 
Subcontractor personnel is required. 

B. The Authority will document the meeting and distribute minutes within 48-hours of 
adjournment.  Minutes will be typed, reflecting date, list of attendees and in a format 
to facilitate correction of previous meeting minutes.  Distribution will be to all 
attendees and those affected by discussions or decisions made at meeting. 

1.5 PREINSTALLATION CONFERENCES 

A. When required in an individual Specification section, and as shown in the 
Contractor’s quality control plan, or as directed by the Authority, convene a pre-
installation conference prior to commencing Work for a specific item. 

B. Require attendance of entities directly affecting, or affected by, Work of the section. 

C. Review conditions of installation, preparation and installation procedures, and 
coordination with related Work. 

D. Record significant discussions and agreements and disagreements of each 
conference, and approved schedule.  Distribute record of conference to all attendees 
within 24-hours of adjournment. 

1.6 PROGRESS MEETINGS 

A. The Contractor shall attend Progress Meetings when scheduled by the Project 
Manager or requested by the Contractor.  Progress Meetings will be held on a day 
and time which is mutually convenient to both the Authority and the Contractor. 
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These meetings shall be documented by the Contractor as well as the Project 
Manager. 

B. The minimum frequency will be typically two times per week during active 
construction. 

C. Progress Meeting shall be attended by all key Contractor personnel and, as 
appropriate, key Subcontractor personnel. 

D. The Contractor shall furnish copies of its updated schedule, per Section 01 32 16 - 
Construction Progress Schedule, to all attendees of the meeting.  This schedule will 
be reviewed in detail during the meeting and will be used for the coordination of 
activities by others. 

E. Progress Meetings will be used to review status, schedule, safety, quality, critical 
items, and other key aspects of the Work. 

1.7 SAFETY MEETING 

A. The Contractor shall conduct Safety Meetings as required by its project Safety 
Program. Safety Meetings shall be documented in the daily work report. 

B. The Contractor shall invite the Authority to attend Safety Meetings.  

1.8 OTHER MEETINGS 

A. At various times throughout the duration of the Contract, the Contractor will be 
required to attend meetings as requested by the Authority.  It is anticipated that such 
meetings will involve coordination with others, project schedule review, problem 
resolution, change order negotiations, and other topics of mutual importance. 

PART 2 – PRODUCTS  (NOT USED) 

PART 3 – EXECUTION  (NOT USED) 

 

END OF SECTION 
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SECTION 01 32 16 

CONSTRUCTION PROGRESS SCHEDULE 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Preliminary schedule. 

B. Construction progress schedule, bar chart type. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Conditions. 

B. Section 00 80 00 – Supplementary Conditions. 

C. Section 01 11 13 – Summary of Work. 

D. Section 01 26 63 – Change Procedures. 

E. Section 01 29 73 – Schedule of Values. 

F. Section 01 29 76 – Application for Payment. 

G. Section 01 31 19 – Project Meetings. 

H. Section 01 32 26 - Construction Progress Reporting. 

I. Section 01 33 00 – Submittal Procedures. 

1.3 SUBMITTALS 

A. Within two (2) calendar weeks of the contract award the Contractor shall submit a 
preliminary schedule. 

B. Within one (1) calendar week of receipt of review comments from the Authority the 
Contractor shall submit a revised schedule. 

C. An updated schedule shall be submitted with each Application for Payment. 

1.4 SCHEDULE FORMAT 

A. Listings:  In chronological order according to the start date for each activity.  
Identify each activity with the applicable specification section number. 

B. Diagram Sheet Size:  Maximum 22 x 17 inches. 

C. Scale and Spacing:  To allow for notations and revisions. 

PART 2 – PRODUCTS  (NOT USED) 

PART 3 – EXECUTION 

3.1 PRELIMINARY SCHEDULE 

A. Prepare preliminary schedule in the form of a horizontal bar chart. 

3.2 CONTENT 

A. Show complete sequence of construction by activity, with dates for beginning and 
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completion of each element of construction. 

B. Identify each item by Specification section number. 

C. Show accumulated percentage of completion of each item, and total percentage of 
Work completed, as of the first day of each month. 

D. Provide legend for symbols and abbreviations used. 

3.3 BAR CHARTS 

A. Include a separate bar for each major portion of Work or operation. 

B. Identify the first work day of each week. 

3.4 REVIEW AND EVALUATION OF SCHEDULE 

A. Participate in joint review and evaluation of schedule with Project Manager at each 
submittal. 

B. Evaluate project status to determine work behind schedule and work ahead of 
schedule. 

C. After review, revise as necessary as result of review, and resubmit within 10 days. 

3.5 UPDATING SCHEDULE 

A. Maintain schedules to record actual start and finish dates of completed activities. 

B. Indicate progress of each activity to date of revision, with projected completion 
date of each activity. 

C. Indicate changes required to maintain Date of Substantial Completion. 

3.6 DISTRIBUTION OF SCHEDULE 

A. Distribute copies of updated schedules to Contractor's project site file, to 
subcontractors, suppliers, Engineer, Authority, and other concerned parties. 

B. Instruct recipients to promptly report, in writing, problems anticipated by 
projections indicated in schedules. 

 

END OF SECTION 
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SECTION 01 32 26 

CONSTRUCTION PROGRESS REPORTING 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Requirements for submitting reports documenting construction progress. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Conditions. 

B. Section 00 80 00 – Supplementary Conditions. 

C. Section 01 11 13 – Summary of Work. 

D. Section 01 31 19 – Project Meetings. 

E. Section 01 32 16 - Construction Progress Schedule. 

PART 2 – PRODUCTS  (NOT USED) 

PART 3 – EXECUTION 

3.1 SCHEDULE 

A. A daily work report shall be prepared and submitted by the site Superintendent 
recording progress, all pertinent daily events, and status of any ongoing issues. 

B. Reports shall be submitted a minimum of one time per week.  All daily reports for 
the week shall be consolidated and submitted no later than noon on the following 
Monday. 

C. More frequent submission may be required during critical times with multiple time 
critical tasks. 

D. Daily reports documenting work that will be concealed shall be submitted prior to 
covering work.  Types of work requiring immediate reporting shall include but not 
be limited to underground installation, work that will be enclosed within building 
walls, floors, or roofs, and coating systems requiring multiple coats. 

E. Daily reports documenting mandatory tests shall be submitted within 24 hours of 
test completion.  Types of work requiring immediate reporting shall include but 
not be limited to piping pressure tests and electrical circuit tests. 

3.2 CONTENT 

Daily reports shall include the following as appropriate: 

A. Summary of general tasks relative to construction progress. 

B. Weather conditions. 

C. A minimum of 4 project photos of the work performed that day unless no new work 
was performed. 
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D. Additional photos shall be submitted as required to document work that will be 
covered or to document mandatory tests. 

E. Additional photos shall be submitted if problematic site conditions are encountered 
that may result in delays or change of conditions. 

F. Names and titles of all laborers onsite (daily basis). 

G. Regular labor hours worked (daily basis). 

H. Overtime hours worked (as encountered and cumulative). 

I. Material quantities delivered (daily and cumulative). 

J. General material management items (daily and cumulative). 

K. Unsuitable quantities hauled offsite (daily and cumulative). 

L. Quantities of pay items installed (daily and cumulative). 

M. Any construction issues resulting in delays (reported day of, as encountered). 

N. Any equipment issues causing delays (reported day of, as encountered). 

O. Safety Meetings, topics covered. 

P. Safety issues and concerns (reported day of, as encountered). 

Q. Disputes (reported day of, as encountered). 

R. Any information required or outstanding from the Authority. 

S. Items that could require a change order (reported day of, as encountered). 

T. Requests for information (reported day of, as encountered). 

U. Site characteristics that may warrant a Change In Conditions (reported day of, as 
encountered). 

V. Note of any onsite conversation, or communication, where direction is given to the 
contractor which could incur an added cost owed to the Contractor. Date, Time and 
name of individual must be reported (reported day of, as encountered). 

3.3 DISTRIBUTION OF REPORTS 

A. Distribute copies of updated schedules to Contractor's project site file, to 
subcontractors, suppliers, Engineer, Authority, and other concerned parties. 

 

END OF SECTION 
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SECTION 01 33 00 

SUBMITTAL PROCEDURES 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Procedures for the preparation, tracking, and review of submittals for the project. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Requirements. 

B. Section 00 80 00 – Supplementary Conditions. 

C. Section 01 11 13 – Summary of Work. 

D. Section 01 12 19 – Contractor’s Certification of Subcontracts. 

E. Section 01 29 73 – Schedule of Values. 

F. Section 01 29 76 – Application for Payment. 

G. Section 01 32 16 - Construction Progress Schedule. 

H. Section 01 33 23 – Shop Drawings, Product Data, and Samples. 

I. Section 01 45 00 – Quality Control. 

J. Section 01 60 00 – Material and Equipment. 

K. Section 01 73 00 – Execution Requirements. 

L. Section 01 77 00 – Contract Closeout Procedures. 

M. Technical Specifications. 

N. Operations and Maintenance Manuals. 

O. Equipment Installation Data. 

1.3 SUBMITTAL TIMELINE 

A. The Preliminary Submittal Register shall be provided to the Authority within two 
(2) calendar weeks of the contract award. 

B. All Submittals shall be provided to the Authority within four (4) calendar weeks 
of the contract award. 

C. If Submittals for specific items cannot be provided with 6 weeks the Contractor 
shall notify the Authority in writing listing the specific item(s) and the proposed 
date for delivery. 

1.4 SUBMITTAL REGISTER 

A. Submit preliminary Submittal Register as required by Section 00 70 00 – General 
Conditions. In addition to manufacturer’s data and shop drawing submissions, 
include all submittals required by the Contract Documents in the Submittal 
Register 
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B. Submittal Register shall portray an orderly sequence of submittals, early 
submittals for long lead-time items, and submittals which require extensive 
review. 

C. Submittal Register shall be reviewed by the Authority and shall be revised and 
resubmitted until accepted by the Authority. 

1.5 SUBMITTAL PREPARATION 

A. The Contractor shall prepare all submittals as required by the provisions of 
Section 00 70 00 – General Conditions, Section 00 80 00 – Supplementary 
Conditions, the technical specifications, and the drawings. 

B. The Contractor shall review submittals for accuracy and completeness prior to 
submitting. 

1.6 SUBMITTAL REQUIREMENTS 

A. Unless otherwise directed in these documents or by Authority, provide each 
submittal as an electronic portable document format (PDF) file, transmitted via 
email.  If file is too large to be received by Authority via email, provide a 
download link, deliver in portable USB drive, or as otherwise instructed by 
Authority. 

B. Submit each submittal with a Submittal Summary form as its face document.  Use 
a Submittal Summary form provided by the Authority, or a substitute approved by 
the Authority. 

C. Label submittals with a numbering system approved by the Authority.   Identify 
the project by title and Authority’s project number; identify Work and product by 
Specification section and Article number. 

D. Submit items required by individual Specification sections together.  Do not mix 
items specified in different sections in the same submittal.  Sequence the 
submission of submittals to correspond with the approved Submittal Register. 

E. Before the submission of each submittal, the Contractor shall have determined 
and verified all quantities, dimensions, specified performance criteria, installation 
requirements, materials, catalog numbers and similar data with respect thereto and 
reviewed or coordinated each submittal with other submittals and with the 
requirements of the Work and the Contract Documents, upon which the 
Contractor shall certify in writing on each submittal that it has made this 
determination.  The failure to review and certify a submittal shall be cause for the 
Authority to return the submittal without review. 

F. On the submittal, notify the Authority in writing of any deviations from 
requirements of the Contract Documents. 

G. Organize the submittals into logical groupings to facilitate the processing of 
related submittals, such as: 
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1. By Specification Section number. Sequentially number each submittal.  
Resubmittals shall be identified with the original submittal number 
followed by a sequential alphabetic suffix. 

2. Finishes which involve Authority selection of colors, textures, or patterns. 

3. Items required by the individual Technical Product Specification Sections. 

4. Associated items, which require correlation for efficient function or for 
installation. 

H. Submit all required color and finish samples in order to receive approval for 
colors and finishes. 

1.7 RESUBMITTALS 

A. Provide complete copies of re-submittals.  Do not re-submit partial copies of 
submittals for incorporation into the Authority’s retained submittals from the prior 
submission. 

B. If drawings, product submittals, samples, mockups, or other required submittals 
are incomplete or not properly submitted, the Authority will not review the 
submittal and will return it to the Contractor.  The Authority will review a 
submittal no more than 2 times without additional charge to the Contractor.  The 
Contractor shall pay all review costs associated with more than 2 reviews. 

1.8 AUTHORITY REVIEW 

A. The Authority will review submittals and re-submittals, and return submittal 
comments within 7 calendar days of receipt. 

B. The Authority or authorized agent will receive, review and return submittals to 
the Contractor with one of the following dispositions noted: 

“Approved” – denotes that the submittal is generally consistent with the 
requirements of the Contract Documents.  A resubmittal is not required. 

“Approved with Corrections Noted” – denotes that the submittal is generally 
consistent with the requirements of the Contract Documents but only as 
conditioned by notes and corrections made on the submittal.  A resubmittal is not 
required provided the Contractor understands the review comments and desires no 
further clarification. 

“Revise and Resubmit” – denotes that revisions are required in the submittal in 
order for the submittal to be generally consistent with the requirements of the 
Contract Documents.  The Authority will indicate on the returned submittal what 
revisions are necessary.  A resubmittal is required. 

“Rejected” – denotes that the submittal does not meet the requirements of the 
Contract Documents and shall not be used in the Work.  The Authority will 
indicate on the returned submittal the reasons for its rejection.  A resubmittal is 
required. 
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C. Review by the Authority of submittals shall not be construed as a complete check, 
but will indicate only that the general method of construction and detailing is 
consistent with the requirements of the Contract Documents.  Review of 
submittals shall not relieve the Contractor of the responsibility for compliance 
with the requirements of the Contract Documents or for errors, dimensions, and 
quantities unless specific exception is requested and approved on the submittal. 

D. The Authority’s review shall not extend to the means, methods, techniques, 
sequences or procedures of construction or to safety precautions or programs 
incident thereto.  The review and approval of a separate item as such will not 
indicate approval of the assembly in which the item functions. 

1.9 DISTRIBUTION 

A. The Contractor shall be responsible for making and distributing any reproductions 
of approved submittals that it may require for its use. 

B. The Contractor shall perform work in accordance with approved submittals. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 33 23 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

PART 1 – GENERAL 

1.1 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Conditions. 

B. Section 01 11 13 – Summary of Work. 

C. Section 01 31 19 – Project Meetings. 

D. Section 01 33 00 – Submittal Procedures. 

E. Section 01 45 00 – Quality Control. 

F. Section 01 60 00 – Material and Equipment. 

G. Section 01 73 00 – Execution Requirements. 

H. Section 01 78 39 – Project Record Documents. 

I. Technical Specifications:  Identification of submittal requirements. 

1.2 SHOP DRAWINGS 

A. Present in a clear and thorough manner.  Label each Shop Drawing with 
Authority's Project name, Project number and date of submittal.  Identify each 
element of the Shop Drawings by reference to specification section, sheet number 
and detail, schedule, or Area of Work. 

B. The data shown on the Shop Drawings shall be complete with respect to specified 
performance and design criteria, materials and similar data to show the Authority 
materials and equipment the Contractor proposes to provide. 

C. Identify dimensions; show relation to adjacent or critical features or Work or 
products. 

D. Designation of work “by others”, if shown in submittals, shall mean that work 
will be responsibility of Contractor rather than subcontractor or supplier who has 
prepared submittals. 

E. Minimum Sheet Size:  11"x17". 

1.3 PRODUCT DATA 

A. Submit only pages which are pertinent; mark each copy of standard printed data 
to identify pertinent products, referenced to Specification section and Article 
number.  Show reference standards, performance characteristics and capacities; 
wiring, piping and control diagrams; component parts; finishes; dimensions; and 
required clearances. 

B. Modify manufacturer's standard schematic drawings and diagrams to supplement 
standard information and to provide information specifically applicable to the 
Work.  Delete information not applicable. 
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C. Submit manufacturer's instructions for storage, preparation, assembly, installation, 
start-up, adjusting, commissioning, and finishing. 

1.4 SAMPLES 

A. Submit full range of manufacturer's standard finishes except when more 
restrictive requirements are specified, indicating colors, textures and patterns for 
Authority selection as specified in technical product sections. 

B. Submit samples to illustrate functional characteristics of products, including parts 
and attachments. 

C. Approved samples which may be used in the Work are indicated in the 
Specification section. 

D. Samples shall be identified clearly as to material, supplier, pertinent data such as 
catalog numbers and the use for which they are intended, and otherwise as the 
Authority may require, to enable the Authority to review the submittal. 

E. Label each sample with identification required for transmittal letter.  

 

PART 2 – PRODUCTS  (NOT USED) 

 

PART 3 – EXECUTION  (NOT USED) 

 

 

END OF SECTION 
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SECTION 01 42 19 

REFERENCE STANDARDS 

 

PART 1 – GENERAL 

1.1 RELATED SECTION 

A. Section 00 70 00 – General Conditions. 

1.2 QUALITY ASSURANCE 

A. For Products or workmanship specified by association, trade, or other technical 
standards: comply with requirements of the standard, except when more rigid 
requirements are specified or are required by applicable codes. 

B. Conform to reference standard by date of issue current on date of bid advertisement, 
unless otherwise stated in the Contract Documents. 

C. Provide copies of standards through the submittal process when required by the 
Contract Documents.  Maintain a copy of each reference standard on site during 
construction. 

D. Should specified reference standards conflict with Contract Documents, request 
clarification from the Authority before proceeding.  Local code requirements, where 
more stringent than referenced standards, shall govern. 

E. Neither the contractual relationship, duties, and responsibilities of the parties to the 
Contract, nor those of the Engineer, shall be altered by the Contract Documents by 
mention or inference otherwise in any reference document. 

1.3 CODES, STANDARDS, AND REGULATORY REQUIREMENTS 

A. All work shall be in accordance with the latest edition of governing Codes, Standards 
and regulatory requirements, including but are not limited to: 

1. International Fire Code (IFC). 

2. International Building Code (IBC). 

3. National Fire Protection Association (NFPA) NFPA 30 and  NFPA 37. 

4. National Electrical Code (NEC). 

5. National Electrical Safety Code (NESC) 

6. Alaska Department of Commerce, Community and Economic Development 
(DCCED) 12 AAC 32 

7. Alaska Department of Commerce, Community and Economic Development 
(DCCED 12 AAC 39 

8. Alaska Department of Environmental Conservation (ADEC) 18 AAC 75. 

9. American National Standards Institute/American Society of Mechanical 
Engineers (ANSI/ASME). 
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10. American Petroleum Institute (API). 

11. American Society of Testing and Materials (ASTM). 

12. American Society of Mechanical Engineers (ASME). 

13. American Welding Society (AWS). 

14. American Institute of Steel Construction (AISC). 

15. Manufacturers Standardization Society of the Valve and Fitting Industry 
(MSS). 

16. Steel Structures Painting Council (SSPC). 

17. Occupational Safety and Health Administration (OSHA) 29 CFR 1910. 

 

PART 2 – PRODUCTS (NOT USED) 

 

PART 3 – EXECUTION (NOT USED) 

 

 

 

END OF SECTION 



Kwethluk M&I 2025 Improvements  Section 01 43 10 
Kwethluk, Alaska  Contractor Qualifications 

 01 43 10 - 1 

SECTION 01 43 10 

CONTRACTOR QUALIFICATIONS 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Contractor’s technical qualifications to be able to execute the Work in accordance 
with the Contract Documents. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Conditions. 

B. Section 01 33 00 – Submittal Procedures. 

C. Section  01 45 00 - Quality Control. 

D. Technical Specifications: Contractor and Fabricator Qualifications. 

1.3 SUBMITTALS 

A. As part of the Submittal process submit evidence of qualifications as required by 
this section and the Technical Specifications.   

B. The subcontractor list shall designate the party responsible for the portion of 
Work requiring specific qualifications.  

1.4 CONTRACTOR QUALIFICATIONS - GENERAL REQUIREMENTS 

A. The Contractor shall meet all technical requirements of the Contract Documents.  
The Contractor may use sub-contractors as required to meet the requirements.  
The Authority may request documentation of all required qualifications after the 
bid opening and prior to award in order to verify Contractor qualifications.  

1.5 CONTRACTOR QUALIFICATIONS - SPECIFIC REQUIREMENTS  

A. In accordance with Alaska statues and regulations, all Electrical work falling 
under the scope of 12 AAC 32.165 shall be performed under the supervision of an 
Electrical Administrator with a current license in the State of Alaska in the 
Unlimited Commercial Wiring Category. 

B. The technical specifications require certain work to be performed by experienced 
workers with special qualifications such as Journeyman Electricians and Certified 
Pipe Welders.  All work shall be performed by qualified personnel in accordance 
with the technical specifications. 

C. Initial testing of the system will require the Contractor to run the engine-
generators. The Contractor shall engage qualified personnel with a minimum of 
five years experience in the operation of diesel generators and switchgear similar 
to the equipment being used in this project. Initial startup of all engines shall be 
performed by the qualified personnel. 
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PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 45 00 

QUALITY CONTROL 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Contractor’s quality assurance program and control procedures for executing the 
Work. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Conditions. 

B. Section 01 33 00 – Submittal Procedures. 

C. Section 01 33 23 – Shop Drawings, Product Data, and Samples. 

D. Section 01 42 19 – Reference Standards. 

E. Section 01 43 10 - Contractor Qualifications. 

F. Section 01 60 00 – Material and Equipment. 

G. Technical Specifications: Testing and Reporting requirements. 

1.3 TEST FORMS 

A. The Contractor shall provide forms for all test required by the Technical 
Specifications.  Tests forms shall include but not be limited to tank and piping 
pressure test, phase rotation, continuity and insulation, etc. 

B. Upon request the Authority can provide the Contractor forms for common tests. 

1.4 GENERAL 

A. The Contractor shall provide and maintain an effective Quality Control Program 
related to testing and inspection. The Contractor shall perform Quality Control 
Testing as specified and shall provide copies of all results to the Authority for use 
in observing contract compliance. 

B. The Contractor’s Quality Control Program shall include, but is not limited to: 
administration, management, supervision, reports, record-keeping, submittals, 
services of independent testing agencies and labs, and other related services. 

C. Quality Control is the sole responsibility of the Contractor. 

D. Specific Quality Control requirements are included in the Technical 
Specifications. General Quality Control requirements entail ensuring that all 
aspects of the Work conform to the technical requirements of the Contract 
Documents. 

E. The Contractor’s Quality Control Program described herein is not intended to 
limit the Contractor’s Quality Control activities, which may be necessary to 
achieve compliance with the Contract Documents. 
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1.5 JOB CONDITIONS 

A. Where Specifications require work to be field-tested, timely notice of its readiness 
for inspection and testing shall be provided to the Authority.  The Authority shall 
have the right to witness all tests.  Photos shall be taken to document all tests.   
Work shall be concealed only upon approval by the Authority.   

B. The results of tests are for use by the Authority to evaluate the acceptability of 
Work with respect to specified testing requirements. Regardless of the test results, 
Contractor is solely responsible for quality of workmanship and materials and for 
compliance with requirements of Contract Documents. 

C. Maintain quality control over sub-contractors, suppliers, manufacturers, products, 
services, site conditions, and workmanship to produce work of specified quality. 
Verify applicability and follow all manufacturers’ recommendations and 
instructions for assembly, installation and testing of materials and equipment. In 
any case where the Contractor believes that such recommendations or instructions 
are not applicable, the Contractor shall so notify the Authority and state the 
reasons for the Contractor’s determination. The Contractor shall then follow the 
Authority’s written direction on whether to follow manufacturer’s 
recommendations and instructions. 

D. Upon failure of Work which has been tested or inspected, previous acceptance 
may be withdrawn and Work be subject to removal and replacement with Work in 
accordance with the Contract Documents, at no cost to the Authority. 

1.6 MANUFACTURER’S FIELD SERVICES 

A. Required when technical specifications require the manufacturer or fabricator to 
provide qualified personnel to observe field conditions, installation, quality of 
workmanship, and to start, test, and adjust equipment as applicable. 

B. Submit to the Authority the manufacturer or fabricator representative’s written 
reports containing observations and recommendations within one (1) calendar 
week of manufacturer’s field services. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 GENERAL 

A. The Contractor shall provide full and complete documentation of Quality Control 
procedures and activities. 

3.2 QUALITY CONTROL 

A. The Contractor shall establish the methodology to perform the Contractor’s 
inspection and tests of all items including that of its subcontractors. The 
Contractor shall ensure conformance to applicable technical specifications and 
drawings with respect to the materials, Codes, workmanship, storage, installation, 
construction, finishes, functional performance, and identification. The Contractor 
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shall ensure quality for all construction work performed under this Contract, 
including assigned subcontract work. The Contractor shall specifically include 
surveillance and tests required in the technical specifications. 

B. The Contractor shall coordinate all work requiring Special Inspection, where 
specified, to ensure full access by Special Inspectors and Quality Assurance 
testing personnel. 

C. The Contractor shall provide, as a minimum, the following components for all 
definable features of work: 

1. Preparatory Inspection Meeting: Contractor shall schedule and attend a 
preparatory meeting to review testing procedures a minimum of a week 
prior to beginning work on any element of Work which has been identified 
in the Contract Documents to require testing and inspection by the 
Contractor and Code-required Special Inspection. Subsequent meetings 
shall be conducted as necessary to ensure continued accuracy of testing 
and inspection procedures. 

2. Document Control:  Contractor shall have and follow a procedure for 
ensuring that all Work is performed in accordance with the following: 

a. Conformed sets of Contract Drawings and Specifications. 

b. Contract Change Order documents. 

c. Approved Submittals. 

d. Applicable Requests for Information (RFI’s) or Design 
Clarification Verifications (DCVR’s). 

e. Manufacturer’s Instruction. 

3. In Progress Inspection: Contractor shall perform in-progress inspections as 
work progresses on the Work which shall include, but not be limited to: 

a. Examination of the quality of workmanship with respect to 
Contract Drawings, Technical Specifications and Approved 
Submittals. 

b. Review of control testing for compliance with Contract 
requirements. 

c. Inspection for use of defective or damaged materials, omissions 
and dimensional requirements. 

d. Review of timeliness and scheduling requirements for all tests, 
retests and eventual approvals. 

4. Non-Conformance Procedure: Contractor shall have and follow a 
procedure for identifying, documenting, tracking, and resolving items in 
the Work which do not comply with Contract Documents, Specifications, 
Approved Submittals, or Manufacturer’s Instructions.  If a quality control 
test indicates that the tested material does not conform to the requirements 
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of the Contract Documents, the Contractor shall take supplemental tests at 
the same location from which the non-conforming result was obtained, 
after correction of the work, to document conformance with the Contract 
Documents.  Otherwise, the Authority reserves the right to reject materials 
for which final Quality Control tests indicate non-conformance with the 
Contract Documents. 

5. Code Required Inspection: Contractor shall coordinate and make timely 
requests for inspections, tests and other activities required by Codes and 
Regulations as specified. 

3.3 RECORD KEEPING 

A. The Contractor shall maintain current Quality Control records, on forms 
acceptable to the Authority, of all inspections and tests performed. The records 
shall include factual evidence that the required inspections or tests have been 
performed, including, but not limited to, the following information for each such 
test and inspection: Specification reference, date, type and number of inspections 
or test involved; results of the inspections, tests or retests; the nature of defect, 
causes for rejection, proposed remedial action, corrective action(s) taken, and 
similar information related to any re-inspection. 

B. The Contractor shall maintain the following Quality Control records and reports 
and shall submit to the Authority as required: 

1. The Contractor shall fill out test reports immediately upon completion of 
each test.  Test reports shall be signed and dated and shall include 
adequate photographs to document test procedure and conditions.  Test 
reports shall be submitted with the daily report for the day of testing. 

2. Inspection Logs: The Contractor shall maintain a daily log of all 
inspections performed for both Contractor and subcontractor operations. 
The Inspection Log shall include compliance with shop drawings 
submittals, identification by Specification section and schedule activity of 
inspections, tests, and retests conducted, results of inspections and tests, 
location and nature of defects found, causes for rejection, and remedial or 
corrective actions taken or proposed.  The Inspection Log shall be 
available for review by the Authority upon request. 

3. Immediate Notification of Deficiencies: Contractor shall provide 
immediate notification to the Authority whenever a failed or 
nonconforming test or inspection occurs.  This immediate notification 
shall be followed up with a written report describing the deficiency and a 
correction plan. 

3.4 ORGANIZATION 

A. Staffing Levels:  Provide sufficient qualified personnel to monitor the work 
quality at all times. The scheduling and coordinating of all inspection and testing 
must match the type and pace of work activity. 
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1. In cases where multiple trades, disciplines or subcontractors are on site at 
the same time, each activity shall be inspected and tested by personnel 
skilled in that portion of the work. 

2. In cases where multiple shifts are employed, the Quality Control staff shall 
be increased as required to monitor the work on each shift. 

3.5 QUALITY SURVEILLANCE BY THE AUTHORITY 

A. All items of materials and equipment shall be subject to surveillance testing and 
inspection by the Authority at the point of production, manufacture or shipment to 
determine if the producer, manufacturer or shipper maintains an adequate 
inspection system which ensures conformance to the applicable specifications and 
drawings with respect to materials, workmanship, construction, finish, functional 
performance and identification. In addition, all items or materials, equipment and 
work in place shall be subject to surveillance testing and inspection by the 
Authority at the site for the same purposes. Surveillance by the Authority does not 
relieve the Contractor of performing Quality Control inspections and testing of 
either onsite or offsite Contractor’s or subcontractor’s workplace or 
manufacturing assembly plant. 

 

END OF SECTION 
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SECTION 01 51 00 

CONSTRUCTION FACILITIES 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Requirements for furnishing and maintaining construction facilities during the 
project. 

1.2 RELATED REQUIREMENTS 

A. Section 01 11 13 – Summary of Work. 

B. Section 01 29 76 – Application for Payment. 

C. Section 01 73 00 – Execution Requirements. 

1.3 TEMPORARY ELECTRICITY 

A. Provide and pay for temporary electrical service including required equipment. 

B. Provide lighting for construction operations. 

C. Provide additional lighting for inspections if requested by Authority or Engineer. 

1.4 TEMPORARY HEAT 

A. Provide and pay for heat devices, insulated enclosure, tenting, and heat as 
required to maintain specified conditions for construction operations; for freeze 
protection; and to protect equipment, materials, and finishes from damage due to 
temperature or humidity. 

1.5 TEMPORARY VENTILATION 

A. Provide and pay for ventilation of enclosed areas to cure materials, to disperse 
humidity, to prevent accumulations of dust, fumes, vapors, or gases, and to 
maintain a safe work environment. 

1.6 TEMPORARY WATER SERVICE 

A. Provide and pay for temporary water service as required. 

1.7 TEMPORARY SANITARY FACILITIES 

A. Provide and pay for required sanitary facilities and enclosures. 

1.8 TEMPORARY TELEPHONE AND INTERNET SERVICE 

A. Provide and pay for telephone and internet service to the project site and/or 
Contractor field offices.  Note that in addition to Contractor’s needs there may be 
additional telephone and internet service requirements for testing, commissioning, 
and operation of the power plant.  See Section 01 11 13 Summary of Work. 

1.9 FREEZE PROTECTION 

A. Provide freeze protection for switchgear, control panels, and other components 
potentially subject to harm. 
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1.10 PROTECTION OF INSTALLED WORK 

A. Protect installed Work and provide special protection where required and where 
Work is installed in unsecure areas. 

B. Provide temporary and removable protection for installed Products. Control 
activity in immediate work area to prevent damage. 

1.11 SECURITY 

A. Provide security and facilities to protect Work from unauthorized entry, 
vandalism, or theft. 

1.12 REMOVAL OF UTILITIES AND FACILITIES 

A. Unless required for testing, remove Temporary Construction Facilities, Services, 
Utilities, and other related items prior to Substantial Completion inspection. 

B. Clean and repair damage caused by installation or use of Temporary Construction 
Facilities. 

C. Restore permanent facilities used during construction to a ‘like new’ condition if 
it was provided by Contract, or the condition the facility was found prior to 
construction of this project for existing facilities. 

1.13 COST RESPONSIBILITY 

A. Unless specifically noted otherwise, the cost of Temporary Construction Facilities 
and utilities shall be the responsibility of Contractor. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 60 00 

MATERIAL AND EQUIPMENT 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Requirements for transportation and handling, storage and protection, substitutions, 
and product options. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Conditions. 

B. Section 01 11 13 – Summary of Work. 

C. Section 01 33 00 – Submittal Procedures. 

D. Section 01 33 23 – Shop Drawings, Product Data, and Samples. 

E. Section 01 42 19 – Reference Standards. 

F. Section 01 45 00 – Quality Control. 

G. Section 01 51 00 – Construction Facilities. 

H. Section 01 73 00 – Execution Requirements. 

1.3 TRANSPORTATION AND HANDLING 

A. Transport products by methods to avoid product damage; deliver in dry, undamaged 
condition, in manufacturer's unopened containers or packaging. 

B. Provide equipment and personnel to handle products by methods to prevent soiling 
or damage. 

C. Immediately on delivery, inspect shipment to assure: 

1. Product complies with requirements of Contract Documents and reviewed 
submittals. 

2. Quantities are correct. 

3. Accessories and installation hardware are correct. 

4. Containers and packages are intact and labels legible. 

5. Products are protected and undamaged. 

1.4 STORAGE AND PROTECTION 

A. Handle and store materials for construction, products of demolition, and other items 
to avoid damage to existing buildings, and infrastructure. 

B. Store products in accordance with manufacturer's instructions, with seals and labels 
intact and legible.  Store sensitive products in weather tight enclosures; maintain 
within temperature and humidity ranges required by manufacturer's instructions. 
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C. For exterior storage of fabricated products, place on sloped supports above ground.  
Cover products subject to deterioration with impervious sheet covering; provide 
ventilation to avoid condensation. 

D. Store loose granular materials on solid surfaces in a well-drained area; prevent 
mixing with foreign matter.  Cover such material to prevent material from being 
blown or transported away from the stockpile. 

E. Arrange storage to provide access for inspection.  Periodically inspect to assure 
products are undamaged, and are maintained under required conditions. 

1.5 SUBSTITUTIONS 

A. Prior to the bid opening, the Bidder shall make his own determination in selecting 
which specified or substitute equipment to base his proposal upon.  Substituted items 
shall be equal to or better than that specified or indicated in regards to quality, 
workmanship, finish, space requirements, mechanical and electrical requirements, 
performance, and warranties. 

B. After the bid opening, the Contractor shall submit sufficient data in accordance with 
this Section to establish equality.  The Authority shall be the sole judge of equality 
and acceptability. 

C. Acceptance of substitute materials will not relieve the Contractor of the 
responsibility for any changes in his own Work or in the Work of other crafts caused 
by the substitution.  Any additional costs resulting from substitutions are the 
responsibility of the Contractor. 

D. Only one request for substitution will be considered for each product.  When 
substitution is not accepted, provide specified product. 

E. The Authority will consider requests for Substitutions only within 28 days after date 
established by the Notice to Proceed. 

F. Substitutions may be considered when a Product becomes unavailable through no 
fault of the Contractor. 

G. Document each request with complete data substantiating compatibility of proposed 
Substitution with Contract Documents. 

H. Substitutions will not be considered when they are indicated or implied on shop 
drawing or product data submittals, without separate written request, or when 
acceptance will require revision to the Contract Documents. 

1.6 SUBSTITUTION SUBMITTAL PROCEDURE: 

A. Submit Request for Substitution for consideration on Substitution Request Form 
provided by the Authority (Section 01 60 00-A).  Limit each request to one proposed 
Substitution. 

B. Submit certification signed by the Contractor, that the Contractor: 
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1. Has investigated proposed Product and determined that it meets or exceeds 
the quality level of the specified Product.  List similar projects using 
proposed product, dates of installation and user telephone number. 

2. Will provide an equivalent warranty for the Substitution as for the specified 
Product. 

3. Will coordinate installation and make changes to other Work, which may be 
required for the Work to be complete with no additional cost to the Authority. 

4. Waives claims for additional costs or time extension, which may 
subsequently become apparent from indirect costs. 

5. Will reimburse the Authority for review or redesign services associated with 
re-approval by Authorities. 

C. Submit shop drawings, manufacturers’ product data, and certified test results 
attesting to the proposed Product equivalence and variations between substitute and 
specified product.  The burden of proof is on proposer. 

D. The Authority will notify the Contractor in writing of decision to accept or reject 
request. 

PART 2 – PRODUCTS 

2.1 PRODUCTS 

A. Products include material, equipment, and systems. 

B. Comply with Specifications and referenced standards as minimum requirements. 

C. Components required to be supplied in quantity within a Specification section shall 
be the same, and shall be interchangeable. 

D. Do not use materials and equipment removed from existing structure, except as 
specifically required, or allowed, by Contract Documents. 

2.2 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only:  Any Product 
meeting those standards or description. 

B. Products Specified by Naming One or More Manufacturers followed by the term 
"No Substitutions": use only specified manufacturers, no substitutions allowed. 

C. Products Specified by Naming One or More Manufacturers with a Provision for 
Substitutions: Submit a request for substitution for any manufacturer not specifically 
named that meets the description specifications of the named manufacturers, equal in 
substance, function, dimension, appearance, and quality. 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 



BLDG-Form 10   Rev 5/01 
FR10.SUBSTITUTION.REQUEST 

 
 

ALASKA ENERGY AUTHORITY 

 
 

SUBSTITUTION REQUEST FORM 
(AFTER AWARD) 

 
 
Project: Kwethluk M&I 2025 Improvements  Project No.: 25057 
 
Contractor:        
 
Specified item for which substitution is requested:           
(reference specification section and paragraph) 
 
The following product is submitted for substitution:           
(describe proposed substitution and differences from specified item; attach complete technical, performance, and test data; state whether substitution 
affects dimensions and functional clearances shown on drawings or affects other trades, and include complete information for changes to drawings 
and/or specifications which proposed substitution will require for its proper installation.) 
 
 
 
 
 
I certify the following:  
 
Yes No 
  The substitute will perform adequately and achieve the results called for by the general design. 
  The substitute is similar, of equal substance, suited to the same use, and will provide the same warranty 

as the product specified. 
  An equivalent source of replacement parts is available. 
  The evaluation and approval of the proposed substitute will not delay the Substantial or Final Completion 

of the project. 
  Any change in the design necessitated by the proposed substitution will not delay the Substantial or Final 

Completion of the project. 
  The cost of any change in the design necessitated by the proposed substitution, including engineering 

and detailing costs, and construction costs caused by the substitution will be paid by the Contractor at no 
cost to the Authority. 

  The cost of any license fee or royalty necessitated by the proposed substitution will be paid by the 
Contractor at no cost to the Authority. 

 
The undersigned states that the function, appearance and quality are equivalent or superior to the specified item. 
 
 
Signed:   Date:   
 Authorized Contractor Signature 
  
 
Architect/Engineer Recommendation: 
 
  Accepted   Accepted as Noted   Not Accepted   Received Too Late 
 
Remarks: 
 
 
Signed:   Date:   
 Architect/Engineer 
  
 
 
 Accepted 
 Rejected   Date:   
 Project Manager     
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SECTION 01 64 00 

RECEIPT OF OWNER FURNISHED MATERIALS 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. This section describes receipt, unloading, transportation, storage, and handling of 
materials furnished by the Owner (Authority) for this project as described herein. 

B. See Section 01 11 13 – Summary of Work for delivery dates for Owner Furnished 
materials. 

1.2 RELATED REQUIREMENT 

A. Section 01 11 13 – Summary of Work. 

1.3 DESCRIPTION OF OWNER FURNISHED MATERIAL IN KWETHLUK 

A. Engine Generator:  One each fabricated engine generator assembly as detailed in 
Specification 26 32 13.50 - Engine Generator Assembly.  The engine generator will 
be fully assembled and approved by the Authority prior to transfer to the Contractor.  
The generator skids will be set on dunnage.  The approximate dimensions are 10’L x 
4’W x 6’H and the estimated weight is 8,000#. 

B. Engine Generator Loose Ship Accessories:  One each exhaust flex, one each crankcase 
fumes disposal adapter, one each oil level site gauge/switch assembly, one each drip 
pan, and four each vibration isolators.  See Specification 26 32 13.50.  The loose ship 
items will be strapped to a pallet.  The approximate dimensions are 7’L x 3’W x 2’H 
and the estimated weight is 700#. 

C. Engine Control Wiring Junction Box:  One each control wiring junction box with 
wiring harnesses.  See Specification 26 32 13.50 and Drawings.  The junction box will 
be crated.  The approximate dimensions are 3’L x 3’W x 2’H and the estimated weight 
is 200#. 

D. Loose Ship Damper Guard Assemblies:  Two each damper guard assemblies for field 
installation on existing generators #1 and #2.  The damper guards will be packaged 
with the other loose ship accessories in paragraph B. 

E. Charge Air Cooler:  One each charge air cooler.  The cooler will be crated with a pallet 
base.  The approximate dimensions are 6’L x 5’W x 3’H and the estimated weight is 
850#.   

F. All of the above listed Owner Furnished items are part of the Base Bid.  

G. All of the above listed Owner Furnished items will be staged at the power plant in 
Kwethluk.   The engine-generator will be placed on dunnage and set on the ground in 
the approach to the power plant.  All other items will be placed inside the power plant 
or in a connex near the power plant.  The Contractor will make arrangements with the 
Authority to receive the items at this location and take possession. 
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1.4 DESCRIPTION OF OWNER FURNISHED MATERIAL IN ANCHORAGE 

A. Step Up Transformer:  One each pad mount 500kVA oil filled transformer.  The 
transformer will be fastened to a pallet.  The approximate dimensions are 6’L x 6’W 
x 5’H and the estimated weight is 6,000#. 

B. Mobilization of the Owner Furnished Step Up Transformer to Kwethluk is under 
Additive Alternate #3.  

C. The Owner Furnished Step Up Transformer will be staged at the Alaska Energy 
Authority Warehouse, 2601 Commercial Drive, Anchorage Alaska 99501.  The 
Contractor will make arrangements with the Authority to receive the items at this 
location and take possession. 

1.5 ACCEPTANCE OF OWNER FURNISHED MATERIAL 

A. The Contractor shall (1) receive and accept the materials at the staging location 
specified; (2) inspect all materials to confirm that the materials delivered are in good 
condition and the quantities are correct; and (3) execute a receipt for all materials 
accepted from the Authority.  Delinquency in signing material receipts may result in 
delayed progress payments. 

B. All material furnished by the Authority shall comply with the plans and specifications.  
All materials which do not meet specifications or are received broken or damaged shall 
be culled by the Contractor and a report made to the Authority within 5 days of receipt 
of material as to the number culled and reason for culling. 

C. If the Authority fails to deliver the materials according to the dates set forth in Section 
01 11 13 – Summary of Work, the Contractor's sole remedy and compensation shall 
be an extension of time not greater than the delay.  Any such time extension shall be 
requested in writing by the Contractor. 

1.6 RECEIPT, TRANSPORTING AND STORING OWNER FURNISHED MATERIAL 

A. At no cost to the Contractor, the Alaska Energy Authority will furnish a forklift with 
operator at their warehouse for loading materials onto Contractor’s truck.   

B. The Contractor shall receive, transport, and protect all material in accordance with 
accepted industry standards. 

C. All handling charges required for receiving, unloading, hauling, transporting or storing 
the material shall be provided by the Contractor. 

D. Any demurrage charges or other fees incurred as a result of the Contractor not 
receiving, moving and storing the material shall be paid by the Contractor.  If the 
Authority is required to pay these fees, the fees will be deducted from the first 
Contractor pay request. 

E. The Contractor shall provide proper equipment as necessary to load, unload, and 
transport Owner furnished material.  The equipment shall be rated as required to 
properly handle the material. 
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1.7 DAMAGE TO OWNER FURNISHED MATERIAL 

A. Upon receipt of the materials as specified above, the Contractor shall become solely 
responsible for their care, transportation, storage, and protection. In the event materials 
are damaged, lost, stolen, or destroyed by any cause whatsoever after the Contractor 
has signed a receipt for them, their repair or replacement shall be entirely at the 
Contractor's expense. 

B. All material replaced by the Contractor shall be equal to the material provided by the 
Authority and shall meet the material purchase specifications. 

1.8 STORAGE OF OWNER FURNISHED MATERIAL  

A. The Contractor shall provide secure storage for all Authority furnished material and 
shall be responsible for transporting the material to the jobsite as required to support 
the construction schedule. 

PART 2 – PRODUCTS  (NOT USED) 

PART 3 – EXECUTION  (NOT USED) 

END OF SECTION 
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SECTION 01 71 13 

MOBILIZATION AND DEMOBILIZATION 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Requirements for mobilization and demobilization. 

1.2 RELATED REQUIREMENTS 

A. Section 01 11 13 – Summary of Work. 

B. Section 01 29 73 – Schedule of Values. 

C. Section 01 29 76 – Application for Payment. 

D. Section 01 51 00 – Construction Facilities. 

E. Section 01 77 00 – Contract Closeout Procedures. 

1.3 DEFINITIONS 

A. Mobilization and Demobilization includes:  

1. Travel to the project site of all personnel, including sub-contractors, and 
return upon completion of the Work. 

2. Delivery to the Site of all construction equipment, tools, supplies, 
temporary facilities, etc. ready for commencing and prosecuting the Work, 
and the subsequent removal from the site upon completion of the Work. 

3. Delivery to the Site of all required project materials, including Owner 
Furnished Equipment. Removal of any leftover materials from the site 
upon completion of the Work.  Note that with agreement of the Authority, 
leftover materials may be left on the project site if placed in a neat and 
orderly fashion at a location approved by the Authority. 

4. The preparation of the Contractor’s work area, the complete assembly of 
equipment necessary to perform the required work, and all other 
preparatory work required to permit commencement of the actual Work. 

1.4 REQUIREMENTS 

A. Haul routes, staging areas, and equipment positioning at the project site will be 
subject to approval by the Authority, who will coordinate with Contractor to 
determine requirements and locations. 

B. Cooperate with the Authority in allocation and use of Mobilization and 
Demobilization areas of Site, field offices and sheds, materials storage, traffic, 
and parking facilities. 

C. During construction, coordinate use of Site and facilities through the Authority. 
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D. Comply with Authority’s procedures of contract communications; submittals, 
reports and records, schedules, coordination drawings, and recommendations; and 
resolution of ambiguities and conflicts. 

E. Comply with instructions of the Authority for use of utilities and construction 
facilities. 

F. Coordinate field engineering and layout Work under instructions of the Authority. 

G. Walk through Site with the Authority prior to start of Work. 

1.5 SUBMITTALS 

A. Refer to Section 01 33 00 – Submittal Procedures, for submittal requirements. 

B. If requested by the authority, submit a plan of the proposed layout of the 
construction site, including equipment, access ways, temporary facilities, staging, 
and storage areas, within four (4) calendar weeks after Notice to Proceed. 

PART 2 – PRODUCTS (NOT USED)  

PART 3 – EXECUTION 

3.1 EXECUTION REQUIREMENTS 

A. Delivery to the jobsite of construction tools, equipment, materials, and supplies 
shall be accomplished in conformance with applicable ordinances, regulations, 
and the requirements of the Contract Documents. 

B. Upon completion of the Work, remove construction tools, apparatus, equipment, 
unused materials and supplies, and personnel from the jobsite. 

 

END OF SECTION 
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SECTION 01 73 00 

EXECUTION REQUIREMENTS 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Requirements for addressing defects, cleaning, operating and maintenance 
manuals, spare parts, training, warranties and bonds, and maintenance service. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Conditions:  Fiscal provisions, legal submittals, and 
other administrative requirements. 

B. Section 01 26 63 – Change Procedures. 

C. Section 01 31 19 – Project Meetings. 

D. Section 01 33 00 – Submittal Procedures. 

E. Section 01 33 23 – Shop Drawings, Product Data, and Samples. 

F. Section 01 60 00 – Material and Equipment. 

G. Section 01 74 00 – Cleaning and Waste Management. 

1.3 CLOSEOUT PROCEDURES 

A. Comply with Section 01 77 00 - Contract Closeout Procedures. 

1.4 DEFECTS 

A. Product defects shall be all items that affect the visual appearance or function of 
the Products.  Defects shall be as identified below unless more stringent 
requirements are specified within specific sections. 

B. Products shall typically be viewed from a distance of 30.0 inches (760 mm). 

C. Defects shall be solely determined by the Authority. 

D. Defects, Product: 

1. Cuts, Scrapes, Gouges Abrasions 0.250 inch (6 mm) long or longer, and 
0.03125 inches (0.79375 mm) wide or wider that are visible at a distance 
of 30.0 inches (762 mm) shall be considered defects. 

2. Abrasions less than the above shall be accepted. 

3. Burns of any size that permanently discolor the surface material shall be 
considered defects. 

4. Product color variation. 

E. Defects, Joint: 

1. Non-alignment of Products.  Visual defects and non-alignment of joints 
shall be considered defective. 

F. Defects, Structural: 
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1. Bent members or other structural damage shall be considered defective. 

2. Incorrectly manufactured members shall be considered defective. 

G. Defects, Corrosion: 

1. Surface corrosion not exceeding one percent (1%) of the surface area shall 
be considered a visual defect. 

2. Surface corrosion exceeding one percent (1%) and not exceeding five 
percent (5%) of the surface area shall be evaluated by the Authority to 
determine defect type. 

3. Surface corrosion exceeding five percent (5%) of the surface area shall be 
considered a structural defect. 

H. Defects shall be repaired or replaced at no additional cost to the Authority. 

1. Structural defects shall be replaced, no exceptions. 

2. Visual defects shall be repaired or replaced as solely determined by the 
Authority. 

1.5 PROGRESS CLEANING AND WASTE REMOVAL 

A. Maintain work and storage areas free of waste materials, debris, and rubbish.  
Maintain site in a neat and orderly condition to maintain safe passage and exits 
and to avoid fire and tripping hazards.  Provide covered containers for deposit of 
waste materials. 

B. Collect and remove waste materials, debris, and rubbish from site periodically and 
at least weekly, and dispose off-site.  Have equipment and personnel available on-
site daily to sweep and clean work sites and interior work areas. 

C. Comply with Section 01 74 00 – Cleaning and Waste Management. 

1.6 FINAL CLEANING 

A. Execute final cleaning prior to Substantial Completion inspection. 

B. Clean interior and exterior surfaces exposed to view; remove temporary labels, 
stains and foreign substances. 

C. Use materials which will not create hazards to health or property, and which will 
not damage surfaces.  Follow manufacturer's recommendations. 

D. Maintain cleaning until the Authority issues certificate of Substantial Completion. 

E. Remove waste, debris and surplus materials from site.  Clean work site and 
interior work areas; remove stains, spills, and foreign substances from all areas 
and sweep clean.  Rake clean work site.  Comply with Section 01 74 00 – 
Cleaning and Waste Management. 

1.7 ADJUSTING 

A. Adjust operating Products and equipment to ensure smooth and unhindered 
operation. 
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1.8 OPERATION AND MAINTENANCE (O&M) DATA 

A. Section 26 23 03 - Prime Power Switchgear Changes requires electronic copies of 
final program settings and new software to be submitted.  These are the only 
Operation and Maintenance items required for this project. 

1.9 TRAINING 

A. Before Substantial Completion, instruct the local operator(s) and Authority’s 
designated personnel in operation, adjustment, and maintenance of products, 
equipment, and systems, at agreed upon times.   

1.10 SPARE PARTS AND MAINTENANCE PRODUCTS 

A. Provide spare parts, maintenance, and extra products in quantities specified in the 
Technical Specifications. These shall be labeled and stored per manufacturer’s 
recommendations and as specified. 

B. Deliver to Project site and place in location as directed; obtain receipt prior to 
Substantial Completion payment. 

1.11 WARRANTIES AND BONDS 

A. Provide duplicate notarized copies. 

B. Execute and assemble transferable warranty documents from Subcontractors, 
suppliers, and manufacturers. 

C. Provide Table of Contents and assemble in three D side ring binder with durable 
plastic cover. 

D. For items of Work delayed beyond date of Substantial Completion, provide 
updated submittal within 10 days after acceptance, listing date of acceptance as 
start of warranty period. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 74 00 

CLEANING AND WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 GENERAL 

A. During the term of this Contract, the Contractor shall remove as promptly as possible 
any materials and equipment which are not required for the completion of the Work.  
All debris shall be removed from the site and disposed of daily.  The Contractor shall 
take particular care to eliminate any hazards created by these operations. 

B. All cleaning shall be performed to the satisfaction of and at no additional cost to the 
Authority. 

1.2 RELATED REQUIREMENTS 

A. Section 01 73 00 – Execution Requirements. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 PROGRESS CLEANING 

A. At the completion of the project, or prior thereto if so directed by the Authority, the 
Contractor shall be responsible for completely cleaning those portions of the project 
which his work affects. 

B. Contractor shall remove from the facility all tools, equipment, surplus materials, 
temporary structures, and other material not incorporated in the permanent 
installation. 

C. Restoration of Damaged Property: To the extent that any roads, vegetation, structures, 
utilities, or other items are damaged or displaced by the Contractor’s operations, these 
shall be restored to their original or better condition prior to Substantial Completion 
inspection.  This shall include both on-site and off-site items.  Any damage which is 
severe enough to disrupt community travel or utilities shall be repaired by the 
Contractor immediately. 

D. General cleaning and restoration must be accomplished prior to Substantial 
Completion. 

E. Final cleaning and restoration must be accomplished prior to Final Completion. 

F. Disposal of hazardous and construction materials shall be accomplished as specified in 
Section 00 70 00 – General Conditions and this Section. 

3.2 WASTE DISPOSAL 

A. Salvaged Material: All salvaged items not being reinstalled shall be turned over to the 
Owner or Utility as indicated in the Drawings. 

B. General Construction Waste: Waste generated during the process of completing the 
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project scope of work shall be removed from the limits of the project site and disposed 
of.  All general construction waste shall be disposed of as required by local, state and 
federal laws, rules, regulations and requirements. 

 

END OF SECTION 
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SECTION 01 77 00 

CONTRACT CLOSEOUT PROCEDURES 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Requirements for Substantial Completion. 

B. Requirements for Final Completion. 

C. Requirements for Final Acceptance and Payment. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 – General Conditions: Substantial Completion, Final Completion, 
Final Payment, Final Acceptance. 

B. Section 01 11 13 – Summary of Work. 

C. Section 01 29 73 – Schedule of Values. 

D. Section 01 29 76 – Application for Payment. 

E. Section 01 33 00 – Submittal Procedures. 

F. Section  01 73 00 – Execution Requirements 

G. Section 01 78 39 – Project Record Documents. 

1.3 SUBSTANTIAL COMPLETION SUBMITTALS 

A. The following items must be submitted to the Authority prior to requesting the 
Substantial Completion Inspection: 

1. All test reports including electrical and mechanical systems. 

2. Project Record Documents. 

3. Operation and Maintenance Data. 

4. Warranties and Bonds. 

5. Any required certificates of inspection. 

B. No progress payments will be made for Substantial Completion until all required 
submittals have been submitted and accepted by the Authority. 

1.4 SUBSTANTIAL COMPLETION 

A. In accordance with Section 00 70 00 – General Conditions, Article 13.10 Substantial 
Completion, the Contractor shall notify the Authority in writing that the Work or a 
portion of the Work which has been specifically identified in the Contract 
Documents (except for items specifically listed by the Contractor as incomplete) is 
substantially complete and request that the Authority issue a Certificate of 
Substantial Completion, see Section 01 77 00A - Certificate of Substantial 
Completion.  The Authority will consider the Contractor’s request for Substantial 
Completion only when: 
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1. Written request for Substantial Completion is provided at least five (5) in 
advance of the Substantial Completion inspection date.  

2. All equipment and systems have been tested, adjusted, are properly operating 
and fully functional. 

3. All automated and manual controls are fully operational and the entire system 
is ready for commissioning. 

B. When all of the preceding requirements for the consideration of Substantial 
Completion have been met, the Authority and/or their designee will conduct a 
scheduled Substantial Completion inspection.  If upon the completion of the 
inspection, the Authority should find that the Work is not substantially complete, the 
Authority will promptly notify the Contractor in writing, listing observed 
deficiencies. 

C. The Contractor shall remedy deficiencies and send a second written notice of 
Substantial Completion. 

D. When the Authority finds the Work is substantially complete, it will issue a 
certificate of Substantial Completion with an attached punch list of deficiencies, all 
in accordance with the provisions of the General Conditions. 

E. The Contractor shall be responsible for scheduling the activities required for 
Substantial Completion to enable completion within the Contract Time. 

1.5 FINAL COMPLETION 

A. In accordance with Section 00 70 00 – General Conditions, Article 13.13 Final 
Completion, when the Contractor considers that it has completed all the deficiencies 
listed on the Substantial Completion punch list, and that the Work is otherwise 
complete, it shall submit written certification that: 

1. Contract Documents have been reviewed. 

2. Work has been completed in accordance with Contract Documents, and 
deficiencies listed with certificate of Substantial Completion have been 
corrected. 

3. Work is complete and ready for final inspection. 

B. Upon the receipt of the preceding written notice, the Authority will conduct a Final 
Completion inspection.  If the Authority should then find the Work to be incomplete, 
it will promptly notify the Contractor in writing with a list of observed deficiencies. 

C. The Contractor shall remedy deficiencies and transmit to the Authority a second 
certification of Final Completion. 

D. The Authority reserves the right to review photographic documentation in lieu of on-
site inspection. 

E. When the Authority determines the Work is complete, all in accordance with the 
General Conditions article, “Final Completion and Application for Payment”, the 
Contractor may make application for Final Payment. 
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1.6 REINSPECTION FEES 

A. In accordance with Section 00 70 00 – General Conditions, Articles 13.10 
Substantial Completion and 13.12 Final Inspection, the Contractor shall pay for all 
costs incurred by the Authority for re-inspection. 

B. The Authority may deduct the re-inspection costs from the application for final 
payment. 

1.7 FINAL ACCEPTANCE AND PAYMENT 

A. Following the issuance of Final Completion, and subject to the completion of 
requirements specified in Section 00 70 00 – General Conditions, Articles 13.14 
Final Payment and 13.15 Final Acceptance, the Authority will review the project 
files for completeness. The Authority may require the Contractor to submit or re-
submit any of the following documents, upon request: 

1. Contractor’s transmittal letter:  Warranty/Bonds. 

2. Contractor’s transmittal letter:  Record Documents. 

3. Contractor’s certification of insurance. 

4. Submittals and miscellaneous registers. 

5. Original final pay estimate. 

6. Contractor’s release. 

7. Department of Labor Notice of Completion (NOC). 

8. Other documentation as required by the Authority. 

B. Statement of Adjustment of Accounts – The Authority may require the Contractor to 
submit a final statement reflecting adjustments to the Contract Price showing: 

1. Original Contract Price. 

2. Previous Change Orders. 

3. Changes under Allowances. 

4. Changes under Unit Prices. 

5. Deductions for uncorrected Work. 

6. Penalties and Bonuses. 

7. Deductions for Liquidated Damages. 

8. Deductions for Re-inspection Fees. 

9. Other adjustments to Contract Price. 

10. Total Contract Price as adjusted. 

11. Previous payments. 

12. Sum remaining due. 
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C. The Authority will issue a final Change Order reflecting all remaining adjustments to 
Contract Price not previously made by Change Orders. 

D. See Section 01 29 73 – Schedule of Values for minimum value that shall be assigned 
for Final Acceptance.  

E. The Contractor shall cooperate with the Authority and shall provide the requested 
documentation. 

F. When the Authority determines its files are complete, it will make final payment and 
issue a letter of Final Acceptance. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 



 

 CERTIFICATE OF  
 SUBSTANTIAL COMPLETION   
 
 
  
Project: Kwethluk M&I 2025 Improvements  
 
To:  
 
 
 
From: Alaska Energy Authority 

A/E Project Number:  
 
Community: 
 
Contract Number:  
 
Contract Date: 

 
 
 
 
 

 
 

The work performed under this contract has been reviewed and found to be substantially complete. The 
date of substantial completion of the project or portion thereof designated above is hereby established as 
_________________ which is also the date of commencement of applicable warranties required by the 
Contract Documents, except as stated below.  
 
 
Definition of Date of Substantial Completion  
 
The Date of Substantial Completion of the Work or designated portion thereof is the date certified by the 
Project Manager when construction is sufficiently complete in accordance with the Contract Documents, 
so the ________________________ can occupy or utilize the work or designated portion thereof for the 
use for which it is intended, as expressed in the Contract Documents.  
 
A list of items to be completed or corrected, prepared by the Project Manager is attached hereto. The 
failure to include any items on such list does not alter the responsibility of the Contractor to complete all 
work associated with the Contract Documents.  
 
The date of commencement of warranties for items on the attached list will be the date of final payment 
unless otherwise agreed to in writing.  
 
 
 
 
 
 
 
 
 
 
 
 

 Attachments:  
  
 
 
Alaska Energy Authority:     Date:    
  Project Manager 
 
 
 
 

01 77 00A 
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SECTION 01 78 39 

PROJECT RECORD DOCUMENTS 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Maintenance of Record Documents. 

B. Submittal of Record Documents. 

1.2 RELATED REQUIREMENTS 

A. Section 00 70 00 - General Conditions:  Record Documents. 

B. Section 01 11 13 – Summary of Work. 

C. Section 01 29 76 – Application for Payment. 

D. Section 01 33 23 – Shop Drawings, Product Data. 

E. Section 01 77 00 – Contract Closeout Procedures. 

F. Technical Specifications: Manufacturer's certificates and certificates of inspection. 

1.3 MAINTENANCE OF RECORD DOCUMENTS 

A. In addition to requirements in General Conditions, maintain at the site for the 
Authority one accurate and up to date record copy of: 

1. Contract Drawings. 

2. Specifications. 

3. Addenda. 

4. Change Orders and other modifications to the Contract. 

5. Reviewed Shop Drawings and product data. 

6. Field test records. 

7. Inspection certificates. 

8. Manufacturer's certificates. 

B. Prior to Substantial Completion, provide original or legible copies of each item 
maintained by the Contractor. 

C. Delegate responsibility for management of maintenance of Record Documents to one 
person on the Contractor's staff as approved in advance by the Authority. 

D. Promptly following award of Contract, secure from the Authority, at no cost to the 
Contractor, one complete set of all Documents comprising the Contract. 

E. Immediately upon receipt of job set described above, identify each Document with 
title "RECORD DOCUMENTS – JOB SET". 
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F. Store record documents and samples in field office apart from documents used for 
Construction.  Provide files, racks, and secure storage for Record Documents and 
samples. 

G. Label and file Record Documents and samples in accordance with Section number 
listings in table of contents of this Project manual.  Label each document "PROJECT 
RECORD" in neat, large, printed letters. 

H. Maintain Record Documents in a clean, dry and legible condition.  Do not use record 
documents for construction purposes. 

I. Use all means necessary to maintain job set of Record Documents completely 
protected from deterioration and from loss and damage until completion of Work and 
transfer of recorded data to the Authority. 

J. Do not use job set for any purpose except entry of new data and for review and 
copying by the Authority. 

K. Keep record documents and samples available for inspection by the Authority. 

L. Upon request by the Authority, and at time of each Application for Payment, enable 
inspection of Record Documents by the Authority for review as to completeness. 

M. Prior to submitting request for Final Payment, obtain the Authority's approval of 
final Record Documents.  

1.4 RECORDING 

A. Record information on a set of ‘black-line’ opaque Drawings, and in a copy of a 
Project manual, provided by the Authority. 

B. Using felt tip marking pens or colored pencil, maintaining separate colors for each 
major system, clearly describe changes by note and by graphic line, as required.  
Date all entries.  Call attention to entry by a "cloud" around area or areas affected. 

C. Thoroughly coordinate all changes within Record Documents, making adequate and 
proper entries on each Specification Section and each sheet of Drawings and other 
Documents where such entry is required to properly show change or selection. 

D. When a change within Record Documents is referenced to another document, such as 
a RFI’s, Shop Drawing or Change Order, attach a copy of the referenced document 
to the respective Record Drawing or Record Specification where the entry is made. 

E. Contract Drawings and Shop Drawings:  Legibly mark each item to record actual 
construction, including: 

1. Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of construction. 

2. Field changes of dimension and detail. 

3. Changes made by modifications. 

4. Details not on original Contract Drawings. 

5. References to related Shop Drawings and modifications. 
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6. Clearly label all changes and show dimensions to establish size and location. 
All identifications shall be sufficiently descriptive to relate reliably to 
Specifications. 

F. Other Documents: Maintain manufacturer's certifications, inspection certifications, 
and field test records required by individual Specifications sections. 

1.5 SUBMITTAL OF RECORD DOCUMENTS 

A. Upon submittal of the completed Record Documents, make changes in Record 
Documents as required by the Authority. 

B. Transmit with cover letter in duplicate, listing: 

1. Date. 

2. The Authority's Project title and number. 

3. Contractor's name, address, and telephone number. 

4. Number and title of each record document. 

5. Signature of the Contractor or authorized representative. 

C. Final Record Documents shall include both hard copies and digitally scanned copies 
in *.PDF format (high quality grayscale scans, minimum 200 pixels/inch).  Scans 
shall include front and back of drawings/documents where information occurs on 
both sides. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 02 41 00 

DEMOLITION 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Selective demolition. 

1.2 RELATED REQUIREMENT 

1.3 REFERENCE STANDARDS 

A. 29 CFR 1926 - U.S. Occupational Safety and Health Standards; current edition. 

PART 2 – PRODUCTS  (NOT USED) 

PART 3 – EXECUTION 

3.1 SCOPE 

A. Remove items intended for demolition as indicated on the Drawings. 

3.2 GENERAL PROCEDURES AND PROJECT CONDITIONS 

A. Comply with applicable codes and regulations for demolition operations and safety of 
adjacent structures and the public. 

1. Provide, erect, and maintain temporary barriers and security devices. 

2. Use physical barriers to prevent access to areas that could be hazardous to 
workers or the public. 

3. Conduct operations to minimize effects on and interference with adjacent 
structures and occupants. 

4. Do not close or obstruct roadways or sidewalks without permit. 

5. Conduct operations to minimize obstruction of public and private entrances 
and exits; do not obstruct required exits at any time; protect persons using 
entrances and exits from removal operations. 

6. Obtain written permission from owners of adjacent properties when demolition 
equipment will traverse, infringe upon or limit access to their property. 

B. Do not begin removal until receipt of notification to proceed from Owner. 

C. If hazardous materials are discovered during removal operations, stop work and notify 
the Authority. Hazardous materials include but are not limited to fuels, regulated 
asbestos containing materials, lead, PCB's, and mercury. 

3.3 EXISTING UTILITIES 

A. Coordinate work with utility companies; notify before starting work and comply with 
their requirements; obtain required permits and locates. 
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B. Do not disrupt utilities without permit from authority having jurisdiction. 

C. Locate and mark utilities to remain; mark using highly visible tags or flags, with 
identification of utility type; protect from damage due to subsequent construction, 
using substantial barricades if necessary. 

3.4 DEBRIS AND WASTE REMOVAL 

A. Remove debris, junk, and trash from site. 

B. Remove from site all materials not to be reused on site or returned to the local utility 
company. 

C. Leave site in clean condition, ready for subsequent work. 

D. Clean up spillage and wind-blown debris from public and private lands. 

 

END OF SECTION 
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SECTION 06 10 00 

ROUGH CARPENTRY 

PART 1 – GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 

1. Framing with dimension lumber. 

2. Wood furring, grounds, nailers, and blocking. 

3. Fasteners and metal framing anchors. 

1.2 RELATED REQUIREMENTS 

A. Division 23 Mechanical 

1.3 REFERENCES 

A. American Forest and Paper Association (AFPA) Manual for Wood Frame 
Construction 

B. American Society of Mechanical Engineers (ASME) 

B18.2.1 Square and Hex Bolts and Screws (Inch Series) 

B18.6.1 Wood Screws (Inch Series) 

C. American Society for Testing and Materials (ASTM) 

A153 Specification for Zinc-Coating (Hot-Dip of Iron and Steel 
Hardware) 

A307 Specification for Carbon Steel Bolts and Studs, 60,000 PSI Tensile 
Strength 

A563 Specification for Carbon and Alloy Steel Nuts 

A653 Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-
Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process 

D245 Practice for Establishing Structural Grades and Related Allowable 
Properties for Visually Graded Lumber 

D2555 Test Method for Establishing Clear Wood Strength Values 

D. American Wood Preservers Association (AWPA) 

C2  Lumber, Pressure Treatment 

M4  Standard for the Care of Preservative-Treated Wood 
Products 

E. Federal Specification (FS) 

FF-N-105B Nails, Brads, Staples and Spikes:  Wire, Cut and Wrought 

F. International Conference of Building Officials (ICBO) 
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International Building Code (IBC) Chapter 23 Wood 

1.4 SUBMITTALS – not required 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Deliver wood products bundled or crated to provide adequate protection during 
transit and job storage, with required grade marks clearly identifiable.  Inspect 
wood products for damage upon delivery.  Remove and replace damaged 
materials. 

B. Keep materials under cover and dry.  Protect from weather and contact with damp 
or wet surfaces.  Stack lumber, plywood, and other panels.  Provide for air 
circulation within and around stacks, and under temporary coverings. 

PART 2 – PRODUCTS 

2.1 LUMBER, GENERAL 

A. Lumber Standards:  Comply with PS 20-99, “American Softwood Lumber 
Standard,” and with applicable grading rules of inspection agencies certified by 
ALSC’s Board of Review.  Lumber design values are to comply with ASTM 
D245 and ASTM D2555. 

B. Inspection Agencies:  Inspection agencies, and their grading rules include the 
following: 

1. West Coast Lumber Inspection Bureau (WCLIB) 

No. 17 Standard Grading Rules for West Coast Lumber 

2. Western Wood Products Association (WWPA) 

Western Lumber Grading Rules 

C. Grade Stamps:  Provide lumber with each piece factory marked with grade stamp 
of inspection agency evidencing compliance with grading rule requirements and 
identifying grading agency, grade, species, moisture content at time of surfacing, 
and mill. 

 For exposed lumber, furnish pieces with grade stamps applied to ends or back of 
each piece, or omit grade stamps and provide grade-compliance certificates issued 
by inspection agency. 

D. Where nominal sizes are indicated, provide actual sizes required by PS 20-99 for 
moisture content specified.  Where actual sizes are indicated, they are minimum 
dressed sizes for dry lumber. 

1. Provide dressed lumber, surfaced four sides (S4S), unless otherwise 
indicated. 

2. Provide dry lumber with 19 percent maximum moisture content at time of 
dressing for 2-inch nominal (38 mm actual) thickness or less, unless 
otherwise indicated. 
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2.2 DIMENSION LUMBER 

A. All lumber to equal No. 2 or better Douglas Fir or Hem Fir. 

2.3 FASTENERS 

A. Provide either galvanized or stainless steel fasteners. 

PART 3 – EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Discard units of material with defects that impair quality of rough carpentry and 
that are too small to use with minimum number of joints or optimum joint 
arrangement. 

B. Set rough carpentry to required levels and lines, with members plumb, true to line, 
cut, and fitted. 

C. Fit rough carpentry to other construction; scribe and cope as required for accurate 
fit.  

D. Securely attach rough carpentry work to substrate by anchoring and fastening as 
indicated, complying with IBC Table 2304.9.1 Fastening Schedule. 

END OF SECTION 
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SECTION 07 92 00 

JOINT SEALANT 

PART 1 – GENERAL 

1.1 SECTION INCLUDES 

A. Furnishing and installing all sealant where indicated on the Drawings. 

1.2 RELATED REQUIREMENTS 

A. Division 1. 

B. Section 23 05 00 - Common Work Results for Mechanical. 

1.3 SUBMITTALS 

A. Submit the following in accordance with Section 01 33 00. 

1. Product Literature for each material used. 

2. Manufacturer's surface preparation and installation instructions. 

1.4 QUALITY ASSURANCE 

A. Installers:  Use only skilled workmen specially trained in the techniques of sealing and 
familiar with the published recommendations of the manufacturers of the sealants 
being used. 

B. Verify that sealants are compatible with the substrates and accessory materials 
provided under other Sections.  Notify Engineer of evidence of incompatibility. 

1.5 ENVIRONMENTAL CONDITIONS 

A. Install and protect sealants under conditions recommended by the manufacturer and as 
follows: 

1. Do not apply sealant when ambient temperatures are below 40 degrees F, or 
expected to fall below 40 degrees F before sealant cure is complete. 

2. Do not apply sealant to substrates or accessories that are moist. 

 

PART 2 – PRODUCTS 

2.1 MATERIALS 

A. Polyurethane-based sealant, Sika Sikaflex 1A, or approved equal, meeting Fed. Spec. 
TT-S- 00230C, Type II, Class A. 

B. Color shall be gray except where installed against white finished surfaces color shall 
be white. 

2.2 ACCESSORY MATERIALS 

A. Joint Cleaner: Non-corrosive and non-staining type, recommended by sealant 
manufacturer; compatible with joint forming materials. 
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PART 3 – EXECUTION 

3.1 EXAMINATION 

A. Prior to starting work, carefully inspect installed work of other trades and verify that 
such work is complete to the point where work of this Section may properly 
commence.  Notify the Authority in writing of conditions detrimental to the proper 
and timely completion of the Work. 

B. Verify joint dimensions and conditions are acceptable to receive the work of this 
Section. 

C. Beginning of installation means acceptance. 

3.2 PREPARATION 

A. Clean and prepare joints in accordance with manufacturer's instructions.  Remove any 
loose materials and other foreign matter which might impair adhesion of sealant. 

B. Apply masking tightly around joints to protect adjacent surfaces from excess sealant. 

C. Prime as required by manufacturer for proper bond to substrate materials. 

D. Prepare joint to achieve proper sealant width/depth ratios as indicated.  Install backer 
rod where required to achieve correct joint profile. 

3.3 INSTALLATION 

A. Install sealant in strict accordance with manufacturer's instructions. 

B. Sealant beads shall have a section as detailed in the Drawings. 

C. Apply sealant within recommended temperature ranges.  Consult manufacturer when 
sealant cannot be applied within recommended temperature ranges. 

D. Tool joints concave, unless otherwise indicated.  Finish free of air pockets, foreign 
embedded matter, ridges and sags. 

E. Coat finished and cured sealant joints with coating system indicated in the Drawings, 
see Section 09 91 00 - Painting. 

3.4 CLEANUP 

A. Clean adjacent surfaces free of excess sealant as the work progresses.  Use cleaning 
agents recommended by the sealant manufacturer. 

B. Upon completion, remove and dispose of masking. 

 

END OF SECTION 
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SECTION 23 05 00 

COMMON WORK RESULTS FOR MECHANICAL 

PART 1 -  GENERAL 

1.1 SCOPE OF WORK 

A. The work to be included in these and all other mechanical subsections shall consist 
of providing, installing, adjusting and setting into proper operation complete and 
workable systems for all items shown on the Drawings, described in the 
specifications or reasonably implied.  This shall include the planning and supervision 
to coordinate the work with other crafts and to maintain a proper time schedule for 
delivery of materials and installation of the work. 

B. Local Conditions: The Contractor shall thoroughly familiarize himself with the work 
as well as the local conditions under which the work is to be performed. Schedule 
work with regard to seasons, weather, climate conditions, and all other local 
conditions which may affect the progress and quality of work. 

C. In addition to general mechanical requirements this Section includes specific 
requirements for: 

1. Flashing and sealing. 

1.2 RELATED REQUIREMENTS 

A. Division 1 

B. All other Division 23 Specifications. 

C. Division 26. 

1.3 CODES AND STANDARDS 

A. Codes: Perform all work in strict accordance with all applicable national, state, and 
local codes; including, but not limited to the latest legally enacted editions of the 
following specifically noted requirements: 

1. International Building Code - IBC. 

2. International Fire Code - IFC. 

3. International Mechanical Code - IMC. 

4. National Fire Protection Association (NFPA) NFPA 30 and  NFPA 37. 

B. Standards: Reference to the following standards infers that installation, equipment, 
and materials shall be within the limits for which it was designed, tested, and approved, 
in conformance with the current publications and standards of the following 
organizations: 

1. American National Standards Institute (ANSI). 

2. American Society for Testing and Materials (ASTM). 

3. American Petroleum Institute (API). 

4. American Society of Mechanical Engineers (ASME). 
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5. American Welding Society (AWS). 

6. Underwriters Laboratory (UL). 

1.4 QUALITY ASSURANCE 

A. Division 1 – Quality Control. 

B. Perform all work in accordance with above referenced codes and standards which are 
referenced to establish minimum requirements.   

1. If the Contractor observes that the Drawings and/or Specifications are at 
variance with such codes and regulations, he shall promptly notify the 
Authority in writing. 

2. Should the Contractor perform any work in non-compliance with the above-
mentioned codes and regulations without such notice to the Authority, the 
Contractor shall bear all costs arising therefrom. 

C. In addition, perform all work in accordance with the specific requirements of all 
Division 23 sections which follow. Wherever the specifications require higher grades 
of material or workmanship than required by the codes the specifications shall 
prevail. 

D. Perform all work in a neat and workmanlike manner using skilled craftsmen who are 
qualified and experienced in the specific type of work. 

E. Test all work as required by the specifications.  Document all testing and submit 
results in accordance with specifications. 

F. Perform pipe welding with experienced welder with current API or equivalent 
certification for pipe welding in all positions. 

1.5 SPECIAL CONDITIONS AND REQUIREMENTS 

A. Ensure that the appropriate safety measures are implemented and that all workers are 
aware of the potential hazards from electrical shock, burn, noise, rotating fans, pulleys, 
belts, hot piping, etc. associated with working near power generation and related 
equipment.  

1.6 DRAWINGS, SPECIFICATIONS & SYMBOLS 

A. The Drawings and Specifications are complementary; what is shown on one is as 
binding as if called for in both. Do not scale the Drawings. Locations of devices, 
fixtures, and equipment are approximate unless dimensioned. 

B. Drawing symbols used for basic materials, equipment and methods are commonly 
used by the industry and should be universally understood. Special items are 
identified by a supplementary list of graphical illustrations, or called for on the 
Drawings or in the specifications. 

1.7 SPECIFIC TERMINOLOGY 

A. Streamlining: In many instances, the products, reference standards, and other 
itemized specifications have been listed without verbiage. In these cases, it is 
implied that the Contractor shall provide the products and perform in accordance 
with the references listed. 
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B. "Furnish" means to purchase material as shown and specified, and cart the material 
to an approved location at the site or elsewhere as noted or agreed to be installed 
by supporting crafts. 

C. "Install" means to set in place and connect, ready for use and in complete and 
properly operating finished condition, material that has been furnished. 

D. "Provide" means furnish all products, labor, sub-contracts, and appurtenances 
required and install to a complete and properly operating, finished condition. 

E. "Product" is a generic term which includes materials, equipment, fixtures, and any 
physical item used on the project. 

F. "Accessible" means arranged so that an appropriately dressed man 6-foot 2 inches 
tall, weighing 250 pounds, may approach the area in question with the tools and 
products necessary for the work intended, and may then position himself to properly 
perform the task to be accomplished, without disassembly or damage to the 
surrounding installation. 

G. "Serviceable" means arranged so that the component or product in question may be 
properly removed and replaced without disassembly, destruction, or damage to the 
surrounding installation. 

1.8 SUBMITTALS – GENERAL REQUIREMENTS 

A. Provide submittals for all products and systems described in Division 23 
specifications and shown on the Drawings to demonstrate compliance with the 
requirements of the project. Provide submittals in the manner described herein and 
in Division 1 with an index following specification format and with item by item 
identification.  

B. Submittal review is for general design and arrangement only and does not relieve 
the Contractor from any of the requirements of the Contract Documents. Submittals 
will not be checked for quantity, dimension, fit or proper technical design of 
manufactured equipment. Where deviations of substitute product or system 
performance have not been specifically noted in the submittal by the Contractor, 
provision of a complete and satisfactory working installation of equal quality to 
system specified is the sole responsibility of the Contractor. 

C. Submittals shall demonstrate compliance with the requirements of the project. 
Furnish all relevant data as appropriate including but not limited to: 

1. Manufacturer's name and address, and supplier's name, address, and phone 
number. 

2. Catalog designation or model number with rough-in data and dimensions. 

3. Operation characteristics. 

4. Complete customized listing of characteristics required. Indicate whether 
item is "As Specified" or "Proposed Substitution." Indicate any deviations 
on submittal. Mark out all non- applicable items. The terminology "As 
Specified" used without this customized listing is not acceptable. 

5. Wiring diagrams for the specific system. 
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6. Coordination data to check protective devices. 

7. Shop Drawings.  

D. Provide submittals for all materials and equipment in the Division 23 specification 
sections which follow and submit under that specification section. 

E. Equipment: Submit manufacturers catalog literature for each item indicated on the 
Mechanical Schedules on Sheet M1.0 under the Division 23 Sections that follow.  See 
specific requirements under each section. 

1.9 SUBMITTALS UNDER THIS SECTION 

A. Product Data:  Submit manufacturers catalog literature for caulking and all other items 
specified under this Section. 

B. Qualifications: Submit a copy of current certification for the party or parties who will 
perform pipe welding. 

1.10 RECEIVING AND HANDLING MATERIAL 

A. See General Conditions and Division 1 regarding material handling. 

B. Deliver packaged materials to the jobsite in unbroken packaging with manufacturer’s 
label, and store to facilitate inspection and installation sequence.  

C. Protect all materials and equipment during the duration of construction work against 
contamination and damage. Replace or repair to original manufactured condition any 
items damaged during construction.  Immediately report any items found damaged to 
the Authority prior to commencing construction.  

1.11 TIMELY EXECUTION OF WORK 

A. The work must be expedited and close coordination will be required in executing the 
work.  The various trades shall perform their portion of the work at such times as 
directed so as to meet scheduled completion dates, and to avoid delaying any other 
trade.  

B. The Authority will set up completion dates.  Each Contractor shall cooperate in 
establishing these times and locations and shall process his work so as to ensure the 
proper execution of it. 

1.12 LAYOUT AND COORDINATION OF WORK 

A. Drawings are partly diagrammatic and it is not the intent to show in detail all features 
of work or exact physical arrangement of equipment. The locations of piping and 
equipment are approximate unless dimensioned. The exact locations and routing of 
piping shall be governed by structural conditions and physical interferences and by the 
location of mechanical terminations on equipment. Equipment shall be located and 
installed so that it will be readily accessible for operation and maintenance.  

B. If piping is placed incorrectly with respect to equipment connections or if equipment 
connections are relocated without appropriate changes in the mechanical work and the 
resulting work is not coordinated, the work affected shall be removed and re-installed 
at the Contractor's expense, even if removal and replacement of portions of work by 
other trades is necessary. 
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1.13 COOPERATION AND CLEANING UP 

A. The Contractor for the work under each section of the specifications shall coordinate 
his work with the work described in all other sections of the specifications, and shall 
carry on his work in such a manner that none of the work under any section of these 
specifications shall be compromised, hindered, or delayed at any time. 

B. At all times during the progress of the work, the Contractor shall keep the premises 
clean and free of unnecessary materials and debris.  The Contractor shall, on direction 
at any time from the Authority, clear any designated area or areas of materials and 
debris.  On completion of any portion of the work, the Contractor shall remove from 
the premises all tools and machinery and all debris occasioned by the work, leaving 
the premises free of all obstructions and hindrances.   

1.14 PROJECT RECORD DRAWINGS 

A. In accordance with the requirements of Division 1 maintain record documents at the 
project site and make available for review by the Authority upon request. 

B. Mark up a clean set of drawings as the work progresses to show the dimensioned 
location and routing of all mechanical work which will become permanently 
concealed.  Show routing of work in concealed below grade or in blind spaces within 
the building. 

C. At completion of project, deliver record documents in accordance with Division 1. 

1.15 MECHANICAL SYSTEMS TESTING AND REPORTING REQUIREMENTS 

A. Division 1 – Quality Control 

B. Provide pressure tests of piping and tanks as indicated on the Drawings and in the 
Division 23 sections that follow.   

C. Notify the Authority in writing seven (7) days in advance of pressure tests.  The 
Authority shall have the option to be present at all testing. 

D. Provide written documentation of all pressure tests.  The Contractor may use their own 
test forms or upon request the Authority can provide forms for common tests.  Test 
reports shall include at a minimum the following information: item or system 
identification, gauge pressure, air temperature, time, date, signature of person 
performing test, and photographs of testing in progress.  

E. Cut out or disassemble all leaking joints.  Repair and re-test until system proves leak-
free. Retesting after the repair of defects shall be performed at no cost to the 
Authority. 

F. Submit completed results of final successful tests along with photographs to the 
Authority for approval prior to Substantial Completion. 

1.16 MECHANICAL INSTRUMENTATION CALIBRATION REQUIREMENTS 

A. Division 1 – Quality Control 

B. Calibrate all mechanical and electronic measuring devices as indicated in the Division 
23 sections that follow.   
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C. Devices requiring calibration shall include but not be limited to: tank level gauges, 
pressure vacuum whistle vents, liquid level probes, float switches, thermometers, and 
temperature transmitters (sensors).  

1.17 SUBSTANTIAL COMPLETION 

A. In accordance with Section 01 77 00 - Contract Closeout Procedures, provide 
advance written notice to the Authority to schedule substantial completion 
inspection. Submit all required documents and ensure all conditions have been met.   

B. Provide Authority access to the site.  Provide on-site transportation, ladders, lifts, etc. 
for inspection and testing of the work. 

C. Cooperate with the Authority and provide assistance at all times for the inspection of 
the mechanical work performed under this Contract. Remove covers, operate ma-
chinery, or perform any reasonable work which, in the opinion of the Authority, will 
be necessary to determine the completeness, quality, or adequacy of the work. 

D. Conduct operating tests and demonstrate that all systems operate satisfactorily in 
accordance with requirements of Contract Documents. Should a portion of 
installation fail to meet requirements of Contract Documents, repair or replace items 
failing to meet requirements until items can be demonstrated to comply.  

E. Have instruments available for measuring pressure and temperature. Provide services 
of qualified technicians familiar with equipment and systems to assist in taking 
measurements and making tests.  

F. Assist the Authority in instruction of operators on the proper operation and 
maintenance of all systems and equipment under this contract.  Provide services of 
qualified technicians familiar with each item or system. 

1.18 FINAL COMPLETION 

A. In accordance with Section 01 77 00 - Contract Closeout Procedures, provide 
notification of completion. Submit all required documents and ensure all conditions 
have been met. 

1.19 WARRANTY 

A. In accordance with Section 01 73 00 – Execution Requirements, provide warranties 
for all systems and equipment. 

B. See Division 23 sections that follow for specific equipment warranty requirements.  
Wherever the Division 23 specifications have more stringent warranty requirements 
than Division 1, the Division 23 requirements shall prevail. 

PART 2 -  PRODUCTS 

2.1 MATERIALS AND EQUIPMENT 

A. Provide all equipment and materials required for a complete system.  

B. All equipment and materials supplied under this Contract shall be new unless 
specifically indicated as existing.  Where additional or replacement items are required, 
provide like items by the same manufacturer to the maximum extent practical.  
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C. Install all material and equipment in accordance with manufacturer’s installation 
instructions and recommendations unless specifically indicated otherwise.  

2.2 FLASHING AND SEALING 

A. Caulking for Piping - Polyurethane-based sealant, Sika Sikaflex 1A, or approved 
equal.   Color gray. 

PART 3 -  EXECUTION 

3.1 DRAWINGS 

A. The mechanical Drawings are generally diagrammatic and do not necessarily show all 
features of the required work.  Provide all equipment and materials required for a 
complete system. Complete details of the building which affect the mechanical 
installation may not be shown.  For additional details, see other Drawings which may 
include electrical, architectural, structural, and civil.  Coordinate work under this 
section with that of all related trades. 

B. Contractor shall field verify all dimensions and conditions prior to start of 
construction. Immediately contact the Authority for clarification of questionable items 
or apparent conflicts.  

3.2 EXAMINATION  

A. Check materials for damage that may have occurred during shipment. Repair damaged 
materials as required or replace with new materials. 

3.3 CUTTING, REPAIRING, PATCHING,  AND FINISHING 

A. Where previously completed building surfaces or other features must be cut, 
penetrated, or otherwise altered, such work shall be carefully laid out and patched to 
the original condition.  Perform work only with craftsmen skilled in their respective 
trades. 

B. Do not cut, drill, or notch structural members unless specifically approved by the 
Authority. Minimize penetrations and disruption of building features.  

3.4 FLASHING AND SEALING 

A. Where specific details are indicated, flash and/or seal penetrations as indicated. 

3.5 INSTALLATION OF EQUIPMENT 

A. Unless otherwise indicated, support all equipment and install in accordance with 
manufacturer's recommendations and approved submittals. 

B. Maintain manufacturer's recommended minimum clearances for access and 
maintenance. 

C. Where equipment is to be anchored to structure, provide necessary anchoring and 
vibration isolation devices. 

D. Provide all structural steel, such as angles, channels, beams, etc. required to support all 
piping, ductwork, equipment and accessories installed under this Division.  Use 
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structural supports suitable for equipment specified or as indicated.  In all cases, 
support design will be based upon data contained in manufacturer's catalog.   

E. Openings:  Arrange for necessary openings in buildings to allow for admittance and 
reasonable maintenance or replacement of all apparatus furnished. 

3.6 VIBRATION ISOLATION 

A. All vibrating equipment and the interconnecting pipe and ductwork shall be isolated to 
eliminate the transmission of objectionable noise and vibration to the structure. 

B. Mechanical equipment shall be carefully checked upon delivery for proper mechanical 
performance, which shall include proper noise and vibration operation. 

C. All installed rotating equipment with excessive noise and/or vibration, which cannot 
be corrected in place, shall be replaced at no cost to the Authority. 

 

END OF SECTION 
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SECTION 23 05 29 

HANGERS AND SUPPORTS FOR PIPING AND EQUIPMENT 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section includes:  

1. Structural steel shapes. 

2. Pipe hangers and supports. 

3. Formed steel channel (strut). 

4. Strut fittings, accessories, and straps. 

5. Fasteners and hanger rods. 

1.2 RELATED REQUIREMENTS 

A. Section 23 05 00 – Common Work Requirements for Mechanical 

B. Section 23 21 13 - Hydronic Piping and Specialties 

C. Section 23 11 13 - Fuel and Lube Oil Piping and Specialties 

D. Section 23 35 17 - Engine Exhaust Crank Vent and Charge Air Systems 

E. Section 26 05 29 - Hangers and Supports for Electrical Systems 

1.3 REFERENCES 

A. American Society of Mechanical Engineers:  

1. ASME B31.1 - Power Piping. 

2. ASME B31.9 - Building Services Piping. 

B. ASTM International:  

1. ASTM F708 - Standard Practice for Design and Installation of Rigid Pipe 
Hangers. 

C. American Welding Society:  

1. AWS D1.1 - Structural Welding Code - Steel. 

D. Manufacturers Standardization Society of the Valve and Fittings Industry:  

1. MSS SP 58 - Pipe Hangers and Supports - Materials, Design and Manufacturer. 

2. MSS SP 69 - Pipe Hangers and Supports - Selection and Application. 

3. MSS SP 89 - Pipe Hangers and Supports - Fabrication and Installation Practices. 

1.4 SUBMITTALS 

A. Provide submittals for all products and systems under this Section in accordance with 
Section 23 05 00 - Common Work Results for Mechanical and Division 1. 

B. Product Data:  
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1. Hangers, Supports, and Accessories: Submit manufacturers catalog data including 
load capacity.  Indicate finish for interior and exterior applications. 

2. Concrete Anchor: Submit manufacturers catalog data for epoxy. 

1.5 QUALITY ASSURANCE 

A. Division 1 – Quality Control 

B. Conform to applicable code for support of piping and equipment. 

1.6 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing Products specified in this 
section with minimum three years documented experience. 

B. Installer: Company specializing in performing Work of this section. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Accept materials on site in original factory packaging, labeled with manufacturer's 
identification. 

B. Protect from weather and construction traffic, dirt, water, chemical, and damage, by 
storing in original packaging. 

1.8 FIELD MEASUREMENTS 

A. Verify field measurements prior to fabrication. 

PART 2 -  PRODUCTS 

2.1 STRUCTURAL  STEEL 

A. Miscellaneous shapes and plate: ASTM A-36. 

2.2 PIPE HANGERS AND SUPPORTS 

A. Support equipment and raceways on strut, brackets, trapeze hangers, or as detailed.  
Anvil, B-Line, Grinnell, Unistrut, or approved equal. 

2.3 FORMED STEEL CHANNEL 

A. Strut:  Cold formed mild steel channel strut, pre-galvanized finish and slotted back 
unless specifically indicated otherwise.  

B. Standard Strut: 12 gauge thick steel, 1-5/8” x 1-5/8”, B-line B22-SH-Galv or equal. 

C. Double Strut: 12 gauge thick steel, 1-5/8” x 3-1/4”, B-line B22A-SH-Galv or equal. 

D. Shallow Strut: 14 gauge thick steel, 1-5/8” x 13/16”, B-line B54-SH-Galv or equal. 

E. Where strut is welded to tanks or structures provided plain (unfinished black) solid 
back strut: 12 gauge thick steel, 1-5/8” x 1-5/8”, B-line B22-PLN or approved equal. 

F. On all exterior installations provide hot dip galvanized strut and fittings. 
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2.4 FITTINGS, ACCESSORIES, AND STRAPS 

A. Provide fittings, brackets, channel nuts, and accessories designed specifically for use 
with specified channel strut.  Zinc plated carbon steel except for exterior installations 
provide hot dip galvanized. 

B. U-Bolts: Provide standard u-bolts sized for the specific pipe.  Plain (black) or zinc 
plated carbon steel except where specifically indicated as stainless steel. 

C. Pipe Clamps: Two piece pipe clamp designed to support pipe tight to strut, B-line or 
approved equal.  On copper tubing provide copper plated carbon steel clamps with 
dielectric cushion insert. On interior steel piping provide zinc plated carbon steel 
clamps.  On exterior steel piping provide hot dip galvanized clamps. 

D. Pipe Straps: Two-hole steel pipe strap.  Zinc plated carbon steel except for exterior 
installations provide hot dip galvanized. 

E. Cushion Strip: Elastomer strip to provide vibration and dielectric isolation between 
pipe and hangers.  B-Line B1999 Vibra Cushion or approved equal. 

2.5 FASTENERS AND HANGER RODS 

A. All bolts, nuts, and washers to be zinc plated carbon steel except as specifically noted 
otherwise. 

B. On exterior installations provide hot dip galvanized steel bolts, nuts, and washers 
except as specifically noted otherwise. 

C. Exhaust Flange Bolts: Plain carbon steel (black) or stainless steel bolts, nuts, and flat 
washers.  Coat with high temperature anti-seize prior to assembly. 

D. Hanger Rods: Continuous threaded rod.  Zinc plated carbon steel except for exterior 
installations provide hot dip galvanized. 

E. Provide stainless wood screws and sheet metal screws where specifically indicated on 
the Drawings. 

2.6 CONCRETE ANCHORS 

A. Provide two-part high strength epoxy for setting threaded rods in concrete where 
indicated.  Epoxy shall be specifically intended for masonry anchoring and shall have 
a minimum bod strength of 500 PSI in cracked concrete.  Epcon C6Plus, Epcon C7, or 
approved equal. 

2.7 FABRICATED SUPPORTS 

A. Provide steel fabrications for support of equipment and piping systems as indicated on 
the Drawings. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Check materials for damage that may have occurred during shipment. Repair damaged 
materials as required or replace with new materials. 
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3.2 PREPARATION 

A. Obtain permission from the Authority before drilling or cutting structural members. 

B. Coat all black, stainless steel, and galvanized bolts with anti-seize compound prior to 
assembly. 

3.3 INSTALLATION - EQUIPMENT 

A. Support equipment as shown on Drawings using specified supports and fasteners. 

B. On all bolted connections install flat washers and lock washers.  Double nut 
connections where indicated. 

C. Anchor equipment weighing more than 100 pounds to the building structure to resist 
lateral earthquake forces. 

D. Total lateral (earthquake) force shall be 1.00 times the equipment weight acting 
laterally in any direction through the equipment center of gravity. Provide adequate 
backing at structural attachment points to accept the forces involved.  

E. Provide equipment supported by flexible isolation mounts with earthquake restraining 
supports positioned as close to equipment as possible without contact in normal 
operation (earthquake bumpers). The maximum lateral displacement due to the 
computed earthquake force from above shall not exceed 1.5 inches.  

3.4 INSTALLATION - CONCRETE ANCHORS 

A. Perform installation in accordance with epoxy manufacturer’s recommendations 
including weather conditions, hole placement, installation technique, and cure time 
prior to loading. 

B. Drill holes to depth indicated, diameter in accordance with manufacturer’s 
recommendations.  Clean hole prior to placing epoxy.  Work threaded rod into hole to 
ensure complete adhesion full depth.  Clean off excess epoxy prior to curing. 

3.5 INSTALLATION - PIPE HANGERS AND SUPPORTS 

A. Support piping as shown on Drawings using specified supports and fasteners. If not 
detailed on Drawings, support from structural members with pipe hangers, clamps or 
pipe straps specifically intended for the application.  

B. Pipe clamps and hangers for steel pipe shall be zinc plated carbon steel except on 
exterior installations hot dip galvanized.   

C. Copper tube shall be isolated from clamps, hangers, and strut with two layers of 10 mil 
vinyl pipe wrap or elastomer cushion strip. 

D. Wrap pipe or hose with elastomer cushion strip where specifically indicated and where 
required to provide vibration or dielectric isolation. 

E. Independently support pumps and equipment. Do not support piping from connections 
to equipment.  

F. Support horizontal piping as scheduled. 
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G. Install hangers with minimum 1/2 inch space between finished covering and adjacent 
work. 

H. Place hangers within 12 inches of each horizontal elbow or as indicated. 

I. Use hangers with 1-1/2 inch minimum vertical adjustment. 

J. Where piping is installed in parallel and at same elevation, provide multiple pipe or 
trapeze hangers. 

K. Support riser piping independently of connected horizontal piping. 

L. Design hangers for pipe movement without disengagement of supported pipe. 

M. Provide clearance in hangers and from structure and other equipment for installation 
of insulation. Refer to Section 23 07 19. 

 
END OF SECTION 
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SECTION 23 07 19 

PIPING INSULATION 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section includes: Piping and equipment insulation, jackets, and accessories.  

1.2 RELATED REQUIREMENTS  

A. Section 23 05 00 -  Common Work Requirements for Mechanical. 

B. Section 23 05 29 - Hangers and Supports for Piping and Equipment. 

C. Section 23 21 13 -  Hydronic Piping. 

D. Section 23 35 17 - Engine Exhaust Crank Vent and Charge Air Systems. 

1.3 REFERENCES 

A. ASTM International: 

1. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet 
and Plate. 

2. ASTM C450 - Standard Practice for Fabrication of Thermal Insulating Fitting 
Covers for NPS Piping, and Vessel Lagging. 

3. ASTM C547 - Standard Specification for Mineral Fiber Pipe Insulation. 

4. ASTM C585 - Standard Practice for Inner and Outer Diameters of Rigid Thermal 
Insulation for Nominal Sizes of Pipe and Tubing (NPS System). 

5. ASTM C1136 - Standard Specification for Flexible, Low Permeance Vapor 
Retarders for Thermal Insulation. 

1.4 SUBMITTALS 

A. Provide submittals for all products and systems under this Section in accordance with 
Section 23 05 00 - Common Work Results for Mechanical and Division 1. 

B. Product Data: Submit product description, thermal characteristics and list of materials 
and thickness for each service, and location. 

1.5 QUALITY ASSURANCE 

A. Division 1 – Quality Control 

B. Pipe insulation maximum flame spread index of 25 and maximum smoke developed 
index of 50 in accordance with ASTM E84. 

C. Pipe insulation manufactured in accordance with ASTM C585 for inner and outer 
diameters. 

D. Factory fabricated fitting covers manufactured in accordance with ASTM C450. 
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1.6 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this 
section. 

B. Applicator: Company specializing in performing work specified in this section. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Accept materials on site in original factory packaging, labeled with manufacturer's 
identification, including product density and thickness. 

B. Protect insulation from weather and construction traffic, dirt, water, chemical, and 
damage, by storing in original wrapping. 

1.8 ENVIRONMENTAL REQUIREMENTS 

A. Install insulation only when ambient temperature and humidity conditions are within 
range recommended by manufacturer. 

1.9 FIELD MEASUREMENTS 

A. Verify field measurements prior to fabrication. 

PART 2 -  PRODUCTS 

2.1 HYDRONIC (COOLANT/HEAT RECOVERY) PIPE INSULATION 

A. TYPE P-1: ASTM C547, 1” preformed rigid fiberglass pipe insulation. Thermal 
Conductivity: 0.23 at 75 degrees F. Operating Temperature Range: 0 to 850 degrees F. 
Vapor Barrier Jacket: ASTM C1136, Type I, factory applied reinforced foil kraft with 
self-sealing adhesive joints. Jacket Temperature Limit: minus 20 to 150 degrees F. 
Johns-Manville “Micro-Lok” or approved equal.   

2.2 EXHAUST PIPE INSULATION 

A. Pipe: TYPE P-2: ASTM C547, 1-1/2” preformed rigid mineral wool fiber insulation 
made with basalt rock and slag.   Thermal Conductivity: 0.25 at 100 degrees F.  
Maximum Operating Temperature: 1200 degrees F.  ROXUL Techton 1200 or 
approved equal. 

2.3 PIPE INSULATION JACKETS 

A. ASTM B209 exterior grade aluminum, 0.016 inch thick sheet, embossed finish roll 
stock for straight pipe.  Pre-formed aluminum covers for elbows and tees.  Provide 
wing seal band closures. 

2.4 EXHAUST FLEX BLANKET INSULATION 

A. Insulate engine exhaust flex connectors from turbo outlet up to and including flanged 
end with custom fit high temperature thermal insulation blanket.  Provide four layer 
system with inner stainless steel mesh, 2000°F ceramic blanket, 1000°F fiberglass 
blanket, and plain weave carmelized fiberglass fabric outer cover.  Provide all 
stainless steel closure system including lacing anchors, washers, and wire.  
Distribution International or approved equal. 
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2.5 CHARGE AIR TUBING INSULATION 

A. Pad Tape – Woven fiberglass tape, minimum 1000F service, 1/8” thick, 3” wide. 
Integrated Marketing Group 180 or approved equal. 

B. Clamps - Stainless steel T-bolt clamps, Ideal-Tridon 30051 or approved equal. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Check materials for damage that may have occurred during shipment. Repair damaged 
materials as required or replace with new materials. 

B. Verify piping has been tested and all flange bolts have been torqued before applying 
insulation materials. 

C. Verify surfaces are clean and dry, with foreign material removed.  

D. Verify piping has been painted up to areas to be insulated. 

3.2 INSTALLATION – HYDRONIC AND EXHAUST PIPE 

A. Reinstall existing pipe insulation and jacket to the maximum extent possible.  Where 
existing insulation is not adequate or is damaged, provide new insulation and jacket. 

B. Install new exhaust pipe insulation where indicated on Drawings. 

C. Install aluminum jackets with longitudinal slip joints with minimum 2 inch laps and 
overlap circumferential joints 2” minimum.  Secure with wing seal bands at each 
circumferential joint and between joints at 12” on center maximum. 

D. Cover all hydronic (coolant/heat recovery) and exhaust piping insulation with 
aluminum jackets.  Provide longitudinal slip joints with minimum 2 inch laps.  
Overlap circumferential joints 2” minimum.  Secure with wing seal bands at each 
circumferential joint and between joints at 12” on center maximum. 

3.3 INSTALLATION - EXHAUST FLEX  

A. Install engine exhaust flex blanket insulation to completely cover flex from turbo 
outlet up to and including flanged end.  Lace up tight with stainless steel wire.   

3.4 INSTALLATION – CHARGE AIR TUBING 

A. Install insulation where indicated on Drawings. 

B. Spiral wrap yarn tape with 50% overlap continuous over sections of tubing indicated 
to be insulated. 

C. Secure ends of yarn tape with hose clamps. 

 
END OF SECTION 
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SECTION 23 09 00  

 INSTRUMENTATION AND CONTROL DEVICES 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section includes: 

1. Instrumentation equipment 

1.2 RELATED REQUIREMENTS  

A. Section 23 05 00 - Common Work Requirements for Mechanical. 

B. Division 26 - Electrical 

1.3 REFERENCES 

A. American Society of Mechanical Engineers: 

1. ASME B40.1 - Gauges - Pressure Indicating Dial Type - Elastic Element. 

B. ASTM International: 

1. ASTM E1 - Standard Specification for ASTM Thermometers. 

2. ASTM E77 - Standard Test Method for Inspection and Verification of 
Thermometers. 

1.4 SUBMITTALS – not required, existing equipment 

1.5 QUALIFICATIONS 

A. Installer: Company specializing in performing Work of this section. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Carefully remove existing control devices and inspect for damage. 

1.7 COORDINATION 

A. Coordinate installation of control components with work of Division 26. 

PART 2 PRODUCTS 

2.1 ELECTRICAL/ELECTRONIC INSTRUMENTATION 

A. Remove and reinstall instrumentation devices as indicated in the Existing 
Instrumentation Schedule on Sheet M1.0. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Check equipment for damage that may have occurred during removal. Repair 
damaged equipment as required or replace with new equipment. 

B. Verify systems to be controlled are ready to operate. 
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3.2 INSTALLATION 

A. Install instrumentation where indicated on the Drawings in accordance with details 
and manufacturer’s installation instructions.  

B. Install conduit and electrical wiring in accordance with Division 26. 

3.3 TESTING – ELECTRICAL/ELECTRONIC INSTRUMENTATION 

A. Check operation of reinstalled instrumentation devices and verify signal display on 
switchgear SCADA system.  Verify calibration. 

 
 

END OF SECTION 
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SECTION 23 11 13 

POWER PLANT FUEL-OIL PIPING AND SPECIALTIES 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Scope: This section applies to all diesel fuel and lube oil piping systems installed 
inside the power plant.   

B. Section includes: 

1. Fuel oil and Lube oil (used oil) hoses. 

2. Fittings and Valves. 

3. Fuel System Equipment. 

1.2 RELATED REQUIREMENTS 

A. Section 23 05 00 – Common Work Requirements for Mechanical. 

B. Section 23 05 29 - Hangers and Supports for Piping and Equipment. 

1.3 PERFORMANCE REQUIREMENTS 

A. Minimum Working-Pressure Rating:  Unless otherwise indicated, minimum pressure 
requirement for fuel and lube oil piping is 150 psig. 

1.4 REFERENCES 

A. American Society of Mechanical Engineers: 

1. ASME B31.1 - Power Piping. 

2. ASME B31.9 - Building Services Piping. 

3. ASME B16.5 - Flanges and Flanged Fittings 

4. ASME B16.9 - Factory-Made Wrought Steel Butt welding Fittings 

5. ASME B16.11 - Forged Fittings, Socket-Welding and Threaded 

6. ASME Section IX - Boiler and Pressure Vessel Code - Welding and 
Brazing Qualifications. 

B. ASTM International: 

1. ASTM A106B – Standard Specification for Seamless Carbon Steel Pipe 
for High Temperature Services. 

2. ASME B16.11 - Forged Fittings, Socket-Welding and Threaded. 

1.5 SYSTEM DESCRIPTION 

A. Provide piping of material as specified in PART 2. 

B. Provide flanges, unions, or couplings at locations requiring servicing. Use unions, 
flanges, or couplings downstream of valves and at equipment connections. Do not 
use direct welded connections to valves or equipment. 
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C. Provide pipe hangers and supports per Drawings and Specifications. 

1.6 SUBMITTALS 

A. Provide submittals for all products and systems under this Section in accordance 
with Section 23 05 00 - Common Work Results for Mechanical and Division 1. 

B. Product Data: Provide submittals for all products and systems described herein. 

1. Submit manufacturers catalog literature for all items specified herein.   

2. Submit manufacturers catalog literature for each item indicated on the 
New Fuel System Equipment Schedule on Sheet M1.0. 

1.7 QUALITY ASSURANCE 

A. Division 1 – Quality Control. 

1.8 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this 
section. 

B. Installer: Company specializing in performing Work of this section. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Accept valves on site in shipping containers with labeling in place. Inspect for 
damage. 

B. Provide temporary end caps and closures on piping and leave in place until 
installation. 

PART 2 -  PRODUCTS 

2.1 GENERAL 

A. Materials shall be new unless otherwise specified.  All items of the same type 
shall be of the same manufacturer. 

B. Oil pipe shall have threaded connections to existing equipment and valves as 
required and shown. 

2.2 FUSIBLE VALVES 

A. Fusible Link Valves: Brass body, FPT ends, 165°F fusible head.  Beckett 
Firomatic or approved equal.  Size as indicated on Drawings: 1/2” Valve Model 
#12130. 

2.3 DIESEL FUEL SYSTEM EQUIPMENT 

A. Filter: Provide complete filter assembly, including spare filter elements, as 
indicated in the Fuel System Equipment Schedule on Sheet M1.0. 

B. Screen: Provide screen, bowl, and gasket for installation on existing filter head as 
indicated in the Fuel System Equipment Schedule on Sheet M1.0. 
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2.4 HOSES 

A. Fuel rated hose, Eaton Weatherhead H569, Aeroquip FC300, or approved equal. 
Sized as indicated on Drawings. Provide re-useable plated steel straight JIC 
swivel ends with NPT adapters.  

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Check materials for damage that may have occurred during shipment. Repair 
damaged materials as required or replace with new materials.  

3.2 PREPARATION 

A. Thoroughly coat male pipe ends with Teflon tape and Teflon pipe joint compound 
prior to assembling.  

3.3 INSTALLATION -  PIPING 

A. Support equipment in accordance with Drawings and Section 23 05 29. 

B. Install fusible valves with stems upright. 

C. Protect piping systems from entry of foreign materials by temporary covers, 
completing sections of the work, and isolating parts of completed system. 

3.4 SYSTEM STARTUP 

A. Prime equipment and fill filter bowls with diesel fuel prior to running electric 
pumps and engines. 

B. Verify proper operation of pumps. 

END OF SECTION 
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SECTION 23 21 13 

HYDRONIC PIPING AND SPECIALTIES 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Scope: This section applies to all hydronic (glycol) piping systems. 

B. Section includes: 

1. Coolant (engine cooling) piping. 

2. Pipe fittings. 

3. Valves. 

4. Engine Cooling System Equipment. 

1.2 RELATED REQUIREMENTS  

A. Section 23 05 00 - Common Work Requirements for Mechanical. 

B. Section 23 05 29 - Hangers and Supports for Piping and Equipment. 

C. Section 23 07 19 - Piping Insulation. 

1.3 REFERENCES 

A. American Society of Mechanical Engineers: 

1. ASME B16.18 - Cast Copper Alloy Solder Joint Pressure Fittings. 

2. ASME B31.1 - Power Piping. 

3. ASME B31.9 - Building Services Piping. 

4. ASME Section IX - Boiler and Pressure Vessel Code - Welding and Brazing 
Qualifications. 

B. ASTM International: 

1. ASTM B88 - Standard Specification for Seamless Copper Water Tube. 

C. American Welding Society: 

1. AWS A5.8 - Specification for Filler Metals for Brazing and Braze Welding. 

1.4 SYSTEM DESCRIPTION 

A. Provide copper piping system as indicated on the Drawings. 

B. Provide pipe hangers and supports in accordance with Drawings and specifications. 

C. Use ball valves for shut-off and to isolate equipment where indicated. 

D. Use hose end drain valves with cap for drains and air purge vents where indicated.  

E. Provide hoses in accordance with Drawings and specifications. 
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1.5 SUBMITTALS 

A. Provide submittals for all products and systems under this Section in accordance with 
Section 23 05 00 - Common Work Results for Mechanical and Division 1. 

B. Product Data:  

1. Piping: Submit data on pipe materials, fittings, and accessories.  

2. Valves: Submit manufacturers catalog information with valve data and ratings for 
each service. 

3. Submit manufacturers catalog literature including manufacturer's installation 
instructions for each item indicated on the Engine Cooling System Equipment 
Schedule on Sheet M1.0. 

4. Submit manufacturer’s catalog information for hoses, hose clamps, and all other 
items specified herein. 

1.6 QUALITY ASSURANCE 

A. Division 1 – Quality Control 

B. Perform Work in accordance with ASME B31.1 and ASME B31.9 code for 
installation of piping systems. 

C. Perform pipe brazing with experienced technician. 

1.7 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this 
section. 

B. Fabricator or Installer: Company specializing in performing Work of this section. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Accept valves on site in shipping containers with labeling in place. Inspect for 
damage. 

B. Provide temporary end caps and closures on piping and leave in place until 
installation. 

C. Store glycol solution in sealed containers clearly marked by product type.  

1.9 FIELD MEASUREMENTS 

A. Verify field measurements prior to fabrication. 

PART 2 -  PRODUCTS 

2.1 COOLANT PIPING 

A. Copper Piping: Provide ASTM B88, Type L drawn copper tubing with solder or 
threaded joints for engine cooling piping as specifically indicated on the Drawings. 

1. Fittings: ASME B16.22 solder wrought copper, ASME B16.18 solder cast copper 
or ASME B16.15 threaded cast bronze. 
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2. Joints: soldered with 95-5 tin-antimony solder or silver solder except on tee drill 
connections use brazing rod for copper tubing. 

3. Flange Gaskets: Spiral wound metallic gaskets, Flexitallic or approved equal. 

2.2 BALL VALVES  

A. Threaded or soldered end as indicated and required, bronze body, chrome plated 
bronze or brass ball, full port, TFE or Viton packing and seat ring, minimum 200 psig 
WOG rating. Domestic only. Apollo, Hammond, Milwaukee, Nibco, or approved 
equal. 

2.3 CHECK VALVES 

A. Threaded or soldered end as indicated and required, bronze body, swing check style, 
minimum 200 psig WOG rating. Domestic only. Hammond, Milwaukee, Nibco, or 
approved equal. 

2.4 DRAIN VALVES 

A. Bronze body, 1/2” or 3/4” size and solder cup or MPT connection to match associated 
pipe connection, 3/4" male hose end with cap and jack chain.  FNW 426D, 426F, 
427D, or 427F or approved equal. 

2.5 ENGINE COOLANT (ETHYLENE GLYCOL)  

A. The Owner will furnish pre-mixed extended life (heavy duty) ethylene glycol on site at 
no cost to the Contractor for use in the Work. 

2.6 COOLING SYSTEM EQUIPMENT 

A. Provide all equipment and accessories as indicated in the New Cooling System 
Equipment Schedule on Sheet M1.0 except for items specifically indicated as Owner 
Furnished. 

2.7 HOSES 

A. Engine Coolant Connections: Wire reinforced corrugated silicone hose. Tusil Radflex, 
CRP Industries 9200, or approved equal.  Size as indicated on the Drawings.   

B. Terminations: Provide barbed hose (king) nipples, brass for connection to copper or 
bronze fittings, carbon steel for connection to steel piping.   

C. Hose Clamps: On hoses larger than 1” size install stainless steel T-bolt clamps, Ideal-
Tridon 30051 or approved equal.  On hoses 1” and smaller install lined stainless steel 
constant torque clamps, Ideal-Tridon 47 or approved equal. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Check materials for damage that may have occurred during shipment. Repair damaged 
materials as required or replace with new materials. 
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3.2 COOLANT SYSTEM DRAINING  

A. Valve off engines, radiators, branch piping, and other items to the maximum extent 
possible to isolate the areas requiring modification. 

B. Drain glycol into clean drums and save for re-installation. 

3.3 PIPE PREPARATION 

A. Ream pipe ends and remove burrs.  Remove scale and dirt, on inside and outside, 
before assembly. 

B. Keep open ends of pipe free from scale and dirt. Protect open ends with temporary 
plugs or caps. 

C. On copper tube and solder fittings mechanically clean to bright metal and flux prior to 
assembling. 

D. On threaded pipe and fittings thoroughly coat male threads with Teflon tape and 
Teflon based pipe joint compound prior to assembling. 

E. Coat flange gaskets and bolts with anti-seize compound prior to assembling joints. 

3.4 INSTALLATION 

A. Route piping in orderly manner and slope to drain at low points and vent at high 
points. 

B. Install pipe hangers and supports in accordance with Section 23 05 29. 

C. Install piping to conserve building space and not interfere with use of space.  Group 
piping whenever practical at common elevations. 

D. Install piping to allow for expansion and contraction without stressing pipe, joints, or 
connected equipment. 

E. Install valves with stems upright or horizontal, not inverted.   

F. Protect piping systems from entry of foreign materials by temporary covers, 
completing sections of the work, and isolating parts of completed system. 

G. Re-insulate piping in accordance with Section 23 07 19. 

3.5 HYDRONIC PIPING TESTING AND REPORTING - GENERAL 

A. Division 1 – Quality Control 

B. Provide notification and reporting in accordance with Section 23 05 00 – Common 
Work Requirements for Mechanical. 

3.6 COOLANT PIPING TESTING  

A. Isolate engines, radiators, and pressure gauges prior to pressure testing. 

B. Hydrostatically test all piping at 100 psig minimum for one hour with no noticeable 
water leaks or pressure drops except as caused by temperature change.  Alternately, 
piping may be tested with 100 psig air with each joint soaked in a foaming soapy 
water solution, and visually inspected for leaks. 
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3.7 COOLANT SYSTEM FILLING 

A. After pressure testing, fill new engine and modified piping with ethylene glycol 
solution and purge air.  Use salvaged glycol captured from demolition and supplement 
with additional Owner Furnished glycol as required.  Open all valves and add glycol 
until the level in expansion tank is between 1/2 and 2/3.  

B. Perform all functional testing of the power plant required by the Contract Documents.  
Ensure that the engines are operated long enough with adequate load to get 
thermostats fully open and to circulate glycol through all piping and accessories.   

C. After the system is up to normal operating temperature verify the glycol level in 
expansion tank is between 1/2 and 2/3. 

D. Verify proper function of all instrumentation and calibrate all devices. 

 

 
END OF SECTION 
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SECTION 23 35 17 

ENGINE EXHAUST, CRANK VENT, AND CHARGE AIR SYSTEMS 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section includes: 

1. Engine Exhaust Piping and Accessories. 

2. Crank Vent Piping and Accessories. 

3. Charge Air Tubing and Accessories. 

1.2 RELATED REQUIREMENTS 

A. Section 23 05 00 - Common Work Requirements for Mechanical. 

B. Section 23 05 29 - Hangers and Supports for Piping and Equipment. 

C. Section 23 07 19 - Piping Insulation. 

D. Section 26 32 13 - Engine Generators. 

1.3 REFERENCES 

A. American Society of Mechanical Engineers: 

1. ASME B31.1 –  

2. Power Piping. 

3. ASME B31.9 - Building Services Piping. 

4. ASME Section IX - Boiler and Pressure Vessel Code - Welding and Brazing 
Qualifications. 

B. ASTM International: 

1. ASTM A53B - Standard Specification for Pipe, Steel, Black and Hot-Dipped. 

1.4 SYSTEM DESCRIPTION 

A. Provide piping of material as specified in PART 2. 

B. Where more than one piping system material is specified, provide compatible system 
components and joints. 

C. Provide flanges or couplings at locations requiring servicing and where indicated.  Do 
not use direct welded connections to equipment. 

D. Provide pipe hangers and supports per Drawings and specifications. 

E. Flexible Connector: Install at exhaust and charge air piping connections to engine as 
indicated in Drawings. 

1.5 SUBMITTALS 

A. Provide submittals for all products and systems under this Section in accordance with 
Section 23 05 00 - Common Work Results for Mechanical and Division 1. 
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B. Product Data.  Submit manufacturer’s catalog information for pipe, fittings, 
equipment, appurtenances, hoses, hose clamps, and all other items specified herein. 

1.6 QUALITY ASSURANCE 

A. Division 1 – Quality Control 

B. Perform Work in accordance with ASME B31.9 code for installation of piping 
systems and ASME Section IX for welding materials and procedures. 

C. Perform pipe welding with experienced welder with current API or equivalent 
certification for pipe welding in all positions. 

1.7 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this 
section. 

B. Fabricator or Installer: Company specializing in performing Work of this section. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Accept materials on site in shipping containers with labeling in place. Inspect for 
damage. 

B. Provide temporary end caps and closures on piping and leave in place until 
installation. 

1.9 FIELD MEASUREMENTS 

A. Verify field measurements prior to fabrication. 

PART 2 -  PRODUCTS 

2.1 EXHAUST PIPING 

A. Exhaust Pipe: ASTM A53 welded black steel pipe, Schedule 40, with ASTM A235 
seamless carbon steel butt weld fittings and ASTM A105 weld flanges.  

2.2 CRANK VENT PIPING 

A. Crank Vent Pipe: ASTM A106B black steel pipe, Schedule 40, with ASTM A105 
socket weld and ASTM A235 seamless carbon steel butt weld fittings.  

2.3 CHARGE AIR TUBING 

A. Light wall carbon steel O.D. tubing with butt weld joints and fittings.  IAC Acoustics 
or approved equal. 

2.4 FLANGED JOINTS 

A. Exhaust Flanges: ANSI 150#, flat faced, slip-on weld flanges.  

B. Exhaust Flange Bolts: Plain carbon plain carbon steel (black) or stainless steel bolts, 
nuts, and washers.  Install flat washers on both sides.  Do not use lock washers.  Coat 
with high temperature anti-seize prior to assembly. 

C. Charge Air Flanges: 1/2” thick steel plate, ANSI 125/150# pattern for O.D. and 
bolting, I.D. sized for tubing insert connection. 



Kwethluk M&I 2025 Improvements    Section 23 35 17 
Kwethluk, Alaska            Engine Exhaust, Crank Vent, and Charge Air Systems 

23 35 17 - 3 

D. Charge Air Flange Bolts: Hot dip galvanized bolts, nuts, and washers.  Install flat 
washers on both sides.  Do not use lock washers.  Coat with high temperature anti-
seize prior to assembly. 

E. Flange Gaskets: Full face, rated for minimum 1000F continuous.  Garlock 4122-FC, 
Metal Tech HT-195, or approved equal. 

2.5 MUFFLERS 

A. Mufflers to be disc style, bottom center in and side out, ANSI 125# flanges, 2” 
internal acoustical/thermal wrap, high temperature satin black finish, with four 
mounting tabs at bottom.  Mufflers shall be critical grade with minimum 28db 
reduction at 125Hz.  G.T. Exhaust Systems H1-5, Harco CFH, Miratech DCK, or 
approved equal.  See Drawings for size.  

2.6 RAIN CAPS 

A. Exhaust rain caps, hinged type, all stainless steel construction, G.T. Exhaust Systems 
or approved equal.  See Drawings for size. 

2.7 THIMBLES 

A. Exhaust Thimbles: Stainless steel, triple-wall, insulated, ventilated, and listed for zero 
clearance to combustibles, Harco WT-47 Series, or approved equal.  Configure as 
detailed on the Drawings. 

2.8 FLEXIBLE CONNECTORS 

A. Exhaust Pipe Flexible Connectors: Furnished with Engine Generator, see Section 26 
32 13.50 – Engine Generator Assembly. 

B. Charge Air Tubing Flex Connectors: High temperature, double hump, silicone turbo 
sleeves with rings, 6 inch long by 4” inside diameter as indicated on the Drawings.  
Flexfab 7715-0002 or approved equal.  Fasten with stainless steel T-bolt clamps, 
Ideal-Tridon 30051 or approved equal.  

2.9 CRANK VENT HOSE 

A. Crank Vent Hose: Connect Owner Furnished rubber vent riser to pipe with barbed 
steel king nipple.  Fasten with lined stainless steel constant torque clamps, Ideal-
Tridon 47 or approved equal. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Check materials for damage that may have occurred during shipment. Repair damaged 
materials as required or replace with new materials. 

3.2 PREPARATION 

A. Remove scale and dirt, on inside and outside, before assembly. 

3.3 INSTALLATION - PIPE HANGERS AND SUPPORTS 

A. Install pipe hangers and supports in accordance with Drawings and specifications. 
Refer to Section 23 05 29. 
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B. Support muffler from structure as indicated on the Drawings. 

3.4 INSTALLATION -  PIPING 

A. Route piping in orderly manner and maintain gradient.  Provide weep holes and open 
ends for condensate drainage as indicated. 

B. Install piping to conserve building space and not interfere with use of space. 

C. Install piping to allow for expansion and contraction without stressing pipe, joints, or 
connected equipment. 

D. Protect piping systems from entry of foreign materials by temporary covers, 
completing sections of the work, and isolating parts of completed system. 

E. Coat flange bolts with high temperature anti-seize prior to assembly.  Torque flange 
bolts and mark with paint pen. 

F. Terminate crank vent hose on barbed (king) nipples and fasten with lined stainless 
steel constant torque clamps. 

G. Insulate interior exhaust piping and flex connector as indicated on the Drawings in 
accordance with Section 23 07 19. 

3.5 INSTALLATION -  CHARGE AIR TUBING  

A. Roll bead in end of Charge Air tubing at Flex to ensure positive connection. Fasten 
with stainless steel T-bolt clamps. 

B. Insulate interior charge air tubing as indicated on the Drawings in accordance with 
Section 23 07 19. 

3.6 CHARGE AIR TUBING TESTING AND REPORTING 

A. Division 1 – Quality Control 

B. Provide notification and reporting in accordance with Section 23 05 00 – Common 
Work Requirements for Mechanical. 

C. Isolate engines and coolers prior to pressure testing. 

D. Test all Charge Air Tubing with minimum 50 psig air.  Test 100% of welds visually 
for leaks with each joint soaked in a foaming soapy water solution, and visually 
inspect each joint for leaks. Isolate and pressure test each run of piping. Provide blind 
flanges, threaded caps, or plugs as needed. Do not conceal pipe joints before pressure 
testing is complete.  

 

END OF SECTION 
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SECTION 26 05 00 

COMMON WORK RESULTS FOR ELECTRICAL 

PART 1 – GENERAL 

1.1 SCOPE OF WORK 

A. The work to be included in these and all other electrical subsections shall consist 
of providing, installing, adjusting and setting into proper operation complete and 
workable systems for all items shown on the Drawings, described in the 
specifications or reasonably implied.  This shall include the planning and 
supervision to coordinate the work with other crafts and to maintain a proper time 
schedule for delivery of materials and installation of the work. 

B. Provide the labor, materials, equipment and test equipment necessary to furnish, 
install, and place into operation the power, motor, lighting, control, alarm, and 
associated electrical systems of this Contract.  Connect motors, meters, panels, 
sensors, switches, and outlets or any other electrical device installed or provided as 
part of the project.  Mark and identify circuits, terminal boards, equipment, 
enclosures, etc. with identification numbers, wire numbers, nameplates, and 
warning signs.  Test, adjust and calibrate equipment and start-up all electrical 
equipment and its associated mechanical attachments as necessary to place the 
project into operation. 

1.2 RELATED REQUIREMENTS 

A. Division 1. 

B. All other Division 26 Specifications. 

C. See Division 23 which contains information and requirements that apply to work 
specified herein. 

1.3 CODES AND STANDARDS 

A. Codes: Perform all work in strict accordance with all applicable national, state, and 
local codes; including, but not limited to the latest legally enacted editions of the 
following specifically noted requirements: 

1. NFPA 70, National Electric Code - NEC. 

2. NFPA 37,National Fire Protection Association - NFPA. 

3. ANSI-C2, National Electrical Safety Code   NESC. 

4. International Building Code - IBC. 

5. International Fire Code - IFC. 

B. Standards: Reference to the following standards infers that installation, equipment, 
and materials shall be within the limits for which it was designed, tested, and 
approved, in conformance with the current publications and standards of the 
following organizations: 

1. American National Standards Institute - ANSI; 

2. American Society for Testing and Materials - ASTM; 
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3. American Society of Heating, Refrigerating and Air Conditioning 
Consultants - ASHRAE (Standard 90-75); 

4. Factory Mutual – FM; 

5. Institute of Electrical and Electronics Consultants - IEEE; 

6. National Electrical Contractors Association - NECA; 

7. National Electrical Manufacturers' Association - NEMA; 

8. National Fire Protection Association - NFPA, and 

9. Underwriters Laboratory - UL 

1.4 QUALITY ASSURANCE 

A. Division 1 – Quality Control. 

B. Perform all work in accordance with above referenced codes and standards which 
are referenced to establish minimum requirements.   

1. If the Contractor observes that the Drawings and/or Specifications are at 
variance with such codes and regulations, he shall promptly notify the 
Authority in writing.  

2. Should the Contractor perform any work in non-compliance with the 
above-mentioned codes and regulations without such notice to the 
Authority, the Contractor shall bear all costs arising therefrom. 

C. In addition, perform all work in accordance with the specific requirements of all 
Division 26 sections which follow. Wherever the specifications require higher 
grades of material or workmanship than required by the codes the specifications 
shall prevail. 

D. All electrical work shall be performed by Alaska licensed Journeyman Electricians 
or by licensed Apprentice Electricians under the direct supervision of a licensed 
Journeyman Electrician.  Journeyman and Apprentice Electricians' current cards 
shall be available on the job site for review upon request. 

E. Perform all work in a neat and workmanlike manner using skilled craftsmen who 
are qualified and experienced in the specific type of work. 

F. Test all work as required by the specifications.  Document all testing and submit 
results in accordance with specifications. 

1.5 SPECIAL CONDITIONS AND REQUIREMENTS 

A. Ensure that the appropriate safety measures are implemented and that all workers 
are aware of the potential hazards from electrical shock, burn, noise, rotating fans, 
pulleys, belts, hot piping, etc. associated with working near power generation and 
related equipment. 

B. The Contractor is responsible for maintaining required clearspace. Should the 
Contractor become aware of a clearspace violation or if the installation of electrical 
equipment as shown produces a clearspace violation, notify the Authority in writing 
before proceeding with the installation. 
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1.6 DRAWINGS, SPECIFICATIONS & SYMBOLS 

A. The Drawings and Specifications are complementary; what is shown on one is as 
binding as if called for in both. Do not scale the Drawings. Locations of devices, 
fixtures, and equipment are approximate unless dimensioned. 

B. Drawing symbols used for basic materials, equipment and methods are commonly 
used by the industry and should be universally understood. Special items are 
identified by a supplementary list of graphical illustrations, or called for on the 
Drawings or in the specifications. 

1.7 SPECIFIC TERMINOLOGY 

A. Streamlining: In many instances, the products, reference standards, and other 
itemized specifications have been listed without verbiage. In these cases, it is 
implied that the Contractor shall provide the products and perform in accordance 
with the references listed. 

B. "Furnish" means to purchase material as shown and specified, and cart the material 
to an approved location at the site or elsewhere as noted or agreed to be installed 
by supporting crafts. 

C. "Install" means to set in place and connect, ready for use and in complete and 
properly operating finished condition, material that has been furnished. 

D. "Provide" means furnish all products, labor, sub-contracts, and appurtenances 
required and install to a complete and properly operating, finished condition. 

E. "Product" is a generic term which includes materials, equipment, fixtures, and any 
physical item used on the project. 

F. "Accessible" means arranged so that an appropriately dressed man 6-foot 2 inches 
tall, weighing 250 pounds, may approach the area in question with the tools and 
products necessary for the work intended, and may then position himself to properly 
perform the task to be accomplished, without disassembly or damage to the 
surrounding installation. 

G. "Serviceable" means arranged so that the component or product in question may be 
properly removed and replaced without disassembly, destruction, or damage to the 
surrounding installation. 

H. "Rough-in and Connect" means provide an appropriate system connection such as 
conduit with "J" boxes, wiring, switches, disconnects, etc., and all wiring 
connections. Equipment furnished is received, uncrated, assembled and set in place 
under the Division in which it is specified. 

1.8 SUBMITTALS – GENERAL REQUIREMENTS 

A. Provide submittals for all products and systems described in Division 26 
specifications and shown on the Drawings to demonstrate compliance with the 
requirements of the project. Provide submittals in the manner described herein and 
in Division 1 with an index following specification format and with item by item 
identification.  
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B. Submittal review is for general design and arrangement only and does not relieve 
the Contractor from any of the requirements of the Contract Documents. Submittals 
will not be checked for quantity, dimension, fit or proper technical design of 
manufactured equipment. Where deviations of substitute product or system 
performance have not been specifically noted in the submittal by the Contractor, 
provision of a complete and satisfactory working installation of equal quality to 
system specified is the sole responsibility of the Contractor. 

C. Submittals shall demonstrate compliance with the requirements of the project. 
Furnish all relevant data as appropriate including but not limited to: 

1. Manufacturer's name and address, and supplier's name, address, and phone 
number. 

2. Catalog designation or model number with rough-in data and dimensions. 

3. Operation characteristics. 

4. Complete customized listing of characteristics required. Indicate whether 
item is "As Specified" or "Proposed Substitution." Indicate any deviations 
on submittal. Mark out all non- applicable items. The terminology "As 
Specified" used without this customized listing is not acceptable. 

5. Wiring diagrams for the specific system. 

6. Coordination data to check protective devices. 

7. Shop Drawings.  

D. Provide submittals for all materials and equipment in the Division 26 specification 
sections which follow and submit under that specification section. 

1.9 SUBMITTALS UNDER THIS SECTION  

A. All materials in the Electrical Conductor Schedule on the Drawings. 

1.10 RECEIVING AND HANDLING MATERIAL  

A. See General Conditions and Division 1 regarding material handling. 

B. Deliver packaged materials to the jobsite in unbroken packaging with 
manufacturer’s label, and store to facilitate inspection and installation sequence.  

C. Protect all materials and equipment during the duration of construction work 
against contamination and damage. Replace or repair to original manufactured 
condition any items damaged during construction.  Immediately report any items 
found damaged to the Authority prior to commencing construction. 

1.11 TIMELY EXECUTION OF WORK  

A. The work must be expedited and close coordination will be required in executing 
the work.  The various trades shall perform their portion of the work at such times 
as directed so as to meet scheduled completion dates, and to avoid delaying any 
other trade. 



Kwethluk M&I 2025 Improvements  Section 26 05 00 
Kwethluk, Alaska Common Work Results for Electrical 

26 05 00 - 5 

B. The Authority will set up completion dates.  Each Contractor shall cooperate in 
establishing these times and locations and shall process his work so as to ensure the 
proper execution of it. 

1.12 LAYOUT AND COORDINATION OF WORK 

A. Drawings are partly diagrammatic and it is not the intent to show in detail all 
features of work or exact physical arrangement of equipment. The locations of 
outlets and equipment are approximate unless dimensioned. The exact locations 
and routing of conduits shall be governed by structural conditions and physical 
interferences and by the location of electrical terminations on equipment. 
Equipment shall be located and installed so that it will be readily accessible for 
operation and maintenance. 

B. If conduit is placed incorrectly with respect to equipment connections or if 
equipment connections are relocated without appropriate changes in the electrical 
work and the resulting work is not coordinated, the work affected shall be removed 
and re-installed at the Contractor's expense, even if removal and replacement of 
portions of work by other trades is necessary. 

C. The Contractor shall schedule his work to coordinate through the General 
Contractor and with all other subcontractors, power and telephone utilities in order 
to maintain job progress and to avoid conflicts with equipment installation or work 
done by the various trades. 

1.13 COOPERATION AND CLEANING UP 

A. The Contractor for the work under each section of the specifications shall 
coordinate his work with the work described in all other sections of the 
specifications, and shall carry on his work in such a manner that none of the work 
under any section of these specifications shall be compromised, hindered, or 
delayed at any time. 

B. At all times during the progress of the work, the Contractor shall keep the premises 
clean and free of unnecessary materials and debris.  The Contractor shall, on 
direction at any time from the Authority, clear any designated area or areas of 
materials and debris.  On completion of any portion of the work, the Contractor 
shall remove from the premises all tools and machinery and all debris occasioned 
by the work, leaving the premises free of all obstructions and hindrances. 

1.14 PROJECT RECORD DRAWINGS 

A. In accordance with the requirements of Division 1 maintain record documents at 
the project site and make available for review by the Authority upon request. 

B. Mark up a clean set of drawings as the work progresses to show the dimensioned 
location and routing of all mechanical work which will become permanently 
concealed.  Show routing of work in concealed below grade or in blind spaces 
within the building. 

C. At completion of project, deliver record documents in accordance with Division 1.  

1.15 ELECTRICAL SYSTEMS TESTING AND REPORTING REQUIREMENTS 

A. Division 1 - Closeout Requirements. 
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B. In addition to field testing, the Contractor shall perform all shop tests for fabricated 
items such as switchgear and engine-generators as required by the Division 26 
specification sections which follow. 

C. Field testing shall include but not be limited to: 

1. Continuity of all circuits. 

2. Correct phase rotation. 

3. Megger test of all conductors size #2AWG and larger. 

4. Proper function of all switches and devices. 

5. Proper function of all control systems. 

D. Note that final field testing and commissioning of the switchgear and engine-
generators will be performed by the Authority after substantial completion. 

E. Notify the Authority in writing seven (7) days in advance of tests.  The Authority 
shall have the option to be present at all testing. 

F. Provide written documentation of all tests.  The Contractor may use their own test 
forms or upon request the Authority can provide forms for common tests.  Test 
reports shall include at a minimum the following information: item or system 
identification, air temperature, time, date, signature of person performing test, and 
photographs of testing in progress.  

G. Where tests disclose problem areas, retest after the defect has been corrected. 
Retesting after the repair of defects shall be performed at no cost to the Authority. 

H. Submit completed results of final successful tests along with photographs to the 
Authority for approval prior to Substantial Completion. 

1.16 ELECTRICAL DEVICE CALIBRATION REQUIREMENTS  

A. Division 1 – Quality Control. 

B. Division 23. 

C. Calibrate all electrical and electronic measuring devices as indicated on the 
Drawings and in the Division 26 sections that follow. 

D. Support other trades as required with calibration of electronic devices furnished 
under Division 23.  

1.17 SUBSTANTIAL COMPLETION  

A. In accordance with Section 01 77 00 - Contract Closeout Procedures, provide 
advance written notice to the Authority to schedule substantial completion 
inspection. Submit all required documents and ensure all conditions have been met. 

B. Provide Authority access to the site.  Provide on-site transportation, ladders, lifts, 
etc. for inspection and testing of the work. 

C. Cooperate with the Authority and provide assistance at all times for the inspection 
of the electrical work performed under this Contract. Remove covers, operate ma-
chinery, or perform any reasonable work which, in the opinion of the Authority, 
will be necessary to determine the completeness, quality, or adequacy of the work. 
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D. Conduct operating tests and demonstrate that all systems operate satisfactorily in 
accordance with requirements of Contract Documents. Should a portion of 
installation fail to meet requirements of Contract Documents, repair or replace 
items failing to meet requirements until items can be demonstrated to comply.  

E. Have instruments available for measuring voltage and current values and for 
demonstration of continuity, ground, or open circuit conditions. Provide services of 
qualified technicians familiar with equipment and systems to assist in taking 
measurements and making tests.  

F. Assist the Authority in instruction of operators on the proper operation and 
maintenance of all systems and equipment under this contract.  Provide services of 
qualified technicians familiar with each item or system. 

1.18 FINAL COMPLETION 

A. In accordance with Section 01 77 00 - Contract Closeout Procedures, provide 
notification of completion. Submit all required documents and ensure all conditions 
have been met. 

1.19 WARRANTY  

A. In accordance with Section 01 73 00 – Execution Requirements, provide warranties 
for all systems and equipment.   

B. See Division 26 sections that follow for specific equipment warranty requirements.  
Wherever the Division 26 specifications have more stringent warranty 
requirements than Division 1, the Division 26 requirements shall prevail. 

 

PART 2 – PRODUCTS 

2.1 ELECTRICAL CONDUCTORS 

A. Provide all materials in the Electrical Conductor Schedule on the Drawings. 

 

 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 26 05 02 

BASIC ELECTRICAL MATERIALS AND METHODS 

PART 1  GENERAL 

1.1 SCOPE OF WORK 

A. This Section describes specific requirements, products, and methods of execution 
which are typical throughout the Electrical Work of this Project. Additional 
requirements for the specific systems will be found in the Division specifying 
those systems. 

1.2 RELATED REQUIREMENTS 

A. This section applies to all Division 26 work. 

B. See Division 23 which contains information and requirements that apply to work 
specified herein. 

1.3 COORDINATION 

A. Layout all the work in advance and avoid conflict with other Work in progress. 
Physical dimensions shall be determined from Drawings and field measurements. 
Verify locations for junction boxes, disconnect switches, stub-ups, etc., for 
connection to equipment furnished by others, or in other Divisions of this Work. 

1.4 SERVICEABILITY OF PRODUCTS 

A. Furnish all products to provide the proper orientation of serviceable components 
to access space provided. 

B. Coordinate installation of all products to allow proper service areas for any items 
requiring periodic maintenance inspection or replacement. 

C. Replace or relocate all products incorrectly ordered or installed. 

1.5 ACCESSIBILITY OF PRODUCTS 

A. Arrange all work to provide access to all serviceable and/or operable products. 
Layout work to optimize net usable access space within confines of space 
available. Advise the Authority, in a timely manner, of areas where proper access 
or required clearspace cannot be maintained. Furnish Layout Drawings to verify 
this claim, if requested. 

B. Provide access doors in ceilings, walls, floors, etc., for access to j-boxes, 
automatic devices, and all serviceable or operable equipment in concealed spaces. 

PART 2  PRODUCTS 

2.1 PRODUCTS FURNISHED IN DIVISION 26 

A. All products furnished and installed in permanent construction shall be new, full-
weight, standard in every way, and in first class condition. 

B. All equipment furnished by the Contractor shall be listed by and shall bear the 
label of Underwriters' Laboratories, Incorporated (UL) or equivalent independent 
testing laboratory.  
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C. All products of similar class or service shall be of one manufacturer. 

D. Capacities, sizes, and dimensions given are minimum unless otherwise indicated. 
All systems and products shall be subject to review for adequacy and compliance 
with Contract Documents. 

2.2 PRODUCTS FURNISHED IN OTHER DIVISIONS 

A. Controls, including conduit, wiring, and control devices required for the operation 
of systems furnished in other Divisions shall be installed in accordance with 
Division 26 Specifications. 

B. All equipment furnished by the Contractor shall be listed by and shall bear the 
label of Underwriters' Laboratories, Incorporated (UL) or equivalent independent 
testing laboratory. 

C. Provide complete power connections to equipment including but not limited to 
feeders, connections, disconnects and motor running overcurrent protection. 
Where starters are provided as part of a packaged product, overcurrent devices 
shall be provided. 

2.3 IDENTIFICATION 

A. Equipment Nameplates: 

1. Provide rigid engraved nameplates of laminated plastic 1/16-inch thick 
with white letters on a black or gray background. Nameplates for 
emergency equipment shall be red with white letters. 

a. Securely attach nameplates with two screws, minimum. 

b. Temporary markings not permitted on equipment. Repaint trims 
housings, etc., where markings cannot be readily removed. 
Refinish defaced surfaces. 

c. No labeling abbreviations will be permitted without prior approval. 

2. Nameplate Locations: 

a. Provide 1/2-inch minimum height letters on following equipment: 

1) Service disconnects (red background). 

2) Secondary feeder breakers in distribution equipment. 
Designation as required by load served. 

3) Special equipment housed in cabinets, as designated on 
Drawings, on outside of door. 

b. Provide 1/4-inch minimum height letters on: 

1) Disconnects and starters for motors or fixed appliances - 
(include item designation and branch feeder circuit 
number); and 

2) Designated electrical equipment. 

B. Branch Circuit Panelboard Schedules: Provide neatly typed schedule (odd 
numbered circuits on left side or top, even on right side or bottom) under plastic 
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jacket or protective cover to protect the schedule from damage or dirt. Securely 
mount on inside face of panelboard door. Define briefly, but accurately, nature of 
connected load (i.e., Lighting, interior; receptacles, work bench; etc.) as approved. 

C. Conduit Labeling: Unless a conduit is completely exposed and the purpose is 
clearly obvious, all conduits shall be permanently marked using a label maker.   

1. Conduits Entering Panels: All conduits entering panels shall be labeled 
with the circuit numbers of the circuits contained inside. 

2. Concealed Conduits: Conduits that are concealed inside building structure 
or below grade shall be marked at each with the designation of the 
opposite end.  

3. For interior conduits the label shall be applied directly to the conduit.  For 
exterior conduits the label shall be applied inside the junction box or 
conduit body where the conduit terminates. 

D. Junction Boxes: All junction boxes with steel covers shall be permanently marked 
using a label maker with the circuit numbers of wiring inside.  For interior 
locations the label shall be applied on the outside and for exterior locations the 
label shall be applied inside the junction box. 

E. Conductors: 

1. Conductors shall be color coded as indicated on the Electrical Conductor 
Schedule on the Drawings. 

2. Control and alarm circuit conductors  

a. Field conductors shall be identified by destination panel and 
terminal block designations. 

b. Internal (Control Panel) numbering system shall be provided by 
the Contractor or panel Fabricator. The numbering system shall 
assign each logical conductor set a unique identification number 
that will be reflected on the as-built drawings. 

PART 3  EXECUTION 

3.1 STORAGE AND HANDLING 

A. Division 1 – Material and Equipment. 

B. All items shall be delivered and stored in original containers, which shall indicate 
manufacturer's name, the brand, and the identifying number. 

C. Items subject to moisture and/or thermal damage shall be stored in a dry, heated 
place.  

D. All items shall be covered and protected against dirt, water, chemical and/or 
mechanical damage. 

3.2 PROTECTION OF PRODUCTS 

A. The Contractor shall be held responsible for products to be installed under this 
Contract.  
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B. The Contractor will be required to make good, at his own cost, any injury or 
damage which said products may sustain before Final Acceptance. 

3.3 INSTALLATION 

A. All products shall be installed by skilled craftsmen. The norms for execution of 
the work shall be in conformity with NEC Chapter 3 and the NECA "Standards of 
Installation," which herewith is made part of these Specifications. 

B. Provide working space in accordance with NEC 110.26 to permit ready and safe 
operation and maintenance of equipment. 

C. Installation of all equipment shall be in accordance with manufacturer's 
instructions. 

3.4 SUPPORT SYSTEMS 

A. All interior materials used shall be galvanized or zinc plated. 

B. All exterior materials used shall be hot dip galvanized.  Where support elements 
are field cut, exposed metal shall be coated with spray-on cold galvanizing. 

C. Support from structure or as specifically detailed on the Drawings. 

D. Conduits shown to be run at grade shall be supported by sleepers as shown on the 
drawings. Conduits may share fuel piping sleepers if installed such that neither 
system will require removal during maintenance or replacement. 

3.5 MOUNTING HEIGHTS 

A. Mounting heights shall be above finished floor (AFF) or above finished grade as 
noted below, unless otherwise shown or indicated.  

1. Lighting Switches, 48 inches to center 

2. Receptacles shall be mounted as indicated on the Drawings. 

B. Other mounting heights are indicated on the Drawings by detail. 

3.6 CUTTING AND PATCHING 

A. Where previously completed building surfaces or other features must be cut, 
penetrated, or otherwise altered, such work shall be carefully laid out and patched 
in a neat and workmanlike manner to the original condition.  Perform work only 
with craftsmen skilled in their respective trades. 

B. Do not cut, drill, or notch structural members unless specifically approved by the 
Authority. Minimize penetrations and disruption of building features 

3.7 FLASHING AND SEALING  

A. Seal all interior and exterior wall penetrations with polyurethane caulking.  Seal 
both sides of walls where accessible. 

3.8 PROTECTIVE FINISHES 

A. Take care not to scratch or deface factory finish on electrical apparatus and 
devices. Repaint all marred or scratched surfaces. 



Kwethluk M&I 2025 Improvements   Section 26 05 02 
Kwethluk, Alaska Basic Electrical Materials and Methods 

26 05 02 - 5 

B. Provide hot dip galvanized components for ferrous materials installed in exterior 
locations. 

3.9 CLEAN-UP AND COMMISSIONING 

A. Throughout the Work, the Contractor shall keep the work area neat and orderly by 
periodic clean-ups. 

B. As independent parts of the installation are completed, they may be placed in 
service and utilized during construction. 

 

END OF SECTION 
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SECTION 26 05 26 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1  GENERAL 

1.1 SCOPE OF WORK 

A. This section describes general requirements, products, and methods of execution 
relating to the furnishing and installation of a complete grounding system as 
required for this project. 

1.2 RELATED REQUIREMENTS 

A. Section 26 05 00 - Common Work Results for Electrical. 

B. Section 26 05 02 - Basic Materials and Methods. 

1.3 MINIMUM REQUIREMENTS 

A. The minimum requirement for the system shall conform to Article 250 of the 
NEC. 

1.4 SUBMITTALS 

A. Product Data: Provide in accordance with Section 26 05 00 Common Work 
Results for Electrical and Division 1. 

PART 2  PRODUCTS 

2.1 GENERAL 

A. Install types indicated and of sizes and ratings to comply with NEC. Where types, 
sizes, ratings, and quantities indicated are in excess of NEC requirements, the 
more stringent requirements and the greater size, rating, and quantity indications 
shall govern. 

B. Material: Copper only.  Aluminum is not acceptable for use in any location. 

2.2 WIRE AND CABLE CONDUCTORS 

A. Station Service Circuit Grounding Conductor: General use conductors in 
accordance with the conductor schedule, green insulated. Minimum No. 12 AWG. 

B. Generator and Feeder Circuit Grounding Conductor: Equivalent to the phase 
conductors in accordance with the conductor schedule, size as indicated. 

2.3 GROUND CONNECTIONS 

A. Grounding conductor connections to equipment skids shall be made with 
mechanical lugs or compression lugs as indicated.  Drill and tap steel structure 
and equipment and fasten with stainless steel bolts for positive bond to clean bare 
steel threads. 
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PART 3  EXECUTION 

3.1 SERVICE AND STRUCTURE GROUND 

A. Create a Grounding Electrode System (GES) for this project by connecting the 
following: 

1. Generators, switchgear, and transformers grounded as shown on the 
Drawings. 

2. Equipment skids grounded as shown on the Drawings. 

3. The neutral conductors grounded only where specifically indicated on 
the Drawings.  

B. Current carrying capacity of the grounding and bonding conductors shall be in 
conformity with Tables 250.66 and 250.122 of the NEC. 

3.2 EQUIPMENT GROUND 

A. The raceway system shall be bonded in conformity with NEC requirements to 
provide a continuous ground path. Where required by code or where called for on 
the Drawings, an additional grounding conductor shall be sized in conformity 
with Table 250.122 of the NEC. 

B. Provide a separate copper equipment grounding conductor for each feeder and for 
each branch circuit indicated.  Install the grounding conductor in the same 
raceway with the related phase and neutral conductors, and connect the grounding 
conductor to pull boxes or outlet boxes at intervals of 100 feet or less.  Where 
paralleled conductors in separate raceways occur, provide a grounding conductor 
in each raceway.  Connect all grounding conductors to bare grounding bars in 
panel boards, and to ground buses in service equipment to the end that there will 
be an uninterrupted grounding circuit from the point of a ground fault back to the 
point of connection of the equipment ground and system neutral.  All grounding 
conductors shall be sized in conformity with Table 250.122 of the NEC. 

C. Provide separate grounding conductor securely bonded and effectively grounded 
to both ends of all non-metallic raceways and all flexible conduit. 

D. If non-metallic enclosures are provided, all metal conduits terminating or entering 
the enclosure shall be bonded together with approved bonding bushings and 
minimum #6 AWG copper cable. 

 

END OF SECTION 
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SECTION 26 05 29 

HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

PART 1  GENERAL 

1.1 SCOPE OF WORK 

A. Support and align raceways, cabinets, boxes, fixtures, etc., in an approved manner 
and as specified. 

1.2 RELATED REQUIREMENTS 

A. Section 26 05 00 - Common Work Results for Electrical. 

B. Section 26 05 02 - Basic Materials and Methods. 

C. Section 26 05 33 - Raceway and Boxes for Electrical Systems. 

1.3 SUBMITTALS 

A. Provide submittals for all products and systems under this Section in accordance 
with Section 26 05 00 Common Work Results for Electrical and Division 1. 

PART 2  PRODUCTS 

2.1 HANGERS AND SUPPORTS  

A. Support equipment and raceways on strut, brackets, trapeze hangers, or as 
detailed.  Anvil, B-Line, Grinnell, Unistrut, or approved equal. 

2.2 FORMED STEEL CHANNEL  

A. Strut:  Cold formed mild steel channel strut, pre-galvanized finish and slotted 
back unless specifically indicated otherwise.  

B. Standard Strut: 12 gauge thick steel, 1-5/8” x 1-5/8”, B-line B22-SH-Galv or 
approved equal. 

C. Double Strut: 12 gauge thick steel, 1-5/8” x 3-1/4”, B-line B22A-SH-Galv or 
approved equal. 

D. Shallow Strut: 14 gauge thick steel, 1-5/8” x 13/16”, B-line B54-SH-Galv or 
approved equal. 

E. On all exterior installations provide hot dip galvanized strut and fittings. 

2.3 FITTINGS AND ACCESSORIES 

A. Hanger Rods: Continuous threaded rod.  Zinc plated carbon steel except for 
exterior installations provide hot dip galvanized. 

B. Provide fittings, brackets, channel nuts, and accessories designed specifically for 
use with specified channel strut.  Zinc plated carbon steel except for exterior 
installations provide hot dip galvanized. 

C. Pipe Clamps: Two piece pipe clamp designed to support pipe tight to strut, B-line 
B20##, or approved equal.  Zinc plated carbon steel except for exterior 
installations provide hot dip galvanized 
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2.4 FASTENERS 

A. All bolts, nuts, and washers to be zinc plated carbon steel except as specifically 
noted otherwise. 

B. On exterior installations provide hot dip galvanized steel bolts, nuts, and washers. 

C. Hanger Rods: Continuous threaded rod.  Zinc plated carbon steel except for 
exterior installations provide hot dip galvanized. 

D. Provide stainless wood screws and sheet metal screws where specifically 
indicated on the Drawings. 

PART 3  EXECUTION 

3.1 INSTALLATION 

A. Conduits and equipment shall be mounted using strut or similar supports unless 
otherwise noted. 

B. Support material shall be cut square and smooth using a floor mounted bandsaw 
or chop saw.  Hacksaws shall not be used to cut support material.   

C. Do not strap conduits to piping except where specifically detailed on the 
Drawings. When run in parallel with piping maintain adequate separation to allow 
maintenance to take place on either piping or conduit system so that the other 
does not have to be removed when maintenance is required. 

D. Conduits shown to be run at grade shall be supported by sleepers as shown on the 
drawings. Conduits may share fuel piping sleepers if installed such that neither 
system will require removal during maintenance or replacement. 

 

END OF SECTION 
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SECTION 26 05 33 

RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

PART 1  GENERAL 

1.1 SCOPE OF WORK 

A. This section describes specific requirements, products, and methods of execution 
relating to conduit and conduit fittings approved for use on this project. Type, size 
and installation methods shall be as shown on the Drawings, required by Code 
and specified in these specifications. 

1.2 RELATED REQUIREMENTS 

A. Section 26 05 00 Common Work Results for Electrical. 

B. Section 26 05 02 Basic Materials and Methods. 

C. Section 26 05 26 Grounding and Bonding for Electrical Systems. 

D. Section 26 05 29 - Hangers and Supports for Electrical Systems. 

1.3 QUALITY ASSURANCE 

A. Conduit and conduit fittings shall be standard types and sizes as manufactured by 
a nationally recognized manufacturer of this type of materials and be in 
conformity with applicable standards and UL listings. 

1.4 SUBMITTALS 

A. Shop Drawings and Product Data: Provide in accordance with Section 26 05 00 
Common Work Results for Electrical and Division 1. 

PART 2  PRODUCTS 

2.1 GALVANIZED RIGID CONDUIT (GRC) 

A. Galvanized rigid conduit shall be mild steel with continuous welded seam, hot-dip 
galvanized complying with ANSI C80.1 and shall be UL listed. 

B. Elbows, bends, and fittings shall be made of full weight materials complying with 
the above and shall be coated and threaded the same as conduit. 

C. Threads for conduit shall be tapered and clean cut. All threads shall be hot dip 
galvanized after cutting. 

D. Conduit shall be 1/2-inch trade size or larger. 

2.2 ELECTRICAL METALLIC TUBING (EMT) 

A. Steel tubing, galvanized outside and provided with a slick corrosion resistant 
interior coating; UL listed and labeled according to Standard 797; conforming to 
ANSI Standard C80.3. 

2.3 LIQUIDTIGHT FLEXIBLE METAL CONDUIT 

A. Liquidtight flexible conduit shall be manufactured from galvanized steel strip, 
sealed with a polyvinyl outer jacket and shall be UL listed. 
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B. Fittings shall be designed for use with liquidtight flexible conduit and shall 
maintain electrical continuity throughout fittings and conduit. 

C. Liquidtight flexible metal conduit shall be 1/2-inch trade size or larger and shall 
be manufactured by O-Z/Gedney Co., Southwire Co., or approved equal. 

2.4 FITTINGS  

A. Conduit bodies shall be factory made with threaded hub connections and weather 
tight screw type covers.  For all exterior locations provide malleable iron conduit 
bodies with hot dipped galvanized finish. 

B. Fittings utilized with rigid steel shall be galvanized steel. Conduit bushings shall 
be of the insulated type. Where grounding bushings are required, insulated 
grounding bushings with pressure type lugs shall be provided. Lock rings shall be 
of the sealing gland type. Provide conduit bushings on all penetrations without 
hubs. 

C. Couplings and Terminations for Electrical Metallic Tubing (EMT): Join lengths 
of EMT with steel compression type couplings and connectors.  The connectors 
shall have insulated throats or a smooth interior so as not to damage the insulation 
during pulling operations. 

D. Fittings for liquid-tight flexible conduit shall be steel or malleable iron, of a type 
incorporating a threaded grounding cone, nylon or plastic compression ring, and a 
tightening gland, providing a low resistance ground connection. All throats shall 
be insulated. 

E. Couplings and Terminations for Rigid Nonmetallic Conduit (PVC):  PVC shall be 
solvent weld by male thread adapter, Schedule 40 or Schedule 80 as required.  
Other fittings shall be solvent weld connections. 

PART 3  EXECUTION 

3.1 CONDUIT USAGE 

A. INTERIOR - All interior locations shall be electrical metallic tubing (EMT) 
except where specifically indicated as wireway or GRC.   

B. EXTERIOR - All exterior above grade locations shall be galvanized rigid conduit 
(GRC). 

C. Liquidtight flexible metal conduit shall be used in lengths of 18 to 24 inches for 
connections to motors or equipment subject to vibration and where indicated on 
the Drawings.  Longer lengths may be used for equipment connection if 
grounding conductor is installed through conduit. 

3.2 CONDUIT INSTALLATION, GENERAL 

A. Conduit field joints shall be cut square and reamed smooth. Threads shall be 
cleanly cut and joints drawn up tight. Running threads shall not be permitted.  

B. After cutting and threading exterior GRC, threads shall be cleaned and degreased 
and shall receive two coats of cold galvanizing compound. 
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C. Offsets and bends shall be made carefully, without reducing cross sectional area, 
and shall not be less than the radius of standard elbows. 

D. Convenience outlets, switches, and other devices located on walls shall be 
serviced from above, unless otherwise indicated. 

E. Raceways penetrating vapor barriers or traversing from warm to cold areas shall 
be sealed (at the penetration point) with a non-hardening duct sealing compound 
to prevent the accumulation of moisture. 

F. Provide seal off fittings when crossing hazardous boundaries into non-hazardous 
locations and at enclosures where required by Code. Not all locations where these 
fittings are required are shown. 

G. All metal conduits shall have insulating bushings and shall have locknuts inside 
and outside of enclosure box, etc. Conduits smaller than 1-1/4-inch trade size 
shall be equipped with bushings and shall have locknuts inside and outside of 
enclosure. 

H. All conduit runs shall be grounded in an effective and approved manner at point 
of origin and shall maintain a continuous ground throughout all runs, cabinets, 
pull boxes, and fittings from point of service to all outlets. 

I. Conduit Supports: 

1. Support conduits by wall brackets, pipe straps and strut sections, or trapeze 
hangers spaced not more than 10 feet on center. 

2. Conduits shall be supported from the structural system. Provide additional 
support as required for junction and pull boxes. 

J. All conduit runs shall be completed and cleaned free from foreign matter inside 
before conductors are drawn in. After installation conduit ends shall be plugged or 
capped to prevent the entrance of foreign materials. 

K. All conduits and junction boxes shall be permanently labeled in accordance with 
Section 26 05 02. 

L. All conduits not used by this Contract shall have a pull wire installed and securely 
tied off at each end for future conductor installation. 

 

 

END OF SECTION 
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SECTION 26 23 03 

PRIME POWER LOW-VOLTAGE SWITCHGEAR CHANGES 

PART  - GENERAL 

1.1 SCOPE  

A. The Work shall consist of, but not be limited to, making minor modifications to 
existing switchgear which is used to parallel diesel generating units for prime 
power generation as indicated on the project design drawings and as specified 
herein.  

B. The specifications and project design drawings are complementary. What is 
shown on one is binding whether or not it is shown or specified in the other.  

C. The existing paralleling switchgear is capable of unattended automatic and 
manual operation.  The automatic control and overall sequencing, starting, and 
stopping of the generators (Demand Control) is performed by a Programmable 
Logic Controller (PLC). Automatic start/stop is accomplished through the 
Easygen Genset Controllers (GC). Each generator and each feeder has an 
electrically operated circuit breaker to perform the normal online/offline function. 

D. The existing switchgear was modified and upgraded Electric Power Constructors 
(EPC) in 2023.  As built drawings from the 2023 work are included in the Design 
Drawings.  The as built drawings have been redlined to indicate work under this 
project.  Modifications shall include but not be limited to: 

1. Replacing current transformers to match the ampacity of the new 
generators and step up transformer. 

2. Modifying engine control and monitoring to interface with the new 
engine. 

3. Modifying feeder breaker trip setpoint and generator breaker trip setpoints. 

4. Revising the PLC Demand Control settings. 

5. Modifying existing 24VDC power.  

6. Replacing existing Variable Frequency Drives (VFD) with new (under 
Additive Alternate #2). 

1.2 RELATED REQUIREMENTS  

A. Section 26 05 00 – Common Work Results for Electrical 

B. Section 26 05 02 – Basic Materials and Methods 

C. Section 26 32 13.50 - Engine Generator Assembly 

1.3 SUBMITTALS  

A. Provide in accordance with Section 26 05 00 Common Work Results for 
Electrical and Division 1. 
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B. Provide a bill of material for all equipment or material provided as part of the 
switchgear. 

C. Provide manufacturer’s catalog literature for all accessories and equipment. 
Literature shall be limited to only the items furnished and shall not include entire 
sections of catalogs or data sheets for items not used. Items shall be marked 
electronically such that it is clear which item is for what purpose. 

1.4 QUALITY ASSURANCE 

A. The switchgear modifications shall be performed and tested by a qualified 
Electrical Contractor with experience installing and working on generation 
switchgear. A list of five prior projects that key staff have worked on may be 
requested by the Authority after the bid opening and prior to award to verify 
Contractor qualifications. The list shall include installation date, description of 
installation, and a reference contact for each installation. 

B. Perform all work with skilled craftsman specializing in said work. Install all 
materials in a neat, orderly, and secure fashion as required by the specifications 
and commonly recognized standards of good workmanship. 

1.5 FABRICATOR QUALIFICATIONS - not used 

1.6 FABRICATOR WARRANTIES  - not used 

1.7 OPERATION AND MAINTENANCE MANUALS - not used 

PART  - PRODUCTS AND ASSEMBLY 

2.1 GENERAL 

A. All equipment and material furnished shall be new. Equipment furnished and 
installed under this section shall be fabricated and assembled in full conformity 
with the project design drawings, specifications, engineering data, instructions, 
and applicable standards. 

2.2 ACCEPTABLE MANUFACTURERS OF SWITCHGEAR COMPONENTS 

A. Specific parts manufacturer and model have been specified in the following 
paragraphs not only to meet performance function but also to coordinate and 
interface with other devices and systems. Approved equal substitutions will be 
allowed only by Authority's approval. To obtain approval, submittals shall clearly 
demonstrate how substitute item meets or exceeds specified item quality and 
performance characteristics and also complies with electrical connections and 
physical layout requirements.  

B. Acceptable manufacturers of all components not otherwise indicated shall be 
ABB, Allen-Bradley, Eaton, IDEC, or Square D.  

2.3 SWITCHGEAR ENCLOSURE  - not used (existing to remain) 

2.4 PAINTING  - not used (existing to remain) 
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2.5 CONTROL WIRING 

A. All control wiring for the switchgear shall be minimum 600-volt, copper 16-
gauge, strand type SIS wire or equivalent. The Fabricator shall be responsible for 
sizing the appropriate wire for each component and circuit. Current transformer 
wiring shall be 12-gauge wire.  

B. Terminate all wiring on terminal blocks or devices. No more than two wires shall 
be connected to a termination point. Terminal blocks for control wiring shall be 
20 amp, 600 volt. Provide all terminal blocks and exposed relays located in the 
controls compartment with a plastic safety cover. Terminal blocks for DC circuits 
shall be separated from terminal blocks for 120VAC. 

C. Wiring shall be installed in a neat and orderly manner in horizontal and vertical 
wiring troughs or channels with removable covers for easy accessibility.  Wire 
bundles, when required shall not exceed one (1) inch in diameter.  Adhesive 
backed Ty-Rap bases shall not be used to support bundles. All wiring bases shall 
be securely attached with metal screws. 

D. Extra flexible stranding wires shall be used in areas subject to flexing, such as 
areas where hinged brackets or swing racks/doors are used. 

E. Only one wire shall be inserted into a lug. Install lugs with a ratcheting type 
crimping tool. Tag all wires with wire markers at both ends. 

F. Splicing of control, CT, or PT wires is not allowed.  

G. All control wiring landing on screw terminals shall have solderless terminals, 
ABB Sta-Kon or approved equal. Solderless terminals for current transformer 
leads shall be insulated ring-tongue type, all others shall be insulated fork-tongue 
type. All lugs and solderless terminals shall be tin-plated copper. 

H. Wire current transformer leads to shorting type terminal blocks.  Shorting pins 
shall be provided with storage locations for the shorting pins.  

I. Provide terminal blocks for control wires that run between the switchgear and 
external equipment and devices.  Clearly label terminal blocks to match the 
designation shown on the Fabricator’s drawings.  Provide a separate terminal strip 
for interconnection with each generator.  The generator terminal strip shall be 
arranged and numbered exactly as shown on the project design drawings.     

J. Both ends of each wire shall be identified per the marking and numbering shown 
on the wiring drawings with heat shrink or wrap-around adhesive labels. 

K. All ground wires shall have green insulation.  Note that wires larger than #6 may 
be marked with green tape. 

2.6 BUS BAR  - not used (existing to remain) 

2.7 GENERATOR AND DISTRIBUTION CIRCUIT BREAKERS 

A. Existing generator circuit breakers to remain.  Revise trip settings in Easygens. 
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2.8 SWITCHGEAR DEVICES 

A. Nameplates. All nameplates shall be black with white core type. Nameplates shall 
have beveled edges and shall be secured with a minimum of two mounting 
screws. Provide replacement kW rating nameplates.  

B. Time Delay Relays.  Timer relays shall be of the plug-in socket base type with 
dustproof plastic enclosures unless noted otherwise. Relays and timers shall be 
UL recognized, 24-volt DC coil, with minimum one double-throw contact and 
shall be programmable for multiple functions.   

1. Crouzet 88867105 or approved equal. 

C. Circuit Breakers. Protective devices shall be resettable circuit breakers for all AC 
and DC circuits in the switchgear. Replaceable fuse type devices are not 
acceptable. 

D. Current Transformers.  Provide replacement current transformers as indicated on 
the Drawings.  Provide current transformers of the wound or window type, with 
brass stud primary terminals.  Insulation shall be suitable for 600 volt service. 

1. Current transformers for relay service - minimum Class 50 with a rating 
factor of 1.5, 800:5A ratio and 4” window.  ITI 110-801 or approved 
equal. 

2.9 GENSET CONTROL PACKAGE - not used (existing to remain) 

2.10 PROGRAMMABLE LOGIC CONTROLLER - not used (existing to remain) 

2.11 OPERATOR INTERFACE UNIT - not used (existing to remain) 

2.12 FEEDER PROTECTION RELAY - not used 

2.13 METERING EQUIPMENT - not used (existing to remain) 

2.14 DATA STORAGE SERVER - not used (existing to remain) 

2.15 LOCAL AND REMOTE ACCESS - not used (existing to remain) 

2.16 CONTROL POWER 

A. Existing control power for the switchgear is 24VDC, except where specifically 
indicated otherwise.  

B. Provide modifications as required to connect new devices to the 24VDC control 
power as indicated on the Drawings.  

2.17 VARIABLE FREQUENCY DRIVES 

A. Variable Frequency Drive.  Square D Altivar ATV320U40N4B, or approved 
equal, complete with the following features and accessories: 

1. Sized for continuous operation of 5 hp motor.   

2. Ramp regulation, flying start, and step logic. 

3. Built-in PID control using 4-20 mA signal as the control variable. 
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4. Sensorless vector slip compensation. 

5. Motor protection including overload protection, short circuit protection, 
ground fault protection, and under & over voltage protection. 

6. 1:100 speed range. 

7. RS-485, ModBus protocol. 

8. 4-20 mA analog input. 

9. Four assignable logic inputs. 

10. Two relay logic outputs. 

11. Remote Graphic Display Terminal. Square D VW3A1101, or approved 
equal. 

12. Remote Graphic Display Mounting Kit. Square D VW3A1102, or 
approved equal. 

13. Modbus TCP/IP Ethernet communications card. Square D VW3A3616, or 
approved equal. 

14. Cables and connectors as required. 

2.18 ENGINE/GENERATOR SECTION ASSEMBLY 

A. Gen #1 and Gen #3 Sections: Replace existing current transformers with new 
800:5 ratio current transformers.  See paragraph 2.8. 

B. Gen #3 Section: Provide configurable Input/Output Module that converts analog 
and digital I/O’s to J1939. 8-24VDC input, CAN J1939 port, 4 digital inputs, 2 
digital outputs, Type K and J thermocouple input, 2 analog inputs (battery voltage 
and configurable 0-5VDC or 4-20mA), and Magnetic Pick-up input for speed 
sensing. Murphy, XM500 P/N: 78700420 or approved equal.  Note that the 
following inputs will be provided from the Owner Furnished engine control 
wiring junction box as shown on the drawings: 

1. Mag pickup. 

2. Oil Pressure Sending Unit, Murphy ES2P-100-1/8. 

3. Water Temperature Sending Unit, Murphy ES2T-250-1/2. 

2.19 MASTER SECTION ASSEMBLY - not used (existing to remain) 

2.20 DISTRIBUTION FEEDER/VFD SECTION ASSEMBLY  

A. Replace existing bus and west end feeder current transformers with new 800:5 
ratio current transformers.  See paragraph 2.8. 

B. Replace variable frequency drives with new under Additive Alternate #2.  See 
paragraph 2.17. 

PART  - PROGRAMMING, TESTING AND PACKAGING  

3.1 SYSTEM PROGRAMMING AND SOFTWARE INSTALLATION 
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A. The following software was installed on the switchgear in 2023 and will remain in 
service: 

1. AB Studio 5000 Mini Edition EN License (PLC programming software). 

2. Woodward Toolkit Easygen (GC configuration software). 

3. SHARK metering software (latest version).  

4. LogMeIn 

5. Electric Power Systems custom Ignition SCADA system. 

B. The Contractor shall furnish and install the following software on the Data 
Storage Server. All licenses shall be in the name of the Alaska Energy Authority 

1. Square D (SOMOVE) or equivalent software for VFD provided. 

C. The Contractor shall revise the Gen#3 Woodward Easygen Genset Controller 
(GC) programming as required to properly monitor and control the new engine.  
See Attachment A, G3 Easygen Settings Changes to Match G1. 

D. The Contractor shall revise the Gen#1 Woodward Easygen Genset Controller 
(GC) parameter 1806 to coordinate with the new 800:5 current transformers.  See 
Attachment A, G3 Easygen Settings Changes to Match G1. 

E. Upon completion of testing, archive at a minimum the following files on the 
server: 

1. The original licensed copy of the VFD software package. 

2. Final setup files for the CG (Woodward wset). 

F. Provide an identical copy of all archived files on a USB thumb drive.  

G. Note that the Owner will revise the PLC programming as required to 
provide the new demand control sequence and to add Gen#1/Gen#3 
Lead/Lag control.  These changes will be accomplished prior to the start of 
construction and will be done at no cost to the Contractor.  See Part 4 of this 
specification and Sheet E6.2 of the Drawings for reference. 

3.2  INSPECTION AND WITNESS TESTING - not used 

3.3  FACTORY TESTING - not used 

3.4 FIELD TESTING 

A. Upon completion of field changes the Contractor shall test the switchgear to 
ensure proper operation.  

B. Field Testing and Commissioning shall coincide with Substantial Completion.  
Provide written notice to the Authority in accordance with 01 77 00 Contract 
Closeout.  The Authority reserves the right to witness all tests.  

C. Prior to performing tests verify that all changes are complete and all new or 
revised wiring has been connected and secured. 
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D. Perform adequate tests prior to Substantial Completion to verify that the 
switchgear is fully functioning. At a minimum, provide the following operational 
tests: 

1. Verify that the system performs the sequence of operations as specified 
under Part 4. 

2. Verify that multiple generators share load equally and that the load sharing 
remains stable. 

3. Verify all protective relay function settings for the GC. 

4. Verify all engine and generator protection functions for each GC. 

5. Verify that the PLC starts and stops each generator based on the demand 
table requirements specified under Part 4. 

6. Verify that each VFD operates properly. 

7. Verify that each annunciation point operates correctly. For external 
alarms, simulate the alarm. 

8. Verify that all screens on the SCADA display correct data.  Use an 
external computer to verify remote access for Log-Me-In and SCADA.  

9. Disconnect 120-volt AC control power in the master section to verify that 
the system continues to operate without interruption from the 24VDC 
source and that the server continues to operate from the UPS. 

E. Repeat tests during Substantial Completion as required by the Authority to 
adequately demonstrate satisfactory operation of all functions. 

3.5 PACKAGING - not used 

PART  - MONITORING, CONTROL, AND SEQUENCE OF OPERATION 
Notes:  

1) All paragraphs below shown in light italic text reference existing sequences that will not be 
revised as part of this work and are included here for reference only.   

2) All paragraphs below shown in standard text are changes or new sequences that are to be 
performed under this contract.    

3) The following files that were prepared as part of the 2023 switchgear modifications 
completed by Electric Power Constructors (EPC).  These files will be made available to the 
successful bidder upon request. 

A) Operation and Maintenance Manual 

B) PLC Programming 

C) Tag List 

D) Woodward Easygen Settings (.wset files) 

4.1 ENGINE MONITORING  

A. Note: The changes in this paragraph apply to new Gen#3 only.  The GC shall 
monitor temperatures, alarms and status of the following engine devices: 
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1. Monitor engine speed, jacket water temperature, and lubricating oil 
pressure from the specified Configurable Input/Output Module via J1939. 

2. Engine Runtime. Log and maintain engine runtime. Time shall be 
expressed in hours.  Note that when the engine ECU is off, the SCADA 
shall continue to display the Engine Hours at the time the engine stopped. 
Verify proper reading from new J1939 communication. 

3. Oil Level Switch. Monitor status of engine-mounted oil level switch 
through GC Discrete Input 3 and 4. A normally open switch closes when 
the oil level drops below or rises above a pre-determined level.  

4. Exhaust Gas Temperature. Monitor exhaust temperature through GC 
Analog Input 1 via a 4-20mA signal converter. The exhaust gas 
temperature sensor is a 2-wire 100 ohm RTD.  Verify proper reading from 
new instrument.  

5. Air Filter Vacuum. Monitor air vacuum through GC Analog Input 2 via a 
4-20mA signal converter.  The air filter vacuum transmitter is 4-20mA, -
408” H2O to 0” H2O range.  Power supply for the signal converter shall 
be provided from the GC power supply. Verify proper reading from new 
instrument. 

6. Intake Air Temperature.  Monitor intake air temperature through GC 
Analog Input 3 via a 4-20mA signal converter. The intake air temperature 
transmitter is 4-20 mA, 20°F to 240°F range.  Power supply for the signal 
converter shall be provided from the GC power supply.  Signal shall be 
series looped through the GC and the engine charge air cooler VFD. 
Verify proper reading from new instrument. 

7. Hours until Engine Service. Using the engine runtime from the GC, the 
PLC will log and maintain hours until engine service required. Time shall 
be expressed in hours. 

8. Generator Lockout Switch. Connect key switch to GC Discrete Input 5. 

4.2 AMBIENT AIR TEMPERATURE MONITORING  

A. The PLC shall monitor through RTD input module the following air temperatures. 

1. Outside air temperature.  

2. Inside air temperature.  

3. VFD section temperature.  

4.3 FUEL AND OIL SYSTEM MONITORING  - not used 

4.4 COOLING SYSTEM MONITORING  

A. The PLC shall monitor the following: 

1. Low Coolant Alarm. Monitor low coolant level switch status through 
digital input module. A normally closed switch in the coolant piping will 
open when the coolant drops below a preset level.   Verify proper function 
of new switch. 
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2. Engine Coolant Return Temperature. Monitor engine coolant return 
temperature through analog input module via a 4-20 mA, 20°F to 240°F 
range temperature transmitter.  Power supply for the transmitter shall be 
provided from the switchgear 24VDC power supply. Verify proper reading 
from new instrument. 

4.5 HEAT RECOVERY SYSTEM MONITORING 

A. The PLC shall monitor through analog input module the following: 

1. Heat Recovery Supply Temperature. Monitor heat recovery supply 
temperature via a 4-20 mA, 20°F to 240°F range temperature transmitter. 
Power supply for the transmitter shall be provided from the switchgear 
24VDC power supply. 

2. Heat Recovery Return Temperature. Monitor heat recovery return 
temperature via a 4-20 mA, 20°F to 240°F range temperature transmitter.  
Power supply for the transmitter shall be provided from the switchgear 
24VDC power supply. 

3. Heat Recovery Pressure.  Monitor heat recovery fluid pressure via a 4-20 
mA, 0 to 60 PSIG range pressure transmitter.  Power supply for the 
transmitter shall be provided from the switchgear 24VDC power supply. 

4. Heat Recovery Flow Rate.  Monitor heat recovery fluid flow rate via a 4-
20 mA, 0 to 100 GPM range flow meter.   Power supply shall be provided 
from the switchgear 24VDC power supply. 

4.6 OIU DISPLAY 

The OIU shall provide the operator local access to the demand system setup parameters 
and shall display all screens required for system monitoring. The OIU shall communicate 
with the PLC via Ethernet/IP for tag information. The OIU programming and 
development of all display screens shall be provided by the Fabricator, see SCADA 
specification 26 23 05. The Fabricator shall program the following functions and display 
the following data. All multiplication factors or other proportional scaling of the raw 
data shall be provided by the Fabricator so the data provided will not need to be 
modified. 

The changes in A, B, and C below apply to new Gen#3 only. 

A. Demand Control – Generator kW rating (overload level), raise level set point, 
raise level time duration, lower level set point, lower level time duration.  Note 
that Demand Control changes will be made as part of the PLC programming 
revisions performed by others prior to the start of construction. 

B. Lead/Lag Control – Display current selection of lead unit for Gen #1 and Gen#3.    
Note that Lead/Lag Control will be added as part of the PLC programming 
revisions performed by others prior to the start of construction. 

C. Engine/Generator Data: 

1. Engine Speed (RPM). Verify proper reading from new J1939 
communication. 
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2. Engine Oil Pressure (PSI). Verify proper reading from new J1939 
communication. 

3. Engine Water Jacket Temperature (°F). Verify proper reading from new 
J1939 communication. 

4. Engine Exhaust Temperature (°F). Verify proper reading from reinstalled 
device. 

5. Engine Air Cleaner Vacuum (in-H2O). Verify proper reading from 
reinstalled device. 

6. Intake Air Temperature. Verify proper reading from reinstalled device. 

7. Alarms – All engine/generator alarm conditions. 

8. Status of the breaker (open or closed). 

9. Phases A, B, and C voltage, current, and power factor. 

10. Generator Frequency (Hz). 

11. Total kWh Generated. 

12. Engine Run Time (hours). Verify proper reading from new J1939 
communication. 

13. Hours until Engine Service (hours). 

D. Bus/Station Service Power Data: 

1. Bus Phases A, B, and C voltage and current. 

2. Bus frequency, kVAR, kW and power factor, total kWh and peak demand. 

3. Station service Phases A, B, and C current. 

4. Station service kW and total kWh. 

5. Trip indication for station service breaker. 

E. Feeder Data: 

1. Position indication for each feeder breaker 

2. Trip indication for each feeder breaker. 

F. Fuel/Oil System Data 

1. Plant total fuel use. 

2. Plant total fuel efficiency. 

3. Plant previous 30 minute fuel efficiency. 

4. Day tank last fill quantity. 

G. Ambient Temperature Data:  

1. Outside Air Temperature. 

2. Inside Air Temperature. 

3. VFD Section Temperature(s). 
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H. Engine Coolant Data: 

1. Low coolant level alarm. Verify proper function of new switch. 

2. Coolant return temperature. Verify proper reading from new instrument. 

I. VFD Data (Under Additive Alternate #2) – All data available from each variable 
frequency drive, quantity as indicated on the communication diagram of the 
project design drawings. 

1. Radiator coolant temperature. 

2. Intake air temperature. 

3. VFD breaker open.  

4. VFD frequency. 

5. VFD status (On, Off, Bypass, Running, Fault). 

J. Heat Recovery System Data: 

1. Supply Temperature. 

2. Supply Temperature Signal Lost. 

3. Return Temperature. 

4. Return Temperature Signal Lost. 

5. System Pressure. 

6. Flow Rate. 

7. No Load Warning. 

8. Loss of Pressure. 

9. Loss of Flow. 

10. Recovered Heat Output. 

11. Total Recovered Heat Delivered. 

4.7 GENERAL CONTROL SPECIFICATIONS 

A. The switchgear shall automatically and manually connect and parallel all 
generators to the switchgear main bus.  

B. The PLC shall control the automatic load demand system and overall sequencing, 
starting, and stopping of the engine generators.  The SCADA on the OIU shall 
provide operator access to the demand system and shall display the current 
demand system status.  

C. The GC shall control all functions and features of the generator under both 
automatic and manual control. The GC shall start, stop, synchronize, and provide 
load sharing of the generator. All GC’s shall communicate via CANbus for load 
sharing. If the communications bus is disabled, each GC shall be fully capable of 
operating the individual generator without the aid of the PLC. 

4.8 GENERATION SEQUENCE OF OPERATION. 
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A. A complete and successfully operating system shall be provided for starting, 
stopping, and paralleling, both automatically and manually, all engine 
generators. The following paragraphs describe the basic functional requirements 
of the system. The Fabricator shall be responsible for the detailed design to 
provide a safe and satisfactorily functioning system. 

B. The PLC shall monitor the system load and status and shall control automatic 
start and stop of each unit. Time delays shall be incorporated in the PLC that 
shall be adjustable through the OIU Use relays in conjunction with PLC logic for 
automatic start/stop. Failure of the automatic control system shall not prevent the 
manual operation of the system to start, stop, or synchronize any one, or all, of 
the generating units. 

C. The GC shall be configured according to the parameters indicated in Attachment 
A, Genset Controller Settings Table, which is appended at the end of this Section.  

D. The GC shall control engine speed, voltage compensation, synchronization, and 
generator breaker operation.  

1. The GC shall perform all engine and generator safety functions. Provide 
annunciation through the PLC via Point I/O blocks. 

2. The GC shall perform the cranking and disconnecting of the starter. 

3. The GC shall turn on the run signal to the ECU then have a 5 second 
delay before cranking the starter to ensure fuel is up to pressure.  During 
the delay the GC shall display a banner indicating pre-start mode. 

4. The GC shall make up to 4 attempts to start an engine with a pre-set 
cranking time of 10 seconds and a 10 second pause between each attempt.  
If the engine does not start after the fourth time, the OVERCRANK and 
ENGINE ALARM lamp will illuminate and a FAIL TO START message 
will appear on the monitoring screen. 

5. The GC shall control the engine speed using 0.5-4.5 VDC signal to the 
engine ECU. 

6. The GC shall control the voltage regulator through the voltage regulator 
auxiliary voltage bias input. 

7. Generator Lockout Switch. When in the OFF position the switch shall 
disable the GC and prevent engine starting. 

E. Upon activation of the dead bus relay the feeder breaker shall open. This function 
shall be independent of the PLC and shall operate in all modes. 

F. Automatic Operating Conditions. 

1. With the System Mode Switch in the “AUTO” position and each GC in 
“AUTO” mode, the following sequences of operation shall be performed: 

a. Dead-Bus Startup: All available generators shall start and come 
up to rated speed.  The generators shall be started sequentially in 
order of generator number with a 15 second delay between each 
start signal. The first unit to stabilize will close to the dead bus. 
The remaining units shall auto-synchronize to that unit and close 
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to the bus in sequence. After 15 second delay after the last 
generator comes on line, the PLC shall close the feeder breaker 
and energize the feeder. On systems with two feeder breakers the 
PLC shall close feeder breaker #1 and then after an additional 
time delay of 15 seconds, the PLC shall close feeder breaker #2.  If 
available, a minimum of two units shall be running and 
synchronized prior to energizing the feeder. If only one generator 
is available for operation, the PLC shall use that unit to energize 
the feeder. 

b. With all available units operating and all GC's in “AUTO” mode, 
the PLC shall monitor the bus load and determine which unit best 
fits the demand load. The PLC shall signal the GC to unload and 
shut down any unit not needed to meet the load. 

c. When the load exceeds a preset percentage of the prime power 
rating of a unit, the PLC shall signal the GC to automatically start, 
synchronize, and connect to the bus another unit. Predetermined 
demand level set points in the PLC shall determine which unit 
should be placed online. If that unit is not available, the PLC shall 
automatically switch to another unit. The PLC shall continue to 
monitor load and signal the appropriate GC to start, synchronize, 
unload, and stop as required, to match the appropriate unit to the 
load. 

d. Provide lead/lag control for Gen #1 and Gen#3 so the operator can 
manually select one generator to run preferentially. Note that 
Lead/Lag Control will be added as part of the PLC programming 
revisions performed by others prior to the start of construction. 

e. When any GC is not in “AUTO” mode, the PLC shall skip that unit 
and switch to the next available unit. Any time a unit’s GC is 
switched from “STOP” or “MAN” to “AUTO” mode, the PLC 
shall compare the unit with the operating unit and load to 
determine which unit is more appropriate for the load. If the new 
unit is more appropriate, the PLC shall send a command signal to 
the GC to start, synchronize, and connect the unit to the bus and 
unload and shut down the other. 

f. When one unit is operating and is dropped from the bus, for any 
reason, the PLC shall signal all GC’s to automatically start all 
remaining available units and perform a dead bus start up 
sequence as previously specified. After the bus is stabilized, the 
PLC shall resume normal demand level control operation and 
signal the GC’s to shut down units not required to carry the load. 

g. When two units are operating and one of the units is dropped from 
the bus for any reason, the PLC shall check the raise level and 
overload level of the unit operating. When the system demand 
exceeds the raise level of the operating unit, the PLC shall signal 
the GC to start the next unit and place it in service after the raise 
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level time delay times out. When the system demand exceeds the 
overload level of the operating unit, the PLC shall immediately 
signal the GC to start the next unit available under the automatic 
demand system and place it in service within 10 seconds. 

h. The GC shall provide a programmable cool down period for each 
unit prior to engine shut down. Each unit shall operate at rated 
speed for 3 minutes, and then automatically stop the engine. 

i. When the GC of an operating unit is switched to “MAN” mode, the 
PLC shall signal the GC to start another unit, as specified above. 
The unit placed in “MAN” mode will continue to run until the GC 
is switched to “STOP” or placed in “AUTO”.  

j. When the GC of an operating unit is switched to “STOP” mode, 
the GC will check to see if any other generators are online. If there 
is another unit on-line, the GC will shed the load to the other unit, 
open the generator breaker, and shut off the engine after a cool-
down period. If there is no other unit on-line, the generator 
breaker will open and the engine will shut off after a cool-down 
period. 

k. Upon normal shut down of a unit, all parameters shall be 
automatically reset to allow the unit to be operated again, either 
manually or automatically, without further reset action. 

2. When the System Mode Switch is switched from the “AUTO” position to 
the “MAN” position while units are operating in automatic mode, the 
system shall continue to operate in the present state. If the Mode Switch is 
moved back to the “AUTO” position, the PLC shall revert to operation in 
the automatic demand mode. 

3. Demand Control: The automatic Demand Control System shall provide 2 
levels of starting control and 1 level of stopping control.  

The 2nd level of starting control is considered the “overload” level and it 
shall be equal to the generator prime power rating. When the load equals 
or exceeds the “overload” level the system shall immediately go to the 
next higher demand level.  

The 1st level of starting control is considered the “raise” level and it shall 
normally be equal to 90% of the generator prime power rating.  When the 
load equals or exceeds the “raise” level for 20 seconds, adjustable, the 
system shall go to the next higher demand level. 

The stopping control is considered the “lower” level and it shall normally 
be equal to 80% of the generator prime power rating.  When the load is 
less than the “lower” level for 120 seconds, adjustable, the system shall go 
to the next lower demand level. 

The Demand Control System shall have multiple demand levels. The 
highest demand level will command all units to start and go on-line. 

See Sheet E6.2 on the Drawings for demand control settings. 
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G. Manual Operating Condition. When the System Mode Switch is in the "MAN" 
position each generator GC shall control the respective generator in isochronous 
mode. The GC must be placed in MAN mode to start, stop, and control the 
generator. All functions shall be manually executed through the GC. If multiple 
generators are placed online the GC’s shall proportionally share load. 

H. Engine and Generation Alarm Conditions and Sequences. Note that these apply to 
both Auto and Manual operation. 

1. Provide the following types of alarm sequences for each condition listed 
below: 

a. Type 1 (Engine Alarm Soft Shutdown): 

Upon alarm condition bring another generator on line, unload the 
first generator, open the generator breaker, run engine through a 
cool down cycle, shut down engine, and illuminate 
“Alarm/Lockout” light and associated alarm annunciation light. 
Alarm light shall remain illuminated until the problem is corrected 
and the GC is manually reset. Note that this a Class B Easygen 
alarm with PLC assist to first start another generator and then 
take the first offline. 

b. Type 2 (Engine Alarm Hard Shutdown): 

Upon alarm, immediately open the generator breaker and shut 
down without going through a cool down cycle. Illuminate 
“Alarm/Lockout” light and associated alarm annunciation light. 
Unit shall be locked out and alarm light shall remain illuminated 
until the problem is corrected and the GC is manually reset. Note 
that this a Class F Easygen alarm. 

c. Type 3 (Generation Alarm): 

Upon alarm, immediately open the generator breaker, run engine 
through a cool down cycle, shut down engine, and illuminate 
“Alarm/Lockout” light and associated alarm annunciation light. 
Unit shall be locked out and alarm light shall remain illuminated 
until the problem is corrected and the GC is manually reset. Note 
that this a Class D Easygen alarm. 

2. For the following engine/generator alarm conditions perform the sequence 
indicated and illuminate the associated alarm light.  See Attachment A, 
Genset Controller Settings Table, for specific alarm and shut down 
setpoints and time delays.  Change settings as indicated in the Table. 

a. Low Oil Pressure - Provide a Type 1 soft shutdown when the oil 
pressure drops to the Alarm level and stays below that level for 5 
seconds, or if the pressure transducer signal is lost. Provide a 
Type 2 hard shutdown when the oil pressure drops to the Shut 
Down level and stays below that level for 5 seconds. 

b. Oil Level - Provide a Type 1 soft shutdown when the oil level 
switch closes. 
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c. High Coolant Temperature - Provide a Type 1 soft shutdown when 
the jacket water temperature reaches the Alarm level and stays 
above that level for 30 seconds or if the temperature transducer 
signal is lost. Provide a Type 2 hard shutdown when the jacket 
water temperature reaches the Shut Down level and stays above 
that level for 30 seconds. 

d. Over Speed - Provide a Type 2 hard shutdown  when the engine 
speed reaches the Shut Down level. 

e. Over Crank – Lock out engine if a unit fails to start when the over 
crank time delay has expired.  

f. Running Timeout - Shut down the engine and lock it out if the 
engine runs without being placed online for 5 minutes, adjustable. 

g. Battery Charger Failure – Illuminate the appropriate alarm light 
when an alarm is received from the battery charger. Note this 
alarm is for indication only and not shutdown. 

h. Air Filter Plugged - Provide a Type 1 soft shutdown when the 
vacuum on the air filter reaches the Alarm level and stays above 
that level for 60 seconds or if the vacuum signal is lost. Provide a 
Type 2 shut down when the vacuum on the air filter reaches the 
Shut Down level and stays above that level for 30 seconds. 

i. High Intake Air Temperature - Provide Type 1 soft shutdown when 
the intake air temperature reaches the Alarm level and stays above 
that level for 30 seconds or if the temperature signal is lost.  
Provide a Type 2 shut down when the intake air temperature 
reaches Shut Down level and stays above that level for 30 seconds. 
Note that this only applies to engines with a charge air cooler. 

j. High Exhaust Temperature – Illuminate the associated alarm light 
when the exhaust temperature reaches the Alarm level and stays 
above that level for 30 seconds or if the temperature signal is lost. 
Note this alarm is for indication only and not shutdown.  

k. Fail to Synchronize - Provide a Type 3 shutdown if a unit fails to 
synchronize after the preset time delay. 

l. Over Current (New Gen#3 Only) - Provide a Type 3 shutdown on 
operation of an overcurrent element. See Sheet E6.2 on the 
Drawings for demand control settings. 

m. Under Voltage - Provide a Type 3 shutdown when the voltage 
reaches the Shut Down level and stays below that level for 5 
seconds. 

n. Over Voltage - Provide a Type 3 shutdown when the voltage 
reaches the Shut Down level and stays above that level for 5 
seconds. 
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o. Under Frequency - Provide a Type 3 shutdown when the frequency 
reaches the Shut Down level and stays below that level for 5 
seconds. 

p. Over Frequency - Provide a Type 3 shutdown when the frequency 
reaches the Shut Down level and stays above that level for 5 
seconds. 

q. Reverse Power - Provide a Type 3 shutdown when the reverse 
power reaches the Shut Down level and stays above that level for 5 
seconds. 

r. Charge Air VFD Failure  (Under Additive Alternate #2) - If an 
alarm is received from the charge air cooler VFD (either VFD fault 
or circuit breaker open), illuminate the associated alarm light.  Do 
not shut down or lock out the unit. 

3. For the following system alarm conditions perform the sequence indicated 
and illuminate the associated alarm light: 

a. Fire Alarm - Upon receipt of a contact closure from the fire 
suppression system, all engines shall be shut down immediately 
without going through a cool down sequence. The system shall 
remain in a lockout condition and no units shall be started either 
manually or automatically until the alarm is cleared. 

b. Emergency Stop - Upon receipt of a contact closure from the 
Emergency Stop Pushbutton, all engines shall be shut down 
immediately without going through a cool down sequence. The 
system shall remain in a lockout condition and no units shall be 
started either manually or automatically until the alarm is cleared. 

c. Low Coolant Level – Opening of the low coolant alarm contact on 
the system low coolant level switch, all engines shall be shut down 
immediately without going through a cool down sequence. The 
system shall remain in a lockout condition and no units shall be 
started either manually or automatically until the alarm is cleared. 

d. Low Fuel Level - Opening of the low fuel alarm contact on the day 
tank control panel (separate external panel) indicates a low fuel 
level condition. The low fuel level indication shall start a time 
delay relay, 2 hours, adjustable, and illuminate the alarm lamp. If 
the fuel level has not been corrected by the end of the timed 
interval all engines shall go through a Type 1 soft shutdown and 
the alarm lamp shall remain illuminated. The manual alarm reset 
button on the front of the switchgear master section will reset the 
timer relay for another interval and place the engines back in 
service if timed out. The reset function shall work any time during 
or after expiration of the timed interval. 

e. PLC/ Point I/O Failure - Upon failure of the PLC or the Point I/O 
ring, the alarm light shall remain illuminated until the system is 
back in acceptable service. 
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f. System Not In Auto – When the System Mode Switch is changed 
from Auto to Manual the alarm lamp shall illuminate. The alarm 
lamp shall remain illuminated until the Mode Switch is switched 
back to Auto. 

g. Feeder Breaker Trip – Upon over current, the feeder breaker shall 
immediately trip and the alarm lamp shall illuminate. The 
generator shall continue to operate at rated speed. 

I. Engine Service Alarm Conditions and Sequences. Note that this applies to Auto 
operation. 

1. When an engine exceeds 300 service hours perform the sequence indicated 
below: 

a. The Engine “Alarm/Lockout” annunciator is illuminated. 

b. The “Service Engine” annunciator is illuminated 

c. Demand control starts the next available engine, syncs it to the 
bus, closes the breaker, and transfers load. 

d. A Type 1 shutdown is performed on the engine with service 
overdue. 

e. Upon completion of the required engine service the operator shall 
press and hold the Service Hours Reset pushbutton for 10 seconds 
to reset the service interval to 300 hours.  The operator shall then 
press the Alarm Reset pushbutton to clear the engine alarm.  Once 
the service is complete and the alarm is cleared the operator shall 
put the engine back into Auto mode.  

f. Note: If the required engine service is performed manually prior to 
the Engine Service Alarm condition, the operator shall follow the 
procedure above without alarm condition in order to reset the 
service interval to 300 hours and place the engine back in service.     

4.9 FEEDER BREAKER SEQUENCE OF OPERATION  

A. Automatic Operation - When the System Mode Switch is in the “AUTO” position 
the feeder breaker shall operate under control of the PLC. The feeder breaker can 
be opened at any time by rotating the feeder control knob to the OPEN position. 
The PLC shall then perform a dead bus start sequence (start all available 
generators) and re-close the feeder breaker after the pre-set time delay. 

B. Manual Operation - When the System Mode Switch is in the “MAN ISOCH” 
position and the bus is energized, the feeder breaker will operate under manual 
control. The feeder breaker shall close when the feeder control knob is rotated to 
the CLOSE position and open when the feeder control knob is rotated to the 
OPEN position. 

4.10 VFD SEQUENCE OF OPERATION  (Under Additive Alternate #2) 

A. General VFD Sequence of Operation. Each variable frequency drive shall operate 
as follows: 
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1. When the VFD main circuit breaker is closed and the selector switch is in 
either the “VFD” or “BYPASS” position, power shall be provided to all 
control devices.  Time delay shall be incorporated into the fault alarm such 
that there is no alarm due to initial powering up of the VFD. 

2. When the VFD main circuit breaker is open, the red “VFD Breaker Open” 
lamp shall illuminate and remote indication shall be provided to the PLC. 

3. When the 3-position selector switch is in the "OFF" position, the motor 
will not operate and power to all control devices will be off. 

4. When the 3-position selector switch is in the "Bypass" position, the motor 
shall operate at full speed and the "Bypass Mode" light shall be on.  The 
VFD will not be in service and the contactor will be open.  Provide remote 
indication that the VFD is in bypass mode from an auxiliary contact as 
indicated. 

5. When the 3-position selector switch is in the "VFD" position, the motor 
shall operate under control of the VFD and the "VFD Mode" light shall be 
on.  Upon receipt of a run signal the contactor shall close, the motor shall 
operate, and the “VFD Running” light shall be on. 

6. Upon a fault of the VFD the red “VFD Fault” lamp shall illuminate and 
remote indication shall be provided to the PLC. Placing the selector switch 
in the “OFF” position shall clear the fault alarm indication. 

7. Upon activation of the thermal overload, the VFD main circuit breaker 
shall trip, the red “VFD Breaker Open” lamp shall illuminate and remote 
indication shall be provided to the PLC. 

8. Engine Coolant Return High Temperature Alarm. When the engine 
coolant return temperature rises above 190°F for a minimum of 2 minutes, 
the “HIGH COOLANT RETURN TEMPERATURE” lamp shall 
illuminate. Lamp shall remain on until master reset button is pressed 

B. Radiator Sequence of Operation.  Each variable frequency drive for glycol coolant 
radiators shall operate as follows: 

1. The remote temperature sensor will sense Coolant Return Temperature 
and send a 4-20mA signal to the VFD where 20F equals 4 mA and 240F 
equals 20 mA.  The operating temperature setpoints shall be adjustable 
through the OIU and scaled to display in F. 

2. When the Coolant Return Temperature reaches the PID Reference 
Temperature setpoint the motor will start at minimum speed and ramp up 
to the required speed. 

3. Using its internal PID control, the VFD will modulate the fan speed as 
required to maintain Coolant Return Temperature at the PID Reference 
Temperature setpoint.  As the Coolant Return Temperature rises, the VFD 
will increase the speed of the fan motor up to 100%.  Once the fan reaches 
the Minimum Speed, the VFD will maintain that speed until the Low 
Speed Time Out expires. 
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4. When the Low Speed Time Out expires the motor will stop.  The motor 
will remain off until the Coolant Return Temperature rises to the Wake Up 
Temperature setpoint.   

5. Configure the OIU to display the fan speed in percentage and the PID 
Reference Temperature and Coolant Return Temperature in F. 

6. See Sheet E6.2 on the Drawings for demand control settings. 

C. Charge Air Cooler Sequence of Operation.  Each variable frequency drive for 
charge air coolers shall operate as follows: 

1. The VFD shall operate the charge air cooler fan motor any time the 
respective engine is operating.  Connect a contact from the respective GC 
to the VFD run relay as indicated.   

2. The remote temperature sensor will sense intake manifold air temperature 
and send a 4-20mA signal to the VFD where 20F equals 4 mA and 240F 
equals 20 mA.  The PID Reference Temperature shall be adjustable 
through the OIU and scaled to display in F.  The 4-20 mA signal from the 
sensor shall be looped from the respective engine GCP through the analog 
input on the VFD.  The GCP shall be configured to provide a readout that 
displays actual air intake manifold temperature in F. 

3. Upon startup, the fan motor shall run for 30 seconds at full speed and then 
switch to minimum speed and ramp up to the required speed.  

4. Using its internal proportional control, the VFD shall modulate the fan 
speed as required to maintain temperature in the intake manifold at the 
PID Reference Temperature.  Once the fan speed reaches a minimum 
speed of 10%, the VFD shall maintain that speed as long as the signal 
from the remote temperature sensor is below the PID Reference 
Temperature.  As the intake manifold air temperature rises, the VFD shall 
increase the speed of the fan motor up to 100%. 

5. If the temperature is below the PID Reference Temperature, the motor 
shall operate at a minimum speed of 6 Hz as long as the run signal is on.   

6. Configure the OIU to display the fan speed in percentage and the setpoint 
temperature and intake manifold air temperature in F. 

7. See Sheet E6.2 on the Drawings for demand control settings. 

4.11 HEAT RECOVERY SEQUENCE OF OPERATION 

A. The PLC shall perform the following functions. Note that all heat recovery alarms 
shall be tied to the dead bus signal to prevent alarm indication when the power 
system is off-line: 

1. Heat Recovery No Load Warning. When the heat recovery return 
temperature is greater than the heat recovery supply temperature for a 
minimum of 1 hour, the “NO LOAD ON HEAT RECOVERY” lamp shall 
illuminate. When the heat recovery supply temperature is a minimum of 
1°F greater than the heat recovery return temperature the lamp shall turn 
off.  
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2. Signal Loss. If either the supply temperature or the return temperature 
signal is lost, the system shall provide the following message on the OIU 
“HEAT RECOVERY SUPPLY TEMPERATURE SIGNAL LOST” or 
“HEAT RECOVERY RETURN TEMPERATURE SIGNAL LOST”. 

3. Heat Recovery Loss of Pressure Alarm. When the heat recovery system 
pressure drops below 15 PSIG for a minimum of 15 minutes, the “HEAT 
RECOVERY LOSS OF PRESSURE” lamp shall illuminate. When the 
pressure rises above 18 PSIG the lamp shall turn off.  

4. Heat Recovery Loss of Flow Alarm. When the heat recovery system flow 
rate drops below 10 GPM for a minimum of 15 minutes, the “HEAT 
RECOVERY LOSS OF FLOW” lamp shall illuminate. When the flow rate 
rises above 15 GPM the lamp shall turn off. 

5. Recovered Heat Output. The PLC shall calculate the instantaneous rate of 
energy delivered based on the supply temperature, return temperature, 
and flow rate. A specific heat of 450 BTUH/GPM-F shall be used for the 
fluid.  

6. Total Recovered Heat Delivered. The PLC shall calculate the total energy 
delivered in units of 100,000 BTU with no decimal places. 

7. History. The PLC shall maintain a running total of energy delivered. 

 

SEE ATTACHMENT A, G3 EASYGEN SETTINGS CHANGES TO MATCH G1 

Note that the new Cat 3456 Gen#3 will have control and monitoring identical to existing  Gen#1.  
The settings table has highlights indicating parameters that need to be changed and the G1 values 
which will now apply to G3.  Field verify prior to startup. 



Settings File Differences
Date: 5/16/2025 4:52:55 PM

Value Differences (25)

Parameter Name Kwethluk-G3-As-
Left-3-23-2023

Kwethluk-G1-As-
Left-3-23-2023

Internal.1877 Device number 3 1

Internal.1877 Device number-Device
number 03 01

PARAMETER.Configuration.Configure
application.Configure controller.Configure
frequency control.5508 Freq. control initial
state

50 70

PARAMETER.Configuration.Configure
application.Configure controller.Configure
load control.General load control.12940 P
control

12940 P
control

(13.10 Discrete output 10 And 04.06 GCB closed) And
True
(False And 04.06 GCB closed) And True

Delay ON 0 s
Delay OFF 0 s

PARAMETER.Configuration.Configure
application.Configure engine.Configure
MPU.15155 Engine speed source

ECU/J1939 Internal

PARAMETER.Configuration.Configure
application.Configure inputs/
outputs.Configure analog inputs.Configure
analog inputs 1-3.Analog input 1.1000
Type

Linear Off

PARAMETER.Configuration.Configure
application.Configure inputs/
outputs.Configure analog outputs.Analog
output 1.5201 Selected hardware type

V PWM

PARAMETER.Configuration.Configure
application.Configure inputs/
outputs.Configure analog outputs.Analog
output 1.5208 Minimum hardware level

0.5 10

PARAMETER.Configuration.Configure
application.Configure inputs/
outputs.Configure analog outputs.Analog
output 1.5209 Maximum hardware level

4.5 85

PARAMETER.Configuration.Configure
counters.Service reset values.2550
Maintenance hours

250 500

PARAMETER.Configuration.Configure
interfaces.Configure CAN
interfaces.Configure CAN interface
1.General CAN 1 settings.8950 Node-ID

3 1

Firefox file://///p333/D/AE&E%20on%20P333/AEA/AEA%2020038%20Swit...

1 of 2 5/16/2025, 4:54 PM

Internal

Off

PWM

10

85

500

g
.12940 P

g g
.15155 Engine speed source

g p g
.Analog input 1.1000

s.Analogp
output 1.5

.Analogp
output 1.5

.Analogp
output 1.

g g
counters.Service reset values.2550
Maintenance hours

70

Note that the new Cat 3456 Gen#3 will have control and monitoring identical to existing
Gen#1. The settings table has highlights indicating parameters that need to be changed
and the G1 values which will need to be applied to G3. Field verify prior to startup.



CAN bus 1

PARAMETER.Configuration.Configure
interfaces.Configure Ethernet
interface.Ethernet A.5333 Ethernet A - IP
address part 4

153 151

PARAMETER.Configuration.Configure
measurement.Generator.1752 Gen. rated
active power [kW]

230 410

PARAMETER.Configuration.Configure
measurement.Generator.1754 Generator
rated current

400 700

PARAMETER.Configuration.Configure
measurement.Generator.1758 Gen. rated
react. power [kvar]

172 307

PARAMETER.Configuration.Configure
measurement.Generator.Configure
transformer.1806 Gen. CT primary rated
current

400 0

PARAMETER.Configuration.Configure
monitoring.Miscellaneous.Interfaces.J1939
Amber alarm.15120 Monitoring

On Off

PARAMETER.Configuration.Configure
monitoring.Miscellaneous.Interfaces.J1939
DM1 alarms.15156 Monitoring

On Off

PARAMETER.Configuration.Configure
monitoring.Miscellaneous.Interfaces.J1939
DM1 alarms.9947 Self acknowledge

No Yes

PARAMETER.Configuration.Configure
monitoring.Miscellaneous.Interfaces.J1939
interface.J1939 ECU.15174 Self
acknowledge

No Yes

PARAMETER.Configuration.Configure
monitoring.Miscellaneous.Interfaces.J1939
Protect alarm.1914 Monitoring

On Off

PARAMETER.Configuration.Configure
monitoring.Miscellaneous.Interfaces.J1939
Red alarm.15115 Monitoring

On Off

PARAMETER.Configure system
management.1702 Device number 3 1

PARAMETER.Configure system
management.1889 Device name preset Gen 3 Gen 1

STATUS MENU.Diagnostic.Version.900
Serial number 22768584 22768590

Name Differences (0)

Parameter Name Settings missing from:

Firefox file://///p333/D/AE&E%20on%20P333/AEA/AEA%2020038%20Swit...
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410

700

307

Off

Off

Yes

Yes

Off

Off

g g
.Generator.1752 Gen. rated

active power [kW]

g g
.Generator.1754 Generator

rated current

g
r.1758 Gen. rated

react. power [kvar]

g
r.1806 Gen. CT primary rated

current

g
.Interfaces.J1939g

Amber alarm.15120 Monitoring

.J1939g
DM1 alarms.15156 Monitoring

g
.Interfaces.J1939g

DM1 alarms.9947 Self acknowledge

.J1939g
interface.J1939 ECU.15174 Self
acknowledge

.J1939g
Protect alarm.1914 Monitoring

g
.Interfaces.J1939g

Red alarm.15115 Monitoring

0
G1 CT's to be changed from
600 to 800. G3 CT's to be
changed from 400 to 800.
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SECTION 26 32 13.55 
OWNER FURNISHED ENGINE GENERATOR ASSEMBLY 

Notes:  

1) All paragraphs below shown in light italic text reference work that was performed as part of 
the prior engine-generator purchase contract and are included here for reference only.   

2) All paragraphs below shown in standard text are to be performed under this contract.    

3) Approved submittals for the engine-generator and associated equipment will be made 
available to the successful bidder upon request. 

PART 1 - GENERAL 

1.1 SCOPE 

A. Receive Owner Furnished engine and generator. 

B. Provide skid base, supports, fasteners, hardware, hoses, devices, wiring, etc.  

C. Assemble into a complete engine-generator package that is ready for field 
installation.  

D. Provide engine wiring j-box with voltage regulator, devices, wiring, etc.  Provide 
wiring harnesses for interconnection with engine and generator.  Power up j-box 
and very engine ECU and verify proper function of all circuits.  

E. Provide all loose ship accessories as specified. 

1.2 RELATED REQUIREMENTS – not used 

1.3 SUBMITTALS 

Provide submittals in Adobe Acrobat PDF format.  Note that a maximum of three separate 
submittals may be provided in accordance with the categories listed below. 

A. Catalog Literature: Provide manufacturer’s data sheets for air cleaner, guard, 
instrumentation, hoses, conductors, and all other items specified herein. 

B. Fabrications: Provide shop drawings for the skid and other fabricated drawings.  
Note that if all items will be fabricated exactly as indicated on the Drawings, the 
design Drawings can be submitted in lieu of shop drawings. 

C. Control Wiring Junction Box: Provide shop drawings for the junction box and 
manufacturer’s data sheets for all equipment being installed in the junction box. 

1.4 REGULATORY COMPLIANCE – not used 

1.5 QUALITY ASSURANCE  

A. Equipment and components furnished under these specifications shall be of new 
manufacture or factory remanufactured and be meet OEM requirements. 

1.6 FABRICATOR QUALIFICATIONS  

D. The engine generator shall be assembled and tested by a qualified fabricator 
(Fabricator) who is regularly engaged in the business of providing diesel engine 
driven generator equipment.  
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E. The Fabricator must have staff with extensive experience in packaging diesel 
engine driven electrical generators.  A list of five successful installations that key 
staff have worked on may be requested by the Authority after the bid opening and 
prior to award in order to verify Fabricator qualifications.  The list must include 
installation date, description of installation, and a reference contact for each 
installation. 

1.7 FABRICATOR WARRANTIES – not used 

1.8 OPERATION AND MAINTENANCE MANUALS – not used 

PART 2 - PRODUCTS 

2.1 GENERAL CONFIGURATION OF ENGINE AND GENERATOR 

The engine generator shall be shop assembled from Owner Furnished and Fabricator 
Furnished components.  The configuration shall be as specified herein and indicated in the 
attached Drawings.  

2.2 OWNER FURNISHED ENGINE AND GENERATOR MANUFACTURER/MODEL 

Engine - 764 HP at 1800 rpm, 450ekW prime power.  Caterpillar, 15.8 liter, Model 3456, 
Serial Number 9BZ00446.  

Generator – Newage/Stamford HCI534E with PMG. 

2.3 OWNER FURNISHED ENGINE CONFIGURATION  

A. The Owner Furnished engine is a low hour old stock engine.  The engine has passed 
an eight hour dyno test and has been determined to suitable for prime power 
operation.  The following modifications will be made to the engine prior to delivery:  

1. The military gear train replacement has been completed. 

2. Custom angled coolant connection fittings with 3” barbed king nipples and 
a 1/2" threaded ball valve vent/pre-heat connection have been installed.  

3. A deep sump oil pan for 500 hour service has been installed.  The 
lubricating oil has been drained. 

4. The engine has been painted Caterpillar Yellow. 

5. The ECM has been flashed for 450ekW prime power low BSFC.  

2.4 ENGINE CONTROL AND MONITORING 

A. The engine is configured for 24VDC control and starting. 

B. Engine Control:  The engine is equipped with an ADEM ECM, all sensors, and 
complete OEM harnesses. 

2.5 ENGINE MOUNTED ACCESSORIES, WIRING, AND PIPING 

A. Fuel and Oil Hoses: All hoses for fuel, lube oil, vents, mechanical gauges, etc., 
shall be Aeroquip type FC300, Eaton Weatherhead H569 or approved equal.  
Minimum hose size shall be 5/16” (#6).  Provide with re-useable JIC swivel type 
fittings.  Push-on or barb type hose connections will not be allowed.  Route hoses 
to avoid wear points and to ensure access to normal service points on the engine.  
Securely support hoses from engine and skid. 
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B. Glycol Hoses: All hoses for glycol shall be Teflon hose with stainless steel outer 
braid, Eaton Weatherhead H243 or approved equal. Provide with re-useable plated 
steel straight JIC swivel ends with NPT adapters.  Route hoses to avoid wear points 
and to ensure access to normal service points on the engine.  Securely support hoses 
from engine and skid. 

C. Wire Loom: All wiring for control and instrumentation shall be routed in plastic 
loom.  Provide tee fittings for all branch connections.  Route loom to avoid wear 
points and to ensure access to normal service points on the engine.  Securely 
support loom from engine and skid. 

D. Protective Guards: Furnish a Caterpillar Part Number 352-9719 damper guard 
and install as indicated on the Drawings.  Furnish loose ship two complete damper 
guard assemblies including mounting brackets, isolators, and fasteners for field 
installation by others on existing engines. 

E. Air Cleaner: Furnish a Caterpillar Group Part Number 151-7736 air cleaner and 
install as indicated on the Drawings.  Note that the utility has an extensive stock of 
replacement elements so substitute air cleaners will not be accepted.  

F. Air Restriction Indicator: Provide visual air restriction indicator, 1/8” MPT, 20” 
water column limit, manual reset, Donaldson X002251 or approved equal.  Install 
in air filter cannister or in FPT fitting in piping from the air cleaner to the 
turbocharger inlet.  

G. Crankcase Ventilation Adapter: Provide a fumes disposal adapter, Caterpillar 
Group Part Number 223-9784, complete with clamps and hardware for connection 
to engine.    

H. Fuel Piping Termination:  Fuel supply and return lines shall be routed to the front 
of generator skid for field connection to the plant piping.  See Drawings for detailed 
configuration. 

I. Lube Oil Piping Termination:  The oil drain line shall be routed to the front of 
generator skid for field connection to the plant piping.  See Drawings for detailed 
configuration. 

J. Oil Level: The engine shall have a combination visual oil level site gauge with 
adjustable high and low level switches, Murphy L129CK1 or approved equal.  
Mount on rubber isolators and connect to engine with minimum #8 hoses.  
Carefully route upper vent hose to create a high point and connect directly into 
crankcase.  Route lower hose to a connection directly on the oil pan.  Do not tee 
lower hose into oil drain line.  See Drawings for detail.  Note the following: 

1. The engine oil was previously drained during installation of the deep sump 
oil pan. 

2. Provide minimum 24” long hoses as indicated to allow flexibility in field 
positioning.  Install JIC by NPT adapters and threaded caps and coil hoses 
for shipping.  

K. Provide an oil pressure sensor, Murphy Model ES2P-100-1/8, mounted through the 
bottom of the new engine control wiring j-box enclosure as indicated on the 
Drawings.  Route #6 oil hose from the sensor to a port on the engine block on the 
high pressure oil supply.  
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L. Provide two each #2/0 AWG arctic flex battery cables, length as required to extend 
6’ minimum beyond the front of the skid.  Both cables shall include compression 
type terminal ends shipped loose.  One battery cable shall be red for the positive 
lead and the other shall be black for the negative lead.  The battery cables shall be 
routed and supported as indicated on the Drawings. 

M. Engine Shop Mounted Device Wiring: Furnish and install new devices for 
monitoring engine functions.  Route wires on the engine-generator within the 
wiring loom and connect to the engine wiring j-box. See Drawings for termination 
details.  Provide the following devices: 

1. Magnetic Pickup: Davidson Sales Co. Model DSC15400 mag pickup and 
Model DSC010 wiring harness or approved equal. 

2. Engine Water Temperature Sensor: Murphy Model ES2T-250/300-1/2 or 
approved equal.  

N. Engine Field Mounted Device Wiring: During field installation, existing 
instrumentation devices that are on site will be installed and connected to the engine 
wiring j-box.  See Drawings for termination details.  As part of the shop assembly, 
route wires on the engine-generator within the wiring loom to the approximate 
locations indicated below and provide minimum 5’ long tails for field termination.  
Following are the devices and locations: 

1. Exhaust Gas Temperature Sensor: 100 ohm RTD to be installed in exhaust 
flex. 

2. Intake Air Temperature Sensor: 4-20mA temperature transmitter to be 
installed in the charge air return tubing above the left front of the engine . 

3. Air Filter Vacuum Sensor: 4-20mA pressure transmitter to be installed in 
the shop installed piping from the air cleaner to the turbocharger inlet.  
Provide a minimum 1/4" FPT fitting in steel tube. 

4. Oil Level Gauge/Switch: The shop fabricated oil level gauge/switch 
specified previously will be field installed near the right rear of the engine 
as indicated on the Drawings. 

2.6 ENGINE MODIFICATIONS  

Not used this specification.  Modifications previously completed on Owner Furnished 
engine. 

2.7 COOLING SYSTEM 

Not used this specification.  Modifications previously completed on Owner Furnished 
engine. 

2.8 EXHAUST FLEX 

The Owner Furnished engine will be furnished with an exhaust flex, 4-hole Cat flange by 
8” floating flange, with 1/4" FPT port for exhaust temp sensor. 

2.9 GENERATOR/ALTERNATOR 

A. Install the new Owner Furnished generator/alternator on the steel skid and connect 
to the engine.  See paragraph 3.1 and Drawings. 
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B. Paint the Owner Furnished generator/alternator with machinery enamel, color 
Caterpillar yellow, to match the Owner Furnished engine. 

C. The Newage standard voltage regulator has been removed and the wiring for 3 
phase voltage sensing, field, and PMG have been left loose in the generator 
terminal compartment.  Furnish and install terminal blocks in the generator and 
provide wiring to the engine control wiring junction box in ¾” liquid tight flex. 

2.10 MOUNTING SKID 

A. Fabricate a full length base frame (skid) for mounting the engine and generator. 
The skid shall be constructed from structural steel channel with ends beveled and 
plated for short term skidding and rolling of unit.  Provisions shall be made so that 
the generator can slide back a minimum of 12” to access the rear main seal on the 
engine without removing the generator end off of the skid or requiring the use of 
blocking to support it. See the Drawings for skid design and layout. 

B. Provisions shall be made in the skid for the mounting of vibration isolators at 
locations as indicated on the Drawings.  Wedge washers shall be welded in place 
on the skid to provide a flat surface for the vibration isolator lock nuts.   

C. The engine generator shall be placed on the skid at the location indicated on the 
Drawings. 

D. Fabricate s structural steel frame for mounting the air cleaner over the top of the 
generator. 

E. Upon completion of fabrication round all corners and grind all welds and edges 
smooth.  The entire skid, including the air cleaner support frame, shall be cleaned, 
abraded, and coated with two coats of machinery enamel, color black. 

2.11 CONTROL WIRING JUNCTION BOX WITH VOLTAGE REGULATOR 

Provide a control wiring junction box.  It will be field installed on a strut rack above the 
left-hand side of the generator enclosure. See Drawings for location and installation. 
Furnish the junction box with the following features:  

A. NEMA 12 steel enclosure with hinged door and screw down latches.  B-Line, 
Hoffman or approved equal.  See Drawings for size. 

B. The junction box orientation, device layout, terminal block layout, and labeling 
shall be as indicated on the Drawings. 

C. All wiring for control, monitoring, and safety shall be terminated on terminal 
blocks within the control wiring junction.  The terminals shall be IDEC or approved 
equal, BNH15LW except where indicated 50A provide BNH50W.  Terminals shall 
be mounted on DIN rail with heavy duty end anchors.  Each terminal block and all 
wire terminations shall be individually numbered as indicated.  

D. A voltage regulator shall be provided with the junction box. The voltage regulator 
shall be the same as the existing voltage regulators on the other generators in the 
power plant.  Cat CDVR model number 314-7755, no substitutes.  

1. The voltage regulator shall be configured for rear mounting and shall be 
mounted inside of the control wiring junction box as indicated in the 
Drawings. 
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2. The voltage regulator shall be configured for connection to 3 phase voltage 
sensing, field, and PMG on terminal blocks in the control wiring junction 
box as indicated in the Drawings. 

E. Provide complete with all devices listed in the bill of materials on Drawings and 
with all accessories required for a complete system. 

2.12 PAINTING 

A. As previously specified, paint the generator/alternator Caterpillar yellow and paint 
the skid and air cleaner support black. 

2.13 LOOSE SHIP ACCESSORIES 

A. Package the previously specified items loose ship: 

1. Oil level gauge/switch with mounting plate and hardware. 

2. Owner Furnished exhaust flex. 

B. Provide the following additional items loose ship: 

1. Vibration Isolators: Provide four each spring vibration isolators complete 
with mounting hardware.  Caldyn Type RJC 3040 or approved equal. 

2. Drip Pan: Provide 1 each drip pan, 16-gauge galvanized sheet metal, liquid 
tight joints, 28” wide by 78” long by 1” high. 

3. Additional Damper Guards: In addition to the damper guard shop installed 
on the engine-generator, furnish loose ship two complete damper guard 
assemblies with mounting brackets, isolators, and fasteners. 

2.14 SPARE FILTERS 

Not required.  The utility has an adequate stock of filters. 

PART 3 - EXECUTION 

3.1 SHOP ASSEMBLY 

A. Prior to beginning assembly, thoroughly inspect engine and generator for 
manufacturing defects or for damage that may have occurred in shipping.  Verify 
that the shipping arms on the front of the generator are intact and that rotor is 
properly centered.  Check inside of generator for dirt or moisture and clean 
thoroughly.   

B. Replace the standard factory hardware used for attachment of the generator 
coupling disc to the engine flywheel with Grade 8 hex head bolts.   Install heavy 
gauge washers, tighten and torque bolts in accordance with manufacturer’s 
specifications, and paint pen mark after final torquing. 

C. Upon assembly of engine and generator on the skid, ensure proper alignment then 
adjust and secure supports to ensure alignment is maintained. 

D. Route hoses and wiring to avoid wear points and to ensure access to normal service 
points on the engine.  Securely support hoses and wiring from engine and skid. 

E. Make up complete wiring harnesses for all wiring from j-box to engine and to 
generator with j-box physically located as shown.   
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F. Cover all engine wiring with split plastic loom. Install all wiring to generator in 
3/4" liquid tight flex. 

G. Install hose from oil pressure sensor in junction box to engine block as previously 
specified. 

H. Provide approximate 12” service loops in wiring and hose. 

I. At locations for field installed devices route wires on the engine-generator within 
the wiring loom to the approximate locations indicated and provide minimum 5’ 
long tails for field termination.   

3.2 SHOP TESTS  

A. Power up engine ECM and control wiring j-box.  Connect to diagnostic port or 
harness and using Cat ET software verify proper reading of all engine data.   

3.3 PREPARATION AND SHIPPING 

A. Upon completion of testing perform the following steps to prepare for shipping: 

1. Wrap j-box with foam rubber and shrink wrap then strap to generator. 

2. Fasten wooden dunnage to skid to allow lifting with a forklift. 

3. Put a waterproof cover over the entire engine generator.  Make the cover 
tight, but loose enough to let air circulate around the unit to prevent damage 
to exposed metal parts from condensation. 

4. Cover all loose ship items with waterproof wrapping and pack in boxes or 
crates.  Provide packing slips on each box/crate indicating the contents.  
Shrink wrap all boxes/crates to a single pallet. 

3.4 INSTALLATION AND COMMISSIONING 

A. Install the engine generator as indicated on the Drawings. 

B. Install and connect field mounted devices as indicated on the Drawings and 
specifications.  Cover all engine wiring with split plastic loom. 

C. Adjust spring vibration isolators as indicated on the Drawings.  

D. Make all piping and conduit connections and ground generator as indicated on the 
Drawings.   

E. Ensure correct fit and alignment of all connections to not cause stress on engine 
connections or wear on piping, flex, hoses, conduit, wiring, etc. 

J. Install the engine control wiring junction box as indicated on the Drawings.  Install 
all wiring to the engine in split plastic loom. Install all wiring to the generator in 
3/4" liquid tight flex. 

F. Assist the Authority with functional testing and commissioning as required by the 
Contract Documents.     

 
 

END OF SECTION 
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